
090290207CONTRACT ID:

PROJECT: STP 2B24(404)VRUG

CONTRACT:

08243243

PROJECTED AMOUNT: $2,495,212.90

CONTRACTOR:

HIGHWAY: HULEN ST

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

YUNEX LLC

Justin Thomey, P.E.

TARRANT

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

08/22/2024AWARD DATE:

ESTIMATE PERIOD:

0024

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/18/2024

08/02/2024

ESTIMATE PAID:

 212

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/04/2025

$2,495,212.90

CONTRACT:

09/01/2026

AWARD AMOUNT: $2,474,212.90

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 123.98

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 61.71

($79,602.95)$1,585,183.25 $1,505,580.30 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

($14,976.00)($19,136.00)($34,112.00)

$0.00 $0.00 $0.00 

($64,626.95)$1,604,319.25 $1,539,692.30 

$0.00 $0.00 $0.00 

($64,626.95)$1,539,692.30 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,604,319.25 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$34,112.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 41

 41

C. O. ADJUSTED DAYS:

 212

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/04/2025

10/19/2024

 171

 0

 171

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  18  7

HOLIDAY 1

SATURDAY 3

SUNDAY 3

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

STP 2B24(404)VRUG 090290207PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0160 06186047 CONDT (PVC) (SCH 80) (2") (BORE)000 LF  37.700 $10,556.00 280.000  750.00 380.00

1710 96016001 MATERIAL ON HAND DOL  1.000 -$144,842.25-144,842.250  120,619.56 1,000.00

STP 2B24(373)VRU 090290212PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1210 04166032 DRILL SHAFT (TRF SIG POLE) (36 IN)000 LF  470.900 $6,121.70 13.000  26.00 26.00

1225 05066040 BIODEG EROSN CONT LOGS (INSTL) (8")002 LF  15.600 $1,700.40 109.000  209.00 100.00

1230 05066043 BIODEG EROSN CONT LOGS (REMOVE)002 LF  11.700 $1,275.30 109.000  109.00 100.00

1270 06186046 CONDT (PVC) (SCH 80) (2")000 LF  27.300 $273.00 10.000  395.00 480.00

1275 06186047 CONDT (PVC) (SCH 80) (2") (BORE)000 LF  37.700 $8,859.50 235.000  660.00 425.00

1280 06186053 CONDT (PVC) (SCH 80) (3")000 LF  32.600 $326.00 10.000  75.00 45.00

1290 06186059 CONDT (PVC) (SCH 80) (4") (BORE)000 LF  45.000 $2,925.00 65.000  430.00 365.00

1295 06206006 ELEC CONDR (NO.10) INSULATED000 LF  3.300 $429.00 130.000  1,280.00 1,580.00

1300 06206007 ELEC CONDR (NO.8) BARE000 LF  3.400 $442.00 130.000  1,410.00 1,460.00

1315 06246010 GROUND BOX TY D (162922)W/APRON000 EA  2,167.900 $2,167.90 1.000  8.00 7.00

1500 06826001 VEH SIG SEC (12")LED(GRN)000 EA  499.700 $1,499.10 3.000  7.00 7.00

1505 06826002 VEH SIG SEC (12")LED(GRN ARW)000 EA  499.700 $1,499.10 3.000  5.00 4.00

1510 06826003 VEH SIG SEC (12")LED(YEL)000 EA  499.700 $1,499.10 3.000  7.00 7.00

1515 06826004 VEH SIG SEC (12")LED(YEL ARW)000 EA  499.700 $1,499.10 3.000  5.00 4.00

1520 06826005 VEH SIG SEC (12")LED(RED)000 EA  499.700 $1,499.10 3.000  9.00 9.00

1525 06826006 VEH SIG SEC (12")LED(RED ARW)000 EA  499.700 $1,499.10 3.000  3.00 2.00

1550 06826054 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM000 EA  244.800 $1,468.80 6.000  12.00 11.00

1580 06846046 TRF SIG CBL (TY A)(14 AWG)(20 CONDR)000 LF  7.400 $481.00 65.000  825.00 750.00

1595 06866063 INS TRF SIG PL AM(S)1 ARM(60')LUM000 EA  28,354.100 $28,354.10 1.000  1.00 1.00

1620 06906127 REMOVE LUMINAIRE POLE000 EA  1,399.200 $1,399.20 1.000  1.00 1.00

1645 60896002 CAT 5 ETHERNET CABLE000 LF  3.200 $208.00 65.000  1,215.00 1,115.00

1650 61856002 TMA (STATIONARY)002 DAY  269.100 $2,691.00 10.000  10.00 45.00

1655 61856003 TMA (MOBILE OPERATION)002 HR  385.700 $1,542.80 4.000  4.00 8.00

-$64,626.95TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

090290207PROJECT CONTROLSTP 2B24(404)VRUG

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  462.400  9.000  0.000  9.00  4,161.60

0065 01046001 000 REMOVING CONC (PAV) SY  126.500  36.000  0.000  13.50  1,707.75

0075 01046036 000 REMOVING CONC (SIDEWALK OR RAMP) SY  94.800  103.000  0.000  11.76  1,114.85

0105 04166032 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  470.900  50.000  0.000  50.00  23,545.00

0110 05006001 000 MOBILIZATION LS  240,811.000  1.000  0.000  0.90  216,729.90

0115 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  21,964.500  8.000  0.000  8.00  175,716.00

0120 05066040 002 BIODEG EROSN CONT LOGS (INSTL) (8") LF  15.600  227.000  0.000  304.00  4,742.40

0125 05066043 002 BIODEG EROSN CONT LOGS (REMOVE) LF  11.700  227.000  0.000  109.00  1,275.30

0155 06186046 000 CONDT (PVC) (SCH 80) (2") LF  27.300  95.000  0.000  95.00  2,593.50

0160 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  37.700  380.000  0.000  750.00  28,275.00

0165 06186053 000 CONDT (PVC) (SCH 80) (3") LF  32.600  100.000  0.000  100.00  3,260.00

0170 06186058 000 CONDT (PVC) (SCH 80) (4") LF  40.800  30.000  0.000  30.00  1,224.00

0175 06186059 000 CONDT (PVC) (SCH 80) (4") (BORE) LF  45.000  380.000  0.000  470.00  21,150.00

0180 06206006 000 ELEC CONDR (NO.10) INSULATED LF  3.300  1,140.000  0.000  1,140.00  3,762.00

0185 06206007 000 ELEC CONDR (NO.8) BARE LF  3.400  1,105.000  0.000  1,105.00  3,757.00

0190 06206009 000 ELEC CONDR (NO.6) BARE LF  4.800  45.000  0.000  45.00  216.00

0195 06206010 000 ELEC CONDR (NO.6) INSULATED LF  3.600  125.000  0.000  125.00  450.00

0205 06246010 000 GROUND BOX TY D (162922)W/APRON EA  2,167.900  5.000  0.000  5.00  10,839.50

0210 06286249 000 ELC SRV TY D 120/240 100(NS)SS(N)PS(U) EA  9,322.400  1.000  0.000  0.50  4,661.20

0215 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  1,140.400  4.000  0.000  2.00  2,280.80

0345 06826001 000 VEH SIG SEC (12")LED(GRN) EA  499.700  10.000  0.000  10.00  4,997.00

0350 06826002 000 VEH SIG SEC (12")LED(GRN ARW) EA  499.700  4.000  0.000  4.00  1,998.80

0355 06826003 000 VEH SIG SEC (12")LED(YEL) EA  499.700  10.000  0.000  10.00  4,997.00

0360 06826004 000 VEH SIG SEC (12")LED(YEL ARW) EA  499.700  8.000  0.000  8.00  3,997.60

0365 06826005 000 VEH SIG SEC (12")LED(RED) EA  499.700  10.000  0.000  10.00  4,997.00

0370 06826006 000 VEH SIG SEC (12")LED(RED ARW) EA  499.700  4.000  0.000  4.00  1,998.80

0375 06826018 000 PED SIG SEC (LED)(COUNTDOWN) EA  693.200  8.000  0.000  8.00  5,545.60

0380 06826054 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  244.800  10.000  0.000  10.00  2,448.00

0385 06826055 000 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA  321.600  4.000  0.000  4.00  1,286.40

0390 06846029 000 TRF SIG CBL (TY A)(14 AWG)(3 CONDR) LF  3.300  1,260.000  0.000  1,260.00  4,158.00

0395 06846031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  4.000  120.000  0.000  120.00  480.00

0400 06846033 000 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF  4.000  1,130.000  0.000  1,130.00  4,520.00

0405 06846046 000 TRF SIG CBL (TY A)(14 AWG)(20 CONDR) LF  7.400  570.000  0.000  570.00  4,218.00

0410 06866051 000 INS TRF SIG PL AM(S)1 ARM(48')LUM EA  18,360.400  2.000  0.000  2.00  36,720.80

0415 06866063 000 INS TRF SIG PL AM(S)1 ARM(60')LUM EA  28,354.100  2.000  0.000  2.00  56,708.20

0420 06876002 000 PEDESTRIAN PUSH BUTTON POLE EA  3,729.800  4.000  0.000  4.00  14,919.20

0440 60106002 000 CCTV FIELD EQUIPMENT (DIGITAL) EA  9,109.700  1.000  0.000  0.50  4,554.85

0445 60586001 000 BBU SYSTEM (EXTERNAL BATT CABINET) EA  10,015.600  1.000  0.000  0.50  5,007.80

0450 60836001 000 VIDEO IMAGING AND RAD VEH DETECTION SYS EA  39,430.500  1.000  0.000  0.50  19,715.25

0455 60896002 000 CAT 5 ETHERNET CABLE LF  3.200  935.000  0.000  955.00  3,056.00

0465 63656001 000 HIGHWAY TRAFFIC SIGNALS EA  58,973.900  1.000  0.000  0.50  29,486.96

0470 63966001 000 COFW EMR VEH (EV) PREEMPT (INST ONLY) EA  2,889.500  4.000  0.000  0.50  1,444.75

0475 64216001 000 COFW CELLULAR ROUTER (INSTALL ONLY) EA  827.700  1.000  0.000  0.50  413.85

1710 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  120,619.56  120,619.56
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Category Subtotal $849,751.22

090290209PROJECT CONTROLSTP 2B24(567)VRUG

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0635 01046036 000 REMOVING CONC (SIDEWALK OR RAMP) SY  94.800  18.000  0.000  18.00  1,706.40

0650 04166032 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  470.900  37.000  0.000  37.00  17,423.30

0655 04166034 000 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  871.300  22.000  0.000  22.00  19,168.60

0660 04966053 000 REMOV STR (WOOD STR) EA  2,460.000  2.000  0.000  2.00  4,920.00

0685 06106102 000 REPLACE LUMINAIRE W/LED (250W EQ) EA  978.900  8.000  0.000  8.00  7,831.20

0690 06186046 000 CONDT (PVC) (SCH 80) (2") LF  27.300  73.000  0.000  73.00  1,992.90

0695 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  37.700  210.000  0.000  210.00  7,917.00

0700 06186053 000 CONDT (PVC) (SCH 80) (3") LF  32.600  85.000  0.000  85.00  2,771.00

0705 06186059 000 CONDT (PVC) (SCH 80) (4") (BORE) LF  45.000  315.000  0.000  315.00  14,175.00

0710 06206007 000 ELEC CONDR (NO.8) BARE LF  3.400  886.000  0.000  886.00  3,012.40

0715 06206008 000 ELEC CONDR (NO.8) INSULATED LF  3.500  952.000  0.000  952.00  3,332.00

0720 06206010 000 ELEC CONDR (NO.6) INSULATED LF  3.600  20.000  0.000  20.00  72.00

0725 06246003 000 GROUND BOX TY B (122322) EA  1,934.700  3.000  0.000  3.00  5,804.10

0730 06246004 000 GROUND BOX TY B (122322)W/APRON EA  2,206.400  1.000  0.000  1.00  2,206.40

0735 06246010 000 GROUND BOX TY D (162922)W/APRON EA  2,167.900  5.000  0.000  5.00  10,839.50

0740 06246028 000 REMOVE GROUND BOX EA  757.300  7.000  0.000  7.00  5,301.10

0745 06286187 000 ELC SRV TY D 120/240 070(NS)SS(E)PS(U) EA  9,322.400  1.000  0.000  0.50  4,661.20

0750 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  1,140.400  9.000  0.000  9.00  10,263.60

0760 06446078 000 REMOVE SM RD SN SUP&AM (SIGN ONLY) EA  116.600  1.000  0.000  2.00  233.20

0905 06826001 000 VEH SIG SEC (12")LED(GRN) EA  499.700  10.000  0.000  10.00  4,997.00

0910 06826002 000 VEH SIG SEC (12")LED(GRN ARW) EA  499.700  4.000  0.000  4.00  1,998.80

0915 06826003 000 VEH SIG SEC (12")LED(YEL) EA  499.700  10.000  0.000  10.00  4,997.00

0920 06826004 000 VEH SIG SEC (12")LED(YEL ARW) EA  499.700  8.000  0.000  8.00  3,997.60

0925 06826005 000 VEH SIG SEC (12")LED(RED) EA  499.700  10.000  0.000  10.00  4,997.00

0930 06826006 000 VEH SIG SEC (12")LED(RED ARW) EA  499.700  4.000  0.000  4.00  1,998.80

0935 06826018 000 PED SIG SEC (LED)(COUNTDOWN) EA  693.200  8.000  0.000  8.00  5,545.60

0940 06826054 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  244.800  12.000  0.000  10.00  2,448.00

0945 06826055 000 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA  321.600  2.000  0.000  4.00  1,286.40

0950 06846029 000 TRF SIG CBL (TY A)(14 AWG)(3 CONDR) LF  3.300  1,100.000  0.000  1,100.00  3,630.00

0955 06846031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  4.000  80.000  0.000  80.00  320.00

0960 06846033 000 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF  4.000  758.000  0.000  758.00  3,032.00

0965 06846046 000 TRF SIG CBL (TY A)(14 AWG)(20 CONDR) LF  7.400  515.000  0.000  515.00  3,811.00

0970 06866049 000 INS TRF SIG PL AM(S)1 ARM(48') EA  17,463.500  2.000  0.000  2.00  34,927.00

0975 06866061 000 INS TRF SIG PL AM(S)1 ARM(60') EA  25,919.700  1.000  0.000  1.00  25,919.70

0980 06866065 000 INS TRF SIG PL AM(S)1 ARM(65') EA  57,951.000  1.000  0.000  1.00  57,951.00

0985 06876002 000 PEDESTRIAN PUSH BUTTON POLE EA  3,729.800  4.000  0.000  4.00  14,919.20

0995 06886003 000 PED DETECTOR CONTROLLER UNIT EA  7,026.400  1.000  0.000  0.50  3,513.20

1020 60106002 000 CCTV FIELD EQUIPMENT (DIGITAL) EA  9,109.700  1.000  0.000  0.50  4,554.85

1030 60586001 000 BBU SYSTEM (EXTERNAL BATT CABINET) EA  10,015.600  1.000  0.000  0.50  5,007.80

1035 60836001 000 VIDEO IMAGING AND RAD VEH DETECTION SYS EA  39,430.500  1.000  0.000  0.50  19,715.25

1040 60896002 000 CAT 5 ETHERNET CABLE LF  3.200  810.000  0.000  810.00  2,592.00

1050 63656001 000 HIGHWAY TRAFFIC SIGNALS EA  58,973.900  1.000  0.000  0.50  29,486.96

1055 63966001 000 COFW EMR VEH (EV) PREEMPT (INST ONLY) EA  2,889.500  4.000  0.000  0.50  1,444.75

1060 64216001 000 COFW CELLULAR ROUTER (INSTALL ONLY) EA  827.700  1.000  0.000  0.50  413.85
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Category Subtotal $367,135.66

090290212PROJECT CONTROLSTP 2B24(373)VRU

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1170 01046036 000 REMOVING CONC (SIDEWALK OR RAMP) SY  94.800  75.000  0.000  28.03  2,656.96

1200 04166030 000 DRILL SHAFT (TRF SIG POLE) (24 IN) LF  376.700  11.000  0.000  11.00  4,143.70

1205 04166031 000 DRILL SHAFT (TRF SIG POLE) (30 IN) LF  428.900  10.000  0.000  10.00  4,289.00

1210 04166032 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  470.900  26.000  0.000  26.00  12,243.40

1225 05066040 002 BIODEG EROSN CONT LOGS (INSTL) (8") LF  15.600  100.000  0.000  209.00  3,260.40

1230 05066043 002 BIODEG EROSN CONT LOGS (REMOVE) LF  11.700  100.000  0.000  109.00  1,275.30

1265 06106026 000 IN RD IL AM (TY SA) 30T-4 (150W) S EA  5,371.000  1.000  0.000  1.00  5,371.00

1270 06186046 000 CONDT (PVC) (SCH 80) (2") LF  27.300  480.000  0.000  395.00  10,783.50

1275 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  37.700  425.000  0.000  660.00  24,882.00

1280 06186053 000 CONDT (PVC) (SCH 80) (3") LF  32.600  45.000  0.000  75.00  2,445.00

1285 06186058 000 CONDT (PVC) (SCH 80) (4") LF  40.800  190.000  0.000  100.00  4,080.00

1290 06186059 000 CONDT (PVC) (SCH 80) (4") (BORE) LF  45.000  365.000  0.000  430.00  19,350.00

1295 06206006 000 ELEC CONDR (NO.10) INSULATED LF  3.300  1,580.000  0.000  1,280.00  4,224.00

1300 06206007 000 ELEC CONDR (NO.8) BARE LF  3.400  1,460.000  0.000  1,410.00  4,794.00

1305 06206010 000 ELEC CONDR (NO.6) INSULATED LF  3.600  240.000  0.000  240.00  864.00

1310 06246009 000 GROUND BOX TY D (162922) EA  1,838.600  1.000  0.000  1.00  1,838.60

1315 06246010 000 GROUND BOX TY D (162922)W/APRON EA  2,167.900  7.000  0.000  8.00  17,343.20

1320 06286239 000 ELC SRV TY D 120/240 100(NS)SS(E)PS(U) EA  9,322.400  1.000  0.000  0.50  4,661.20

1325 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  1,140.400  3.000  0.000  3.00  3,421.20

1330 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  1,232.600  1.000  0.000  1.00  1,232.60

1335 06446030 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,582.400  1.000  0.000  1.00  1,582.40

1500 06826001 000 VEH SIG SEC (12")LED(GRN) EA  499.700  7.000  0.000  7.00  3,497.90

1505 06826002 000 VEH SIG SEC (12")LED(GRN ARW) EA  499.700  4.000  0.000  5.00  2,498.50

1510 06826003 000 VEH SIG SEC (12")LED(YEL) EA  499.700  7.000  0.000  7.00  3,497.90

1515 06826004 000 VEH SIG SEC (12")LED(YEL ARW) EA  499.700  4.000  0.000  5.00  2,498.50

1520 06826005 000 VEH SIG SEC (12")LED(RED) EA  499.700  9.000  0.000  9.00  4,497.30

1525 06826006 000 VEH SIG SEC (12")LED(RED ARW) EA  499.700  2.000  0.000  3.00  1,499.10

1530 06826007 000 VEH SIG SEC (12")LED(GRN U-TURN ARW) EA  499.700  1.000  0.000  1.00  499.70

1535 06826008 000 VEH SIG SEC (12")LED(YEL U-TURN ARW) EA  249.900  2.000  0.000  2.00  499.80

1540 06826009 000 VEH SIG SEC (12")LED(RED U-TURN ARW) EA  499.700  1.000  0.000  1.00  499.70

1545 06826018 000 PED SIG SEC (LED)(COUNTDOWN) EA  693.200  4.000  0.000  4.00  2,772.80

1550 06826054 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  244.800  11.000  0.000  12.00  2,937.60

1560 06846029 000 TRF SIG CBL (TY A)(14 AWG)(3 CONDR) LF  3.300  760.000  0.000  765.00  2,524.50

1565 06846031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  4.000  545.000  0.000  550.00  2,200.00

1570 06846033 000 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF  4.000  75.000  0.000  75.00  300.00

1575 06846036 000 TRF SIG CBL (TY A)(14 AWG)(10 CONDR) LF  7.200  300.000  0.000  300.00  2,160.00

1580 06846046 000 TRF SIG CBL (TY A)(14 AWG)(20 CONDR) LF  7.400  750.000  0.000  825.00  6,105.00

1585 06866031 000 INS TRF SIG PL AM(S)1 ARM(28')LUM EA  15,669.700  1.000  0.000  1.00  15,669.70

1590 06866059 000 INS TRF SIG PL AM(S)1 ARM(55')LUM EA  27,841.600  1.000  0.000  1.00  27,841.60

1595 06866063 000 INS TRF SIG PL AM(S)1 ARM(60')LUM EA  28,354.100  1.000  0.000  1.00  28,354.10

1600 06876001 000 PED POLE ASSEMBLY EA  4,052.600  1.000  0.000  1.00  4,052.60

1615 06886003 000 PED DETECTOR CONTROLLER UNIT EA  7,026.400  1.000  0.000  0.50  3,513.20

1620 06906127 000 REMOVE LUMINAIRE POLE EA  1,399.200  1.000  0.000  1.00  1,399.20

1630 60106002 000 CCTV FIELD EQUIPMENT (DIGITAL) EA  9,109.700  1.000  0.000  0.50  4,554.85

1635 60586001 000 BBU SYSTEM (EXTERNAL BATT CABINET) EA  10,015.600  1.000  0.000  0.50  5,007.80
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1640 60836001 000 VIDEO IMAGING AND RAD VEH DETECTION SYS EA  39,430.500  3.000  0.000  0.50  19,715.25

1645 60896002 000 CAT 5 ETHERNET CABLE LF  3.200  1,115.000  0.000  1,215.00  3,888.00

1650 61856002 002 TMA (STATIONARY) DAY  269.100  45.000  0.000  10.00  2,691.00

1655 61856003 002 TMA (MOBILE OPERATION) HR  385.700  8.000  0.000  4.00  1,542.80

1660 63656001 000 HIGHWAY TRAFFIC SIGNALS EA  58,973.900  1.000  0.000  0.50  29,486.96

1665 63966001 000 COFW EMR VEH (EV) PREEMPT (INST ONLY) EA  2,889.500  3.000  0.000  0.50  1,444.75

1670 64216001 000 COFW CELLULAR ROUTER (INSTALL ONLY) EA  827.700  1.000  0.000  0.50  413.85

Category Subtotal $322,805.42

090290207STP 2B24(404)VRUGPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 01046029 000 REMOVING CONC (CURB OR CURB & GUTTER) LF  33.900  707.000  0.000  0.000  0.00

0080 01606003 000 FURNISHING AND PLACING TOPSOIL (4") SY  23.300  376.000  0.000  0.000  0.00

0085 01626002 000 BLOCK SODDING SY  20.100  376.000  0.000  0.000  0.00

0090 01686001 000 VEGETATIVE WATERING MG  128.200  42.000  0.000  0.000  0.00

0095 02476230 005 FL BS (CMP IN PLACE)(TY A GR 1-2)(8") SY  64.100  356.000  0.000  0.000  0.00

0100 03606002 001 CONC PVMT (CONT REINF - CRCP) (8") SY  229.300  299.000  0.000  0.000  0.00

0130 05286001 000 COLORED TEXTURED CONC (4") SY  206.200  54.000  0.000  0.000  0.00

0135 05296001 000 CONC CURB (TY I) LF  31.000  87.000  0.000  0.000  0.00

0140 05296005 000 CONC CURB (MONO) (TY II) LF  14.100  768.000  0.000  0.000  0.00

0145 05316001 000 CONC SIDEWALKS (4") SY  179.500  35.000  0.000  0.000  0.00

0150 05316004 000 CURB RAMPS (TY 1) EA  4,542.700  8.000  0.000  0.000  0.00

0200 06246009 000 GROUND BOX TY D (162922) EA  1,838.600  5.000  0.000  0.000  0.00

0220 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  2.900  400.000  0.000  0.000  0.00

0225 06666045 007 REFL PAV MRK TY I (W)18"(SLD)(100MIL) LF  4.900  100.000  0.000  0.000  0.00

0230 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  6.500  678.000  0.000  0.000  0.00

0235 06666054 007 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  198.600  8.000  0.000  0.000  0.00

0240 06666078 007 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  211.500  6.000  0.000  0.000  0.00

0245 06666156 007 REFL PAV MRK TY I(Y)(MED NOSE)(100MIL) EA  512.500  2.000  0.000  0.000  0.00

0250 06666162 007 RE PV MRK TY I(BLACK)6"(SHADOW)(100MIL) LF  3.300  1,000.000  0.000  0.000  0.00

0255 06666225 007 PAVEMENT SEALER 6" LF  0.800  2,633.000  0.000  0.000  0.00

0260 06666226 007 PAVEMENT SEALER 8" LF  0.900  400.000  0.000  0.000  0.00

0265 06666229 007 PAVEMENT SEALER 18" LF  2.600  100.000  0.000  0.000  0.00

0270 06666230 007 PAVEMENT SEALER 24" LF  2.600  678.000  0.000  0.000  0.00

0275 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  1.500  1,833.000  0.000  0.000  0.00

0280 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  1.500  800.000  0.000  0.000  0.00

0285 06666315 007 RE PM W/RET REQ TY I (Y)4"(SLD)(100MIL) LF  1.300  404.000  0.000  0.000  0.00

0290 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  1.700  404.000  0.000  0.000  0.00

0295 06726009 000 REFL PAV MRKR TY II-A-A EA  5.500  25.000  0.000  0.000  0.00

0300 06726010 000 REFL PAV MRKR TY II-C-R EA  5.200  55.000  0.000  0.000  0.00

0305 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.600  868.000  0.000  0.000  0.00

0310 06776002 000 ELIM EXT PAV MRK & MRKS (6") LF  0.700  80.000  0.000  0.000  0.00

0315 06776003 000 ELIM EXT PAV MRK & MRKS (8") LF  0.700  467.000  0.000  0.000  0.00



CONTRACT ID 090290207 CONTRACTOR'S ESTIMATE PACKAGE Page 8 of 12ESTIMATE 0024

0320 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  0.800  168.000  0.000  0.000  0.00

0325 06776008 000 ELIM EXT PAV MRK & MRKS (ARROW) EA  28.200  1.000  0.000  0.000  0.00

0330 06776009 000 ELIM EXT PAV MRK & MRKS (DBL ARROW) EA  32.100  3.000  0.000  0.000  0.00

0335 06776012 000 ELIM EXT PAV MRK & MRKS (WORD) EA  34.600  1.000  0.000  0.000  0.00

0340 06806004 006 REMOVING TRAFFIC SIGNALS EA  13,991.300  1.000  0.000  0.000  0.00

0425 06886001 000 PED DETECT PUSH BUTTON (APS) EA  1,321.000  8.000  0.000  0.000  0.00

0430 06906127 000 REMOVE LUMINAIRE POLE EA  1,399.200  1.000  0.000  0.000  0.00

0435 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  160.200  28.000  0.000  0.000  0.00

0460 61856002 002 TMA (STATIONARY) DAY  269.100  28.000  0.000  0.000  0.00

1675 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  5,000.000  0.000  0.000  0.00

1680 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  5,000.000  0.000  0.000  0.00

1695 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  10,000.000  0.000  0.000  0.00

1700 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

1705 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

090290209STP 2B24(567)VRUGPROJECT CONTROL
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LINE
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SP
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NET CO
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($)
SUPP DESCRIPTION

0630 01046029 000 REMOVING CONC (CURB OR CURB & GUTTER) LF  33.900  313.000  0.000  0.000  0.00

0640 02476230 005 FL BS (CMP IN PLACE)(TY A GR 1-2)(8") SY  64.100  40.000  0.000  0.000  0.00

0645 03606002 001 CONC PVMT (CONT REINF - CRCP) (8") SY  229.300  40.000  0.000  0.000  0.00

0665 05286001 000 COLORED TEXTURED CONC (4") SY  206.200  13.000  0.000  0.000  0.00

0670 05296002 000 CONC CURB (TY II) LF  26.900  317.000  0.000  0.000  0.00

0675 05316001 000 CONC SIDEWALKS (4") SY  179.500  78.000  0.000  0.000  0.00

0680 05316004 000 CURB RAMPS (TY 1) EA  4,542.700  8.000  0.000  0.000  0.00

0755 06446076 000 REMOVE SM RD SN SUP&AM EA  349.800  8.000  0.000  0.000  0.00

0765 06666018 007 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  2.600  67.000  0.000  0.000  0.00

0770 06666030 007 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  3.000  27.000  0.000  0.000  0.00

0775 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  2.900  496.000  0.000  0.000  0.00

0780 06666045 007 REFL PAV MRK TY I (W)18"(SLD)(100MIL) LF  4.900  55.000  0.000  0.000  0.00

0785 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  6.500  719.000  0.000  0.000  0.00

0790 06666054 007 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  198.600  7.000  0.000  0.000  0.00

0795 06666072 007 REFL PAV MRK TY I(W)(LNDP ARW)(100MIL) EA  288.300  3.000  0.000  0.000  0.00

0800 06666078 007 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  211.500  6.000  0.000  0.000  0.00

0805 06666144 007 REFL PAV MRK TY I (Y)18"(SLD)(100MIL) LF  5.200  207.000  0.000  0.000  0.00

0810 06666162 007 RE PV MRK TY I(BLACK)6"(SHADOW)(100MIL) LF  3.300  1,080.000  0.000  0.000  0.00

0815 06666225 007 PAVEMENT SEALER 6" LF  0.800  3,969.000  0.000  0.000  0.00

0820 06666226 007 PAVEMENT SEALER 8" LF  0.900  523.000  0.000  0.000  0.00

0825 06666229 007 PAVEMENT SEALER 18" LF  2.600  262.000  0.000  0.000  0.00

0830 06666230 007 PAVEMENT SEALER 24" LF  2.600  719.000  0.000  0.000  0.00

0835 06666231 007 PAVEMENT SEALER (ARROW) EA  66.700  7.000  0.000  0.000  0.00

0840 06666232 007 PAVEMENT SEALER (WORD) EA  70.500  6.000  0.000  0.000  0.00

0845 06666237 007 PAVEMENT SEALER (LNDP ARROW) EA  221.700  3.000  0.000  0.000  0.00

0850 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  1.500  270.000  0.000  0.000  0.00

0855 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  1.500  560.000  0.000  0.000  0.00

0860 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  1.700  3,072.000  0.000  0.000  0.00

0865 06726009 000 REFL PAV MRKR TY II-A-A EA  5.500  62.000  0.000  0.000  0.00



CONTRACT ID 090290207 CONTRACTOR'S ESTIMATE PACKAGE Page 9 of 12ESTIMATE 0024

0870 06726010 000 REFL PAV MRKR TY II-C-R EA  5.200  67.000  0.000  0.000  0.00

0875 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.600  660.000  0.000  0.000  0.00

0880 06776003 000 ELIM EXT PAV MRK & MRKS (8") LF  0.700  502.000  0.000  0.000  0.00

0885 06776005 000 ELIM EXT PAV MRK & MRKS (12") LF  0.800  85.000  0.000  0.000  0.00

0890 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  0.800  168.000  0.000  0.000  0.00

0895 06786009 000 PAV SURF PREP FOR MRK (ARROW) EA  20.500  7.000  0.000  0.000  0.00

0900 06786016 000 PAV SURF PREP FOR MRK (WORD) EA  25.700  6.000  0.000  0.000  0.00

0990 06886001 000 PED DETECT PUSH BUTTON (APS) EA  1,321.000  8.000  0.000  0.000  0.00

1000 06906009 000 REMOVAL OF CABLES LF  4.200  843.000  0.000  0.000  0.00

1005 30766002 000 D-GR HMA TY-B SAC-B PG64-22 TON  673.400  57.000  0.000  0.000  0.00

1010 30766042 000 D-GR HMA TY-D SAC-B PG70-22 TON  799.900  15.000  0.000  0.000  0.00

1015 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  160.200  100.000  0.000  0.000  0.00

1025 60276003 000 CONDUIT (PREPARE) LF  5.000  218.000  0.000  0.000  0.00

1045 61856002 002 TMA (STATIONARY) DAY  269.100  50.000  0.000  0.000  0.00

 0.00Category Subtotal

090290212STP 2B24(373)VRUPROJECT CONTROL
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NBR
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1160 01046001 000 REMOVING CONC (PAV) SY  126.500  132.000  0.000  0.000  0.00

1165 01046021 000 REMOVING CONC (CURB) LF  135.200  8.000  0.000  0.000  0.00

1175 01606003 000 FURNISHING AND PLACING TOPSOIL (4") SY  23.300  105.000  0.000  0.000  0.00

1180 01626002 000 BLOCK SODDING SY  20.100  105.000  0.000  0.000  0.00

1185 01686001 000 VEGETATIVE WATERING MG  128.200  12.000  0.000  0.000  0.00

1190 02476230 005 FL BS (CMP IN PLACE)(TY A GR 1-2)(8") SY  64.100  406.000  0.000  0.000  0.00

1195 03606002 001 CONC PVMT (CONT REINF - CRCP) (8") SY  229.300  351.000  0.000  0.000  0.00

1215 04796004 000 ADJUSTING MANHOLES (SANITARY) EA  6,057.800  1.000  0.000  0.000  0.00

1220 04796005 000 ADJUSTING MANHOLES (WATER VALVE BOX) EA  3,495.300  1.000  0.000  0.000  0.00

1235 05296002 000 CONC CURB (TY II) LF  26.900  426.000  0.000  0.000  0.00

1240 05316001 000 CONC SIDEWALKS (4") SY  179.500  32.000  0.000  0.000  0.00

1245 05316004 000 CURB RAMPS (TY 1) EA  4,542.700  1.000  0.000  0.000  0.00

1250 05316005 000 CURB RAMPS (TY 2) EA  5,335.200  1.000  0.000  0.000  0.00

1255 05316006 000 CURB RAMPS (TY 3) EA  5,335.200  1.000  0.000  0.000  0.00

1260 05316017 000 CURB RAMPS (TY 22) EA  6,232.000  1.000  0.000  0.000  0.00

1340 06666018 007 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  2.600  99.000  0.000  0.000  0.00

1345 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  2.900  1,244.000  0.000  0.000  0.00

1350 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  6.500  528.000  0.000  0.000  0.00

1355 06666054 007 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  198.600  11.000  0.000  0.000  0.00

1360 06666063 007 REFL PAV MRK TY I(W)(UTURN ARW)(100MIL) EA  288.300  1.000  0.000  0.000  0.00

1365 06666078 007 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  211.500  12.000  0.000  0.000  0.00

1370 06666099 007 REF PAV MRK TY I(W)18"(YLD TRI)(100MIL) EA  53.900  12.000  0.000  0.000  0.00

1375 06666162 007 RE PV MRK TY I(BLACK)6"(SHADOW)(100MIL) LF  3.300  370.000  0.000  0.000  0.00

1380 06666225 007 PAVEMENT SEALER 6" LF  0.800  2,205.000  0.000  0.000  0.00

1385 06666226 007 PAVEMENT SEALER 8" LF  0.900  1,244.000  0.000  0.000  0.00

1390 06666230 007 PAVEMENT SEALER 24" LF  2.600  528.000  0.000  0.000  0.00

1395 06666231 007 PAVEMENT SEALER (ARROW) EA  66.700  11.000  0.000  0.000  0.00

1400 06666232 007 PAVEMENT SEALER (WORD) EA  70.500  12.000  0.000  0.000  0.00

1405 06666236 007 PAVEMENT SEALER (UTURN ARROW) EA  221.700  1.000  0.000  0.000  0.00
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1410 06666243 007 PAVEMENT SEALER (YLD TRI) EA  32.100  12.000  0.000  0.000  0.00

1415 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  1.500  266.000  0.000  0.000  0.00

1420 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  1.500  500.000  0.000  0.000  0.00

1425 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  1.700  970.000  0.000  0.000  0.00

1430 06726010 000 REFL PAV MRKR TY II-C-R EA  5.200  86.000  0.000  0.000  0.00

1435 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.600  340.000  0.000  0.000  0.00

1440 06776003 000 ELIM EXT PAV MRK & MRKS (8") LF  0.700  780.000  0.000  0.000  0.00

1445 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  0.800  324.000  0.000  0.000  0.00

1450 06776008 000 ELIM EXT PAV MRK & MRKS (ARROW) EA  28.200  6.000  0.000  0.000  0.00

1455 06776012 000 ELIM EXT PAV MRK & MRKS (WORD) EA  34.600  6.000  0.000  0.000  0.00

1460 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.700  2,205.000  0.000  0.000  0.00

1465 06786004 000 PAV SURF PREP FOR MRK (8") LF  0.600  1,244.000  0.000  0.000  0.00

1470 06786008 000 PAV SURF PREP FOR MRK (24") LF  0.700  528.000  0.000  0.000  0.00

1475 06786009 000 PAV SURF PREP FOR MRK (ARROW) EA  20.500  11.000  0.000  0.000  0.00

1480 06786012 000 PAV SURF PREP FOR MRK (UTURN ARR) EA  70.500  1.000  0.000  0.000  0.00

1485 06786016 000 PAV SURF PREP FOR MRK (WORD) EA  25.700  12.000  0.000  0.000  0.00

1490 06786022 000 PAV SURF PREP FOR MRK (18")(YLD TRI) EA  9.000  12.000  0.000  0.000  0.00

1495 06806004 006 REMOVING TRAFFIC SIGNALS EA  13,991.300  1.000  0.000  0.000  0.00

1555 06826056 000 BACKPLATE W/REF BRDR(5 SEC)(VENT)ALUM EA  321.600  1.000  0.000  0.000  0.00

1605 06876005 000 REMOVE PED POLE ASSEMBLY EA  2,331.900  2.000  0.000  0.000  0.00

1610 06886001 000 PED DETECT PUSH BUTTON (APS) EA  1,321.000  4.000  0.000  0.000  0.00

1625 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  160.200  45.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,539,692.30
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  462.400PREPARING ROW  9.000  4,161.60 9.00

01046001 000 SY  126.500REMOVING CONC (PAV)  13.500  1,707.75 36.00

01046036 000 SY  94.800REMOVING CONC (SIDEWALK OR RAMP)  57.787  5,478.21 196.00

04166030 000 LF  376.700DRILL SHAFT (TRF SIG POLE) (24 IN)  11.000  4,143.70 11.00

04166031 000 LF  428.900DRILL SHAFT (TRF SIG POLE) (30 IN)  10.000  4,289.00 10.00

04166032 000 LF  470.900DRILL SHAFT (TRF SIG POLE) (36 IN)  113.000  53,211.70 113.00

04166034 000 LF  871.300DRILL SHAFT (TRF SIG POLE) (48 IN)  22.000  19,168.60 22.00

04966053 000 EA  2,460.000REMOV STR (WOOD STR)  2.000  4,920.00 2.00

05006001 000 LS  240,811.000MOBILIZATION  0.900  216,729.90 1.00

05026001 008 MO  21,964.500BARRICADES, SIGNS AND TRAFFIC HANDLING  8.000  175,716.00 8.00

05066040 002 LF  15.600BIODEG EROSN CONT LOGS (INSTL) (8")  513.000  8,002.80 327.00

05066043 002 LF  11.700BIODEG EROSN CONT LOGS (REMOVE)  218.000  2,550.60 327.00

06106026 000 EA  5,371.000IN RD IL AM (TY SA) 30T-4 (150W) S  1.000  5,371.00 1.00

06106102 000 EA  978.900REPLACE LUMINAIRE W/LED (250W EQ)  8.000  7,831.20 8.00

06186046 000 LF  27.300CONDT (PVC) (SCH 80) (2")  563.000  15,369.90 648.00

06186047 000 LF  37.700CONDT (PVC) (SCH 80) (2") (BORE)  1,620.000  61,074.00 1,015.00

06186053 000 LF  32.600CONDT (PVC) (SCH 80) (3")  260.000  8,476.00 230.00

06186058 000 LF  40.800CONDT (PVC) (SCH 80) (4")  130.000  5,304.00 220.00

06186059 000 LF  45.000CONDT (PVC) (SCH 80) (4") (BORE)  1,215.000  54,675.00 1,060.00

06206006 000 LF  3.300ELEC CONDR (NO.10) INSULATED  2,420.000  7,986.00 2,720.00

06206007 000 LF  3.400ELEC CONDR (NO.8) BARE  3,401.000  11,563.40 3,451.00

06206008 000 LF  3.500ELEC CONDR (NO.8) INSULATED  952.000  3,332.00 952.00

06206009 000 LF  4.800ELEC CONDR (NO.6) BARE  45.000  216.00 45.00

06206010 000 LF  3.600ELEC CONDR (NO.6) INSULATED  385.000  1,386.00 385.00

06246003 000 EA  1,934.700GROUND BOX TY B (122322)  3.000  5,804.10 3.00

06246004 000 EA  2,206.400GROUND BOX TY B (122322)W/APRON  1.000  2,206.40 1.00

06246009 000 EA  1,838.600GROUND BOX TY D (162922)  1.000  1,838.60 1.00

06246010 000 EA  2,167.900GROUND BOX TY D (162922)W/APRON  18.000  39,022.20 17.00

06246028 000 EA  757.300REMOVE GROUND BOX  7.000  5,301.10 7.00

06286187 000 EA  9,322.400ELC SRV TY D 120/240 070(NS)SS(E)PS(U)  0.500  4,661.20 1.00

06286239 000 EA  9,322.400ELC SRV TY D 120/240 100(NS)SS(E)PS(U)  0.500  4,661.20 1.00

06286249 000 EA  9,322.400ELC SRV TY D 120/240 100(NS)SS(N)PS(U)  0.500  4,661.20 1.00

06446001 000 EA  1,140.400IN SM RD SN SUP&AM TY10BWG(1)SA(P)  14.000  15,965.60 16.00

06446004 000 EA  1,232.600IN SM RD SN SUP&AM TY10BWG(1)SA(T)  1.000  1,232.60 1.00

06446030 000 EA  1,582.400IN SM RD SN SUP&AM TYS80(1)SA(T)  1.000  1,582.40 1.00

06446078 000 EA  116.600REMOVE SM RD SN SUP&AM (SIGN ONLY)  2.000  233.20 1.00

06826001 000 EA  499.700VEH SIG SEC (12")LED(GRN)  27.000  13,491.90 27.00

06826002 000 EA  499.700VEH SIG SEC (12")LED(GRN ARW)  13.000  6,496.10 12.00

06826003 000 EA  499.700VEH SIG SEC (12")LED(YEL)  27.000  13,491.90 27.00

06826004 000 EA  499.700VEH SIG SEC (12")LED(YEL ARW)  21.000  10,493.70 20.00

06826005 000 EA  499.700VEH SIG SEC (12")LED(RED)  29.000  14,491.30 29.00

06826006 000 EA  499.700VEH SIG SEC (12")LED(RED ARW)  11.000  5,496.70 10.00

06826007 000 EA  499.700VEH SIG SEC (12")LED(GRN U-TURN ARW)  1.000  499.70 1.00
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06826008 000 EA  249.900VEH SIG SEC (12")LED(YEL U-TURN ARW)  2.000  499.80 2.00

06826009 000 EA  499.700VEH SIG SEC (12")LED(RED U-TURN ARW)  1.000  499.70 1.00

06826018 000 EA  693.200PED SIG SEC (LED)(COUNTDOWN)  20.000  13,864.00 20.00

06826054 000 EA  244.800BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM  32.000  7,833.60 33.00

06826055 000 EA  321.600BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM  8.000  2,572.80 6.00

06846029 000 LF  3.300TRF SIG CBL (TY A)(14 AWG)(3 CONDR)  3,125.000  10,312.50 3,120.00

06846031 000 LF  4.000TRF SIG CBL (TY A)(14 AWG)(5 CONDR)  750.000  3,000.00 745.00

06846033 000 LF  4.000TRF SIG CBL (TY A)(14 AWG)(7 CONDR)  1,963.000  7,852.00 1,963.00

06846036 000 LF  7.200TRF SIG CBL (TY A)(14 AWG)(10 CONDR)  300.000  2,160.00 300.00

06846046 000 LF  7.400TRF SIG CBL (TY A)(14 AWG)(20 CONDR)  1,910.000  14,134.00 1,835.00

06866031 000 EA  15,669.700INS TRF SIG PL AM(S)1 ARM(28')LUM  1.000  15,669.70 1.00

06866049 000 EA  17,463.500INS TRF SIG PL AM(S)1 ARM(48')  2.000  34,927.00 2.00

06866051 000 EA  18,360.400INS TRF SIG PL AM(S)1 ARM(48')LUM  2.000  36,720.80 2.00

06866059 000 EA  27,841.600INS TRF SIG PL AM(S)1 ARM(55')LUM  1.000  27,841.60 1.00

06866061 000 EA  25,919.700INS TRF SIG PL AM(S)1 ARM(60')  1.000  25,919.70 1.00

06866063 000 EA  28,354.100INS TRF SIG PL AM(S)1 ARM(60')LUM  3.000  85,062.30 3.00

06866065 000 EA  57,951.000INS TRF SIG PL AM(S)1 ARM(65')  1.000  57,951.00 1.00

06876001 000 EA  4,052.600PED POLE ASSEMBLY  1.000  4,052.60 1.00

06876002 000 EA  3,729.800PEDESTRIAN PUSH BUTTON POLE  8.000  29,838.40 8.00

06886003 000 EA  7,026.400PED DETECTOR CONTROLLER UNIT  1.000  7,026.40 2.00

06906127 000 EA  1,399.200REMOVE LUMINAIRE POLE  1.000  1,399.20 1.00

60106002 000 EA  9,109.700CCTV FIELD EQUIPMENT (DIGITAL)  1.500  13,664.55 3.00

60586001 000 EA  10,015.600BBU SYSTEM (EXTERNAL BATT CABINET)  1.500  15,023.40 3.00

60836001 000 EA  39,430.500VIDEO IMAGING AND RAD VEH DETECTION SYS  1.500  59,145.75 5.00

60896002 000 LF  3.200CAT 5 ETHERNET CABLE  2,980.000  9,536.00 2,860.00

61856002 002 DAY  269.100TMA (STATIONARY)  10.000  2,691.00 45.00

61856003 002 HR  385.700TMA (MOBILE OPERATION)  4.000  1,542.80 8.00

63656001 000 EA  58,973.900HIGHWAY TRAFFIC SIGNALS  1.500  88,460.88 3.00

63966001 000 EA  2,889.500COFW EMR VEH (EV) PREEMPT (INST ONLY)  1.500  4,334.25 11.00

64216001 000 EA  827.700COFW CELLULAR ROUTER (INSTALL ONLY)  1.500  1,241.55 3.00

96016001 DOL  1.000MATERIAL ON HAND  120,619.560  120,619.56 1,000.00

$1,539,692.30TOTAL ITEM EARNINGS TO DATE


