
 49,173.75

090290213CONTRACT ID:

PROJECT: STP 2022(380)HES

CONTRACT:

10253228

PROJECTED AMOUNT: $538,844.00

CONTRACTOR:

HIGHWAY: CS

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 052

GREY SKY CONSTRUCTION LLC

Daniel Poole, P.E.

TARRANT

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

10/30/2025AWARD DATE:

ESTIMATE PERIOD:

0009

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/02/2025

10/09/2025

ESTIMATE PAID:

 101
 3.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/07/2026

$588,017.75

CONTRACT:

09/01/2026

AWARD AMOUNT: $538,838.00

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 171.19

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 73.45

$21,929.50 $378,056.20 $399,985.70 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

($11,400.00)($20,520.00)($31,920.00)

$0.00 $0.00 $0.00 

$33,329.50 $398,576.20 $431,905.70 

$0.00 $0.00 $0.00 

$33,329.50 $431,905.70 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $398,576.20 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$31,920.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 42

 42

C. O. ADJUSTED DAYS:

 101

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/07/2026

00/00/0000

 56

 3

 59

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  18  7

HOLIDAY 1

SATURDAY 3

SUNDAY 3

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

STP 2022(380)HES 090290213PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 01047011 REMOV CONC (DRIVEWAYS)000 SY  20.000 $1,500.00 75.000  75.00 75.00

0075 01057004 RMV (4"-8") TRT/UNTRT BASE & ASPH PAV000 SY  20.000 $5,840.00 292.000  1,011.66 1,059.00

0130 03417001 D-GR HMA TY-B PG64-22000 TON  195.000 $18,447.00 94.600  235.15 254.00

0150 04327031 RIPRAP (STONE COMMON)(DRY)(12 IN)000 CY  150.000 $2,812.50 18.750  18.75 13.00

0170 04797008 ADJUSTING MANHOLES (WATER METER)000 EA  2,500.000 $2,500.00 1.000  1.00 3.00

0225 05427001 REMOVE METAL BEAM GUARD FENCE000 LF  3.000 $45.00 15.000  15.00 15.00

0230 05607012 RELOCATE EXISTING MAILBOX000 EA  1,100.000 $1,100.00 1.000  1.00 2.00

0245 06447073 REMOVE SM RD SN SUP&AM000 EA  500.000 $1,000.00 2.000  2.00 2.00

0255 06587078 REMOVE DELIN & OBJECT MARKER ASSMS000 EA  85.000 $85.00 1.000  1.00 1.00

$33,329.50TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

090290213PROJECT CONTROLSTP 2022(380)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  12,500.000  4.000  0.000  4.00  50,000.00

0065 01047011 000 REMOV CONC (DRIVEWAYS) SY  20.000  75.000  0.000  75.00  1,500.00

0070 01047017 000 REMOV CONC (CURB & GUTTER) LF  20.000  254.000  0.000  256.00  5,120.00

0075 01057004 000 RMV (4"-8") TRT/UNTRT BASE & ASPH PAV SY  20.000  1,059.000  0.000  1,011.66  20,233.20

0130 03417001 000 D-GR HMA TY-B PG64-22 TON  195.000  254.000  0.000  235.15  45,854.25

0140 03447025 000 SP MIXES SP-C SAC-B PG70-28 TON  200.000  128.000  0.000  70.28  14,056.00

0150 04327031 000 RIPRAP (STONE COMMON)(DRY)(12 IN) CY  150.000  13.000  0.000  18.75  2,812.50

0151 04207011 000 CL B CONC (MISC) CY  207.625  0.000  10.000  10.00  2,076.25

Added by CO#2

0156 04507004 RAIL (TY T221) LF  442.950  0.000  70.000  70.00  31,006.50

Added by CO#3

0160 04627006 000 CONC BOX CULV (5 FT X 2 FT) LF  650.000  66.000  0.000  66.00  42,900.00

0165 04667175 000 WINGWALL (PW - 1) (HW=5 FT) EA  20,000.000  2.000  0.000  2.00  40,000.00

0170 04797008 000 ADJUSTING MANHOLES (WATER METER) EA  2,500.000  3.000  0.000  1.00  2,500.00

0175 04967006 000 REMOV STR (HEADWALL) EA  2,500.000  2.000  0.000  2.00  5,000.00

0180 04967008 000 REMOV STR (BOX CULVERT) LF  150.000  66.000  0.000  66.00  9,900.00

0185 05007001 000 MOBILIZATION LS  50,000.000  1.000  0.000  0.90  45,000.00

0190 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  12,500.000  4.000  0.000  4.00  50,000.00

0205 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  12.000  95.000  0.000  557.00  6,684.00

0215 05297009 000 CONC CURB & GUTTER (TY II) LF  65.000  247.000  0.000  258.00  16,770.00

0220 05307006 000 DRIVEWAYS (CONC) SY  100.000  58.000  0.000  78.43  7,843.00

0225 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  3.000  15.000  0.000  15.00  45.00

0230 05607012 000 RELOCATE EXISTING MAILBOX EA  1,100.000  2.000  0.000  1.00  1,100.00

0235 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  1,150.000  3.000  0.000  3.00  3,450.00

0245 06447073 000 REMOVE SM RD SN SUP&AM EA  500.000  2.000  0.000  2.00  1,000.00

0255 06587078 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  85.000  1.000  0.000  1.00  85.00

0280 07527005 000 TREE REMOVAL (4" - 12" DIA) EA  1,500.000  3.000  0.000  3.00  4,500.00

0285 07527006 000 TREE REMOVAL (12" - 18" DIA) EA  2,500.000  2.000  0.000  2.00  5,000.00

0290 07527008 000 TREE REMOVAL (24" - 30" DIA) EA  3,500.000  2.000  0.000  3.00  10,500.00

0295 50477001 000 RELOCATE FIRE HYDRANT EA  5,500.000  1.000  0.000  1.00  5,500.00

126 03107013 PRIME COAT(MC-30 OR AE-P) GAL  6.000  0.000  221.000  245.00  1,470.00

Added by CO#4

Category Subtotal $431,905.70

090290213STP 2022(380)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 01107001 000 EXCAV (ROADWAY) CY  20.000  51.000  0.000  0.000  0.00

0085 01327006 000 EMBANK (FNL)(DC)(TY C) CY  50.000  40.000  0.000  0.000  0.00
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0090 01607002 000 FURN & PLACE TOPSOIL (4") SY  20.000  300.000  0.000  0.000  0.00

0095 01627002 000 BLOCK SODDING SY  10.000  300.000  0.000  0.000  0.00

0100 01667001 000 FERTILIZER AC  20,000.000  0.200  0.000  0.000  0.00

0105 01687001 000 VEGETATIVE WATERING TGL  50.000  12.000  0.000  0.000  0.00

0110 01697016 000 SOIL RET BLKT(SL_STEEP_SAND_LONG_ROLL) SY  10.000  30.000  0.000  0.000  0.00

0115 02607003 000 LIME (QUICKLIME (SLURRY)) TON  400.000  24.000  0.000  0.000  0.00

0120 02607020 000 LIME TRT (SUBGRADE) (8") SY  15.000  1,100.000  0.000  0.000  0.00

0121 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  1.000  0.000  0.000  0.000  0.00

CEMENT TRT (EXIST MATL)(8') (CO#6)(UOM:DOL)

0125 03107004 000 PRIME COAT (MC-30) GAL  6.000  221.000 -221.000  0.000  0.00

0135 03417082 000 TACK COAT GAL  6.000  222.000  0.000  0.000  0.00

0145 04027001 000 TRENCH EXCAVATION PROTECTION LF  10.000  66.000  0.000  0.000  0.00

0155 04507044 000 RAIL (TY PR11) LF  185.000  110.000 -110.000  0.000  0.00

0181 05407005 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,975.000  0.000  4.000  0.000  0.00

Added by CO#5

0182 05447001 GUARDRAIL END TREATMENT (INSTALL) EA  5,675.000  0.000  3.000  0.000  0.00

Added by CO#5

0183 05407013 SHORT RADIUS (28") LF  1,202.560  0.000  6.250  0.000  0.00

Added by CO#5

0195 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  50.000  228.000  0.000  0.000  0.00

0200 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  20.000  228.000  0.000  0.000  0.00

0210 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  5.000  95.000  0.000  0.000  0.00

0240 06447065 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  1,150.000  2.000  0.000  0.000  0.00

0250 06587059 000 INSTL OM ASSM (OM-2Z)(WFLX)GND(BI) EA  100.000  4.000  0.000  0.000  0.00

0260 06667012 000 REFL PAV MRK TY I (W)6"(LNDP)(100MIL) LF  6.000  820.000  0.000  0.000  0.00

0265 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  6.000  1,004.000  0.000  0.000  0.00

0270 06727004 000 REFL PAV MRKR TY II-A-A EA  6.000  26.000  0.000  0.000  0.00

0275 06857004 000 INSTL RDSD FLSH BCN ASSM (SOLAR PWRD) EA  15,000.000  2.000  0.000  0.000  0.00

0300 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0305 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0310 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0315 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0320 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0325 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  1.000  0.000  0.000  0.00

0330 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL  1.000  1.000  0.000  0.000  0.00

0335 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

090290213STP 2022(380)HESPROJECT CONTROL

CATEGORY DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)

NO CATEGORY MISC

SUPP DESCRIPTION

0158 05447001 GUARDRAIL END TREATMENT (INSTALL) EA  3,276.000  0.000  0.000  0.000  0.00

Added by CO#5

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $431,905.70
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  12,500.000PREPARING ROW  4.000  50,000.00 4.00

01047011 000 SY  20.000REMOV CONC (DRIVEWAYS)  75.000  1,500.00 75.00

01047017 000 LF  20.000REMOV CONC (CURB & GUTTER)  256.000  5,120.00 254.00

01057004 000 SY  20.000RMV (4"-8") TRT/UNTRT BASE & ASPH PAV  1,011.660  20,233.20 1,059.00

03107013 GAL  6.000PRIME COAT(MC-30 OR AE-P)  245.000  1,470.00 0.00

Added by CO#4

03417001 000 TON  195.000D-GR HMA TY-B PG64-22  235.150  45,854.25 254.00

03447025 000 TON  200.000SP MIXES SP-C SAC-B PG70-28  70.280  14,056.00 128.00

04207011 000 CY  207.630CL B CONC (MISC)  10.000  2,076.25 0.00

Added by CO#2

04327031 000 CY  150.000RIPRAP (STONE COMMON)(DRY)(12 IN)  18.750  2,812.50 13.00

04507004 LF  442.950RAIL (TY T221)  70.000  31,006.50 0.00

Added by CO#3

04627006 000 LF  650.000CONC BOX CULV (5 FT X 2 FT)  66.000  42,900.00 66.00

04667175 000 EA  20,000.000WINGWALL (PW - 1) (HW=5 FT)  2.000  40,000.00 2.00

04797008 000 EA  2,500.000ADJUSTING MANHOLES (WATER METER)  1.000  2,500.00 3.00

04967006 000 EA  2,500.000REMOV STR (HEADWALL)  2.000  5,000.00 2.00

04967008 000 LF  150.000REMOV STR (BOX CULVERT)  66.000  9,900.00 66.00

05007001 000 LS  50,000.000MOBILIZATION  0.900  45,000.00 1.00

05027001 000 MO  12,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  50,000.00 4.00

05067044 000 LF  12.000BIODEG EROSN CONT LOGS (INSTL) (12")  557.000  6,684.00 95.00

05297009 000 LF  65.000CONC CURB & GUTTER (TY II)  258.000  16,770.00 247.00

05307006 000 SY  100.000DRIVEWAYS (CONC)  78.430  7,843.00 58.00

05427001 000 LF  3.000REMOVE METAL BEAM GUARD FENCE  15.000  45.00 15.00

05607012 000 EA  1,100.000RELOCATE EXISTING MAILBOX  1.000  1,100.00 2.00

06447001 000 EA  1,150.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  3.000  3,450.00 3.00

06447073 000 EA  500.000REMOVE SM RD SN SUP&AM  2.000  1,000.00 2.00

06587078 000 EA  85.000REMOVE DELIN & OBJECT MARKER ASSMS  1.000  85.00 1.00

07527005 000 EA  1,500.000TREE REMOVAL (4" - 12" DIA)  3.000  4,500.00 3.00

07527006 000 EA  2,500.000TREE REMOVAL (12" - 18" DIA)  2.000  5,000.00 2.00

07527008 000 EA  3,500.000TREE REMOVAL (24" - 30" DIA)  3.000  10,500.00 2.00

50477001 000 EA  5,500.000RELOCATE FIRE HYDRANT  1.000  5,500.00 1.00

$431,905.70TOTAL ITEM EARNINGS TO DATE


