
 259,364.63

090290214CONTRACT ID:

PROJECT: STP 2B24(141)VRU

CONTRACT:

06243238

PROJECTED AMOUNT: $1,974,734.84

CONTRACTOR:

HIGHWAY: CS

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 052

RAGLE CONSTRUCTION, INC.

Daniel Poole, P.E.

TARRANT

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

06/27/2024AWARD DATE:

ESTIMATE PERIOD:

0023

07/14/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/01/2024

06/06/2024

ESTIMATE PAID:

 176

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 01/15/2025

$2,234,099.47

CONTRACT:

06/26/2026

AWARD AMOUNT: $1,933,734.84

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 137.50

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

06/16/2026

00/00/0000

 100.00

$8,250.00 $2,119,176.20 $2,127,426.20 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 ($39,936.00)($39,936.00)

$0.00 $0.00 $0.00 

$8,250.00 $2,159,112.20 $2,167,362.20 

$0.00 $0.00 $0.00 

$8,250.00 $2,167,362.20 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,159,112.20 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$39,936.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 48

 48

C. O. ADJUSTED DAYS:

 176

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/15/2025

09/02/2024

 128

 0

 128

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 19  0  19

AWAITING FINAL DOCU 19

06/26/2026  1 AWAITING FINAL DOCUMENTATION

06/27/2026  1 AWAITING FINAL DOCUMENTATION

06/28/2026  1 AWAITING FINAL DOCUMENTATION

06/29/2026  1 AWAITING FINAL DOCUMENTATION

06/30/2026  1 AWAITING FINAL DOCUMENTATION

07/01/2026  1 AWAITING FINAL DOCUMENTATION

07/02/2026  1 AWAITING FINAL DOCUMENTATION

07/03/2026  1 AWAITING FINAL DOCUMENTATION

07/04/2026  1 AWAITING FINAL DOCUMENTATION

07/05/2026  1 AWAITING FINAL DOCUMENTATION

07/06/2026  1 AWAITING FINAL DOCUMENTATION

07/07/2026  1 AWAITING FINAL DOCUMENTATION

07/08/2026  1 AWAITING FINAL DOCUMENTATION

07/09/2026  1 AWAITING FINAL DOCUMENTATION

07/10/2026  1 AWAITING FINAL DOCUMENTATION

07/11/2026  1 AWAITING FINAL DOCUMENTATION

07/12/2026  1 AWAITING FINAL DOCUMENTATION

07/13/2026  1 AWAITING FINAL DOCUMENTATION

07/14/2026  1 AWAITING FINAL DOCUMENTATION
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WORK PERFORMED THIS PERIOD

STP 2B24(141)VRU 090290214PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0125 05006001 MOBILIZATION000 LS  275,000.000 $8,250.00 0.030  1.00 1.00

$8,250.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

009401042PROJECT CONTROLSTP 2B24(177)VRU

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0645 01006002 000 PREPARING ROW STA  14,250.000  5.000  0.000  5.00  71,250.00

0650 01046001 000 REMOVING CONC (PAV) SY  34.000  75.000  0.000  75.00  2,550.00

0655 01046029 000 REMOVING CONC (CURB OR CURB & GUTTER) LF  9.500  285.000  0.000  285.00  2,707.50

0660 01046036 000 REMOVING CONC (SIDEWALK OR RAMP) SY  32.000  168.000  0.000  168.00  5,376.00

0665 01106001 000 EXCAVATION (ROADWAY) CY  489.000  23.000  473.000  496.00  242,544.00

0670 01606003 000 FURNISHING AND PLACING TOPSOIL (4") SY  7.900  27.000  0.000  27.00  213.30

0675 01626002 000 BLOCK SODDING SY  12.000  27.000  0.000  27.00  324.00

0680 01686001 000 VEGETATIVE WATERING MG  250.000  0.860  0.000  0.86  215.00

0685 01706001 000 IRRIGATION SYSTEM LS  2,100.000  1.000  0.000  1.00  2,100.00

0690 03606009 001 CONC PVMT (CONT REINF - CRCP) (15") SY  250.000  154.000  0.000  154.00  38,500.00

0695 03606028 001 CONC PAV (JOINT REINF) (6") SY  200.000  26.000  0.000  6.00  1,200.00

0700 04166030 000 DRILL SHAFT (TRF SIG POLE) (24 IN) LF  375.000  24.000  0.000  24.00  9,000.00

0705 04166031 000 DRILL SHAFT (TRF SIG POLE) (30 IN) LF  400.000  40.000  0.000  20.00  8,000.00

0710 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  25,000.000  6.000  0.000  6.00  150,000.00

0715 05066043 002 BIODEG EROSN CONT LOGS (REMOVE) LF  4.000  35.000  0.000  35.00  140.00

0720 05066045 002 BIODEG EROSN CONT LOGS (INSTL) (6") LF  8.000  35.000  0.000  35.00  280.00

0725 05296008 000 CONC CURB & GUTTER (TY II) LF  60.000  250.000  0.000  250.00  15,000.00

0730 05316001 000 CONC SIDEWALKS (4") SY  77.000  50.000  0.000  50.00  3,850.00

0735 05316004 000 CURB RAMPS (TY 1) EA  2,000.000  1.000  0.000  1.00  2,000.00

0740 05316005 000 CURB RAMPS (TY 2) EA  2,700.000  5.000  0.000  5.00  13,500.00

0745 06186046 000 CONDT (PVC) (SCH 80) (2") LF  19.000  40.000  0.000  40.00  760.00

0750 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  45.000  24.000  0.000  24.00  1,080.00

0755 06186053 000 CONDT (PVC) (SCH 80) (3") LF  21.000  40.000  0.000  40.00  840.00

0760 06186054 000 CONDT (PVC) (SCH 80) (3") (BORE) LF  55.000  355.000  0.000  355.00  19,525.00

0765 06186058 000 CONDT (PVC) (SCH 80) (4") LF  23.000  5.000  0.000  5.00  115.00

0770 06186059 000 CONDT (PVC) (SCH 80) (4") (BORE) LF  60.000  373.000  0.000  373.00  22,380.00

0775 06206006 000 ELEC CONDR (NO.10) INSULATED LF  1.700  585.000  0.000  585.00  994.50

0780 06206009 000 ELEC CONDR (NO.6) BARE LF  2.100  837.000  0.000  837.00  1,757.70

0785 06206010 000 ELEC CONDR (NO.6) INSULATED LF  2.250  964.000  0.000  964.00  2,169.00

0792 06246009 000 GROUND BOX TY D (162922) EA  1,700.000  0.000  3.000  3.00  5,100.00

added by CO#01

0795 06246010 000 GROUND BOX TY D (162922)W/APRON EA  1,800.000  4.000 -2.000  2.00  3,600.00

0800 06286185 000 ELC SRV TY D 120/240 070(NS)SS(E)GC(O) EA  10,000.000  1.000  0.000  1.00  10,000.00

0805 06366001 001 ALUMINUM SIGNS (TY A) SF  38.000  101.000  0.000  101.00  3,838.00

0810 06446075 000 RELOCATE SM RD SN SUP&AM(SIGN ONLY) EA  700.000  2.000  0.000  2.00  1,400.00

0815 06446076 000 REMOVE SM RD SN SUP&AM EA  300.000  1.000  0.000  1.00  300.00

0820 06476003 000 REMOVE LRSA EA  2,000.000  1.000  0.000  1.00  2,000.00

0825 06666018 007 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  2.000  84.000  0.000  84.00  168.00

0830 06666021 007 REFL PAV MRK TY I (W)6"(LNDP)(100MIL) LF  2.000  360.000  0.000  360.00  720.00

0835 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.500  534.000  0.000  534.00  801.00

0840 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  11.000  149.000  0.000  149.00  1,639.00

0845 06666054 007 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  200.000  8.000  0.000  8.00  1,600.00

0850 06666060 007 REFL PAV MRK TY I(W)(TPL ARRW)(100MIL) EA  475.000  2.000  0.000  2.00  950.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0855 06666078 007 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  225.000  6.000  0.000  6.00  1,350.00

0860 06666144 007 REFL PAV MRK TY I (Y)18"(SLD)(100MIL) LF  5.500  52.000  0.000  52.00  286.00

0865 06666174 007 REFL PAV MRK TY II (W) 6" (SLD) LF  0.400  1,066.000  0.000  1,066.00  426.40

0870 06666208 007 REFL PAV MRK TY II (Y) 6" (BRK) LF  0.500  40.000  0.000  40.00  20.00

0875 06666210 007 REFL PAV MRK TY II (Y) 6" (SLD) LF  0.400  1,743.000  0.000  1,743.00  697.20

0880 06666225 007 PAVEMENT SEALER 6" LF  0.250  3,293.000  0.000  1,510.00  377.50

0885 06666226 007 PAVEMENT SEALER 8" LF  0.350  534.000  0.000  534.00  186.90

0890 06666229 007 PAVEMENT SEALER 18" LF  0.750  52.000  0.000  52.00  39.00

0895 06666230 007 PAVEMENT SEALER 24" LF  1.000  149.000  0.000  149.00  149.00

0900 06666231 007 PAVEMENT SEALER (ARROW) EA  25.000  8.000  0.000  8.00  200.00

0905 06666232 007 PAVEMENT SEALER (WORD) EA  25.000  6.000  0.000  6.00  150.00

0910 06666235 007 PAVEMENT SEALER (TPL ARROW) EA  35.000  2.000  0.000  2.00  70.00

0915 06726009 000 REFL PAV MRKR TY II-A-A EA  5.000  31.000  0.000  31.00  155.00

0920 06726010 000 REFL PAV MRKR TY II-C-R EA  5.000  97.000  0.000  97.00  485.00

0925 06776003 000 ELIM EXT PAV MRK & MRKS (8") LF  0.900  583.000  0.000  583.00  524.70

0930 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  3.500  242.000  0.000  242.00  847.00

0935 06776008 000 ELIM EXT PAV MRK & MRKS (ARROW) EA  60.000  4.000  0.000  8.00  480.00

0940 06776012 000 ELIM EXT PAV MRK & MRKS (WORD) EA  60.000  3.000  0.000  3.00  180.00

0945 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.100  3,293.000  0.000  1,510.00  151.00

0950 06786004 000 PAV SURF PREP FOR MRK (8") LF  0.150  534.000  0.000  534.00  80.10

0955 06786007 000 PAV SURF PREP FOR MRK (18") LF  0.300  52.000  0.000  52.00  15.60

0960 06786008 000 PAV SURF PREP FOR MRK (24") LF  0.400  149.000  0.000  149.00  59.60

0965 06786009 000 PAV SURF PREP FOR MRK (ARROW) EA  10.000  8.000  0.000  8.00  80.00

0970 06786011 000 PAV SURF PREP FOR MRK (TPL ARROW) EA  25.000  2.000  0.000  2.00  50.00

0975 06786016 000 PAV SURF PREP FOR MRK (WORD) EA  10.000  6.000  0.000  6.00  60.00

0980 06806004 006 REMOVING TRAFFIC SIGNALS EA  34,500.000  1.000  0.000  1.00  34,500.00

0985 06826001 000 VEH SIG SEC (12")LED(GRN) EA  375.000  9.000  0.000  9.00  3,375.00

0990 06826002 000 VEH SIG SEC (12")LED(GRN ARW) EA  375.000  4.000  0.000  4.00  1,500.00

0995 06826003 000 VEH SIG SEC (12")LED(YEL) EA  375.000  9.000  0.000  9.00  3,375.00

1000 06826004 000 VEH SIG SEC (12")LED(YEL ARW) EA  375.000  4.000  0.000  4.00  1,500.00

1005 06826005 000 VEH SIG SEC (12")LED(RED) EA  375.000  9.000  0.000  9.00  3,375.00

1010 06826006 000 VEH SIG SEC (12")LED(RED ARW) EA  375.000  2.000  0.000  2.00  750.00

1015 06826018 000 PED SIG SEC (LED)(COUNTDOWN) EA  750.000  6.000  0.000  6.00  4,500.00

1020 06826054 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  225.000  6.000  0.000  6.00  1,350.00

1025 06826055 000 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA  300.000  4.000  0.000  4.00  1,200.00

1030 06846029 000 TRF SIG CBL (TY A)(14 AWG)(3 CONDR) LF  1.800  20.000  0.000  953.00  1,715.40

1040 06846033 000 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF  2.500  1,347.000  0.000  948.00  2,370.00

1045 06846046 000 TRF SIG CBL (TY A)(14 AWG)(20 CONDR) LF  4.500  683.000  0.000  548.00  2,466.00

1050 06866021 000 INS TRF SIG PL AM (S)1 ARM(20') EA  13,000.000  1.000  0.000  1.00  13,000.00

1055 06866025 000 INS TRF SIG PL AM (S)1 ARM(24') EA  16,000.000  1.000  0.000  1.00  16,000.00

1060 06866041 000 INS TRF SIG PL AM(S)1 ARM(40') EA  21,000.000  1.000  0.000  1.00  21,000.00

1065 06866043 000 INS TRF SIG PL AM(S)1 ARM(40')LUM EA  23,000.000  1.000  0.000  1.00  23,000.00

1070 06876001 000 PED POLE ASSEMBLY EA  3,850.000  6.000  0.000  1.00  3,850.00

1075 06876002 000 PEDESTRIAN PUSH BUTTON POLE EA  2,200.000  3.000  0.000  2.00  4,400.00

1080 06886001 000 PED DETECT PUSH BUTTON (APS) EA  1,000.000  6.000  0.000  6.00  6,000.00

1085 60586001 000 BBU SYSTEM (EXTERNAL BATT CABINET) EA  8,750.000  1.000  0.000  1.00  8,750.00

1090 60836001 000 VIDEO IMAGING AND RAD VEH DETECTION SYS EA  10,000.000  4.000  0.000  4.00  40,000.00

1095 60896001 000 ETHERNET CABLE AND CONNECTORS LF  4.000  1,000.000  0.000  1,000.00  4,000.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1105 63656001 000 HIGHWAY TRAFFIC SIGNALS EA  75,000.000  1.000  0.000  1.00  75,000.00

1110 63966001 000 COFW EMR VEH (EV) PREEMPT (INST ONLY) EA  5,000.000  4.000  0.000  4.00  20,000.00

1115 64216001 000 COFW CELLULAR ROUTER (INSTALL ONLY) EA  1,500.000  1.000  0.000  1.00  1,500.00

Category Subtotal $956,083.40

090290214PROJECT CONTROLSTP 2B24(141)VRU

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  14,250.000  8.000  0.000  8.00  114,000.00

0065 01046001 000 REMOVING CONC (PAV) SY  34.000  113.000  0.000  113.00  3,842.00

0070 01046011 000 REMOVING CONC (MEDIANS) SY  26.000  36.000  0.000  36.00  936.00

0075 01046029 000 REMOVING CONC (CURB OR CURB & GUTTER) LF  9.500  856.000  0.000  856.00  8,132.00

0080 01046036 000 REMOVING CONC (SIDEWALK OR RAMP) SY  32.000  71.000  0.000  83.01  2,656.38

0085 01606003 000 FURNISHING AND PLACING TOPSOIL (4") SY  7.900  684.000  0.000  684.00  5,403.60

0090 01626002 000 BLOCK SODDING SY  12.000  684.000  0.000  684.00  8,208.00

0095 01686001 000 VEGETATIVE WATERING MG  250.000  24.000  0.000  24.00  6,000.00

0100 02476230 005 FL BS (CMP IN PLACE)(TY A GR 1-2)(8") SY  34.000  864.000  0.000  864.00  29,376.00

0105 03606002 001 CONC PVMT (CONT REINF - CRCP) (8") SY  125.000  747.000  0.000  747.00  93,375.00

0110 04166002 000 DRILL SHAFT (24 IN) LF  375.000  8.000  0.000  8.00  3,000.00

0115 04166032 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  550.000  26.000  0.000  50.00  27,500.00

0120 04326001 000 RIPRAP (CONC)(4 IN) CY  5,956.470  0.300  0.000  0.30  1,786.94

0125 05006001 000 MOBILIZATION LS  275,000.000  1.000  0.000  1.00  275,000.00

0130 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  25,000.000  6.000  0.000  6.00  150,000.00

0135 05066040 002 BIODEG EROSN CONT LOGS (INSTL) (8") LF  10.000  80.000  0.000  80.00  800.00

0140 05066043 002 BIODEG EROSN CONT LOGS (REMOVE) LF  4.000  80.000  0.000  80.00  320.00

0145 05296001 000 CONC CURB (TY I) LF  30.000  32.000  0.000  32.00  960.00

0150 05296005 000 CONC CURB (MONO) (TY II) LF  20.000  786.000  0.000  786.00  15,720.00

0155 05316001 000 CONC SIDEWALKS (4") SY  77.000  49.000  0.000  53.00  4,081.00

0160 05316004 000 CURB RAMPS (TY 1) EA  2,000.000  6.000  0.000  6.00  12,000.00

0165 05316016 000 CURB RAMPS (TY 21) EA  4,200.000  2.000  0.000  2.00  8,400.00

0170 06106102 000 REPLACE LUMINAIRE W/LED (250W EQ) EA  3,500.000  1.000  0.000  1.00  3,500.00

0171 60006026 REPLACE ROADWAY ILLUM ASSEMBLY (LED) EA  5,567.630  0.000  1.000  1.00  5,567.63

ADDED BY CO #3

0175 06186046 000 CONDT (PVC) (SCH 80) (2") LF  19.000  250.000  0.000  250.00  4,750.00

0180 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  45.000  420.000  0.000  420.00  18,900.00

0185 06186053 000 CONDT (PVC) (SCH 80) (3") LF  21.000  85.000  0.000  85.00  1,785.00

0190 06186058 000 CONDT (PVC) (SCH 80) (4") LF  23.000  55.000  0.000  55.00  1,265.00

0195 06186059 000 CONDT (PVC) (SCH 80) (4") (BORE) LF  60.000  690.000  0.000  690.00  41,400.00

0200 06206006 000 ELEC CONDR (NO.10) INSULATED LF  1.700  830.000  0.000  830.00  1,411.00

0205 06206007 000 ELEC CONDR (NO.8) BARE LF  1.900  1,105.000  0.000  1,105.00  2,099.50

0210 06206008 000 ELEC CONDR (NO.8) INSULATED LF  2.000  100.000  0.000  100.00  200.00

0215 06206009 000 ELEC CONDR (NO.6) BARE LF  2.100  180.000  0.000  180.00  378.00

0220 06206010 000 ELEC CONDR (NO.6) INSULATED LF  2.250  360.000  0.000  360.00  810.00

0225 06246009 000 GROUND BOX TY D (162922) EA  1,700.000  6.000  0.000  5.00  8,500.00

0230 06246010 000 GROUND BOX TY D (162922)W/APRON EA  1,800.000  6.000  0.000  5.00  9,000.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0231 60276009 000 GROUND BOX (ADJUST) EA  1,250.000  0.000  2.000  2.00  2,500.00

ADDED BY CO #4

0235 06366001 001 ALUMINUM SIGNS (TY A) SF  38.000  71.000  0.000  71.00  2,698.00

0240 06446068 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  700.000  1.000  0.000  1.00  700.00

0245 06666018 007 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  2.000  809.000  0.000  809.00  1,618.00

0250 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.500  1,731.000  0.000  1,731.00  2,596.50

0255 06666039 007 REFL PAV MRK TY I (W)12"(LNDP)(100MIL) LF  4.250  200.000  0.000  200.00  850.00

0260 06666045 007 REFL PAV MRK TY I (W)18"(SLD)(100MIL) LF  5.500  152.000  0.000  152.00  836.00

0265 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  11.000  1,699.000  0.000  1,699.00  18,689.00

0270 06666054 007 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  200.000  16.000  0.000  16.00  3,200.00

0275 06666078 007 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  225.000  10.000  0.000  10.00  2,250.00

0280 06666099 007 REF PAV MRK TY I(W)18"(YLD TRI)(100MIL) EA  35.000  24.000  0.000  24.00  840.00

0290 06666225 007 PAVEMENT SEALER 6" LF  0.250  3,524.000  0.000  3,524.00  881.00

0295 06666226 007 PAVEMENT SEALER 8" LF  0.350  1,731.000  0.000  1,731.00  605.85

0300 06666228 007 PAVEMENT SEALER 12" LF  0.500  200.000  0.000  200.00  100.00

0305 06666229 007 PAVEMENT SEALER 18" LF  0.750  152.000  0.000  152.00  114.00

0310 06666230 007 PAVEMENT SEALER 24" LF  1.000  1,699.000  0.000  1,699.00  1,699.00

0315 06666231 007 PAVEMENT SEALER (ARROW) EA  25.000  16.000  0.000  16.00  400.00

0320 06666232 007 PAVEMENT SEALER (WORD) EA  25.000  10.000  0.000  10.00  250.00

0325 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  1.250  2,415.000  0.000  2,415.00  3,018.75

0330 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  1.000  300.000  0.000  300.00  300.00

0335 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  1.000  1,832.000  0.000  1,832.00  1,832.00

0340 06726010 000 REFL PAV MRKR TY II-C-R EA  5.000  124.000  0.000  124.00  620.00

0345 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.650  1,445.000  0.000  1,445.00  939.25

0350 06776002 000 ELIM EXT PAV MRK & MRKS (6") LF  0.650  548.000  0.000  548.00  356.20

0355 06776003 000 ELIM EXT PAV MRK & MRKS (8") LF  0.900  1,243.000  0.000  1,243.00  1,118.70

0360 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  3.500  230.000  0.000  230.00  805.00

0365 06776008 000 ELIM EXT PAV MRK & MRKS (ARROW) EA  60.000  10.000  0.000  10.00  600.00

0370 06776012 000 ELIM EXT PAV MRK & MRKS (WORD) EA  60.000  6.000  0.000  6.00  360.00

0375 06786009 000 PAV SURF PREP FOR MRK (ARROW) EA  10.000  16.000  0.000  16.00  160.00

0380 06786016 000 PAV SURF PREP FOR MRK (WORD) EA  10.000  10.000  0.000  10.00  100.00

0385 06806004 006 REMOVING TRAFFIC SIGNALS EA  34,500.000  1.000  0.000  1.00  34,500.00

0390 06826001 000 VEH SIG SEC (12")LED(GRN) EA  375.000  4.000  0.000  4.00  1,500.00

0395 06826002 000 VEH SIG SEC (12")LED(GRN ARW) EA  375.000  6.000  0.000  6.00  2,250.00

0400 06826003 000 VEH SIG SEC (12")LED(YEL) EA  375.000  4.000  0.000  4.00  1,500.00

0405 06826004 000 VEH SIG SEC (12")LED(YEL ARW) EA  375.000  6.000  0.000  6.00  2,250.00

0410 06826005 000 VEH SIG SEC (12")LED(RED) EA  375.000  6.000  0.000  6.00  2,250.00

0415 06826006 000 VEH SIG SEC (12")LED(RED ARW) EA  375.000  4.000  0.000  4.00  1,500.00

0420 06826018 000 PED SIG SEC (LED)(COUNTDOWN) EA  750.000  4.000  0.000  4.00  3,000.00

0425 06826054 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  225.000  21.000  0.000  21.00  4,725.00

0430 06846029 000 TRF SIG CBL (TY A)(14 AWG)(3 CONDR) LF  1.800  1,720.000  0.000  1,720.00  3,096.00

0435 06846031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  2.000  60.000  0.000  60.00  120.00

0440 06846033 000 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF  2.500  850.000  0.000  850.00  2,125.00

0445 06846046 000 TRF SIG CBL (TY A)(14 AWG)(20 CONDR) LF  4.500  775.000  0.000  775.00  3,487.50

0450 06866061 000 INS TRF SIG PL AM(S)1 ARM(60') EA  30,000.000  2.000  0.000  2.00  60,000.00

0455 06876002 000 PEDESTRIAN PUSH BUTTON POLE EA  2,200.000  3.000  0.000  3.00  6,600.00

0460 06886001 000 PED DETECT PUSH BUTTON (APS) EA  1,000.000  8.000  0.000  8.00  8,000.00

0465 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  200.000  28.000  0.000  28.00  5,600.00
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CODE
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QUANTITY
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TO DATE

AMOUNTLINE
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0470 60586001 000 BBU SYSTEM (EXTERNAL BATT CABINET) EA  8,750.000  1.000  0.000  1.00  8,750.00

0475 60836001 000 VIDEO IMAGING AND RAD VEH DETECTION SYS EA  10,000.000  1.000  3.000  4.00  40,000.00

0480 60896002 000 CAT 5 ETHERNET CABLE LF  3.000  375.000  0.000  375.00  1,125.00

0485 63656001 000 HIGHWAY TRAFFIC SIGNALS EA  75,000.000  1.000  0.000  1.00  75,000.00

0490 63966001 000 COFW EMR VEH (EV) PREEMPT (INST ONLY) EA  5,000.000  4.000  0.000  4.00  20,000.00

1130 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  10,000.000  0.000  1,800.00  1,800.00

Category Subtotal $1,211,278.80

009401042STP 2B24(177)VRUPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0790 06246002 000 GROUND BOX TY A (122311)W/APRON EA  1,500.000  1.000 -1.000  0.000  0.00

1035 06846031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  2.000  260.000  0.000  0.000  0.00

1100 62926003 000 RVDS(PRESENCE AND ADVANCE DET) EA  10,000.000  1.000 -1.000  0.000  0.00

 0.00Category Subtotal

090290214STP 2B24(141)VRUPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0285 06666162 007 RE PV MRK TY I(BLACK)6"(SHADOW)(100MIL) LF  2.500  1,460.000  0.000  0.000  0.00

1120 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  15,000.000  0.000  0.000  0.00

1125 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  15,000.000  0.000  0.000  0.00

1135 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

1140 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

1145 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $2,167,362.20
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CONSTRUCTION ESTIMATE COMBINED 

($)
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BID
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UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  14,250.000PREPARING ROW  13.000  185,250.00 13.00

01046001 000 SY  34.000REMOVING CONC (PAV)  188.000  6,392.00 188.00

01046011 000 SY  26.000REMOVING CONC (MEDIANS)  36.000  936.00 36.00

01046029 000 LF  9.500REMOVING CONC (CURB OR CURB & GUTTER)  1,141.000  10,839.50 1,141.00

01046036 000 SY  32.000REMOVING CONC (SIDEWALK OR RAMP)  251.012  8,032.38 239.00

01106001 000 CY  489.000EXCAVATION (ROADWAY)  496.000  242,544.00 23.00

01606003 000 SY  7.900FURNISHING AND PLACING TOPSOIL (4")  711.000  5,616.90 711.00

01626002 000 SY  12.000BLOCK SODDING  711.000  8,532.00 711.00

01686001 000 MG  250.000VEGETATIVE WATERING  24.860  6,215.00 24.86

01706001 000 LS  2,100.000IRRIGATION SYSTEM  1.000  2,100.00 1.00

02476230 005 SY  34.000FL BS (CMP IN PLACE)(TY A GR 1-2)(8")  864.000  29,376.00 864.00

03606002 001 SY  125.000CONC PVMT (CONT REINF - CRCP) (8")  747.000  93,375.00 747.00

03606009 001 SY  250.000CONC PVMT (CONT REINF - CRCP) (15")  154.000  38,500.00 154.00

03606028 001 SY  200.000CONC PAV (JOINT REINF) (6")  6.000  1,200.00 26.00

04166002 000 LF  375.000DRILL SHAFT (24 IN)  8.000  3,000.00 8.00

04166030 000 LF  375.000DRILL SHAFT (TRF SIG POLE) (24 IN)  24.000  9,000.00 24.00

04166031 000 LF  400.000DRILL SHAFT (TRF SIG POLE) (30 IN)  20.000  8,000.00 40.00

04166032 000 LF  550.000DRILL SHAFT (TRF SIG POLE) (36 IN)  50.000  27,500.00 26.00

04326001 000 CY  5,956.470RIPRAP (CONC)(4 IN)  0.300  1,786.94 0.30

05006001 000 LS  275,000.000MOBILIZATION  1.000  275,000.00 1.00

05026001 008 MO  25,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  12.000  300,000.00 12.00

05066040 002 LF  10.000BIODEG EROSN CONT LOGS (INSTL) (8")  80.000  800.00 80.00

05066043 002 LF  4.000BIODEG EROSN CONT LOGS (REMOVE)  115.000  460.00 115.00

05066045 002 LF  8.000BIODEG EROSN CONT LOGS (INSTL) (6")  35.000  280.00 35.00

05296001 000 LF  30.000CONC CURB (TY I)  32.000  960.00 32.00

05296005 000 LF  20.000CONC CURB (MONO) (TY II)  786.000  15,720.00 786.00

05296008 000 LF  60.000CONC CURB & GUTTER (TY II)  250.000  15,000.00 250.00

05316001 000 SY  77.000CONC SIDEWALKS (4")  103.000  7,931.00 99.00

05316004 000 EA  2,000.000CURB RAMPS (TY 1)  7.000  14,000.00 7.00

05316005 000 EA  2,700.000CURB RAMPS (TY 2)  5.000  13,500.00 5.00

05316016 000 EA  4,200.000CURB RAMPS (TY 21)  2.000  8,400.00 2.00

06106102 000 EA  3,500.000REPLACE LUMINAIRE W/LED (250W EQ)  1.000  3,500.00 1.00

06186046 000 LF  19.000CONDT (PVC) (SCH 80) (2")  290.000  5,510.00 290.00

06186047 000 LF  45.000CONDT (PVC) (SCH 80) (2") (BORE)  444.000  19,980.00 444.00

06186053 000 LF  21.000CONDT (PVC) (SCH 80) (3")  125.000  2,625.00 125.00

06186054 000 LF  55.000CONDT (PVC) (SCH 80) (3") (BORE)  355.000  19,525.00 355.00

06186058 000 LF  23.000CONDT (PVC) (SCH 80) (4")  60.000  1,380.00 60.00

06186059 000 LF  60.000CONDT (PVC) (SCH 80) (4") (BORE)  1,063.000  63,780.00 1,063.00

06206006 000 LF  1.700ELEC CONDR (NO.10) INSULATED  1,415.000  2,405.50 1,415.00

06206007 000 LF  1.900ELEC CONDR (NO.8) BARE  1,105.000  2,099.50 1,105.00

06206008 000 LF  2.000ELEC CONDR (NO.8) INSULATED  100.000  200.00 100.00

06206009 000 LF  2.100ELEC CONDR (NO.6) BARE  1,017.000  2,135.70 1,017.00

06206010 000 LF  2.250ELEC CONDR (NO.6) INSULATED  1,324.000  2,979.00 1,324.00
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06246009 000 EA  1,700.000GROUND BOX TY D (162922)  8.000  13,600.00 6.00

06246010 000 EA  1,800.000GROUND BOX TY D (162922)W/APRON  7.000  12,600.00 10.00

06286185 000 EA  10,000.000ELC SRV TY D 120/240 070(NS)SS(E)GC(O)  1.000  10,000.00 1.00

06366001 001 SF  38.000ALUMINUM SIGNS (TY A)  172.000  6,536.00 172.00

06446068 000 EA  700.000RELOCATE SM RD SN SUP&AM TY 10BWG  1.000  700.00 1.00

06446075 000 EA  700.000RELOCATE SM RD SN SUP&AM(SIGN ONLY)  2.000  1,400.00 2.00

06446076 000 EA  300.000REMOVE SM RD SN SUP&AM  1.000  300.00 1.00

06476003 000 EA  2,000.000REMOVE LRSA  1.000  2,000.00 1.00

06666018 007 LF  2.000REFL PAV MRK TY I (W)6"(DOT)(100MIL)  893.000  1,786.00 893.00

06666021 007 LF  2.000REFL PAV MRK TY I (W)6"(LNDP)(100MIL)  360.000  720.00 360.00

06666036 007 LF  1.500REFL PAV MRK TY I (W)8"(SLD)(100MIL)  2,265.000  3,397.50 2,265.00

06666039 007 LF  4.250REFL PAV MRK TY I (W)12"(LNDP)(100MIL)  200.000  850.00 200.00

06666045 007 LF  5.500REFL PAV MRK TY I (W)18"(SLD)(100MIL)  152.000  836.00 152.00

06666048 007 LF  11.000REFL PAV MRK TY I (W)24"(SLD)(100MIL)  1,848.000  20,328.00 1,848.00

06666054 007 EA  200.000REFL PAV MRK TY I (W)(ARROW)(100MIL)  24.000  4,800.00 24.00

06666060 007 EA  475.000REFL PAV MRK TY I(W)(TPL ARRW)(100MIL)  2.000  950.00 2.00

06666078 007 EA  225.000REFL PAV MRK TY I (W)(WORD)(100MIL)  16.000  3,600.00 16.00

06666099 007 EA  35.000REF PAV MRK TY I(W)18"(YLD TRI)(100MIL)  24.000  840.00 24.00

06666144 007 LF  5.500REFL PAV MRK TY I (Y)18"(SLD)(100MIL)  52.000  286.00 52.00

06666174 007 LF  0.400REFL PAV MRK TY II (W) 6" (SLD)  1,066.000  426.40 1,066.00

06666208 007 LF  0.500REFL PAV MRK TY II (Y) 6" (BRK)  40.000  20.00 40.00

06666210 007 LF  0.400REFL PAV MRK TY II (Y) 6" (SLD)  1,743.000  697.20 1,743.00

06666225 007 LF  0.250PAVEMENT SEALER 6"  5,034.000  1,258.50 6,817.00

06666226 007 LF  0.350PAVEMENT SEALER 8"  2,265.000  792.75 2,265.00

06666228 007 LF  0.500PAVEMENT SEALER 12"  200.000  100.00 200.00

06666229 007 LF  0.750PAVEMENT SEALER 18"  204.000  153.00 204.00

06666230 007 LF  1.000PAVEMENT SEALER 24"  1,848.000  1,848.00 1,848.00

06666231 007 EA  25.000PAVEMENT SEALER (ARROW)  24.000  600.00 24.00

06666232 007 EA  25.000PAVEMENT SEALER (WORD)  16.000  400.00 16.00

06666235 007 EA  35.000PAVEMENT SEALER (TPL ARROW)  2.000  70.00 2.00

06666306 007 LF  1.250RE PM W/RET REQ TY I (W)6"(BRK)(100MIL)  2,415.000  3,018.75 2,415.00

06666309 007 LF  1.000RE PM W/RET REQ TY I (W)6"(SLD)(100MIL)  300.000  300.00 300.00

06666321 007 LF  1.000RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL)  1,832.000  1,832.00 1,832.00

06726009 000 EA  5.000REFL PAV MRKR TY II-A-A  31.000  155.00 31.00

06726010 000 EA  5.000REFL PAV MRKR TY II-C-R  221.000  1,105.00 221.00

06776001 000 LF  0.650ELIM EXT PAV MRK & MRKS (4")  1,445.000  939.25 1,445.00

06776002 000 LF  0.650ELIM EXT PAV MRK & MRKS (6")  548.000  356.20 548.00

06776003 000 LF  0.900ELIM EXT PAV MRK & MRKS (8")  1,826.000  1,643.40 1,826.00

06776007 000 LF  3.500ELIM EXT PAV MRK & MRKS (24")  472.000  1,652.00 472.00

06776008 000 EA  60.000ELIM EXT PAV MRK & MRKS (ARROW)  18.000  1,080.00 14.00

06776012 000 EA  60.000ELIM EXT PAV MRK & MRKS (WORD)  9.000  540.00 9.00

06786002 000 LF  0.100PAV SURF PREP FOR MRK (6")  1,510.000  151.00 3,293.00

06786004 000 LF  0.150PAV SURF PREP FOR MRK (8")  534.000  80.10 534.00

06786007 000 LF  0.300PAV SURF PREP FOR MRK (18")  52.000  15.60 52.00

06786008 000 LF  0.400PAV SURF PREP FOR MRK (24")  149.000  59.60 149.00

06786009 000 EA  10.000PAV SURF PREP FOR MRK (ARROW)  24.000  240.00 24.00

06786011 000 EA  25.000PAV SURF PREP FOR MRK (TPL ARROW)  2.000  50.00 2.00

06786016 000 EA  10.000PAV SURF PREP FOR MRK (WORD)  16.000  160.00 16.00

06806004 006 EA  34,500.000REMOVING TRAFFIC SIGNALS  2.000  69,000.00 2.00
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06826001 000 EA  375.000VEH SIG SEC (12")LED(GRN)  13.000  4,875.00 13.00

06826002 000 EA  375.000VEH SIG SEC (12")LED(GRN ARW)  10.000  3,750.00 10.00

06826003 000 EA  375.000VEH SIG SEC (12")LED(YEL)  13.000  4,875.00 13.00

06826004 000 EA  375.000VEH SIG SEC (12")LED(YEL ARW)  10.000  3,750.00 10.00

06826005 000 EA  375.000VEH SIG SEC (12")LED(RED)  15.000  5,625.00 15.00

06826006 000 EA  375.000VEH SIG SEC (12")LED(RED ARW)  6.000  2,250.00 6.00

06826018 000 EA  750.000PED SIG SEC (LED)(COUNTDOWN)  10.000  7,500.00 10.00

06826054 000 EA  225.000BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM  27.000  6,075.00 27.00

06826055 000 EA  300.000BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM  4.000  1,200.00 4.00

06846029 000 LF  1.800TRF SIG CBL (TY A)(14 AWG)(3 CONDR)  2,673.000  4,811.40 1,740.00

06846031 000 LF  2.000TRF SIG CBL (TY A)(14 AWG)(5 CONDR)  60.000  120.00 60.00

06846033 000 LF  2.500TRF SIG CBL (TY A)(14 AWG)(7 CONDR)  1,798.000  4,495.00 2,197.00

06846046 000 LF  4.500TRF SIG CBL (TY A)(14 AWG)(20 CONDR)  1,323.000  5,953.50 1,458.00

06866021 000 EA  13,000.000INS TRF SIG PL AM (S)1 ARM(20')  1.000  13,000.00 1.00

06866025 000 EA  16,000.000INS TRF SIG PL AM (S)1 ARM(24')  1.000  16,000.00 1.00

06866041 000 EA  21,000.000INS TRF SIG PL AM(S)1 ARM(40')  1.000  21,000.00 1.00

06866043 000 EA  23,000.000INS TRF SIG PL AM(S)1 ARM(40')LUM  1.000  23,000.00 1.00

06866061 000 EA  30,000.000INS TRF SIG PL AM(S)1 ARM(60')  2.000  60,000.00 2.00

06876001 000 EA  3,850.000PED POLE ASSEMBLY  1.000  3,850.00 6.00

06876002 000 EA  2,200.000PEDESTRIAN PUSH BUTTON POLE  5.000  11,000.00 6.00

06886001 000 EA  1,000.000PED DETECT PUSH BUTTON (APS)  14.000  14,000.00 14.00

60006026 EA  5,567.630REPLACE ROADWAY ILLUM ASSEMBLY (LED)  1.000  5,567.63 0.00

ADDED BY CO #3

60016001 000 DAY  200.000PORTABLE CHANGEABLE MESSAGE SIGN  28.000  5,600.00 28.00

60276009 000 EA  1,250.000GROUND BOX (ADJUST)  2.000  2,500.00 0.00

ADDED BY CO #4

60586001 000 EA  8,750.000BBU SYSTEM (EXTERNAL BATT CABINET)  2.000  17,500.00 2.00

60836001 000 EA  10,000.000VIDEO IMAGING AND RAD VEH DETECTION SYS  8.000  80,000.00 5.00

60896001 000 LF  4.000ETHERNET CABLE AND CONNECTORS  1,000.000  4,000.00 1,000.00

60896002 000 LF  3.000CAT 5 ETHERNET CABLE  375.000  1,125.00 375.00

63656001 000 EA  75,000.000HIGHWAY TRAFFIC SIGNALS  2.000  150,000.00 2.00

63966001 000 EA  5,000.000COFW EMR VEH (EV) PREEMPT (INST ONLY)  8.000  40,000.00 8.00

64216001 000 EA  1,500.000COFW CELLULAR ROUTER (INSTALL ONLY)  1.000  1,500.00 1.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  1,800.000  1,800.00 10,000.00

$2,167,362.20TOTAL ITEM EARNINGS TO DATE


