
Contract ID: 090290285

Project: STP 2026(215)VRUG

Highway:

District: FORT WORTH

Contract: 01263219 County: TARRANT

Award Amount: $1,226,924.60 Area Engineer: THERESA POER

Projected Amount $1,226,930.60 Area Number: 075

Adj Projected Amount $0.00

Contractor: ED BELL CONSTRUCTION COMPANY

Estimate Number: 0005 Letting Date: 01/07/2026

Estimate Paid: ü Award Date: 01/29/2026

Estimate Period: 6/26/2026 to 7/25/2026 Notice To Proceed Date: 02/18/2026

Estimate Type: Progress Work Begin Date:

% Complete 0 Accepted Date:

% Time Used: 0

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $0.00 $0.00 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $0.00 $0.00 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package
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Contract Time Statement

Work Begin Date: 00/00/0000 Assessed Liq Damages (Days): 0

Time Charges Begin: 03/21/2026 Liquidated Damage Rate $968.00
Bid Days: 89

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 89
0

Days Charged to Date: 0 x $968.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day

SATURDAY 5

SUNDAY 4

TIME SUSPENDED 21

Total Period Days: 0 30 30 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

06/26/2026 5 ü TIME SUSPENDED

06/27/2026 5 ü SATURDAY

06/28/2026 5 ü SUNDAY

06/29/2026 5 ü TIME SUSPENDED

06/30/2026 5 ü TIME SUSPENDED

07/01/2026 5 ü TIME SUSPENDED

07/02/2026 5 ü TIME SUSPENDED

07/03/2026 5 ü TIME SUSPENDED

07/04/2026 5 ü SATURDAY

07/05/2026 5 ü SUNDAY

07/06/2026 5 ü TIME SUSPENDED

07/07/2026 5 ü TIME SUSPENDED

07/08/2026 5 ü TIME SUSPENDED

07/09/2026 5 ü TIME SUSPENDED

07/10/2026 5 ü TIME SUSPENDED
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 12:35:22 PM

07/11/2026 5 ü SATURDAY

07/12/2026 5 ü SUNDAY

07/13/2026 5 ü TIME SUSPENDED

07/14/2026 5 ü TIME SUSPENDED

07/15/2026 5 ü TIME SUSPENDED

07/16/2026 5 ü TIME SUSPENDED

07/17/2026 5 ü TIME SUSPENDED

07/18/2026 5 ü SATURDAY

07/19/2026 5 ü SUNDAY

07/20/2026 5 ü TIME SUSPENDED

07/21/2026 5 ü TIME SUSPENDED

07/22/2026 5 ü TIME SUSPENDED

07/23/2026 5 ü TIME SUSPENDED

07/24/2026 5 ü TIME SUSPENDED

07/25/2026 5 ü SATURDAY
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: STP 2026(215)VRUG Control 090290285

Category: 001 Description: Improve Traffic Signals, Install Pedestrian Signal, Safety Lighting at Intersection,
Install Pedestrian Crosswalk, Left Turn Lane(s) with Positive Offset

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01047001 0 REMOV CONC (PAV) SY $63.00 177.00 0.00 0.00 $0.00

0065 01047013 0 REMOV CONC (SIDEWALK, RAMP OR SUP) SY $63.00 71.00 0.00 0.00 $0.00

0070 01047018 0 REMOV CONC (CURB OR CURB & GUTTER) LF $21.00 918.00 0.00 0.00 $0.00

0075 01107001 0 EXCAV (ROADWAY) CY $147.00 77.00 0.00 0.00 $0.00

0080 01607002 0 FURN & PLACE TOPSOIL (4") SY $10.50 940.00 0.00 0.00 $0.00

0085 01627002 0 BLOCK SODDING SY $10.50 940.00 0.00 0.00 $0.00

0090 01687001 0 VEGETATIVE WATERING TGL $175.00 33.00 0.00 0.00 $0.00

0095 02477067 0 FL BS (CMP IN PLC)(TY A GR 1-2) (8") SY $63.00 810.00 0.00 0.00 $0.00

0100 03107004 0 PRIME COAT (MC-30) GAL $40.00 134.00 0.00 0.00 $0.00

0105 03607004 0 CONC PVMT (CRCP) (10") SY $205.00 810.00 0.00 0.00 $0.00

0110 04167044 0 DRILL SHAFT (TRF SIG POLE) (36 IN) LF $477.00 39.00 0.00 0.00 $0.00

0115 04167046 0 DRILL SHAFT (TRF SIG POLE) (48 IN) LF $632.82 22.00 0.00 0.00 $0.00

0120 05007001 0 MOBILIZATION LS $111,000.00 1.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 12:35:22 PM

Contract Line Items

Project: STP 2026(215)VRUG Control 090290285

Category: 001 Description: Improve Traffic Signals, Install Pedestrian Signal, Safety Lighting at Intersection,
Install Pedestrian Crosswalk, Left Turn Lane(s) with Positive Offset

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $46,500.00 5.00 0.00 0.00 $0.00

0130 05037001 0 PORTABLE CHANGEABLE MESSAGE SIGN DAY $147.00 56.00 0.00 0.00 $0.00

0135 05057001 0 TMA (STATIONARY) DAY $210.00 10.00 0.00 0.00 $0.00

0140 05067043 0 BIODEG EROSN CONT LOGS (INSTL) (8") LF $16.00 200.00 0.00 0.00 $0.00

0145 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $8.00 200.00 0.00 0.00 $0.00

0150 05297007 0 CONC CURB (MONO) (TY II) LF $10.00 820.00 0.00 0.00 $0.00

0155 05317001 0 CONC SIDEWALKS (4") SY $150.00 70.00 0.00 0.00 $0.00

0160 05317006 0 CURB RAMPS (TY 2) EA $6,300.00 1.00 0.00 0.00 $0.00

0165 05317010 0 CURB RAMPS (TY 7) EA $5,250.00 5.00 0.00 0.00 $0.00

0170 05317013 0 CURB RAMPS (TY 21) EA $4,200.00 1.00 0.00 0.00 $0.00

0175 05317014 0 CURB RAMPS (TY 22) EA $7,350.00 2.00 0.00 0.00 $0.00

0180 06187030 0 CONDT (PVC) (SCH 40) (2") LF $10.60 25.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 12:35:22 PM

Contract Line Items

Project: STP 2026(215)VRUG Control 090290285

Category: 001 Description: Improve Traffic Signals, Install Pedestrian Signal, Safety Lighting at Intersection,
Install Pedestrian Crosswalk, Left Turn Lane(s) with Positive Offset

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0185 06187031 0 CONDT (PVC) (SCH 40) (2") (BORE) LF $30.32 580.00 0.00 0.00 $0.00

0190 06187036 0 CONDT (PVC) (SCH 40) (3") LF $12.14 165.00 0.00 0.00 $0.00

0195 06187040 0 CONDT (PVC) (SCH 40) (4") LF $17.88 90.00 0.00 0.00 $0.00

0200 06187041 0 CONDT (PVC) (SCH 40) (4") (BORE) LF $42.14 625.00 0.00 0.00 $0.00

0205 06187078 0 CONDT (RM) (2") LF $27.24 15.00 0.00 0.00 $0.00

0210 06207006 0 ELEC CONDR (NO.10) INSULATED LF $1.06 570.00 0.00 0.00 $0.00

0215 06207007 0 ELEC CONDR (NO.8) BARE LF $2.12 1,450.00 0.00 0.00 $0.00

0220 06207009 0 ELEC CONDR (NO.6) BARE LF $2.39 20.00 0.00 0.00 $0.00

0225 06207010 0 ELEC CONDR (NO.6) INSULATED LF $2.39 40.00 0.00 0.00 $0.00

0230 06247008 0 GROUND BOX TY D (162922)W/APRON EA $1,269.88 10.00 0.00 0.00 $0.00

0235 06287147 0 ELC SRV TY D 120/240 060(NS)SS(E)PS(U) EA $9,540.00 1.00 0.00 0.00 $0.00

0240 06367001 0 ALUMINUM SIGNS (TY A) SF $30.63 166.00 0.00 0.00 $0.00

0245 06447001 0 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $719.74 8.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 12:35:22 PM

Contract Line Items

Project: STP 2026(215)VRUG Control 090290285

Category: 001 Description: Improve Traffic Signals, Install Pedestrian Signal, Safety Lighting at Intersection,
Install Pedestrian Crosswalk, Left Turn Lane(s) with Positive Offset

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0250 06667009 0 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF $1.06 42.00 0.00 0.00 $0.00

0255 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.06 685.00 0.00 0.00 $0.00

0260 06667033 0 REFL PAV MRK TY I (W)18"(SLD)(100MIL) LF $3.18 400.00 0.00 0.00 $0.00

0265 06667036 0 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $7.16 855.00 0.00 0.00 $0.00

0270 06667042 0 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $159.00 11.00 0.00 0.00 $0.00

0275 06667066 0 REFL PAV MRK TY I (W)(WORD)(100MIL) EA $174.90 7.00 0.00 0.00 $0.00

0280 06667087 0 REF PAV MRK TY I(W)18"(YLD TRI)(100MIL) EA $53.00 20.00 0.00 0.00 $0.00

0285 06667120 0 REFL PAV MRK TY I (Y)18"(SLD)(100MIL) LF $3.18 325.00 0.00 0.00 $0.00

0290 06667138 0 RE PV MRK TY I(BLACK)6"(SHADOW)(100MIL) LF $2.12 1,440.00 0.00 0.00 $0.00

0295 06667173 0 RE PM TY II (W) 6" (DOT) LF $0.32 42.00 0.00 0.00 $0.00

0300 06667175 0 RE PM TY II (W) 6" (SLD) LF $0.53 2,331.00 0.00 0.00 $0.00

0305 06667179 0 RE PM TY II (W) 8" (SLD) LF $0.69 685.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 12:35:22 PM

Contract Line Items

Project: STP 2026(215)VRUG Control 090290285

Category: 001 Description: Improve Traffic Signals, Install Pedestrian Signal, Safety Lighting at Intersection,
Install Pedestrian Crosswalk, Left Turn Lane(s) with Positive Offset

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0310 06667183 0 RE PM TY II (W) 18" (SLD) LF $1.59 400.00 0.00 0.00 $0.00

0315 06667184 0 RE PM TY II (W) 24" (SLD) LF $2.12 855.00 0.00 0.00 $0.00

0320 06667186 0 RE PM TY II (W) (ARROW) EA $53.00 11.00 0.00 0.00 $0.00

0325 06667194 0 RE PM TY II (W) (WORD) EA $68.90 7.00 0.00 0.00 $0.00

0330 06667200 0 RE PM TY II (W) 18" (YLD TRI) EA $21.20 20.00 0.00 0.00 $0.00

0335 06667213 0 RE PM TY II (Y) 6" (SLD) LF $0.32 1,345.00 0.00 0.00 $0.00

0340 06667216 0 RE PM TY II (Y) 18" (SLD) LF $2.12 325.00 0.00 0.00 $0.00

0345 06667229 0 RE PM TY II (BLK)(6")(SHADOW) LF $1.06 1,440.00 0.00 0.00 $0.00

0350 06667266 0 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF $2.39 2,331.00 0.00 0.00 $0.00

0355 06667270 0 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF $2.39 1,345.00 0.00 0.00 $0.00

0360 06727006 0 REFL PAV MRKR TY II-C-R EA $15.90 102.00 0.00 0.00 $0.00

0365 06777002 0 ELIM EXT PM & MRKS (6") LF $1.06 760.00 0.00 0.00 $0.00

0370 06777004 0 ELIM EXT PM & MRKS (8") LF $1.59 1,490.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 12:35:22 PM

Contract Line Items

Project: STP 2026(215)VRUG Control 090290285

Category: 001 Description: Improve Traffic Signals, Install Pedestrian Signal, Safety Lighting at Intersection,
Install Pedestrian Crosswalk, Left Turn Lane(s) with Positive Offset

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0375 06777007 0 ELIM EXT PM & MRKS (18") LF $3.57 210.00 0.00 0.00 $0.00

0380 06777008 0 ELIM EXT PM & MRKS (24") LF $4.77 165.00 0.00 0.00 $0.00

0385 06777009 0 ELIM EXT PM & MRKS (ARROW) EA $68.90 2.00 0.00 0.00 $0.00

0390 06777015 0 ELIM EXT PM & MRKS (WORD) EA $79.50 2.00 0.00 0.00 $0.00

0395 06787002 0 PAV SURF PREP FOR MRK (6") LF $0.21 5,031.00 0.00 0.00 $0.00

0400 06787004 0 PAV SURF PREP FOR MRK (8") LF $0.53 685.00 0.00 0.00 $0.00

0405 06787007 0 PAV SURF PREP FOR MRK (18") LF $0.80 725.00 0.00 0.00 $0.00

0410 06787008 0 PAV SURF PREP FOR MRK (24") LF $1.43 855.00 0.00 0.00 $0.00

0415 06787009 0 PAV SURF PREP FOR MRK (ARROW) EA $31.80 11.00 0.00 0.00 $0.00

0420 06787016 0 PAV SURF PREP FOR MRK (WORD) EA $37.10 7.00 0.00 0.00 $0.00

0425 06787022 0 PAV SURF PREP FOR MRK (18")(YLD TRI) EA $15.90 20.00 0.00 0.00 $0.00

0430 06787033 0 PAV SURF PREP FOR MRK (RPM) EA $1.06 102.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 12:35:22 PM

Contract Line Items

Project: STP 2026(215)VRUG Control 090290285

Category: 001 Description: Improve Traffic Signals, Install Pedestrian Signal, Safety Lighting at Intersection,
Install Pedestrian Crosswalk, Left Turn Lane(s) with Positive Offset

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0435 06807004 0 REMOVING TRAFFIC SIGNALS EA $8,215.00 1.00 0.00 0.00 $0.00

0440 06827001 0 VEH SIG SEC (12")LED(GRN) EA $391.14 10.00 0.00 0.00 $0.00

0445 06827002 0 VEH SIG SEC (12")LED(GRN ARW) EA $398.56 5.00 0.00 0.00 $0.00

0450 06827003 0 VEH SIG SEC (12")LED(YEL) EA $391.14 10.00 0.00 0.00 $0.00

0455 06827004 0 VEH SIG SEC (12")LED(YEL ARW) EA $398.56 7.00 0.00 0.00 $0.00

0460 06827005 0 VEH SIG SEC (12")LED(RED) EA $391.14 10.00 0.00 0.00 $0.00

0465 06827006 0 VEH SIG SEC (12")LED(RED ARW) EA $398.56 5.00 0.00 0.00 $0.00

0470 06827018 0 PED SIG SEC (LED)(COUNTDOWN) EA $863.90 8.00 0.00 0.00 $0.00

0475 06827042 0 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA $206.70 12.00 0.00 0.00 $0.00

0480 06827043 0 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA $270.30 3.00 0.00 0.00 $0.00

0485 06847029 0 TRF SIG CBL (TY A)(14 AWG)(3 CONDR) LF $2.12 1,795.00 0.00 0.00 $0.00

0490 06847031 0 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF $3.18 80.00 0.00 0.00 $0.00

0495 06847033 0 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF $3.02 760.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 12:35:22 PM

Contract Line Items

Project: STP 2026(215)VRUG Control 090290285

Category: 001 Description: Improve Traffic Signals, Install Pedestrian Signal, Safety Lighting at Intersection,
Install Pedestrian Crosswalk, Left Turn Lane(s) with Positive Offset

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0500 06847036 0 TRF SIG CBL (TY A)(14 AWG)(10 CONDR) LF $3.51 950.00 0.00 0.00 $0.00

0505 06847046 0 TRF SIG CBL (TY A)(14 AWG)(20 CONDR) LF $5.09 840.00 0.00 0.00 $0.00

0510 06867055 0 INS TRF SIG PL AM(S)1 ARM(50')LUM EA $24,918.48 1.00 0.00 0.00 $0.00

0515 06867061 0 INS TRF SIG PL AM(S)1 ARM(60') EA $26,656.88 1.00 0.00 0.00 $0.00

0520 06867063 0 INS TRF SIG PL AM(S)1 ARM(60')LUM EA $32,106.34 1.00 0.00 0.00 $0.00

0525 06867065 0 INS TRF SIG PL AM(S)1 ARM(65') EA $49,769.12 1.00 0.00 0.00 $0.00

0530 06877001 0 PED POLE ASSEMBLY EA $4,081.00 6.00 0.00 0.00 $0.00

0535 06887001 0 PED DETECT PUSH BUTTON (APS) EA $1,003.82 8.00 0.00 0.00 $0.00

0540 06887003 0 PED DETECTOR CONTROLLER UNIT EA $4,399.00 1.00 0.00 0.00 $0.00

0545 60077001 0 BBU SYSTEM (EXTERNAL BATTERY CABINET) EA $9,836.80 1.00 0.00 0.00 $0.00

0550 60177015 0 VIDEO IMAGING AND RADAR DETECTOR EA $6,360.00 4.00 0.00 0.00 $0.00

0555 60177016 0 VIDEO IMAGING AND RADAR SET-UP SYS EA $636.00 1.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 12:35:22 PM

Contract Line Items

Project: STP 2026(215)VRUG Control 090290285

Category: 001 Description: Improve Traffic Signals, Install Pedestrian Signal, Safety Lighting at Intersection,
Install Pedestrian Crosswalk, Left Turn Lane(s) with Positive Offset

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0560 60177017 0 VID IMAGE AND RADAR COM CABLE (COAX) LF $3.18 1,215.00 0.00 0.00 $0.00

0565 60177018 0 VID IMAGE AND RADAR DET PROCESSOR SYS EA $13,986.70 1.00 0.00 0.00 $0.00

0570 60187002 0 CCTV FIELD EQUIPMENT (DIGITAL) EA $8,061.30 1.00 0.00 0.00 $0.00

0575 60187003 0 CCTV MOUNT (POLE) EA $720.80 1.00 0.00 0.00 $0.00

0580 60317001 0 COFW EMR VEH (EV) PREEMPT (INST ONLY) EA $1,356.80 4.00 0.00 0.00 $0.00

0585 60407001 0 HIGHWAY TRAFFIC SIGNALS (COFW) EA $48,632.80 1.00 0.00 0.00 $0.00

0590 60497001 0 COFW  CELLULAR ROUTER  (INST ONLY) EA $530.00 1.00 0.00 0.00 $0.00

0595 60557001 0 CAT 5 ETHERNET CABLE LF $3.18 1,155.00 0.00 0.00 $0.00

0600 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 0.00 $0.00

0605 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1.00 0.00 0.00 $0.00

0610 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00

0615 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 0.00 $0.00

0620 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 12:35:22 PM

Contract Line Items

Project: STP 2026(215)VRUG Control 090290285

Category: 001 Description: Improve Traffic Signals, Install Pedestrian Signal, Safety Lighting at Intersection,
Install Pedestrian Crosswalk, Left Turn Lane(s) with Positive Offset

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0625 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1.00 0.00 0.00 $0.00

0630 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL $1.00 1.00 0.00 0.00 $0.00

0635 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01047001 REMOV CONC (PAV) SY $63.00 177.00 0.00 $0.00

01047013 REMOV CONC (SIDEWALK, RAMP OR SUP) SY $63.00 71.00 0.00 $0.00

01047018 REMOV CONC (CURB OR CURB & GUTTER) LF $21.00 918.00 0.00 $0.00

01107001 EXCAV (ROADWAY) CY $147.00 77.00 0.00 $0.00

01607002 FURN & PLACE TOPSOIL (4") SY $10.50 940.00 0.00 $0.00

01627002 BLOCK SODDING SY $10.50 940.00 0.00 $0.00

01687001 VEGETATIVE WATERING TGL $175.00 33.00 0.00 $0.00

02477067 FL BS (CMP IN PLC)(TY A GR 1-2) (8") SY $63.00 810.00 0.00 $0.00

03107004 PRIME COAT (MC-30) GAL $40.00 134.00 0.00 $0.00

03607004 CONC PVMT (CRCP) (10") SY $205.00 810.00 0.00 $0.00

04167044 DRILL SHAFT (TRF SIG POLE) (36 IN) LF $477.00 39.00 0.00 $0.00

04167046 DRILL SHAFT (TRF SIG POLE) (48 IN) LF $632.82 22.00 0.00 $0.00

05007001 MOBILIZATION LS $111,000.00 1.00 0.00 $0.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $46,500.00 5.00 0.00 $0.00

05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY $147.00 56.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $210.00 10.00 0.00 $0.00

05067043 BIODEG EROSN CONT LOGS (INSTL) (8") LF $16.00 200.00 0.00 $0.00

05067046 BIODEG EROSN CONT LOGS (REMOVE) LF $8.00 200.00 0.00 $0.00

05297007 CONC CURB (MONO) (TY II) LF $10.00 820.00 0.00 $0.00

05317001 CONC SIDEWALKS (4") SY $150.00 70.00 0.00 $0.00

05317006 CURB RAMPS (TY 2) EA $6,300.00 1.00 0.00 $0.00

05317010 CURB RAMPS (TY 7) EA $5,250.00 5.00 0.00 $0.00

05317013 CURB RAMPS (TY 21) EA $4,200.00 1.00 0.00 $0.00

05317014 CURB RAMPS (TY 22) EA $7,350.00 2.00 0.00 $0.00

06187030 CONDT (PVC) (SCH 40) (2") LF $10.60 25.00 0.00 $0.00

06187031 CONDT (PVC) (SCH 40) (2") (BORE) LF $30.32 580.00 0.00 $0.00

06187036 CONDT (PVC) (SCH 40) (3") LF $12.14 165.00 0.00 $0.00

06187040 CONDT (PVC) (SCH 40) (4") LF $17.88 90.00 0.00 $0.00

Contractor's Estimate Package

Report Generation Date: 08/04/2026 12:35:22 PM

Contract: 090290285 Payment Estimate: 0005 Page: 15 of 18



Contractor's Estimate Package

Report Generation Date: 08/04/2026 12:35:22 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06187041 CONDT (PVC) (SCH 40) (4") (BORE) LF $42.14 625.00 0.00 $0.00

06187078 CONDT (RM) (2") LF $27.24 15.00 0.00 $0.00

06207006 ELEC CONDR (NO.10) INSULATED LF $1.06 570.00 0.00 $0.00

06207007 ELEC CONDR (NO.8) BARE LF $2.12 1,450.00 0.00 $0.00

06207009 ELEC CONDR (NO.6) BARE LF $2.39 20.00 0.00 $0.00

06207010 ELEC CONDR (NO.6) INSULATED LF $2.39 40.00 0.00 $0.00

06247008 GROUND BOX TY D (162922)W/APRON EA $1,269.88 10.00 0.00 $0.00

06287147 ELC SRV TY D 120/240 060(NS)SS(E)PS(U) EA $9,540.00 1.00 0.00 $0.00

06367001 ALUMINUM SIGNS (TY A) SF $30.63 166.00 0.00 $0.00

06447001 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $719.74 8.00 0.00 $0.00

06667009 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF $1.06 42.00 0.00 $0.00

06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.06 685.00 0.00 $0.00

06667033 REFL PAV MRK TY I (W)18"(SLD)(100MIL) LF $3.18 400.00 0.00 $0.00

06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $7.16 855.00 0.00 $0.00

06667042 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $159.00 11.00 0.00 $0.00

06667066 REFL PAV MRK TY I (W)(WORD)(100MIL) EA $174.90 7.00 0.00 $0.00

06667087 REF PAV MRK TY I(W)18"(YLD TRI)(100MIL) EA $53.00 20.00 0.00 $0.00

06667120 REFL PAV MRK TY I (Y)18"(SLD)(100MIL) LF $3.18 325.00 0.00 $0.00

06667138 RE PV MRK TY I(BLACK)6"(SHADOW)(100MIL) LF $2.12 1,440.00 0.00 $0.00

06667173 RE PM TY II (W) 6" (DOT) LF $0.32 42.00 0.00 $0.00

06667175 RE PM TY II (W) 6" (SLD) LF $0.53 2,331.00 0.00 $0.00

06667179 RE PM TY II (W) 8" (SLD) LF $0.69 685.00 0.00 $0.00

06667183 RE PM TY II (W) 18" (SLD) LF $1.59 400.00 0.00 $0.00

06667184 RE PM TY II (W) 24" (SLD) LF $2.12 855.00 0.00 $0.00

06667186 RE PM TY II (W) (ARROW) EA $53.00 11.00 0.00 $0.00

06667194 RE PM TY II (W) (WORD) EA $68.90 7.00 0.00 $0.00

06667200 RE PM TY II (W) 18" (YLD TRI) EA $21.20 20.00 0.00 $0.00

06667213 RE PM TY II (Y) 6" (SLD) LF $0.32 1,345.00 0.00 $0.00

06667216 RE PM TY II (Y) 18" (SLD) LF $2.12 325.00 0.00 $0.00

06667229 RE PM TY II (BLK)(6")(SHADOW) LF $1.06 1,440.00 0.00 $0.00
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06667266 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF $2.39 2,331.00 0.00 $0.00

06667270 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF $2.39 1,345.00 0.00 $0.00

06727006 REFL PAV MRKR TY II-C-R EA $15.90 102.00 0.00 $0.00

06777002 ELIM EXT PM & MRKS (6") LF $1.06 760.00 0.00 $0.00

06777004 ELIM EXT PM & MRKS (8") LF $1.59 1,490.00 0.00 $0.00

06777007 ELIM EXT PM & MRKS (18") LF $3.57 210.00 0.00 $0.00

06777008 ELIM EXT PM & MRKS (24") LF $4.77 165.00 0.00 $0.00

06777009 ELIM EXT PM & MRKS (ARROW) EA $68.90 2.00 0.00 $0.00

06777015 ELIM EXT PM & MRKS (WORD) EA $79.50 2.00 0.00 $0.00

06787002 PAV SURF PREP FOR MRK (6") LF $0.21 5,031.00 0.00 $0.00

06787004 PAV SURF PREP FOR MRK (8") LF $0.53 685.00 0.00 $0.00

06787007 PAV SURF PREP FOR MRK (18") LF $0.80 725.00 0.00 $0.00

06787008 PAV SURF PREP FOR MRK (24") LF $1.43 855.00 0.00 $0.00

06787009 PAV SURF PREP FOR MRK (ARROW) EA $31.80 11.00 0.00 $0.00

06787016 PAV SURF PREP FOR MRK (WORD) EA $37.10 7.00 0.00 $0.00

06787022 PAV SURF PREP FOR MRK (18")(YLD TRI) EA $15.90 20.00 0.00 $0.00

06787033 PAV SURF PREP FOR MRK (RPM) EA $1.06 102.00 0.00 $0.00

06807004 REMOVING TRAFFIC SIGNALS EA $8,215.00 1.00 0.00 $0.00

06827001 VEH SIG SEC (12")LED(GRN) EA $391.14 10.00 0.00 $0.00

06827002 VEH SIG SEC (12")LED(GRN ARW) EA $398.56 5.00 0.00 $0.00

06827003 VEH SIG SEC (12")LED(YEL) EA $391.14 10.00 0.00 $0.00

06827004 VEH SIG SEC (12")LED(YEL ARW) EA $398.56 7.00 0.00 $0.00

06827005 VEH SIG SEC (12")LED(RED) EA $391.14 10.00 0.00 $0.00

06827006 VEH SIG SEC (12")LED(RED ARW) EA $398.56 5.00 0.00 $0.00

06827018 PED SIG SEC (LED)(COUNTDOWN) EA $863.90 8.00 0.00 $0.00

06827042 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA $206.70 12.00 0.00 $0.00

06827043 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA $270.30 3.00 0.00 $0.00

06847029 TRF SIG CBL (TY A)(14 AWG)(3 CONDR) LF $2.12 1,795.00 0.00 $0.00

06847031 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF $3.18 80.00 0.00 $0.00

06847033 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF $3.02 760.00 0.00 $0.00
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06847036 TRF SIG CBL (TY A)(14 AWG)(10 CONDR) LF $3.51 950.00 0.00 $0.00

06847046 TRF SIG CBL (TY A)(14 AWG)(20 CONDR) LF $5.09 840.00 0.00 $0.00

06867055 INS TRF SIG PL AM(S)1 ARM(50')LUM EA $24,918.48 1.00 0.00 $0.00

06867061 INS TRF SIG PL AM(S)1 ARM(60') EA $26,656.88 1.00 0.00 $0.00

06867063 INS TRF SIG PL AM(S)1 ARM(60')LUM EA $32,106.34 1.00 0.00 $0.00

06867065 INS TRF SIG PL AM(S)1 ARM(65') EA $49,769.12 1.00 0.00 $0.00

06877001 PED POLE ASSEMBLY EA $4,081.00 6.00 0.00 $0.00

06887001 PED DETECT PUSH BUTTON (APS) EA $1,003.82 8.00 0.00 $0.00

06887003 PED DETECTOR CONTROLLER UNIT EA $4,399.00 1.00 0.00 $0.00

60077001 BBU SYSTEM (EXTERNAL BATTERY CABINET) EA $9,836.80 1.00 0.00 $0.00

60177015 VIDEO IMAGING AND RADAR DETECTOR EA $6,360.00 4.00 0.00 $0.00

60177016 VIDEO IMAGING AND RADAR SET-UP SYS EA $636.00 1.00 0.00 $0.00

60177017 VID IMAGE AND RADAR COM CABLE (COAX) LF $3.18 1,215.00 0.00 $0.00

60177018 VID IMAGE AND RADAR DET PROCESSOR SYS EA $13,986.70 1.00 0.00 $0.00

60187002 CCTV FIELD EQUIPMENT (DIGITAL) EA $8,061.30 1.00 0.00 $0.00

60187003 CCTV MOUNT (POLE) EA $720.80 1.00 0.00 $0.00

60317001 COFW EMR VEH (EV) PREEMPT (INST ONLY) EA $1,356.80 4.00 0.00 $0.00

60407001 HIGHWAY TRAFFIC SIGNALS (COFW) EA $48,632.80 1.00 0.00 $0.00

60497001 COFW  CELLULAR ROUTER  (INST ONLY) EA $530.00 1.00 0.00 $0.00

60557001 CAT 5 ETHERNET CABLE LF $3.18 1,155.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1.00 0.00 $0.00

96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL $1.00 1.00 0.00 $0.00

Total Item Earnings To Date $0.00
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