
090290321CONTRACT ID:

PROJECT: STP 2026(012)HESG

CONTRACT:

10253028

PROJECTED AMOUNT: $290,081.00

CONTRACTOR:

HIGHWAY: CS

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 075

VACA UNDERGROUND UTILITIES INC

Theresa Poer, P.E.

TARRANT

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

10/31/2025AWARD DATE:

ESTIMATE PERIOD:

0010

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 11/13/2025

10/08/2025

ESTIMATE PAID:

 73

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/11/2026

$290,081.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $290,075.00

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 97.33

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 93.48

$0.00 $271,172.07 $271,172.07 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $271,172.07 $271,172.07 

$0.00 $0.00 $0.00 

$0.00 $271,172.07 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $271,172.07 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 73

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/11/2026

00/00/0000

 75

 0

 75

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  13  12

HOLIDAY 1

SATURDAY 3

SUNDAY 3

TIME SUSPENDED 5

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1 TIME SUSPENDED

09/22/2026  1 TIME SUSPENDED

09/23/2026  1 TIME SUSPENDED

09/24/2026  1 TIME SUSPENDED

09/25/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

090290321PROJECT CONTROLSTP 2026(012)HESG

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  30,000.000  1.000  0.000  0.90  27,000.00

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  4.000  0.000  4.00  20,000.00

0075 05057001 000 TMA (STATIONARY) DAY  150.000  150.000  0.000  4.00  600.00

0090 06187090 000 CONDUIT (PREPARE) LF  2.000  2,090.000  0.000  4,180.00  8,360.00

0095 06807011 000 INSTALL HWY TRF SIG (UPGRADE) EA  7,500.000  5.000  0.000  5.00  37,500.00

0100 06827039 000 BACKPLATE W/REFL BRDR(3 SEC)ALUM EA  250.000  37.000  0.000  7.00  1,750.00

0115 60137006 000 GROUND BOX (PREPARE) EA  300.000  28.000  0.000  24.00  7,200.00

0120 60177001 000 VDS PROSR SYS EA  11,000.000  4.000  0.000  5.00  55,000.00

0125 60177009 000 VDS CNTRL SOFTWARE EA  800.000  4.000  0.000  4.00  3,200.00

0130 60177012 000 VDS CABLING LF  2.000  5,300.000  0.000  5,300.00  10,600.00

0135 60177014 000 VDS (HVDS) (VIVDS AND RVDS) EA  5,000.000  18.000  0.000  18.00  90,000.00

0140 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  9,962.07  9,962.07

Category Subtotal $271,172.07

090290321STP 2026(012)HESGPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  125.000  50.000  0.000  0.000  0.00

0080 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  0.500  420.000  0.000  0.000  0.00

0085 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  0.500  420.000  0.000  0.000  0.00

0105 06827040 000 BACKPLATE W/REFL BRDR(4 SEC)ALUM EA  275.000  5.000  0.000  0.000  0.00

0110 06827041 000 BACKPLATE W/REFL BRDR(5 SEC)ALUM EA  300.000  8.000  0.000  0.000  0.00

0145 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0150 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0155 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0160 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0165 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  1.000  0.000  0.000  0.00

0170 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL  1.000  1.000  0.000  0.000  0.00

0175 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $271,172.07
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  30,000.000MOBILIZATION  0.900  27,000.00 1.00

05027001 000 MO  5,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  20,000.00 4.00

05057001 000 DAY  150.000TMA (STATIONARY)  4.000  600.00 150.00

06187090 000 LF  2.000CONDUIT (PREPARE)  4,180.000  8,360.00 2,090.00

06807011 000 EA  7,500.000INSTALL HWY TRF SIG (UPGRADE)  5.000  37,500.00 5.00

06827039 000 EA  250.000BACKPLATE W/REFL BRDR(3 SEC)ALUM  7.000  1,750.00 37.00

60137006 000 EA  300.000GROUND BOX (PREPARE)  24.000  7,200.00 28.00

60177001 000 EA  11,000.000VDS PROSR SYS  5.000  55,000.00 4.00

60177009 000 EA  800.000VDS CNTRL SOFTWARE  4.000  3,200.00 4.00

60177012 000 LF  2.000VDS CABLING  5,300.000  10,600.00 5,300.00

60177014 000 EA  5,000.000VDS (HVDS) (VIVDS AND RVDS)  18.000  90,000.00 18.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  9,962.070  9,962.07 1.00

$271,172.07TOTAL ITEM EARNINGS TO DATE


