
 124,305.00

090290329CONTRACT ID:

PROJECT: C 902-90-329

CONTRACT:

12243216

PROJECTED AMOUNT: $896,120.50

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

12TWELVE ROAD AND BRIDGE LLC

Justin Thomey, P.E.

TARRANT

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/08/25

12/17/2024AWARD DATE:

ESTIMATE PERIOD:

0007

09/25/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 02/07/2025

12/04/2024

ESTIMATE PAID:

 95

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 03/10/2025

$1,020,425.50

CONTRACT:

09/01/2025

AWARD AMOUNT: $896,115.50

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 60.90

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

08/18/2025

00/00/0000

 100.00

$3,600.00 $1,026,853.00 $1,030,453.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$3,600.00 $1,026,853.00 $1,030,453.00 

$0.00 $0.00 $0.00 

$3,600.00 $1,030,453.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,026,853.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 95

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/10/2025

00/00/0000

 156

 0

 156

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  0  25

AWAITING FINAL DOCU 25

09/01/2025  1 AWAITING FINAL DOCUMENTATION

09/02/2025  1 AWAITING FINAL DOCUMENTATION

09/03/2025  1 AWAITING FINAL DOCUMENTATION

09/04/2025  1 AWAITING FINAL DOCUMENTATION

09/05/2025  1 AWAITING FINAL DOCUMENTATION

09/06/2025  1 AWAITING FINAL DOCUMENTATION

09/07/2025  1 AWAITING FINAL DOCUMENTATION

09/08/2025  1 AWAITING FINAL DOCUMENTATION

09/09/2025  1 AWAITING FINAL DOCUMENTATION

09/10/2025  1 AWAITING FINAL DOCUMENTATION

09/11/2025  1 AWAITING FINAL DOCUMENTATION

09/12/2025  1 AWAITING FINAL DOCUMENTATION

09/13/2025  1 AWAITING FINAL DOCUMENTATION

09/14/2025  1 AWAITING FINAL DOCUMENTATION

09/15/2025  1 AWAITING FINAL DOCUMENTATION

09/16/2025  1 AWAITING FINAL DOCUMENTATION

09/17/2025  1 AWAITING FINAL DOCUMENTATION

09/18/2025  1 AWAITING FINAL DOCUMENTATION

09/19/2025  1 AWAITING FINAL DOCUMENTATION

09/20/2025  1 AWAITING FINAL DOCUMENTATION

09/21/2025  1 AWAITING FINAL DOCUMENTATION

09/22/2025  1 AWAITING FINAL DOCUMENTATION

09/23/2025  1 AWAITING FINAL DOCUMENTATION

09/24/2025  1 AWAITING FINAL DOCUMENTATION

09/25/2025  1 AWAITING FINAL DOCUMENTATION



CONTRACT ID 090290329 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 9ESTIMATE 0007

WORK PERFORMED THIS PERIOD

C 902-90-329 090290329PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007001 MOBILIZATION000 LS  120,000.000 $3,600.00 0.030  1.00 1.00

$3,600.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

090290329PROJECT CONTROLC 902-90-329

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  120,000.000  1.000  0.000  1.00  120,000.00

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1.000  8.000  0.000  8.00  8.00

0070 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  1.000  8.000  0.000  4.00  4.00

0075 05057001 000 TMA (STATIONARY) DAY  1.000  267.000  0.000  40.00  40.00

1245 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  14,070.00  14,070.00

Category Subtotal $134,122.00

002 BRIDGE: 002200226602050CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0130 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  75.000  158.000  0.000  158.00  11,850.00

0135 04387009 000 RESIZING AND SEALING JOINTS LF  65.000  181.000  0.000  180.80  11,752.00

Category Subtotal $23,602.00

003 BRIDGE: 022200000813354CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0185 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  75.000  1,219.000  0.000  1,219.00  91,425.00

0190 04387009 000 RESIZING AND SEALING JOINTS LF  65.000  202.000  0.000  202.00  13,130.00

Category Subtotal $104,555.00

004 BRIDGE: 022200017209134CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0240 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  75.000  190.400  0.000  190.00  14,250.00

0245 04387009 000 RESIZING AND SEALING JOINTS LF  65.000  88.000  0.000  88.00  5,720.00

Category Subtotal $19,970.00

005 BRIDGE: 022200017209140CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0295 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  75.000  209.200  0.000  209.20  15,690.00

0300 04387009 000 RESIZING AND SEALING JOINTS LF  65.000  88.000  0.000  88.00  5,720.00

Category Subtotal $21,410.00

006 BRIDGE: 022200106802345CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0350 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  75.000  603.100  0.000  603.10  45,232.50
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Category Subtotal $45,232.50

007 BRIDGE: 022200106802376CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0400 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  75.000  638.000  0.000  638.00  47,850.00

0405 04387009 000 RESIZING AND SEALING JOINTS LF  65.000  56.000  0.000  56.00  3,640.00

0410 04387013 000 CLEANING & SEALING EXISTING JOINT (SEJ) LF  79.000  112.000  0.000  84.00  6,636.00

Category Subtotal $58,126.00

008 BRIDGE: 022200106802382CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0460 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  75.000  194.000  0.000  193.60  14,520.00

0465 04387009 000 RESIZING AND SEALING JOINTS LF  65.000  60.000  0.000  60.00  3,900.00

Category Subtotal $18,420.00

009 BRIDGE: 022200106802415CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0515 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  75.000  242.000  0.000  296.40  22,230.00

0520 04387009 000 RESIZING AND SEALING JOINTS LF  65.000  136.000  0.000  136.40  8,866.00

Category Subtotal $31,096.00

010 BRIDGE: 022200106802491CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0570 04387009 000 RESIZING AND SEALING JOINTS LF  65.000  58.000  0.000  56.00  3,640.00

0575 04387013 000 CLEANING & SEALING EXISTING JOINT (SEJ) LF  79.000  168.000  0.000  168.00  13,272.00

Category Subtotal $16,912.00

011 BRIDGE: 022200220801009CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0625 04387009 000 RESIZING AND SEALING JOINTS LF  65.000  137.000  58.000  195.00  12,675.00

Category Subtotal $12,675.00

012 BRIDGE: 022200226602032CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0675 07857002 000 BRIDGE JOINT REPAIR (HEADER) LF  300.000  498.000  0.000  498.00  149,400.00

Category Subtotal $149,400.00

013 BRIDGE: 022200226602033CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION



CONTRACT ID 090290329 CONTRACTOR'S ESTIMATE PACKAGE Page 6 of 9ESTIMATE 0007

013 BRIDGE: 022200226602033CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0730 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  75.000  168.000 -2.000  166.00  12,450.00

0736 07857002 000 BRIDGE JOINT REPAIR (HEADER) LF  300.000  0.000  334.000  332.00  99,600.00

Added by CO # 002

Category Subtotal $112,050.00

014 BRIDGE: 022200226602046CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0785 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  75.000  162.000  0.000  162.00  12,150.00

0790 04387009 000 RESIZING AND SEALING JOINTS LF  65.000  185.000  0.000  185.00  12,025.00

Category Subtotal $24,175.00

015 BRIDGE: 022200226602047CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0840 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  75.000  162.000  0.000  162.00  12,150.00

0845 04387009 000 RESIZING AND SEALING JOINTS LF  65.000  185.000  0.000  185.00  12,025.00

Category Subtotal $24,175.00

016 BRIDGE: 022200226602049CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0895 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  75.000  157.000  0.000  157.00  11,775.00

0900 04387009 000 RESIZING AND SEALING JOINTS LF  65.000  180.000  0.000  180.00  11,700.00

Category Subtotal $23,475.00

017 BRIDGE: 022200226602058CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0950 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  75.000  265.000  0.000  265.40  19,905.00

0955 04387009 000 RESIZING AND SEALING JOINTS LF  65.000  81.000  0.000  81.00  5,265.00

Category Subtotal $25,170.00

018 BRIDGE: 022200226602060CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1005 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  75.000  256.000  0.000  256.10  19,207.50

1010 04387009 000 RESIZING AND SEALING JOINTS LF  65.000  76.000  0.000  76.00  4,940.00

Category Subtotal $24,147.50

019 BRIDGE: 022200237405281CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION
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019 BRIDGE: 022200237405281CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1060 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  75.000  239.000  311.000  550.00  41,250.00

1065 04387009 000 RESIZING AND SEALING JOINTS LF  65.000  100.000  250.000  350.00  22,750.00

Category Subtotal $64,000.00

020 BRIDGE: 022200237405284CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1115 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  75.000  239.000  0.000  239.00  17,925.00

1120 04387009 000 RESIZING AND SEALING JOINTS LF  65.000  100.000  0.000  100.00  6,500.00

Category Subtotal $24,425.00

021 BRIDGE: 022200237405296CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1170 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  75.000  361.000  0.000  360.50  27,037.50

1175 04387009 000 RESIZING AND SEALING JOINTS LF  65.000  148.000  0.000  148.00  9,620.00

Category Subtotal $36,657.50

022 BRIDGE: 022200237405297CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1225 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  75.000  361.000  0.000  360.50  27,037.50

1230 04387009 000 RESIZING AND SEALING JOINTS LF  65.000  148.000  0.000  148.00  9,620.00

Category Subtotal $36,657.50

090290329C 902-90-329PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 05107001 000 ONE-WAY TRAF CONT (FLAGGER CONT) HR  10.000  486.000  0.000  0.000  0.00

1235 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

1240 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

1250 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1.000  0.000  0.000  0.00

1255 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

1260 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

1265 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

013CATEGORY DESCRIPTION BRIDGE: 022200226602033

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION
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0725 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  50.000  166.000 -166.000  0.000  0.00

0735 04387009 000 RESIZING AND SEALING JOINTS LF  65.000  166.000 -166.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,030,453.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04387007 000 LF  75.000CLEANING AND SEALING EXIST JOINTS (CL7)  6,185.800  463,935.00 5,823.70

04387009 000 LF  65.000RESIZING AND SEALING JOINTS  2,515.200  163,488.00 2,209.00

04387013 000 LF  79.000CLEANING & SEALING EXISTING JOINT (SEJ)  252.000  19,908.00 280.00

05007001 000 LS  120,000.000MOBILIZATION  1.000  120,000.00 1.00

05027001 000 MO  1.000BARRICADES, SIGNS AND TRAFFIC HANDLING  8.000  8.00 8.00

05037002 000 EA  1.000PORTABLE CHANGEABLE MESSAGE SIGN  4.000  4.00 8.00

05057001 000 DAY  1.000TMA (STATIONARY)  40.000  40.00 267.00

07857002 000 LF  300.000BRIDGE JOINT REPAIR (HEADER)  830.000  249,000.00 498.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  14,070.000  14,070.00 1.00

$1,030,453.00TOTAL ITEM EARNINGS TO DATE


