
090303121CONTRACT ID:

PROJECT: STP 2025(988)HESG

CONTRACT:

10253029

PROJECTED AMOUNT: $257,469.08

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 060

STRUCTURAL INTEGRITY GROUP LLC

Travis Herrell, P.E.

WICHITA

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/08/26

10/30/2025AWARD DATE:

ESTIMATE PERIOD:

0002

01/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 11/13/2025

10/08/2025

ESTIMATE PAID:

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$257,469.08

CONTRACT:

12/31/2025

AWARD AMOUNT: $253,469.08

WICHITA FALLS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 0.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 0.00

$0.00 $0.00 $0.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 0

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

00/00/0000

 37

 0

 37

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 29  0  29

SATURDAY 4

SUNDAY 4

TIME SUSPENDED 21

12/31/2025  1 TIME SUSPENDED

01/01/2026  1 TIME SUSPENDED

01/02/2026  1 TIME SUSPENDED

01/03/2026  1 SATURDAY

01/04/2026  1 SUNDAY

01/05/2026  1 TIME SUSPENDED

01/06/2026  1 TIME SUSPENDED

01/07/2026  1 TIME SUSPENDED

01/08/2026  1 TIME SUSPENDED

01/09/2026  1 TIME SUSPENDED

01/10/2026  1 SATURDAY

01/11/2026  1 SUNDAY

01/12/2026  1 TIME SUSPENDED

01/13/2026  1 TIME SUSPENDED

01/14/2026  1 TIME SUSPENDED

01/15/2026  1 TIME SUSPENDED

01/16/2026  1 TIME SUSPENDED

01/17/2026  1 SATURDAY

01/18/2026  1 SUNDAY

01/19/2026  1 TIME SUSPENDED

01/20/2026  1 TIME SUSPENDED

01/21/2026  1 TIME SUSPENDED

01/22/2026  1 TIME SUSPENDED

01/23/2026  1 TIME SUSPENDED

01/24/2026  1 SATURDAY

01/25/2026  1 SUNDAY

01/26/2026  1 TIME SUSPENDED

01/27/2026  1 TIME SUSPENDED

01/28/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

090303121STP 2025(988)HESGPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  22,483.440  1.000  0.000  0.000  0.00

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  4,229.330  3.000  0.000  0.000  0.00

0070 05057001 000 TMA (STATIONARY) DAY  250.000  11.000  0.000  0.000  0.00

0075 06827037 000 BACKPLATE W/REFL BRDR(4 SEC) EA  329.590  30.000  0.000  0.000  0.00

0080 06827038 000 BACKPLATE W/REFL BRDR(5 SEC) EA  341.990  48.000  0.000  0.000  0.00

0085 06827051 000 REMOVE BACKPLATE EA  45.800  113.000  0.000  0.000  0.00

0090 06827054 000 BACKPLATE W/REFL BRDR(3 SEC) EA  273.790  229.000  0.000  0.000  0.00

0095 06907024 000 REMOVAL OF SIGNAL HEAD ASSM EA  65.470  117.000  0.000  0.000  0.00

0100 06907025 000 REPLACE OF SIGNAL HEAD ASSM EA  971.890  117.000  0.000  0.000  0.00

0150 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0155 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0160 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  3,000.000  0.000  0.000  0.00

0165 96067014 FORCE ACCOUNT DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0200 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0205 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0210 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  1,000.000  0.000  0.000  0.00

0215 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT 0.00
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CONSTRUCTION ESTIMATE COMBINED *** NO ITEM EARNINGS FOR THIS ESTIMATE***


