
090330047CONTRACT ID:

PROJECT: BR 2024(790)

CONTRACT:

10253025

PROJECTED AMOUNT: $1,434,111.00

CONTRACTOR:

HIGHWAY: CR

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

SKYLINE BRIDGE LLC

Callan Coltharp, P.E.

WILBARGER

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/08/26

10/30/2025AWARD DATE:

ESTIMATE PERIOD:

0002

01/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 11/13/2025

10/08/2025

ESTIMATE PAID:

 9

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$1,434,111.00

CONTRACT:

12/26/2025

AWARD AMOUNT: $1,424,111.00

WICHITA FALLS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 6.62

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 11.15

$159,920.00 $0.00 $159,920.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$159,920.00 $0.00 $159,920.00 

$0.00 $0.00 $0.00 

$159,920.00 $159,920.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 9

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

00/00/0000

 136

 0

 136

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  9  22

HOLIDAY 2

RAIN 1

SATURDAY 5

SUNDAY 5

TIME SUSPENDED 9

12/26/2025  1 HOLIDAY

12/27/2025  1 SATURDAY

12/28/2025  1 SUNDAY

12/29/2025  1 TIME SUSPENDED

12/30/2025  1 TIME SUSPENDED

12/31/2025  1 TIME SUSPENDED

01/01/2026  1 HOLIDAY

01/02/2026  1 TIME SUSPENDED

01/03/2026  1 SATURDAY

01/04/2026  1 SUNDAY

01/05/2026  1 TIME SUSPENDED

01/06/2026  1 TIME SUSPENDED

01/07/2026  1 TIME SUSPENDED

01/08/2026  1 TIME SUSPENDED

01/09/2026  1 TIME SUSPENDED

01/10/2026  1 SATURDAY

01/11/2026  1 SUNDAY

01/12/2026  1

01/13/2026  1

01/14/2026  1

01/15/2026  1

01/16/2026  1

01/17/2026  1 SATURDAY

01/18/2026  1 SUNDAY

01/19/2026  1

01/20/2026  1

01/21/2026  1

01/22/2026  1

01/23/2026  1 RAIN

01/24/2026  1 SATURDAY

01/25/2026  1 SUNDAY
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WORK PERFORMED THIS PERIOD

BR 2024(790) 090330047PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0140 05007001 MOBILIZATION000 LS  100,000.000 $47,800.00 0.478  0.48 0.64

BR 2024(772) 090331011PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0415 01007002 PREPARING ROW000 STA  2,500.000 $5,000.00 2.000  2.00 2.00

0420 01107004 EXCAV (ROADWAY & CHANNEL)000 CY  16.000 $9,920.00 620.000  620.00 620.00

0470 04967009 REMOV STR (BRIDGE 0 - 99 FT LENGTH)000 EA  15,000.000 $15,000.00 1.000  1.00 1.00

0475 05007001 MOBILIZATION000 LS  100,000.000 $27,200.00 0.272  0.27 0.36

0480 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  2,500.000 $2,500.00 1.000  1.00 4.00

CATEGORY 002 DESCRIPTION BRIDGE: 030120AA0245002 [CR 245?JIM TOWN RD @ COOL CRK]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0595 04167004 DRILL SHAFT (24 IN)000 LF  250.000 $52,500.00 210.000  210.00 210.00

$159,920.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

090330047PROJECT CONTROLBR 2024(790)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0140 05007001 000 MOBILIZATION LS  100,000.000  0.637  0.000  0.48  47,800.00

Category Subtotal $47,800.00

090331011PROJECT CONTROLBR 2024(772)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0415 01007002 000 PREPARING ROW STA  2,500.000  2.000  0.000  2.00  5,000.00

0420 01107004 000 EXCAV (ROADWAY & CHANNEL) CY  16.000  620.000  0.000  620.00  9,920.00

0470 04967009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  15,000.000  1.000  0.000  1.00  15,000.00

0475 05007001 000 MOBILIZATION LS  100,000.000  0.363  0.000  0.27  27,200.00

0480 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,500.000  4.000  0.000  1.00  2,500.00

Category Subtotal $59,620.00

002 BRIDGE: 030120AA0245002 [CR 245?JIM TOWN RD @ COOL CRK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0595 04167004 000 DRILL SHAFT (24 IN) LF  250.000  210.000  0.000  210.00  52,500.00

Category Subtotal $52,500.00

090330047BR 2024(790)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  2,500.000  2.000  0.000  0.000  0.00

0065 01057112 000 RMV (2"-8") TRT/UNTRT BASE & ASPH PAV CY  80.000  165.000  0.000  0.000  0.00

0070 01107004 000 EXCAV (ROADWAY & CHANNEL) CY  16.000  250.000  0.000  0.000  0.00

0075 01327004 000 EMBANK (FNL)(DC)(TY B) CY  45.000  120.000  0.000  0.000  0.00

0080 01647001 000 BROADCAST SEED (PERM_RURAL_SAND) SY  3.000  495.000  0.000  0.000  0.00

0085 01687001 000 VEGETATIVE WATERING TGL  1.000  4.200  0.000  0.000  0.00

0090 02167001 000 PROOF ROLLING HR  100.000  4.000  0.000  0.000  0.00

0095 03417001 000 D-GR HMA TY-B PG64-22 TON  300.000  424.000  0.000  0.000  0.00

0100 03417082 000 TACK COAT GAL  11.000  39.000  0.000  0.000  0.00

0105 04007010 000 CEM STABIL BKFL CY  300.000  106.000  0.000  0.000  0.00

0110 04037001 000 TEMPORARY SPL SHORING SF  20.000  1,500.000  0.000  0.000  0.00

0115 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  750.000  18.200  0.000  0.000  0.00

0120 04327041 000 RIPRAP (STONE PROTECTION)(12 IN) CY  160.000  92.000  0.000  0.000  0.00

0125 04967005 000 REMOV STR (WINGWALL) EA  2,500.000  4.000  0.000  0.000  0.00

0130 04967006 000 REMOV STR (HEADWALL) EA  2,500.000  2.000  0.000  0.000  0.00
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0135 04967008 000 REMOV STR (BOX CULVERT) LF  100.000  130.000  0.000  0.000  0.00

0145 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,500.000  4.000  0.000  0.000  0.00

0150 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  45.000  80.000  0.000  0.000  0.00

0155 05067011 000 ROCK FILTER DAMS (REMOVE) LF  5.000  80.000  0.000  0.000  0.00

0160 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  4.000  600.000  0.000  0.000  0.00

0165 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.750  600.000  0.000  0.000  0.00

0170 05407018 000 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF  115.000  150.000  0.000  0.000  0.00

0175 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,400.000  4.000  0.000  0.000  0.00

0180 05527003 000 WIRE FENCE (TY C) LF  28.000  200.000  0.000  0.000  0.00

0185 05527010 000 WIRE FENCE (WATER GAP) LF  150.000  66.000  0.000  0.000  0.00

0190 05527011 000 WIRE FENCE (REMOVE) LF  5.000  266.000  0.000  0.000  0.00

0195 06447073 000 REMOVE SM RD SN SUP&AM EA  200.000  2.000  0.000  0.000  0.00

0200 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  50.000  8.000  0.000  0.000  0.00

0205 07307021 000 SPOT MOWING AC  1.000  0.500  0.000  0.000  0.00

0210 70207003 000 GEN DEBRIS REMOVE FROM UNDER BRIDGES CY  100.000  20.000  0.000  0.000  0.00

0300 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0305 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0310 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  3,000.000  0.000  0.000  0.00

0315 96067014 FORCE ACCOUNT DOL  1.000  1,000.000  0.000  0.000  0.00

0360 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

0365 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 032440AA0238002 [CR 238SIGN CR 128W@PARADISE CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0260 04627043 000 CONC BOX CULV (11 FT X 8 FT) LF  2,200.000  160.000  0.000  0.000  0.00

0265 04667194 000 WINGWALL (PW - 2) (HW=10 FT) EA  95,000.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0670 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0675 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  1,000.000  0.000  0.000  0.00

0680 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL  1.000  1,000.000  0.000  0.000  0.00

0685 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

090331011BR 2024(772)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0425 01327004 000 EMBANK (FNL)(DC)(TY B) CY  45.000  200.000  0.000  0.000  0.00

0430 01647001 000 BROADCAST SEED (PERM_RURAL_SAND) SY  3.000  505.000  0.000  0.000  0.00

0435 01687001 000 VEGETATIVE WATERING TGL  1.000  4.300  0.000  0.000  0.00
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0440 02167001 000 PROOF ROLLING HR  100.000  4.000  0.000  0.000  0.00

0445 02477044 000 FL BS (CMP IN PLC)(TY A GR 1-2) (6") SY  50.000  1,000.000  0.000  0.000  0.00

0450 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  750.000  12.000  0.000  0.000  0.00

0455 04327041 000 RIPRAP (STONE PROTECTION)(12 IN) CY  160.000  210.000  0.000  0.000  0.00

0460 04647001 000 RC PIPE (CL III)(12 IN) LF  100.000  60.000  0.000  0.000  0.00

0465 04677292 000 SET (TY II) (12 IN) (RCP) (6: 1) (P) EA  1,000.000  2.000  0.000  0.000  0.00

0485 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  45.000  80.000  0.000  0.000  0.00

0490 05067011 000 ROCK FILTER DAMS (REMOVE) LF  5.000  80.000  0.000  0.000  0.00

0495 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  4.000  600.000  0.000  0.000  0.00

0500 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.750  600.000  0.000  0.000  0.00

0505 05307015 000 DRIVEWAYS (BASE) SY  65.000  120.000  0.000  0.000  0.00

0510 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  32.000  50.000  0.000  0.000  0.00

0515 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,400.000  4.000  0.000  0.000  0.00

0520 05507017 000 REMOVE AND INSTALL EXISTING GATE EA  2,000.000  1.000  0.000  0.000  0.00

0525 05527003 000 WIRE FENCE (TY C) LF  28.000  270.000  0.000  0.000  0.00

0530 05527010 000 WIRE FENCE (WATER GAP) LF  150.000  100.000  0.000  0.000  0.00

0535 05527011 000 WIRE FENCE (REMOVE) LF  5.000  370.000  0.000  0.000  0.00

0540 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  50.000  8.000  0.000  0.000  0.00

0545 07307021 000 SPOT MOWING AC  1.000  0.500  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 030120AA0245002 [CR 245?JIM TOWN RD @ COOL CRK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0600 04207012 000 CL C CONC (ABUT) CY  1,200.000  20.400  0.000  0.000  0.00

0605 04207067 000 CL C CONC (MISC) CY  1,200.000  9.000  0.000  0.000  0.00

0610 04227001 000 REINF CONC SLAB SF  31.000  1,300.000  0.000  0.000  0.00

0615 04257019 000 PRESTR CONC SLAB BEAM (5SB15) LF  375.000  247.500  0.000  0.000  0.00

0620 04507021 000 RAIL (TY T631LS) LF  75.000  124.000  0.000  0.000  0.00

0700 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  287.500  6.000  0.000  0.000  0.00

0705 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  312.500  6.000  0.000  0.000  0.00

0710 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL  200.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $159,920.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  2,500.000PREPARING ROW  2.000  5,000.00 2.00

01107004 000 CY  16.000EXCAV (ROADWAY & CHANNEL)  620.000  9,920.00 620.00

04167004 000 LF  250.000DRILL SHAFT (24 IN)  210.000  52,500.00 210.00

04967009 000 EA  15,000.000REMOV STR (BRIDGE 0 - 99 FT LENGTH)  1.000  15,000.00 1.00

05007001 000 LS  100,000.000MOBILIZATION  0.750  75,000.00 1.00

05027001 000 MO  2,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  1.000  2,500.00 4.00

$159,920.00TOTAL ITEM EARNINGS TO DATE


