
090400209CONTRACT ID:

PROJECT: F 2025(402)

CONTRACT:

01253231

PROJECTED AMOUNT: $658,371.94

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

SCOUT 5 CONSTRUCTION LLC

Clint Harms, P.E.

POTTER

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/08/26

01/30/2025AWARD DATE:

ESTIMATE PERIOD:

0005

08/14/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 02/20/2025

01/08/2025

ESTIMATE PAID:

 27

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 04/22/2025

$658,371.94

CONTRACT:

07/28/2025

AWARD AMOUNT: $652,371.94

AMARILLO

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 40.30

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

07/01/2025

00/00/0000

 100.00

$300.00 $616,230.02 $616,530.02 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$300.00 $616,230.02 $616,530.02 

$0.00 $0.00 $0.00 

$300.00 $616,530.02 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $616,230.02 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 27

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/22/2025

04/22/2025

 67

 0

 67

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 11  0  11

AWAITING FINAL DOCU 8

SATURDAY 1

SUNDAY 1

WORK COMPL &  ACCE 1

07/28/2025  1 AWAITING FINAL DOCUMENTATION

07/29/2025  1 AWAITING FINAL DOCUMENTATION

07/30/2025  1 AWAITING FINAL DOCUMENTATION

07/31/2025  1 AWAITING FINAL DOCUMENTATION

08/01/2025  1 AWAITING FINAL DOCUMENTATION

08/02/2025  1 SATURDAY

08/03/2025  1 SUNDAY

08/04/2025  1 AWAITING FINAL DOCUMENTATION

08/05/2025  1 AWAITING FINAL DOCUMENTATION

08/06/2025  1 AWAITING FINAL DOCUMENTATION

08/12/2025  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD

F 2025(402) 090400209PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0070 05007001 MOBILIZATION000 LS  10,000.000 $300.00 0.030  1.00 1.00

$300.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

090400209PROJECT CONTROLF 2025(402)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 04287001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  10.000  33,163.000  0.000  30,656.92  306,569.20

0065 04387008 000 CLEANING EXISTING JOINTS LF  40.000  2,446.000  0.000  2,199.00  87,960.00

0070 05007001 000 MOBILIZATION LS  10,000.000  1.000  0.000  1.00  10,000.00

0075 05027004 000 BARRICADES, SIGNS AND TRAFFIC HANDLING EA  0.010  60.000  0.000  60.00  0.60

0080 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  25,000.000  2.000  0.000  2.00  50,000.00

0085 05057003 000 TMA (MOBILE OPERATION) DAY  0.010  134.000  0.000  22.00  0.22

0090 07647001 000 DRAIN INLET CLEANING EA  200.000  127.000  0.000  134.00  26,800.00

0095 07647004 000 DOWNSPOUT CLEANING EA  200.000  136.000  0.000  139.00  27,800.00

0100 70017002 000 BENT CAP/ABUTMENT CAP CLEANING EA  500.000  91.000  0.000  90.00  45,000.00

0105 70017003 000 BRIDGE BEAM END CLEANING EA  200.000  324.000  0.000  312.00  62,400.00

Category Subtotal $616,530.02

090400209F 2025(402)PROJECT CONTROL

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1000 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

1100 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

1105 96027002 PAYMENT ADJUSTMENT-NEG DOL  1.000  1,000.000  0.000  0.000  0.00

1120 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

1130 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

1140 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $616,530.02
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04287001 000 SY  10.000PENETRATING CONCRETE SURFACE TREATMENT  30,656.920  306,569.20 33,163.00

04387008 000 LF  40.000CLEANING EXISTING JOINTS  2,199.000  87,960.00 2,446.00

05007001 000 LS  10,000.000MOBILIZATION  1.000  10,000.00 1.00

05027004 000 EA  0.010BARRICADES, SIGNS AND TRAFFIC HANDLING  60.000  0.60 60.00

05037002 000 EA  25,000.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  50,000.00 2.00

05057003 000 DAY  0.010TMA (MOBILE OPERATION)  22.000  0.22 134.00

07647001 000 EA  200.000DRAIN INLET CLEANING  134.000  26,800.00 127.00

07647004 000 EA  200.000DOWNSPOUT CLEANING  139.000  27,800.00 136.00

70017002 000 EA  500.000BENT CAP/ABUTMENT CAP CLEANING  90.000  45,000.00 91.00

70017003 000 EA  200.000BRIDGE BEAM END CLEANING  312.000  62,400.00 324.00

$616,530.02TOTAL ITEM EARNINGS TO DATE


