
090400219CONTRACT ID:

PROJECT: STP 2025(125)HESG

CONTRACT:

06253232

PROJECTED AMOUNT: $664,390.60

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 064

YUNEX LLC

Bernardo Ferrel, P.E.

POTTER

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

06/20/2025AWARD DATE:

ESTIMATE PERIOD:

0012

09/27/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/15/2025

06/05/2025

ESTIMATE PAID:

 38

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/26/2026

$664,390.60

CONTRACT:

09/01/2026

AWARD AMOUNT: $659,390.60

AMARILLO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 74.51

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 98.27

$27,682.00 $625,221.80 $652,903.80 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$27,682.00 $625,221.80 $652,903.80 

$0.00 $0.00 $0.00 

$27,682.00 $652,903.80 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $625,221.80 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 38

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/26/2026

11/13/2025

 51

 0

 51

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 27  0  27

TEST PERIOD 27

09/01/2026  1 TEST PERIOD

09/02/2026  1 TEST PERIOD

09/03/2026  1 TEST PERIOD

09/04/2026  1 TEST PERIOD

09/05/2026  1 TEST PERIOD

09/06/2026  1 TEST PERIOD

09/07/2026  1 TEST PERIOD

09/08/2026  1 TEST PERIOD

09/09/2026  1 TEST PERIOD

09/10/2026  1 TEST PERIOD

09/11/2026  1 TEST PERIOD

09/12/2026  1 TEST PERIOD

09/13/2026  1 TEST PERIOD

09/14/2026  1 TEST PERIOD

09/15/2026  1 TEST PERIOD

09/16/2026  1 TEST PERIOD

09/17/2026  1 TEST PERIOD

09/18/2026  1 TEST PERIOD

09/19/2026  1 TEST PERIOD

09/20/2026  1 TEST PERIOD

09/21/2026  1 TEST PERIOD

09/22/2026  1 TEST PERIOD

09/23/2026  1 TEST PERIOD

09/24/2026  1 TEST PERIOD

09/25/2026  1 TEST PERIOD

09/26/2026  1 TEST PERIOD

09/27/2026  1 TEST PERIOD
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WORK PERFORMED THIS PERIOD

STP 2025(125)HESG 090400219PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 05027004 BARRICADES, SIGNS AND TRAFFIC HANDLING000 EA  5,080.000 $10,160.00 2.000  5.00 6.00

0070 05057001 TMA (STATIONARY)000 DAY  260.000 $260.00 1.000  33.00 60.00

0165 60067005 VIVDS CNTRL SOFTWARE000 EA  11,939.000 $71,634.00 6.000  6.00 6.00

0175 96017001 MATERIAL ON HAND DOL  1.000 -$54,372.00-54,372.000  0.00 1,000.00

$27,682.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

090400219PROJECT CONTROLSTP 2025(125)HESG

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  67,534.000  1.000  0.000  0.90  60,780.60

0065 05027004 000 BARRICADES, SIGNS AND TRAFFIC HANDLING EA  5,080.000  6.000  0.000  5.00  25,400.00

0070 05057001 000 TMA (STATIONARY) DAY  260.000  60.000  0.000  33.00  8,580.00

0075 06207007 000 ELEC CONDR (NO.8) BARE LF  3.200  2,060.000  0.000  2,237.00  7,158.40

0080 06207009 000 ELEC CONDR (NO.6) BARE LF  3.600  175.000  0.000  105.00  378.00

0085 06207010 000 ELEC CONDR (NO.6) INSULATED LF  4.000  350.000  0.000  105.00  420.00

0090 06367001 000 ALUMINUM SIGNS (TY A) SF  39.300  252.000  0.000  252.00  9,903.60

0095 06807003 000 INSTALL HWY TRF SIG (SYSTEM) EA  20,659.000  6.000  0.000  6.00  123,954.00

0100 06807004 000 REMOVING TRAFFIC SIGNALS EA  1,314.000  6.000  0.000  6.00  7,884.00

0105 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  418.000  24.000  0.000  24.00  10,032.00

0110 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  418.000  48.000  0.000  48.00  20,064.00

0115 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  418.000  24.000  0.000  24.00  10,032.00

0120 06827018 000 PED SIG SEC (LED)(COUNTDOWN) EA  986.000  48.000  0.000  48.00  47,328.00

0125 06827043 000 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA  205.000  24.000  0.000  24.00  4,920.00

0130 06847031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  4.600  720.000  0.000  682.00  3,137.20

0135 06847033 000 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF  5.000  1,680.000  0.000  2,350.00  11,750.00

0140 06847046 000 TRF SIG CBL (TY A)(14 AWG)(20 CONDR) LF  8.400  3,305.000  0.000  4,583.00  38,497.20

0145 06847080 000 TRF SIG CBL (TY C)(14 AWG)(2 CONDR) LF  4.400  480.000  0.000  377.00  1,658.80

0150 06887002 000 PED DETECT PUSH BUTTON (STANDARD) EA  516.000  48.000  0.000  48.00  24,768.00

0155 60067001 000 VIVDS PROSR SYS EA  16,805.000  6.000  0.000  6.00  100,830.00

0160 60067004 000 VIVDS CAM ASSY 360 EA  8,734.000  6.000  0.000  6.00  52,404.00

0165 60067005 000 VIVDS CNTRL SOFTWARE EA  11,939.000  6.000  0.000  6.00  71,634.00

0170 60067007 000 VIVDS CABLING LF  17.000  695.000  0.000  670.00  11,390.00

Category Subtotal $652,903.80

090400219STP 2025(125)HESGPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0175 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0180 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0185 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0195 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL  1.000  1,000.000  0.000  0.000  0.00

0199 96067009 FORCE ACCT ELECTRICAL SERVICE DOL  1.000  1,000.000  0.000  0.000  0.00
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0200 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0205 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0210 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $652,903.80
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  67,534.000MOBILIZATION  0.900  60,780.60 1.00

05027004 000 EA  5,080.000BARRICADES, SIGNS AND TRAFFIC HANDLING  5.000  25,400.00 6.00

05057001 000 DAY  260.000TMA (STATIONARY)  33.000  8,580.00 60.00

06207007 000 LF  3.200ELEC CONDR (NO.8) BARE  2,237.000  7,158.40 2,060.00

06207009 000 LF  3.600ELEC CONDR (NO.6) BARE  105.000  378.00 175.00

06207010 000 LF  4.000ELEC CONDR (NO.6) INSULATED  105.000  420.00 350.00

06367001 000 SF  39.300ALUMINUM SIGNS (TY A)  252.000  9,903.60 252.00

06807003 000 EA  20,659.000INSTALL HWY TRF SIG (SYSTEM)  6.000  123,954.00 6.00

06807004 000 EA  1,314.000REMOVING TRAFFIC SIGNALS  6.000  7,884.00 6.00

06827002 000 EA  418.000VEH SIG SEC (12")LED(GRN ARW)  24.000  10,032.00 24.00

06827004 000 EA  418.000VEH SIG SEC (12")LED(YEL ARW)  48.000  20,064.00 48.00

06827006 000 EA  418.000VEH SIG SEC (12")LED(RED ARW)  24.000  10,032.00 24.00

06827018 000 EA  986.000PED SIG SEC (LED)(COUNTDOWN)  48.000  47,328.00 48.00

06827043 000 EA  205.000BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM  24.000  4,920.00 24.00

06847031 000 LF  4.600TRF SIG CBL (TY A)(14 AWG)(5 CONDR)  682.000  3,137.20 720.00

06847033 000 LF  5.000TRF SIG CBL (TY A)(14 AWG)(7 CONDR)  2,350.000  11,750.00 1,680.00

06847046 000 LF  8.400TRF SIG CBL (TY A)(14 AWG)(20 CONDR)  4,583.000  38,497.20 3,305.00

06847080 000 LF  4.400TRF SIG CBL (TY C)(14 AWG)(2 CONDR)  377.000  1,658.80 480.00

06887002 000 EA  516.000PED DETECT PUSH BUTTON (STANDARD)  48.000  24,768.00 48.00

60067001 000 EA  16,805.000VIVDS PROSR SYS  6.000  100,830.00 6.00

60067004 000 EA  8,734.000VIVDS CAM ASSY 360  6.000  52,404.00 6.00

60067005 000 EA  11,939.000VIVDS CNTRL SOFTWARE  6.000  71,634.00 6.00

60067007 000 LF  17.000VIVDS CABLING  670.000  11,390.00 695.00

$652,903.80TOTAL ITEM EARNINGS TO DATE


