
090400223CONTRACT ID:

PROJECT: F 2B24(226)

CONTRACT:

06243259

PROJECTED AMOUNT: $2,367,139.50

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 064

HJC FARMS, INC.

Bernardo Ferrel, P.E.

POTTER

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

06/27/2024AWARD DATE:

ESTIMATE PERIOD:

0024

09/27/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/10/2024

06/06/2024

ESTIMATE PAID:

 61
-2.00  0.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/31/2025

$2,367,139.50

CONTRACT:

09/01/2026

AWARD AMOUNT: $2,357,139.50

AMARILLO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 76.62

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 56.86

$210,914.94 $1,135,134.96 $1,346,049.90 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$210,914.94 $1,135,134.96 $1,346,049.90 

$0.00 $0.00 $0.00 

$210,914.94 $1,346,049.90 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,135,134.96 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 59

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/31/2025

10/08/2024

 77

 0

 77

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 27  6  21

HOLIDAY 1

OTHER - SEE RMRKS 7

SATURDAY 4

SUNDAY 4

TIME SUSPENDED 5

09/01/2026  1 TIME SUSPENDED

09/02/2026  1 TIME SUSPENDED

09/03/2026  1 TIME SUSPENDED

09/04/2026  1 TIME SUSPENDED

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1 TIME SUSPENDED

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY
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WORK PERFORMED THIS PERIOD

F 2B24(226) 090400223PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0085 06366002 ALUMINUM SIGNS (TY G)001 SF  32.000 $119,640.00 3,738.750  3,738.75 14,074.75

0100 06476001 INSTALL LRSS (STRUCT STEEL)000 LB  7.500 $168,152.25 22,420.300  22,420.30 83,359.40

0105 06476003 REMOVE LRSA000 EA  2,000.000 $26,000.00 13.000  14.00 146.00

0115 61856002 TMA (STATIONARY)002 DAY  150.000 $1,500.00 10.000  73.00 80.00

1000 96016001 MATERIAL ON HAND DOL  1.000 -$104,377.31-104,377.310  209,273.90 1,000.00

$210,914.94TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

090400223PROJECT CONTROLF 2B24(226)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 04166016 000 DRILL SHAFT (SIGN MTS) (12 IN) LF  150.000  378.000  0.000  105.00  15,750.00

0065 04166018 000 DRILL SHAFT (SIGN MTS) (24 IN) LF  225.000  1,380.000  0.000  1,549.00  348,525.00

0070 05006001 000 MOBILIZATION LS  375,000.000  1.000  0.000  0.90  337,500.00

0075 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,000.000  5.000  0.000  5.00  15,000.00

0085 06366002 001 ALUMINUM SIGNS (TY G) SF  32.000  14,074.750  0.000  3,738.75  119,640.00

0090 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  1,100.000  54.000  0.000  45.00  49,500.00

0095 06446077 000 REMOVE BRDG MNT CLEARANCE SIGN ASSM EA  2,000.000  50.000  0.000  21.00  42,000.00

0100 06476001 000 INSTALL LRSS (STRUCT STEEL) LB  7.500  83,359.400  0.000  22,420.30  168,152.25

0105 06476003 000 REMOVE LRSA EA  2,000.000  146.000  0.000  14.00  28,000.00

0115 61856002 002 TMA (STATIONARY) DAY  150.000  80.000  0.000  73.00  10,950.00

1000 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  209,273.90  209,273.90

Category Subtotal $1,344,291.15

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1015 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  5,000.000  0.000  1,758.75  1,758.75

Category Subtotal $1,758.75

090400223F 2B24(226)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 06366001 001 ALUMINUM SIGNS (TY A) SF  32.000  29.750  0.000  0.000  0.00

0081 06366007 REPLACE EXISTING ALUMINUM SIGNS(TY A) SF  50.000  0.000  0.000  0.000  0.00

Added by CO-001

0091 06446067 IN SM RD SN SUP&AM (INST SIGN ONLY) EA  100.000  0.000  0.000  0.000  0.00

Added by CO-001

0092 06446076 REMOVE SM RD SN SUP&AM EA  150.000  0.000  0.000  0.000  0.00

Added by CO-001

0110 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  15,000.000  4.000  0.000  0.000  0.00

1005 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

1010 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

1011 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  500.000  0.000  0.000  0.000  0.00

(Remove Damaged FNDs) (Paid by EA)

1021 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  500.000  0.000  0.000  0.000  0.00

(Remove Damaged FNDs) (Paid by EA)

1022 96086002 UNIQUE CHANGE ORDER ITEM 2 DOL  35.000  0.000  0.000  0.000  0.00

(Install OM (TY 1)Y)  (Paid by EA)

1023 96086003 UNIQUE CHANGE ORDER ITEM 3 DOL  20.000  0.000  0.000  0.000  0.00
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(Install 12" Y-REFL Sheeting)  (Paid by EA)

1024 96086004 UNIQUE CHANGE ORDER ITEM 4 DOL  750.000  0.000  0.000  0.000  0.00

(Install BMCS-SPL w/sign)  (Paid by EA)

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1020 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  5,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,346,049.90
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04166016 000 LF  150.000DRILL SHAFT (SIGN MTS) (12 IN)  105.000  15,750.00 378.00

04166018 000 LF  225.000DRILL SHAFT (SIGN MTS) (24 IN)  1,549.000  348,525.00 1,380.00

05006001 000 LS  375,000.000MOBILIZATION  0.900  337,500.00 1.00

05026001 008 MO  3,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  5.000  15,000.00 5.00

06366002 001 SF  32.000ALUMINUM SIGNS (TY G)  3,738.750  119,640.00 14,074.75

06446004 000 EA  1,100.000IN SM RD SN SUP&AM TY10BWG(1)SA(T)  45.000  49,500.00 54.00

06446077 000 EA  2,000.000REMOVE BRDG MNT CLEARANCE SIGN ASSM  21.000  42,000.00 50.00

06476001 000 LB  7.500INSTALL LRSS (STRUCT STEEL)  22,420.300  168,152.25 83,359.40

06476003 000 EA  2,000.000REMOVE LRSA  14.000  28,000.00 146.00

61856002 002 DAY  150.000TMA (STATIONARY)  73.000  10,950.00 80.00

96016001 DOL  1.000MATERIAL ON HAND  209,273.903  209,273.90 1,000.00

96066055 DOL  1.000FORCE ACCT-EROSION CONTROL MAINTENANCE  1,758.750  1,758.75 5,000.00

$1,346,049.90TOTAL ITEM EARNINGS TO DATE


