
090400224CONTRACT ID:

PROJECT: F 2025(616)

CONTRACT:

04253021

PROJECTED AMOUNT: $1,716,643.68

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 064

RHINO EQUITY, LLC

Bernardo Ferrel, P.E.

POTTER

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

04/24/2025AWARD DATE:

ESTIMATE PERIOD:

0013

09/27/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 06/09/2025

04/03/2025

ESTIMATE PAID:

 13

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/20/2025

$1,716,643.68

CONTRACT:

09/01/2026

AWARD AMOUNT: $1,712,643.68

AMARILLO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 17.11

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 2.99

$0.00 $51,287.26 $51,287.26 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $51,287.26 $51,287.26 

$0.00 $0.00 $0.00 

$0.00 $51,287.26 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $51,287.26 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 13

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/20/2025

09/07/2025

 76

 0

 76

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 27  0  27

HOLIDAY 1

SATURDAY 4

SUNDAY 4

TIME SUSPENDED 18

09/01/2026  1 TIME SUSPENDED

09/02/2026  1 TIME SUSPENDED

09/03/2026  1 TIME SUSPENDED

09/04/2026  1 TIME SUSPENDED

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1 TIME SUSPENDED

09/09/2026  1 TIME SUSPENDED

09/10/2026  1 TIME SUSPENDED

09/11/2026  1 TIME SUSPENDED

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1 TIME SUSPENDED

09/15/2026  1 TIME SUSPENDED

09/16/2026  1 TIME SUSPENDED

09/17/2026  1 TIME SUSPENDED

09/18/2026  1 TIME SUSPENDED

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1 TIME SUSPENDED

09/22/2026  1 TIME SUSPENDED

09/23/2026  1 TIME SUSPENDED

09/24/2026  1 TIME SUSPENDED

09/25/2026  1 TIME SUSPENDED

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

090400224PROJECT CONTROLF 2025(616)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0075 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,500.000  5.000  0.000  5.00  7,500.00

0085 05057001 000 TMA (STATIONARY) DAY  275.000  76.000  0.000  9.00  2,475.00

0160 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  41,312.26  41,312.26

Category Subtotal $51,287.26

090400224F 2025(616)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 04167001 000 DRILL SHAFT (12 IN) LF  300.000  14.000  0.000  0.000  0.00

0065 04167004 000 DRILL SHAFT (24 IN) LF  220.000  1,391.000  0.000  0.000  0.00

0070 05007001 000 MOBILIZATION LS  150,000.000  1.000  0.000  0.000  0.00

0080 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  6,000.000  4.000  0.000  0.000  0.00

0090 06367001 000 ALUMINUM SIGNS (TY A) SF  35.000  9.000  0.000  0.000  0.00

0095 06367002 000 ALUMINUM SIGNS (TY G) SF  31.000  10,844.400  0.000  0.000  0.00

0100 06367006 000 REPLACE EXISTING ALUMINUM SIGNS(TY O) SF  31.000  2,581.600  0.000  0.000  0.00

0105 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  795.000  56.000  0.000  0.000  0.00

0110 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  825.000  18.000  0.000  0.000  0.00

0115 06447064 000 IN SM RD SN SUP&AM (INST SIGN ONLY) EA  500.000  1.000  0.000  0.000  0.00

0120 06447073 000 REMOVE SM RD SN SUP&AM EA  150.000  54.000  0.000  0.000  0.00

0125 06447074 000 REMOVE BRDG MNT CLEARANCE SIGN ASSM EA  550.000  18.000  0.000  0.000  0.00

0130 06447075 000 REMOVE SM RD SN SUP&AM (SIGN ONLY) EA  250.000  1.000  0.000  0.000  0.00

0135 06477001 000 INSTALL LRSS (STRUCT STEEL) LB  9.750  65,521.300  0.000  0.000  0.00

0140 06477003 000 REMOVE LRSA EA  550.000  121.000  0.000  0.000  0.00

0165 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0170 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0145 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0150 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0155 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0175 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $51,287.26
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05027001 000 MO  1,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  5.000  7,500.00 5.00

05057001 000 DAY  275.000TMA (STATIONARY)  9.000  2,475.00 76.00

96017001 DOL  1.000MATERIAL ON HAND  41,312.260  41,312.26 1,000.00

$51,287.26TOTAL ITEM EARNINGS TO DATE


