
-10,766.70

090400227CONTRACT ID:

PROJECT: F 2025(287)

CONTRACT:

12243215

PROJECTED AMOUNT: $1,524,328.39

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 064

CENTERLINE TECHNOLOGIES, LLC

Bernardo Ferrel, P.E.

POTTER

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

12/17/2024AWARD DATE:

ESTIMATE PERIOD:

0017

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/19/2025

12/04/2024

ESTIMATE PAID:

 89
-6.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/02/2025

$1,513,561.69

CONTRACT:

07/28/2026

AWARD AMOUNT: $1,520,328.40

AMARILLO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$0.00 $1,539,979.71 $1,539,979.71 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $1,539,979.71 $1,539,979.71 

$0.00 $0.00 $0.00 

$0.00 $1,539,979.71 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,539,979.71 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 83

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/02/2025

04/18/2025

 83

 0

 83

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 35  0  35

OTHER - SEE RMRKS 25

SATURDAY 5

SUNDAY 5

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***

$0.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

090400227PROJECT CONTROLF 2025(287)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  15,000.000  1.000  0.000  0.90  13,500.00

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1.000  5.000  0.000  5.00  5.00

0070 05057002 000 TMA (MOBILE OPERATION) HR  1.000  720.000  0.000  1,105.50  1,105.50

0075 06667017 000 REFL PAV MRK TY I (W)8"(DOT)(090MIL) LF  0.950  841.000  0.000  1,091.00  1,036.45

0080 06667023 000 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  0.850  21,452.000  0.000  30,865.00  26,235.25

0085 06667035 000 REFL PAV MRK TY I (W)24"(SLD)(090MIL) LF  7.000  622.000  0.000  783.00  5,481.00

0090 06667041 000 REFL PAV MRK TY I (W)(ARROW)(090MIL) EA  175.000  3.000  0.000  6.00  1,050.00

0095 06667065 000 REFL PAV MRK TY I (W)(WORD)(090MIL) EA  175.000  3.000  0.000  3.00  525.00

0115 06667236 000 RE PM TY III (W)(6")(SLD) LF  0.690  361,128.000  0.000  343,880.00  237,277.20

0120 06667238 000 RE PM TY III (W)(6")(DOT) LF  0.690  1,013.000  0.000  836.00  576.84

0125 06667239 000 RE PM TY III (W)(8")(SLD) LF  1.170  27,366.000  0.000  29,026.00  33,960.42

0140 06667248 000 RE PM TY III (Y)(6")(SLD) LF  0.690  337,920.000  0.000  347,507.00  239,779.83

0155 06667407 000 REFL PAV MRK TY I (W)6"(BRK)(090MIL) LF  0.510  67,471.000  0.000  52,521.00  26,785.71

0160 06667410 000 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF  0.510  341,012.000  0.000  336,355.00  171,541.05

0165 06667419 000 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF  0.510  40,360.000  0.000  39,625.00  20,208.75

0170 06667422 000 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF  0.510  165,564.000  0.000  297,397.00  151,672.47

0175 06727006 000 REFL PAV MRKR TY II-C-R EA  5.000  1,240.000  0.000  2,280.00  11,400.00

0185 06777001 000 ELIM EXT PM & MRKS (4") LF  0.350  337,920.000  0.000  20,581.00  7,203.35

0195 06777016 000 ELIM EXT PM & MRKS (ENTR GORE) EA  250.000  17.000  0.000  4.00  1,000.00

0200 06777017 000 ELIM EXT PM & MRKS (EXIT GORE) EA  250.000  18.000  0.000  18.00  4,500.00

0230 60207001 000 REC REFL PAV MRKR TY II-A-A EA  22.000  5,030.000  0.000  8,091.00  178,002.00

0235 60207002 000 REC REFL PAV MRKR TY II-C-R EA  22.000  360.000  0.000  662.00  14,564.00

0240 60207004 000 REC REFL PAV MRKR TY I-C EA  22.000  2,000.000  0.000  3,735.00  82,170.00

0245 60707001 000 REFURBISH RAISED REFLECT PVMT MRKRS EA  6.000  3,880.000  0.000  4,657.00  27,942.00

191 06777002 ELIM EXT PM & MRKS (6") LF  0.550  0.000  479,101.000  479,101.00  263,505.55

TYPICAL REMOVAL NOT ADEQUATE

Category Subtotal $1,521,027.37

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1205 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  18,952.34  18,952.34

Category Subtotal $18,952.34

090400227F 2025(287)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0100 06667068 000 REFL PAV MRK TY I(W)(ENTR GORE)(090MIL) EA  500.000  6.000  0.000  0.000  0.00

0105 06667071 000 REFL PAV MRK TY I(W)(EXIT GORE)(090MIL) EA  500.000  8.000  0.000  0.000  0.00
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0110 06667077 000 REF PAV MRK TY I (W)(MED NOSE)(090MIL) EA  500.000  2.000  0.000  0.000  0.00

0130 06667242 000 RE PM TY III (W)(12")(SLD) LF  6.280  4,252.000  0.000  0.000  0.00

0135 06667243 000 RE PM TY III (W)(12")(DOT) LF  6.280  35.000  0.000  0.000  0.00

0145 06667361 000 PAVEMENT SLER (ENTR GORE) EA  150.000  17.000  0.000  0.000  0.00

0150 06667362 000 PAVEMENT SLER (EXIT GORE) EA  150.000  18.000  0.000  0.000  0.00

0180 06727015 000 PLOWABLE REFL PAV MRKR TY II-C-R EA  50.000  350.000  0.000  0.000  0.00

0190 06777002 000 ELIM EXT PM & MRKS (6") LF  0.350  783,635.000  0.000  0.000  0.00

0205 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.001  700,061.000  0.000  0.000  0.00

0210 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.001  27,366.000  0.000  0.000  0.00

0215 06787006 000 PAV SURF PREP FOR MRK (12") LF  0.001  4,287.000  0.000  0.000  0.00

0220 06787017 000 PAV SURF PREP FOR MRK (ENTR GORE) EA  0.001  17.000  0.000  0.000  0.00

0225 06787018 000 PAV SURF PREP FOR MRK (EXIT GORE) EA  0.001  18.000  0.000  0.000  0.00

190 06777002 ELIM EXT PM & MRKS (6") LF  0.350  0.000 -783,635.000  0.000  0.00

TYPICAL REMOVAL NOT ADEQUATE

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1000 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

1100 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

1105 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

1200 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

1250 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,539,979.71
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  15,000.000MOBILIZATION  0.900  13,500.00 1.00

05027001 000 MO  1.000BARRICADES, SIGNS AND TRAFFIC HANDLING  5.000  5.00 5.00

05057002 000 HR  1.000TMA (MOBILE OPERATION)  1,105.500  1,105.50 720.00

06667017 000 LF  0.950REFL PAV MRK TY I (W)8"(DOT)(090MIL)  1,091.000  1,036.45 841.00

06667023 000 LF  0.850REFL PAV MRK TY I (W)8"(SLD)(090MIL)  30,865.000  26,235.25 21,452.00

06667035 000 LF  7.000REFL PAV MRK TY I (W)24"(SLD)(090MIL)  783.000  5,481.00 622.00

06667041 000 EA  175.000REFL PAV MRK TY I (W)(ARROW)(090MIL)  6.000  1,050.00 3.00

06667065 000 EA  175.000REFL PAV MRK TY I (W)(WORD)(090MIL)  3.000  525.00 3.00

06667236 000 LF  0.690RE PM TY III (W)(6")(SLD)  343,880.000  237,277.20 361,128.00

06667238 000 LF  0.690RE PM TY III (W)(6")(DOT)  836.000  576.84 1,013.00

06667239 000 LF  1.170RE PM TY III (W)(8")(SLD)  29,026.000  33,960.42 27,366.00

06667248 000 LF  0.690RE PM TY III (Y)(6")(SLD)  347,507.000  239,779.83 337,920.00

06667407 000 LF  0.510REFL PAV MRK TY I (W)6"(BRK)(090MIL)  52,521.000  26,785.71 67,471.00

06667410 000 LF  0.510REFL PAV MRK TY I (W)6"(SLD)(090MIL)  336,355.000  171,541.05 341,012.00

06667419 000 LF  0.510REFL PAV MRK TY I (Y)6"(BRK)(090MIL)  39,625.000  20,208.75 40,360.00

06667422 000 LF  0.510REFL PAV MRK TY I (Y)6"(SLD)(090MIL)  297,397.000  151,672.47 165,564.00

06727006 000 EA  5.000REFL PAV MRKR TY II-C-R  2,280.000  11,400.00 1,240.00

06777001 000 LF  0.350ELIM EXT PM & MRKS (4")  20,581.000  7,203.35 337,920.00

06777002 000 LF  0.350ELIM EXT PM & MRKS (6")  0.000  0.00 0.00

06777002 LF  0.550ELIM EXT PM & MRKS (6")  479,101.000  263,505.55 0.00

TYPICAL REMOVAL NOT ADEQUATE

06777016 000 EA  250.000ELIM EXT PM & MRKS (ENTR GORE)  4.000  1,000.00 17.00

06777017 000 EA  250.000ELIM EXT PM & MRKS (EXIT GORE)  18.000  4,500.00 18.00

60207001 000 EA  22.000REC REFL PAV MRKR TY II-A-A  8,091.000  178,002.00 5,030.00

60207002 000 EA  22.000REC REFL PAV MRKR TY II-C-R  662.000  14,564.00 360.00

60207004 000 EA  22.000REC REFL PAV MRKR TY I-C  3,735.000  82,170.00 2,000.00

60707001 000 EA  6.000REFURBISH RAISED REFLECT PVMT MRKRS  4,657.000  27,942.00 3,880.00

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  18,952.340  18,952.34 1,000.00

$1,539,979.71TOTAL ITEM EARNINGS TO DATE


