
 94,860.00

090400240CONTRACT ID:

PROJECT: C 904-00-240

CONTRACT:

01253023

PROJECTED AMOUNT: $1,185,257.12

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

TI-ZACK CONCRETE, LLC

Sysavath Sysombath, P.E.

POTTER

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

01/30/2025AWARD DATE:

ESTIMATE PERIOD:

0015

06/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/26/2025

01/07/2025

ESTIMATE PAID:

 109
-21.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 05/12/2025

$1,280,117.12

CONTRACT:

05/28/2026

AWARD AMOUNT: $1,182,257.12

AMARILLO

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

05/26/2026

00/00/0000

 100.00

$10,285.00 $1,319,385.52 $1,329,670.52 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$10,285.00 $1,319,385.52 $1,329,670.52 

$0.00 $0.00 $0.00 

$10,285.00 $1,329,670.52 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,319,385.52 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 88

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/12/2025

03/28/2025

 88

 0

 88

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 34  0  34

AWAITING FINAL DOCU 13

OTHER - SEE RMRKS 11

SATURDAY 5

SUNDAY 5

05/28/2026  1 AWAITING FINAL DOCUMENTATION

05/29/2026  1 AWAITING FINAL DOCUMENTATION

05/30/2026  1 SATURDAY

05/31/2026  1 SUNDAY

06/01/2026  1 AWAITING FINAL DOCUMENTATION

06/02/2026  1 AWAITING FINAL DOCUMENTATION

06/03/2026  1 AWAITING FINAL DOCUMENTATION

06/04/2026  1 AWAITING FINAL DOCUMENTATION

06/05/2026  1 AWAITING FINAL DOCUMENTATION

06/06/2026  1 SATURDAY

06/07/2026  1 SUNDAY

06/08/2026  1 AWAITING FINAL DOCUMENTATION

06/09/2026  1 AWAITING FINAL DOCUMENTATION

06/10/2026  1 AWAITING FINAL DOCUMENTATION

06/11/2026  1 AWAITING FINAL DOCUMENTATION

06/12/2026  1 AWAITING FINAL DOCUMENTATION

06/13/2026  1 SATURDAY

06/14/2026  1 SUNDAY

06/15/2026  1 AWAITING FINAL DOCUMENTATION

06/16/2026  1

06/17/2026  1

06/18/2026  1

06/19/2026  1

06/20/2026  1 SATURDAY

06/21/2026  1 SUNDAY

06/22/2026  1

06/23/2026  1

06/24/2026  1

06/25/2026  1

06/26/2026  1

06/27/2026  1 SATURDAY

06/28/2026  1 SUNDAY

06/29/2026  1

06/30/2026  1
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WORK PERFORMED THIS PERIOD

C 904-00-240 090400240PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0130 05007001 MOBILIZATION000 LS  102,850.000 $10,285.00 0.100  1.00 1.00

$10,285.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

090400240PROJECT CONTROLC 904-00-240

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01047006 000 REMOV CONC (RIPRAP) SY  968.000  3.000  0.000  3.00  2,904.00

0065 01047028 000 REMOV CONC (WINGWALL) CY  1,210.000  4.000  0.000  4.00  4,840.00

0070 01327003 000 EMBANK (FNL)(OC)(TY B) CY  66.550  60.000  0.000  60.00  3,993.00

0080 04207010 000 CL B CONC (FLUME) CY  423.500  90.000  0.000  90.00  38,115.00

0085 04207060 000 CL C CONC (PILE ENCASEMENT) CY  968.000  16.000  0.000  16.00  15,488.00

0090 04277005 000 EPOXY WATERPROOF FINISH (TY X) SF  18.150  2,220.000  0.000  2,520.00  45,738.00

0095 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  151.250  999.000  0.000  1,091.00  165,013.75

0100 04327002 000 RIPRAP (CONC)(5 IN) CY  786.500  2.000  0.000  50.65  39,836.23

0105 04387008 000 CLEANING EXISTING JOINTS LF  151.250  48.000  0.000  48.00  7,260.00

0110 04397014 000 MULTI-LAYER POLYMER OVERLAY SY  90.750  779.000  0.000  779.00  70,694.25

0115 04547009 000 HEADER TYPE EXPANSION JOINT CF  1,210.000  2.000  0.000  1.00  1,210.00

0120 04837016 000 SHOT BLASTING SY  18.150  779.000  0.000  779.00  14,138.85

0125 04967017 000 REMOVE STR (RAIL) LF  302.500  48.000  0.000  48.00  14,520.00

0130 05007001 000 MOBILIZATION LS  102,850.000  1.000  0.000  1.00  102,850.00

0135 05027004 000 BARRICADES, SIGNS AND TRAFFIC HANDLING EA  6,050.000  5.000  0.000  5.00  30,250.00

0140 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  6,050.000  2.000  0.000  2.00  12,100.00

0145 05057001 000 TMA (STATIONARY) DAY  302.500  88.000  0.000  122.00  36,905.00

0155 05147001 000 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF  151.250  1,527.000  0.000  1,503.00  227,328.75

0160 05147004 000 PERM CTB (SGL SLOPE)(42)(MOD) LF  242.000  60.000  0.000  60.00  14,520.00

0165 05147035 000 PERM CTB (SGL SLOPE) (MOD) LF  181.500  220.000  0.000  220.00  39,930.00

0170 05147040 000 PERM CTB (TRAN SSCB TO PARAPET) LF  181.500  98.000  0.000  98.00  17,787.00

0175 05147042 000 PERM CTB (TRAN SSCB TO T501)(MOD) LF  242.000  36.000  0.000  36.00  8,712.00

0180 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  102.850  340.000  0.000  340.00  34,969.00

0185 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  7,260.000  6.000  0.000  6.00  43,560.00

0190 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  10.890  2,046.000  0.000  2,046.00  22,280.94

0195 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  1,210.000  6.000  0.000  6.00  7,260.00

0200 05427003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  1,815.000  2.000  0.000  2.00  3,630.00

0205 05427004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  1,815.000  5.000  0.000  5.00  9,075.00

0210 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  8,470.000  6.000  0.000  6.00  50,820.00

0215 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  6,050.000  1.000  0.000  1.00  6,050.00

0220 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  4,840.000  1.000  0.000  1.00  4,840.00

0225 05457008 000 CRASH CUSH ATTEN (INSTL)(L)(W)(TL3) EA  12,100.000  1.000  0.000  1.00  12,100.00

0230 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  60.500  18.000  0.000  6.00  363.00

0235 06667410 000 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF  6.050  330.000  0.000  330.00  1,996.50

0240 06667422 000 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF  6.050  330.000  0.000  330.00  1,996.50

0245 07137004 000 CRACK CLEANING AND SEALING (JCP) LF  268.620  37.000  0.000  37.00  9,938.94

0250 07867001 000 CARBON FIBER REINF POLYMER PROTECTION SF  134.310  294.000  0.000  294.00  39,487.14

0255 07887001 000 CONCRETE BEAM REPAIR EA  8,470.000  6.000  0.000  6.00  50,820.00

0260 70017002 000 BENT CAP/ABUTMENT CAP CLEANING EA  1,815.000  12.000  0.000  12.00  21,780.00

061 01047006 REMOV CONC (RIPRAP) SY  36.000  0.000  460.000  460.00  16,560.00

Added item for reduced price by CO #2

101 04327002 RIPRAP (CONC)(5 IN) CY  540.000  0.000  145.000  132.00  71,280.00

Added new line number for an existing item to adjust price
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Category Subtotal $1,322,940.85

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0265 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  6,729.67  6,729.67

Category Subtotal $6,729.67

090400240C 904-00-240PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0075 04017001 000 FLOWABLE BACKFILL CY  665.500  7.000  0.000  0.000  0.00

0150 05057002 000 TMA (MOBILE OPERATION) HR  121.000  40.000  0.000  0.000  0.00

0275 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0280 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0285 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0270 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,329,670.52
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047006 SY  36.000REMOV CONC (RIPRAP)  460.000  16,560.00 3.00

Added item for reduced price by CO #2

01047006 000 SY  968.000REMOV CONC (RIPRAP)  3.000  2,904.00 3.00

01047028 000 CY  1,210.000REMOV CONC (WINGWALL)  4.000  4,840.00 4.00

01327003 000 CY  66.550EMBANK (FNL)(OC)(TY B)  60.000  3,993.00 60.00

04207010 000 CY  423.500CL B CONC (FLUME)  90.000  38,115.00 90.00

04207060 000 CY  968.000CL C CONC (PILE ENCASEMENT)  16.000  15,488.00 16.00

04277005 000 SF  18.150EPOXY WATERPROOF FINISH (TY X)  2,520.000  45,738.00 2,220.00

04297007 000 SF  151.250CONC STR REPAIR (VERTICAL & OVERHEAD)  1,091.000  165,013.75 999.00

04327002 CY  540.000RIPRAP (CONC)(5 IN)  132.000  71,280.00 2.00

Added new line number for an existing item to adjust price

04327002 000 CY  786.500RIPRAP (CONC)(5 IN)  50.650  39,836.23 2.00

04387008 000 LF  151.250CLEANING EXISTING JOINTS  48.000  7,260.00 48.00

04397014 000 SY  90.750MULTI-LAYER POLYMER OVERLAY  779.000  70,694.25 779.00

04547009 000 CF  1,210.000HEADER TYPE EXPANSION JOINT  1.000  1,210.00 2.00

04837016 000 SY  18.150SHOT BLASTING  779.000  14,138.85 779.00

04967017 000 LF  302.500REMOVE STR (RAIL)  48.000  14,520.00 48.00

05007001 000 LS  102,850.000MOBILIZATION  1.000  102,850.00 1.00

05027004 000 EA  6,050.000BARRICADES, SIGNS AND TRAFFIC HANDLING  5.000  30,250.00 5.00

05037002 000 EA  6,050.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  12,100.00 2.00

05057001 000 DAY  302.500TMA (STATIONARY)  122.000  36,905.00 88.00

05147001 000 LF  151.250PERM CTB (SGL SLOPE) (TY 1) (42 )  1,503.000  227,328.75 1,527.00

05147004 000 LF  242.000PERM CTB (SGL SLOPE)(42)(MOD)  60.000  14,520.00 60.00

05147035 000 LF  181.500PERM CTB (SGL SLOPE) (MOD)  220.000  39,930.00 220.00

05147040 000 LF  181.500PERM CTB (TRAN SSCB TO PARAPET)  98.000  17,787.00 98.00

05147042 000 LF  242.000PERM CTB (TRAN SSCB TO T501)(MOD)  36.000  8,712.00 36.00

05407002 000 LF  102.850MTL W-BEAM GD FEN (STEEL POST)  340.000  34,969.00 340.00

05407005 000 EA  7,260.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  6.000  43,560.00 6.00

05427001 000 LF  10.890REMOVE METAL BEAM GUARD FENCE  2,046.000  22,280.94 2,046.00

05427002 000 EA  1,210.000REMOVE TERMINAL ANCHOR SECTION  6.000  7,260.00 6.00

05427003 000 EA  1,815.000REMOVE DOWNSTREAM ANCHOR TERMINAL  2.000  3,630.00 2.00

05427004 000 EA  1,815.000RM MTL BM GD FENCE TRANS (THRIE-BEAM)  5.000  9,075.00 5.00

05447001 000 EA  8,470.000GUARDRAIL END TREATMENT (INSTALL)  6.000  50,820.00 6.00

05447003 000 EA  6,050.000GUARDRAIL END TREATMENT (REMOVE)  1.000  6,050.00 1.00

05457004 000 EA  4,840.000CRASH CUSH ATTEN (REMOVE)  1.000  4,840.00 1.00

05457008 000 EA  12,100.000CRASH CUSH ATTEN (INSTL)(L)(W)(TL3)  1.000  12,100.00 1.00

06587019 000 EA  60.500INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  6.000  363.00 18.00

06667410 000 LF  6.050REFL PAV MRK TY I (W)6"(SLD)(090MIL)  330.000  1,996.50 330.00

06667422 000 LF  6.050REFL PAV MRK TY I (Y)6"(SLD)(090MIL)  330.000  1,996.50 330.00

07137004 000 LF  268.620CRACK CLEANING AND SEALING (JCP)  37.000  9,938.94 37.00

07867001 000 SF  134.310CARBON FIBER REINF POLYMER PROTECTION  294.000  39,487.14 294.00

07887001 000 EA  8,470.000CONCRETE BEAM REPAIR  6.000  50,820.00 6.00

70017002 000 EA  1,815.000BENT CAP/ABUTMENT CAP CLEANING  12.000  21,780.00 12.00



CONTRACT ID 090400240 CONTRACTOR'S ESTIMATE PACKAGE Page 7 of 7ESTIMATE 0015

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  6,729.670  6,729.67 1,000.00

$1,329,670.52TOTAL ITEM EARNINGS TO DATE


