
Contract ID: 090400244

Project: STP 2026(563)FRS

Highway:

District: AMARILLO

Contract: 05263028 County: POTTER

Award Amount: $837,808.70 Area Engineer: BERNARDO FERREL

Projected Amount $842,808.70 Area Number: 064

Adj Projected Amount $0.00

Contractor: CENTERLINE TECHNOLOGIES, LLC

Estimate Number: 0002 Letting Date: 05/06/2026

Estimate Paid: ü Award Date: 05/22/2026

Estimate Period: 7/28/2026 to 8/31/2026 Notice To Proceed Date: 06/24/2026

Estimate Type: Progress Work Begin Date:

% Complete 0 Accepted Date:

% Time Used: 0

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $0.00 $0.00 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $0.00 $0.00 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 00/00/0000 Assessed Liq Damages (Days): 0

Time Charges Begin: 07/24/2026 Liquidated Damage Rate $760.00
Bid Days: 153

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 153
0

Days Charged to Date: 0 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day

OTHER - SEE
RMRKS

25

SATURDAY 5

SUNDAY 5

Total Period Days: 0 35 35 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

07/28/2026 2 ü OTHER - SEE RMRKS Pending Pre-Con

07/29/2026 2 ü OTHER - SEE RMRKS Pending Pre-Con

07/30/2026 2 ü OTHER - SEE RMRKS Pending Pre-Con

07/31/2026 2 ü OTHER - SEE RMRKS Pending Pre-Con

08/01/2026 2 ü SATURDAY

08/02/2026 2 ü SUNDAY

08/03/2026 2 ü OTHER - SEE RMRKS Pending Pre-Con

08/04/2026 2 ü OTHER - SEE RMRKS Pending Pre-Con

08/05/2026 2 ü OTHER - SEE RMRKS Pending Pre-Con

08/06/2026 2 ü OTHER - SEE RMRKS Pending Pre-Con

08/07/2026 2 ü OTHER - SEE RMRKS Pending Pre-Con

08/08/2026 2 ü SATURDAY

08/09/2026 2 ü SUNDAY

08/10/2026 2 ü OTHER - SEE RMRKS Pending Pre-Con

08/11/2026 2 ü OTHER - SEE RMRKS Pending Pre-Con
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Contractor's Estimate Package

Report Generation Date: 09/03/2026 09:01:58 AM

08/12/2026 2 ü OTHER - SEE RMRKS Pending Pre-Con

08/13/2026 2 ü OTHER - SEE RMRKS Pending Pre-Con

08/14/2026 2 ü OTHER - SEE RMRKS Pending Pre-Con

08/15/2026 2 ü SATURDAY

08/16/2026 2 ü SUNDAY

08/17/2026 2 ü OTHER - SEE RMRKS Pending Pre-Con

08/18/2026 2 ü OTHER - SEE RMRKS Pending Pre-Con

08/19/2026 2 ü OTHER - SEE RMRKS Pending Pre-Con

08/20/2026 2 ü OTHER - SEE RMRKS Pending Pre-Con

08/21/2026 2 ü OTHER - SEE RMRKS Pending Pre-Con

08/22/2026 2 ü SATURDAY

08/23/2026 2 ü SUNDAY

08/24/2026 2 ü OTHER - SEE RMRKS Pending Pre-Con

08/25/2026 2 ü OTHER - SEE RMRKS Pending Pre-Con

08/26/2026 2 ü OTHER - SEE RMRKS Pending receiving time suspension form

08/27/2026 2 ü OTHER - SEE RMRKS Pending receiving time suspension form

08/28/2026 2 ü OTHER - SEE RMRKS Pending receipt of time suspension form

08/29/2026 2 ü SATURDAY

08/30/2026 2 ü SUNDAY

08/31/2026 2 ü OTHER - SEE RMRKS Pending receiving time suspension form
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: STP 2026(563)FRS Control 090400244

Category: 001 Description: REMOVE AND INSTALL RAILROAD SIGNS AND STRIPING IN VARIOUS
LOCATIONS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 05007001 0 MOBILIZATION LS $10,000.00 1.00 0.00 0.00 $0.00

0065 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1.00 9.00 0.00 0.00 $0.00

0070 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $250.00 2.00 0.00 0.00 $0.00

0075 05057001 0 TMA (STATIONARY) DAY $10.00 140.00 0.00 0.00 $0.00

0080 05057003 0 TMA (MOBILE OPERATION) DAY $10.00 15.00 0.00 0.00 $0.00

0085 06447002 0 IN SM RD SN SUP&AM TY10BWG(1)SA(P-BM) EA $925.00 9.00 0.00 0.00 $0.00

0090 06447004 0 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $895.00 306.00 0.00 0.00 $0.00

0095 06447028 0 IN SM RD SN SUP&AM TYS80(1)SA(T) EA $1,100.00 55.00 0.00 0.00 $0.00

0100 06447073 0 REMOVE SM RD SN SUP&AM EA $150.00 370.00 0.00 0.00 $0.00

0105 06587317 0 INSTL OM SM RD SIGN (1-OM-PW)Y EA $20.00 361.00 0.00 0.00 $0.00

0110 06587318 0 INSTL OM SM RD SIGN (1-OM-PW)R EA $20.00 9.00 0.00 0.00 $0.00

0115 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $3.00 7,782.00 0.00 0.00 $0.00

0120 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $3.05 37,454.00 0.00 0.00 $0.00
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Contract Line Items

Project: STP 2026(563)FRS Control 090400244

Category: 001 Description: REMOVE AND INSTALL RAILROAD SIGNS AND STRIPING IN VARIOUS
LOCATIONS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 06687089 0 PREFAB PM TY C (W)(24")(SLD) LF $16.00 6,346.00 0.00 0.00 $0.00

0130 06687108 0 PREFAB PM TY C (W)(RR XING) EA $750.00 162.00 0.00 0.00 $0.00

0135 06777008 0 ELIM EXT PM & MRKS (24") LF $3.00 6,346.00 0.00 0.00 $0.00

0140 06777019 0 ELIM EXT PM & MRKS (RR XING) EA $250.00 162.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Contract Line Items

Project: STP 2026(563)FRS Control 090400244

Category: 002 Description: REMOVE AND INSTALL RAILROAD SIGNS AND STRIPING IN VARIOUS
LOCATIONS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0200 96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 0.00 $0.00

0205 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 0.00 $0.00

0210 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 2,000.00 0.00 0.00 $0.00

0215 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 0.00 $0.00
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Contract Line Items

Project: STP 2026(563)FRS Control 090400244

Category: 002 Description: REMOVE AND INSTALL RAILROAD SIGNS AND STRIPING IN VARIOUS
LOCATIONS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0220 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 0.00 $0.00

0230 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL $1.00 1,000.00 0.00 0.00 $0.00

0235 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 1,000.00 0.00 0.00 $0.00

0255 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $0.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05007001 MOBILIZATION LS $10,000.00 1.00 0.00 $0.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1.00 9.00 0.00 $0.00

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $250.00 2.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $10.00 140.00 0.00 $0.00

05057003 TMA (MOBILE OPERATION) DAY $10.00 15.00 0.00 $0.00

06447002 IN SM RD SN SUP&AM TY10BWG(1)SA(P-BM) EA $925.00 9.00 0.00 $0.00

06447004 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $895.00 306.00 0.00 $0.00

06447028 IN SM RD SN SUP&AM TYS80(1)SA(T) EA $1,100.00 55.00 0.00 $0.00

06447073 REMOVE SM RD SN SUP&AM EA $150.00 370.00 0.00 $0.00

06587317 INSTL OM SM RD SIGN (1-OM-PW)Y EA $20.00 361.00 0.00 $0.00

06587318 INSTL OM SM RD SIGN (1-OM-PW)R EA $20.00 9.00 0.00 $0.00

06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $3.00 7,782.00 0.00 $0.00

06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $3.05 37,454.00 0.00 $0.00

06687089 PREFAB PM TY C (W)(24")(SLD) LF $16.00 6,346.00 0.00 $0.00

06687108 PREFAB PM TY C (W)(RR XING) EA $750.00 162.00 0.00 $0.00

06777008 ELIM EXT PM & MRKS (24") LF $3.00 6,346.00 0.00 $0.00

06777019 ELIM EXT PM & MRKS (RR XING) EA $250.00 162.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 2,000.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 $0.00

96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL $1.00 1,000.00 0.00 $0.00

96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 1,000.00 0.00 $0.00

Total Item Earnings To Date $0.00
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