
Contract ID: 090402050

Project: BR 2024(903)

Highway:

District: AMARILLO

Contract: 03263011 County: POTTER

Award Amount: $4,519,471.08 Area Engineer: CLINT HARMS

Projected Amount $4,525,471.08 Area Number: 050

Adj Projected Amount $0.00

Contractor: ALTUS CONSTRUCTION LLC

Estimate Number: 0004 Letting Date: 03/04/2026

Estimate Paid: ü Award Date: 03/25/2026

Estimate Period: 9/1/2026 to 9/27/2026 Notice To Proceed Date: 05/20/2026

Estimate Type: Progress Work Begin Date: 05/20/2026

% Complete 8.66 Accepted Date:

% Time Used: 0

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $392,045.85 $20,768.00 $371,277.85

Participating $392,045.85 $20,768.00 $371,277.85

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $392,045.85 $20,768.00 $371,277.85

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package
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Contract Time Statement

Work Begin Date: 05/20/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 06/19/2026 Liquidated Damage Rate $1,107.00
Bid Days: 157

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 157
0

Days Charged to Date: 0 x $1,107.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day

HOLIDAY 1

SATURDAY 4

SUNDAY 4

TIME SUSPENDED 18

Total Period Days: 0 27 27 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 4 ü TIME SUSPENDED

09/02/2026 4 ü TIME SUSPENDED

09/03/2026 4 ü TIME SUSPENDED

09/04/2026 4 ü TIME SUSPENDED

09/05/2026 4 ü SATURDAY

09/06/2026 4 ü SUNDAY

09/07/2026 4 ü HOLIDAY

09/08/2026 4 ü TIME SUSPENDED

09/09/2026 4 ü TIME SUSPENDED

09/10/2026 4 ü TIME SUSPENDED

09/11/2026 4 ü TIME SUSPENDED

09/12/2026 4 ü SATURDAY

09/13/2026 4 ü SUNDAY

09/14/2026 4 ü TIME SUSPENDED

09/15/2026 4 ü TIME SUSPENDED

Contractor's Estimate Package
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:49:49 AM

09/16/2026 4 ü TIME SUSPENDED

09/17/2026 4 ü TIME SUSPENDED

09/18/2026 4 ü TIME SUSPENDED

09/19/2026 4 ü SATURDAY

09/20/2026 4 ü SUNDAY

09/21/2026 4 ü TIME SUSPENDED

09/22/2026 4 ü TIME SUSPENDED

09/23/2026 4 ü TIME SUSPENDED

09/24/2026 4 ü TIME SUSPENDED

09/25/2026 4 ü TIME SUSPENDED

09/26/2026 4 ü SATURDAY

09/27/2026 4 ü SUNDAY
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Worked Performed This Period

Project: BR 2024(903) Control 090402050

Category: 003 Description: REHABILITATE EXISTING OFF-SYSTEM BRIDGE.

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0900 96017001 MATERIAL ON HAND DOL $1.00 371277.85 $371,277.85 1,000.00 392,045.85

Total Item Earnings This Estimate $371,277.
85

Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:49:49 AM
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Contract Line Items

Project: BR 2024(903) Control 090402050

Category: 001 Description: REHABILITATE EXISTING OFF-SYSTEM BRIDGE.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01047018 0 REMOV CONC (CURB OR CURB & GUTTER) LF $9.04 49.00 0.00 0.00 $0.00

0065 01047036 0 REMOV CONC (RAIL) LF $19.71 2,388.00 0.00 0.00 $0.00

0070 01047046 0 REMOV CONC (MISC) SY $66.84 5,216.00 0.00 0.00 $0.00

0075 03447057 0 SP MIXES SP-D SAC-A PG70-28 TON $138.11 130.00 0.00 0.00 $0.00

0080 03547051 0 PLANE ASPH CONC PAV(2") SY $4.38 2,545.00 0.00 0.00 $0.00

0085 04227012 0 BRIDGE SIDEWALK SF $10.70 13,860.00 0.00 0.00 $0.00

0090 04297003 0 CONC STR REPAIR(DECK REP(PART DEPTH)) SF $61.43 1,924.00 0.00 0.00 $0.00

0095 04327013 0 RIPRAP (MOW STRIP)(4 IN) CY $684.49 12.00 0.00 0.00 $0.00

0100 04837012 0 HYDRO-DEMOLITION (3 IN) SY $912.65 18.00 0.00 0.00 $0.00

0105 04837014 0 HYDRO-DEMOLITION (4 IN) SY $912.65 18.00 0.00 0.00 $0.00

0110 05007001 0 MOBILIZATION LS $449,694.50 0.75 0.00 0.00 $0.00

0115 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $25,108.57 5.00 0.00 0.00 $0.00

0120 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $6,098.79 2.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:49:49 AM

Contract Line Items

Project: BR 2024(903) Control 090402050

Category: 001 Description: REHABILITATE EXISTING OFF-SYSTEM BRIDGE.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 05057001 0 TMA (STATIONARY) DAY $213.56 30.00 0.00 0.00 $0.00

0130 05057002 0 TMA (MOBILE OPERATION) HR $60.71 24.00 0.00 0.00 $0.00

0135 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $4.38 600.00 0.00 0.00 $0.00

0140 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.10 600.00 0.00 0.00 $0.00

0145 05067043 0 BIODEG EROSN CONT LOGS (INSTL) (8") LF $8.21 90.00 0.00 0.00 $0.00

0150 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $1.10 90.00 0.00 0.00 $0.00

0155 05297009 0 CONC CURB & GUTTER (TY II) LF $51.34 49.00 0.00 0.00 $0.00

0160 05407002 0 MTL W-BEAM GD FEN (STEEL POST) LF $27.38 150.00 0.00 0.00 $0.00

0165 05407005 0 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $1,998.70 1.00 0.00 0.00 $0.00

0170 05407015 0 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,303.27 1.00 0.00 0.00 $0.00

0175 05427001 0 REMOVE METAL BEAM GUARD FENCE LF $2.19 150.00 0.00 0.00 $0.00

0180 05427002 0 REMOVE TERMINAL ANCHOR SECTION EA $188.32 1.00 0.00 0.00 $0.00

0185 05427006 0 RM MTL BM GD FENCE TRANS (TL-2) EA $180.70 1.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:49:49 AM

Contract Line Items

Project: BR 2024(903) Control 090402050

Category: 001 Description: REHABILITATE EXISTING OFF-SYSTEM BRIDGE.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $2,924.68 1.00 0.00 0.00 $0.00

0195 06107006 0 REMOVE RD IL ASM (BRIDGE MOUNT) EA $1,314.22 8.00 0.00 0.00 $0.00

0200 06107012 0 REPLACE LUMINAIRE W/(250W EQ) LED EA $1,040.42 3.00 0.00 0.00 $0.00

0205 06107108 0 IN RD IL (TY SA) 40B-8 (250W EQ) LED EA $7,529.37 8.00 0.00 0.00 $0.00

0210 06187030 0 CONDT (PVC) (SCH 40) (2") LF $21.63 2,305.00 0.00 0.00 $0.00

0215 06207010 0 ELEC CONDR (NO.6) INSULATED LF $4.65 5,675.00 0.00 0.00 $0.00

0220 06247002 0 GROUND BOX TY A (122311)W/APRON EA $2,299.88 2.00 0.00 0.00 $0.00

0225 06447001 0 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $739.25 4.00 0.00 0.00 $0.00

0230 06447004 0 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $870.67 8.00 0.00 0.00 $0.00

0235 06447049 0 IN SM RD SN SUP&AM TYS80(2)SA(P-EXAL) EA $1,979.54 1.00 0.00 0.00 $0.00

0240 06447065 0 RELOCATE SM RD SN SUP&AM TY 10BWG EA $492.83 1.00 0.00 0.00 $0.00

0245 06447073 0 REMOVE SM RD SN SUP&AM EA $109.52 12.00 0.00 0.00 $0.00

0250 06587018 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA $27.38 4.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:49:49 AM

Contract Line Items

Project: BR 2024(903) Control 090402050

Category: 001 Description: REHABILITATE EXISTING OFF-SYSTEM BRIDGE.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0255 06587317 0 INSTL OM SM RD SIGN (1-OM-PW)Y EA $24.09 10.00 0.00 0.00 $0.00

0260 06587318 0 INSTL OM SM RD SIGN (1-OM-PW)R EA $26.28 3.00 0.00 0.00 $0.00

0265 06587319 0 INSTL OM SM RD SIGN (2-OM-PW)Y EA $28.75 1.00 0.00 0.00 $0.00

0270 06667018 0 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF $1.64 192.00 0.00 0.00 $0.00

0275 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.64 1,000.00 0.00 0.00 $0.00

0280 06667036 0 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $12.05 451.00 0.00 0.00 $0.00

0285 06667042 0 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $355.93 18.00 0.00 0.00 $0.00

0290 06667066 0 REFL PAV MRK TY I (W)(WORD)(100MIL) EA $355.93 4.00 0.00 0.00 $0.00

0295 06667087 0 REF PAV MRK TY I(W)18"(YLD TRI)(100MIL) EA $54.76 17.00 0.00 0.00 $0.00

0300 06667172 0 RE PM TY II (W) 6" (BRK) LF $0.66 290.00 0.00 0.00 $0.00

0305 06667175 0 RE PM TY II (W) 6" (SLD) LF $0.66 1,253.00 0.00 0.00 $0.00

0310 06667177 0 RE PM TY II (W) 8" (DOT) LF $0.82 180.00 0.00 0.00 $0.00

0315 06667179 0 RE PM TY II (W) 8" (SLD) LF $0.82 1,000.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:49:49 AM

Contract Line Items

Project: BR 2024(903) Control 090402050

Category: 001 Description: REHABILITATE EXISTING OFF-SYSTEM BRIDGE.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0320 06667184 0 RE PM TY II (W) 24" (SLD) LF $6.57 451.00 0.00 0.00 $0.00

0325 06667186 0 RE PM TY II (W) (ARROW) EA $109.52 18.00 0.00 0.00 $0.00

0330 06667194 0 RE PM TY II (W) (WORD) EA $164.28 4.00 0.00 0.00 $0.00

0335 06667200 0 RE PM TY II (W) 18" (YLD TRI) EA $32.86 17.00 0.00 0.00 $0.00

0340 06667211 0 RE PM TY II (Y) 6" (BRK) LF $0.66 160.00 0.00 0.00 $0.00

0345 06667213 0 RE PM TY II (Y) 6" (SLD) LF $0.66 9,060.00 0.00 0.00 $0.00

0350 06667408 0 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $1.31 290.00 0.00 0.00 $0.00

0355 06667411 0 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $1.31 1,253.00 0.00 0.00 $0.00

0360 06667420 0 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF $1.31 160.00 0.00 0.00 $0.00

0365 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $1.31 11,400.00 0.00 0.00 $0.00

0370 06777001 0 ELIM EXT PM & MRKS (4") LF $2.19 3,640.00 0.00 0.00 $0.00

0375 06777004 0 ELIM EXT PM & MRKS (8") LF $2.19 400.00 0.00 0.00 $0.00

0380 06777006 0 ELIM EXT PM & MRKS (12") LF $2.74 80.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:49:49 AM

Contract Line Items

Project: BR 2024(903) Control 090402050

Category: 001 Description: REHABILITATE EXISTING OFF-SYSTEM BRIDGE.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0385 06777009 0 ELIM EXT PM & MRKS (ARROW) EA $98.57 10.00 0.00 0.00 $0.00

0390 06787002 0 PAV SURF PREP FOR MRK (6") LF $0.60 13,133.00 0.00 0.00 $0.00

0395 06787004 0 PAV SURF PREP FOR MRK (8") LF $0.60 1,159.00 0.00 0.00 $0.00

0400 06787008 0 PAV SURF PREP FOR MRK (24") LF $4.38 451.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00

Contract Line Items

Project: BR 2024(903) Control 090402058

Category: 001 Description: Construct Shared Use Path for Pedestrian Infrastructure

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0675 01047006 0 REMOV CONC (RIPRAP) SY $16.43 20.00 0.00 0.00 $0.00

0680 01047018 0 REMOV CONC (CURB OR CURB & GUTTER) LF $9.04 248.00 0.00 0.00 $0.00

0685 01327004 0 EMBANK (FNL)(DC)(TY B) CY $16.19 110.00 0.00 0.00 $0.00

0690 04507044 0 RAIL (TY PR11) LF $131.27 743.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:49:49 AM

Contract Line Items

Project: BR 2024(903) Control 090402058

Category: 001 Description: Construct Shared Use Path for Pedestrian Infrastructure

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0695 04517012 0 RETROFIT RAIL (TY T402) LF $202.71 801.00 0.00 0.00 $0.00

0700 05007001 0 MOBILIZATION LS $449,694.50 0.25 0.00 0.00 $0.00

0705 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $25,108.57 4.00 0.00 0.00 $0.00

0710 05297002 0 CONC CURB (TY II) LF $40.46 101.00 0.00 0.00 $0.00

0715 05317001 0 CONC SIDEWALKS (4") SY $89.47 1,673.00 0.00 0.00 $0.00

0720 05317016 0 CURB RAMPS (TY 2) SY $205.35 50.00 0.00 0.00 $0.00

0725 05317017 0 CURB RAMPS (TY 3) SY $164.28 25.00 0.00 0.00 $0.00

0730 05317020 0 CURB RAMPS (TY 7) SY $246.42 32.00 0.00 0.00 $0.00

0735 05427001 0 REMOVE METAL BEAM GUARD FENCE LF $2.19 150.00 0.00 0.00 $0.00

0740 05427002 0 REMOVE TERMINAL ANCHOR SECTION EA $188.32 1.00 0.00 0.00 $0.00

0745 05427006 0 RM MTL BM GD FENCE TRANS (TL-2) EA $180.70 1.00 0.00 0.00 $0.00

0750 05457004 0 CRASH CUSH ATTEN (REMOVE) EA $1,642.77 1.00 0.00 0.00 $0.00

0755 05457010 0 CRASH CUSH ATTEN (INSTL)(R)(N)(TL3) EA $22,509.25 1.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:49:49 AM

Contract Line Items

Project: BR 2024(903) Control 090402058

Category: 001 Description: Construct Shared Use Path for Pedestrian Infrastructure

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00

Contract Line Items

Project: BR 2024(903) Control 090402050

Category: 002 Description: REHABILITATE EXISTING OFF-SYSTEM BRIDGE.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0450 04227001 0 REINF CONC SLAB SF $25.35 46,778.00 0.00 0.00 $0.00

0455 04227013 0 APPROACH SLAB CY $616.04 22.00 0.00 0.00 $0.00

0460 04277005 0 EPOXY WATERPROOF FINISH (TY X) SF $18.73 1,835.00 0.00 0.00 $0.00

0465 04287001 0 PENETRATING CONCRETE SURFACE TREATMENT SY $9.80 6,130.00 0.00 0.00 $0.00

0470 04297007 0 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $176.54 512.00 0.00 0.00 $0.00

0475 04427007 0 STR STEEL (MISC NON-BRIDGE) LB $16.43 980.00 0.00 0.00 $0.00

0480 04507012 0 RAIL (TY T402) LF $205.94 918.00 0.00 0.00 $0.00

0485 04507024 0 RAIL (TY SSTR) LF $77.54 891.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:49:49 AM

Contract Line Items

Project: BR 2024(903) Control 090402050

Category: 002 Description: REHABILITATE EXISTING OFF-SYSTEM BRIDGE.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0490 04507036 0 RAIL (TY C402) LF $221.14 902.00 0.00 0.00 $0.00

0495 04507049 0 RAIL (CLF-RO) LF $132.37 596.00 0.00 0.00 $0.00

0500 04547004 0 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF $203.35 272.00 0.00 0.00 $0.00

0505 06587012 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA $16.43 38.00 0.00 0.00 $0.00

0510 07867001 0 CARBON FIBER REINF POLYMER PROTECTION SF $52.89 1,665.00 0.00 0.00 $0.00

0515 07877001 0 REPLACING ELASTOMERIC BEARING PADS EA $960.23 154.00 0.00 0.00 $0.00

0520 07887002 0 CONCRETE BEAM REPAIR (CFRP) EA $2,540.18 56.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Contract Line Items

Project: BR 2024(903) Control 090402050

Category: 003 Description: REHABILITATE EXISTING OFF-SYSTEM BRIDGE.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0900 96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 392,045.85 $392,045.85

0905 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:49:49 AM

Contract Line Items

Project: BR 2024(903) Control 090402050

Category: 003 Description: REHABILITATE EXISTING OFF-SYSTEM BRIDGE.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0910 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1,000.00 0.00 0.00 $0.00

0915 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 0.00 $0.00

0920 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 0.00 $0.00

0925 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 0.00 $0.00

0930 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL $1.00 1,000.00 0.00 0.00 $0.00

0935 96067009 FORCE ACCT ELECTRICAL SERVICE DOL $1.00 1,000.00 0.00 0.00 $0.00

Category 003 SubTotal $392,045.85

Total Item earnings this contract $392,045.85
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01047006 REMOV CONC (RIPRAP) SY $16.43 20.00 0.00 $0.00

01047018 REMOV CONC (CURB OR CURB & GUTTER) LF $9.04 297.00 0.00 $0.00

01047036 REMOV CONC (RAIL) LF $19.71 2,388.00 0.00 $0.00

01047046 REMOV CONC (MISC) SY $66.84 5,216.00 0.00 $0.00

01327004 EMBANK (FNL)(DC)(TY B) CY $16.19 110.00 0.00 $0.00

03447057 SP MIXES SP-D SAC-A PG70-28 TON $138.11 130.00 0.00 $0.00

03547051 PLANE ASPH CONC PAV(2") SY $4.38 2,545.00 0.00 $0.00

04227001 REINF CONC SLAB SF $25.35 46,778.00 0.00 $0.00

04227012 BRIDGE SIDEWALK SF $10.70 13,860.00 0.00 $0.00

04227013 APPROACH SLAB CY $616.04 22.00 0.00 $0.00

04277005 EPOXY WATERPROOF FINISH (TY X) SF $18.73 1,835.00 0.00 $0.00

04287001 PENETRATING CONCRETE SURFACE TREATMENT SY $9.80 6,130.00 0.00 $0.00

04297003 CONC STR REPAIR(DECK REP(PART DEPTH)) SF $61.43 1,924.00 0.00 $0.00

04297007 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $176.54 512.00 0.00 $0.00

04327013 RIPRAP (MOW STRIP)(4 IN) CY $684.49 12.00 0.00 $0.00

04427007 STR STEEL (MISC NON-BRIDGE) LB $16.43 980.00 0.00 $0.00

04507012 RAIL (TY T402) LF $205.94 918.00 0.00 $0.00

04507024 RAIL (TY SSTR) LF $77.54 891.00 0.00 $0.00

04507036 RAIL (TY C402) LF $221.14 902.00 0.00 $0.00

04507044 RAIL (TY PR11) LF $131.27 743.00 0.00 $0.00

04507049 RAIL (CLF-RO) LF $132.37 596.00 0.00 $0.00

04517012 RETROFIT RAIL (TY T402) LF $202.71 801.00 0.00 $0.00

04547004 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF $203.35 272.00 0.00 $0.00

04837012 HYDRO-DEMOLITION (3 IN) SY $912.65 18.00 0.00 $0.00

04837014 HYDRO-DEMOLITION (4 IN) SY $912.65 18.00 0.00 $0.00

05007001 MOBILIZATION LS $449,694.50 1.00 0.00 $0.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $25,108.57 9.00 0.00 $0.00

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $6,098.79 2.00 0.00 $0.00
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05057001 TMA (STATIONARY) DAY $213.56 30.00 0.00 $0.00

05057002 TMA (MOBILE OPERATION) HR $60.71 24.00 0.00 $0.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $4.38 600.00 0.00 $0.00

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $1.10 600.00 0.00 $0.00

05067043 BIODEG EROSN CONT LOGS (INSTL) (8") LF $8.21 90.00 0.00 $0.00

05067046 BIODEG EROSN CONT LOGS (REMOVE) LF $1.10 90.00 0.00 $0.00

05297002 CONC CURB (TY II) LF $40.46 101.00 0.00 $0.00

05297009 CONC CURB & GUTTER (TY II) LF $51.34 49.00 0.00 $0.00

05317001 CONC SIDEWALKS (4") SY $89.47 1,673.00 0.00 $0.00

05317016 CURB RAMPS (TY 2) SY $205.35 50.00 0.00 $0.00

05317017 CURB RAMPS (TY 3) SY $164.28 25.00 0.00 $0.00

05317020 CURB RAMPS (TY 7) SY $246.42 32.00 0.00 $0.00

05407002 MTL W-BEAM GD FEN (STEEL POST) LF $27.38 150.00 0.00 $0.00

05407005 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $1,998.70 1.00 0.00 $0.00

05407015 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,303.27 1.00 0.00 $0.00

05427001 REMOVE METAL BEAM GUARD FENCE LF $2.19 300.00 0.00 $0.00

05427002 REMOVE TERMINAL ANCHOR SECTION EA $188.32 2.00 0.00 $0.00

05427006 RM MTL BM GD FENCE TRANS (TL-2) EA $180.70 2.00 0.00 $0.00

05447001 GUARDRAIL END TREATMENT (INSTALL) EA $2,924.68 1.00 0.00 $0.00

05457004 CRASH CUSH ATTEN (REMOVE) EA $1,642.77 1.00 0.00 $0.00

05457010 CRASH CUSH ATTEN (INSTL)(R)(N)(TL3) EA $22,509.25 1.00 0.00 $0.00

06107006 REMOVE RD IL ASM (BRIDGE MOUNT) EA $1,314.22 8.00 0.00 $0.00

06107012 REPLACE LUMINAIRE W/(250W EQ) LED EA $1,040.42 3.00 0.00 $0.00

06107108 IN RD IL (TY SA) 40B-8 (250W EQ) LED EA $7,529.37 8.00 0.00 $0.00

06187030 CONDT (PVC) (SCH 40) (2") LF $21.63 2,305.00 0.00 $0.00

06207010 ELEC CONDR (NO.6) INSULATED LF $4.65 5,675.00 0.00 $0.00

06247002 GROUND BOX TY A (122311)W/APRON EA $2,299.88 2.00 0.00 $0.00

06447001 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $739.25 4.00 0.00 $0.00

06447004 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $870.67 8.00 0.00 $0.00

06447049 IN SM RD SN SUP&AM TYS80(2)SA(P-EXAL) EA $1,979.54 1.00 0.00 $0.00
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06447065 RELOCATE SM RD SN SUP&AM TY 10BWG EA $492.83 1.00 0.00 $0.00

06447073 REMOVE SM RD SN SUP&AM EA $109.52 12.00 0.00 $0.00

06587012 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA $16.43 38.00 0.00 $0.00

06587018 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA $27.38 4.00 0.00 $0.00

06587317 INSTL OM SM RD SIGN (1-OM-PW)Y EA $24.09 10.00 0.00 $0.00

06587318 INSTL OM SM RD SIGN (1-OM-PW)R EA $26.28 3.00 0.00 $0.00

06587319 INSTL OM SM RD SIGN (2-OM-PW)Y EA $28.75 1.00 0.00 $0.00

06667018 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF $1.64 192.00 0.00 $0.00

06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.64 1,000.00 0.00 $0.00

06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $12.05 451.00 0.00 $0.00

06667042 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $355.93 18.00 0.00 $0.00

06667066 REFL PAV MRK TY I (W)(WORD)(100MIL) EA $355.93 4.00 0.00 $0.00

06667087 REF PAV MRK TY I(W)18"(YLD TRI)(100MIL) EA $54.76 17.00 0.00 $0.00

06667172 RE PM TY II (W) 6" (BRK) LF $0.66 290.00 0.00 $0.00

06667175 RE PM TY II (W) 6" (SLD) LF $0.66 1,253.00 0.00 $0.00

06667177 RE PM TY II (W) 8" (DOT) LF $0.82 180.00 0.00 $0.00

06667179 RE PM TY II (W) 8" (SLD) LF $0.82 1,000.00 0.00 $0.00

06667184 RE PM TY II (W) 24" (SLD) LF $6.57 451.00 0.00 $0.00

06667186 RE PM TY II (W) (ARROW) EA $109.52 18.00 0.00 $0.00

06667194 RE PM TY II (W) (WORD) EA $164.28 4.00 0.00 $0.00

06667200 RE PM TY II (W) 18" (YLD TRI) EA $32.86 17.00 0.00 $0.00

06667211 RE PM TY II (Y) 6" (BRK) LF $0.66 160.00 0.00 $0.00

06667213 RE PM TY II (Y) 6" (SLD) LF $0.66 9,060.00 0.00 $0.00

06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $1.31 290.00 0.00 $0.00

06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $1.31 1,253.00 0.00 $0.00

06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF $1.31 160.00 0.00 $0.00

06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $1.31 11,400.00 0.00 $0.00

06777001 ELIM EXT PM & MRKS (4") LF $2.19 3,640.00 0.00 $0.00

06777004 ELIM EXT PM & MRKS (8") LF $2.19 400.00 0.00 $0.00

06777006 ELIM EXT PM & MRKS (12") LF $2.74 80.00 0.00 $0.00
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06777009 ELIM EXT PM & MRKS (ARROW) EA $98.57 10.00 0.00 $0.00

06787002 PAV SURF PREP FOR MRK (6") LF $0.60 13,133.00 0.00 $0.00

06787004 PAV SURF PREP FOR MRK (8") LF $0.60 1,159.00 0.00 $0.00

06787008 PAV SURF PREP FOR MRK (24") LF $4.38 451.00 0.00 $0.00

07867001 CARBON FIBER REINF POLYMER PROTECTION SF $52.89 1,665.00 0.00 $0.00

07877001 REPLACING ELASTOMERIC BEARING PADS EA $960.23 154.00 0.00 $0.00

07887002 CONCRETE BEAM REPAIR (CFRP) EA $2,540.18 56.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1,000.00 392,045.85 $392,045.85

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1,000.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 $0.00

96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL $1.00 1,000.00 0.00 $0.00

96067009 FORCE ACCT ELECTRICAL SERVICE DOL $1.00 1,000.00 0.00 $0.00

Total Item Earnings To Date $392,045.85
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