
090500099CONTRACT ID:

PROJECT: C 905-00-99

CONTRACT:

04253012

PROJECTED AMOUNT: $5,575,538.57

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

RHINO EQUITY, LLC

Jeremy Dearing, P.E.

LUBBOCK

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

04/24/2025AWARD DATE:

ESTIMATE PERIOD:

0014

09/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/12/2025

04/03/2025

ESTIMATE PAID:

 14

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/25/2026

$5,575,538.57

CONTRACT:

09/01/2026

AWARD AMOUNT: $5,554,538.56

LUBBOCK

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 7.49

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 16.15

$73,507.25 $826,974.42 $900,481.67 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$73,507.25 $826,974.42 $900,481.67 

$0.00 $0.00 $0.00 

$73,507.25 $900,481.67 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $826,974.42 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 14

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/25/2026

08/10/2025

 187

 0

 187

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 28  9  19

RAIN 2

SATURDAY 3

SUNDAY 3

TIME SUSPENDED 10

TOO WET 1

09/01/2026  1 TIME SUSPENDED

09/02/2026  1 TIME SUSPENDED

09/03/2026  1 TIME SUSPENDED

09/04/2026  1 TIME SUSPENDED

09/05/2026  1 TIME SUSPENDED

09/06/2026  1 TIME SUSPENDED

09/07/2026  1 TIME SUSPENDED

09/08/2026  1 TIME SUSPENDED

09/09/2026  1 TIME SUSPENDED

09/10/2026  1 TIME SUSPENDED

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1 RAIN

09/25/2026  1 RAIN

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY

09/28/2026  1 TOO WET
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WORK PERFORMED THIS PERIOD

C 905-00-99 090500099PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 04167028 DRILL SHAFT (SIGN MTS) (24 IN)000 LF  180.000 $60,120.00 334.000  690.00 4,971.00

0075 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  2,500.000 $2,500.00 1.000  4.00 11.00

0085 05057001 TMA (STATIONARY)000 DAY  250.000 $3,750.00 15.000  22.00 1,122.00

0105 06447001 IN SM RD SN SUP&AM TY10BWG(1)SA(P)000 EA  703.000 $28,120.00 40.000  40.00 173.00

0210 96017001 MATERIAL ON HAND000 DOL  1.000 -$20,982.75-20,982.750  532,661.67 1,000.00

$73,507.25TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

090500099PROJECT CONTROLC 905-00-99

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 04167028 000 DRILL SHAFT (SIGN MTS) (24 IN) LF  180.000  4,971.000  0.000  690.00  124,200.00

0070 05007001 000 MOBILIZATION LS  400,000.000  1.000  0.000  0.50  200,000.00

0075 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,500.000  11.000  0.000  4.00  10,000.00

0085 05057001 000 TMA (STATIONARY) DAY  250.000  1,122.000  0.000  22.00  5,500.00

0105 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  703.000  173.000  0.000  40.00  28,120.00

0210 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  532,661.67  532,661.67

Category Subtotal $900,481.67

090500099C 905-00-99PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 04327001 000 RIPRAP (CONC)(4 IN) CY  400.000  119.530  0.000  0.000  0.00

0080 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  120.000  374.000  0.000  0.000  0.00

0090 06367001 000 ALUMINUM SIGNS (TY A) SF  20.000  823.000  0.000  0.000  0.00

0095 06367002 000 ALUMINUM SIGNS (TY G) SF  32.000  28,600.750  0.000  0.000  0.00

0100 06367003 000 ALUMINUM SIGNS (TY O) SF  32.000  13,870.000  0.000  0.000  0.00

0110 06447009 000 IN SM RD SN SUP&AM TY10BWG(1)SB(P) EA  769.950  17.000  0.000  0.000  0.00

0115 06447073 000 REMOVE SM RD SN SUP&AM EA  135.000  182.000  0.000  0.000  0.00

0120 06477001 000 INSTALL LRSS (STRUCT STEEL) LB  7.950  233,238.290  0.000  0.000  0.00

0125 06477003 000 REMOVE LRSA EA  500.000  303.000  0.000  0.000  0.00

0130 06507194 000 REMOVE OVERHD SIGN SUP (SIGN ONLY) EA  1,500.000  104.000  0.000  0.000  0.00

0135 06547007 000 REMOVE SIGN WALKWAY EA  500.000  10.000  0.000  0.000  0.00

0140 06687060 000 PREFAB PM TY B (W)(WORD)CONTRAST EA  500.000  15.000  0.000  0.000  0.00

0145 06687065 000 PREFAB PM TY B (W)(NUMBER)CONTRAST EA  300.000  273.000  0.000  0.000  0.00

0150 06687087 000 PREFAB PM TY C (W)(12")(SLD) LF  20.000  2,020.000  0.000  0.000  0.00

0155 06687102 000 PREFAB PM TY C (W)(NUMBER) EA  300.000  21.000  0.000  0.000  0.00

0160 06777008 000 ELIM EXT PM & MRKS (24") LF  6.000  2,020.000  0.000  0.000  0.00

0165 06777014 000 ELIM EXT PM & MRKS (NUMBER) EA  50.000  159.000  0.000  0.000  0.00

0170 06777015 000 ELIM EXT PM & MRKS (WORD) EA  150.000  9.000  0.000  0.000  0.00

0200 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0205 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0300 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  0.010  0.000  0.000  0.00

0305 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  20,000.000  0.000  0.000  0.00
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 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $900,481.67
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04167028 000 LF  180.000DRILL SHAFT (SIGN MTS) (24 IN)  690.000  124,200.00 4,971.00

05007001 000 LS  400,000.000MOBILIZATION  0.500  200,000.00 1.00

05027001 000 MO  2,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  10,000.00 11.00

05057001 000 DAY  250.000TMA (STATIONARY)  22.000  5,500.00 1,122.00

06447001 000 EA  703.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  40.000  28,120.00 173.00

96017001 000 DOL  1.000MATERIAL ON HAND  532,661.670  532,661.67 1,000.00

$900,481.67TOTAL ITEM EARNINGS TO DATE


