
Contract ID: 090500127

Project: F 2026(314)

Highway:

District: LUBBOCK

Contract: 02263207 County: LUBBOCK

Award Amount: $6,490,124.68 Area Engineer: JENNIFER DAVIDSON

Projected Amount $6,574,124.69 Area Number: 051

Adj Projected Amount $0.00

Contractor: CENTERLINE TECHNOLOGIES, LLC

Estimate Number: 0006 Letting Date: 02/05/2026

Estimate Paid: ü Award Date: 02/26/2026

Estimate Period: 7/29/2026 to 8/31/2026 Notice To Proceed Date: 03/19/2026

Estimate Type: Progress Work Begin Date: 04/13/2026

% Complete 97.22 Accepted Date:

% Time Used: 100

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $6,391,423.44 $6,184,577.83 $206,845.61

Participating $6,391,423.44 $6,184,577.83 $206,845.61

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $6,391,423.44 $6,184,577.83 $206,845.61

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 04/13/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 03/26/2026 Liquidated Damage Rate $1,527.00
Bid Days: 85

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 85
0

Days Charged to Date: 85 x $1,527.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 24

OTHER - SEE
RMRKS

1

SATURDAY 4

SUNDAY 5

Total Period Days: 24 10 34 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

07/29/2026 6

07/30/2026 6 ü OTHER - SEE RMRKS Contractor safety stand down.

07/31/2026 6

08/01/2026 6 ü SATURDAY

08/02/2026 6 ü SUNDAY

08/03/2026 6

08/04/2026 6

08/05/2026 6

08/06/2026 6

08/07/2026 6

08/08/2026 6 ü SATURDAY

08/09/2026 6 ü SUNDAY

08/10/2026 6

08/11/2026 6

08/12/2026 6

08/13/2026 6

08/14/2026 6
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08/15/2026 6 ü SATURDAY

08/16/2026 6 ü SUNDAY

08/17/2026 6

08/18/2026 6

08/19/2026 6

08/20/2026 6

08/21/2026 6

08/22/2026 6 ü SATURDAY

08/23/2026 6 ü SUNDAY

08/24/2026 6

08/25/2026 6

08/26/2026 6

08/27/2026 6

08/28/2026 6

08/29/2026 6

08/30/2026 6 ü SUNDAY

08/31/2026 6
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Worked Performed This Period

Project: F 2026(314) Control 090500127

Category: 001 Description: FY 2026 Striping-Longline

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0105 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $0.34 58265 $19,751.84 676,980.00 617,317.00

0110 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.33 515290 $172,106.86 10,915,660.00 10,947,868.00

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1.00 1 $1.00 6.00 5.00

0090 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $0.68 5192 $3,530.56 293,030.00 264,058.00

0075 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF $0.39 1225 $477.75 2,630.00 3,364.00

0080 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF $0.70 2905 $2,033.50 18,240.00 21,658.00

0085 06667021 000 REFL PAV MRK TY I (W)8"(LNDP)(100MIL) LF $0.70 12763 $8,934.10 590.00 12,763.00

0070 05057003 000 TMA (MOBILE OPERATION) DAY $1.00 10 $10.00 170.00 306.00

Total Item Earnings This Estimate $206,845.
61
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Contract Line Items

Project: F 2026(314) Control 090500127

Category: 001 Description: FY 2026 Striping-Longline

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 05007001 0 MOBILIZATION LS $1.00 1.00 0.00 0.90 $0.90

0065 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1.00 6.00 0.00 5.00 $5.00

0070 05057003 0 TMA (MOBILE OPERATION) DAY $1.00 170.00 0.00 306.00 $306.00

0075 06667009 0 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF $0.39 2,630.00 0.00 3,364.00 $1,311.96

0080 06667018 0 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF $0.70 18,240.00 0.00 21,658.00 $15,160.60

0085 06667021 0 REFL PAV MRK TY I (W)8"(LNDP)(100MIL) LF $0.70 590.00 0.00 12,763.00 $8,934.10

0090 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $0.68 293,030.00 0.00 264,058.00 $179,559.44

0095 06667027 0 REFL PAV MRK TY I (W)12"(LNDP)(100MIL) LF $0.80 1,530.00 0.00 960.00 $768.00

0100 06667030 0 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF $0.90 4,300.00 0.00 7,496.00 $6,746.40

0105 06667408 0 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $0.34 676,980.00 0.00 617,317.00 $209,270.46

0110 06667411 0 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.33 10,915,660.00 0.00 10,947,868.
00

$3,656,587.91

0115 06667420 0 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF $0.34 1,519,840.00 0.00 1,393,985.
00

$472,560.92

0120 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.33 5,631,240.00 0.00 5,509,616.
00

$1,840,211.74
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Contract Line Items

Project: F 2026(314) Control 090500127

Category: 001 Description: FY 2026 Striping-Longline

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0150 96027001 0 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 0.00 $0.00

0155 96027002 0 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1,000.00 0.00 0.00 $0.00

0160 96017001 0 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 0.00 $0.00

0200 96067003 0 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 0.01 0.00 0.00 $0.00

0205 96067004 0 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 83,000.00 0.00 0.00 $0.00

Category 001 SubTotal $6,391,423.43

Total Item earnings this contract $6,391,423.43
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05007001 MOBILIZATION LS $1.00 1.00 0.90 $0.90

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1.00 6.00 5.00 $5.00

05057003 TMA (MOBILE OPERATION) DAY $1.00 170.00 306.00 $306.00

06667009 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF $0.39 2,630.00 3,364.00 $1,311.96

06667018 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF $0.70 18,240.00 21,658.00 $15,160.60

06667021 REFL PAV MRK TY I (W)8"(LNDP)(100MIL) LF $0.70 590.00 12,763.00 $8,934.10

06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $0.68 293,030.00 264,058.00 $179,559.44

06667027 REFL PAV MRK TY I (W)12"(LNDP)(100MIL) LF $0.80 1,530.00 960.00 $768.00

06667030 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF $0.90 4,300.00 7,496.00 $6,746.40

06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $0.34 676,980.00 617,317.00 $209,270.46

06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.33 10,915,
660.00

10,947,868.00 $3,656,587.91

06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF $0.34 1,519,840.
00

1,393,985.00 $472,560.92

06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.33 5,631,240.
00

5,509,616.00 $1,840,211.74

96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1,000.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 0.01 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 83,000.00 0.00 $0.00

Total Item Earnings To Date $6,391,423.43
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