
Contract ID: 090500128

Project: F 2026(315)

Highway:

District: LUBBOCK

Contract: 02263227 County: LUBBOCK

Award Amount: $1,239,059.60 Area Engineer: JENNIFER DAVIDSON

Projected Amount $1,282,572.61 Area Number: 051

Adj Projected Amount $0.00

Contractor: TRP INFRASTRUCTURE SERVICES, LLC

Estimate Number: 0004 Letting Date: 02/05/2026

Estimate Paid: ü Award Date: 02/26/2026

Estimate Period: 9/1/2026 to 9/28/2026 Notice To Proceed Date: 05/18/2026

Estimate Type: Progress Work Begin Date: 07/07/2026

% Complete 42.47 Accepted Date:

% Time Used: 67.14

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $544,770.70 $337,402.30 $207,368.40

Participating $544,770.70 $337,402.30 $207,368.40

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $544,770.70 $337,402.30 $207,368.40

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 07/07/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 06/17/2026 Liquidated Damage Rate $968.00
Bid Days: 70

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 70
0

Days Charged to Date: 47 x $968.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 18

HOLIDAY 1

HOLIDAY TRAFFIC 3

RAIN 1

SATURDAY 2

SUNDAY 3

Total Period Days: 18 10 28 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 4

09/02/2026 4

09/03/2026 4

09/04/2026 4 ü HOLIDAY TRAFFIC

09/05/2026 4 ü HOLIDAY TRAFFIC

09/06/2026 4 ü HOLIDAY TRAFFIC

09/07/2026 4 ü HOLIDAY

09/08/2026 4

09/09/2026 4

09/10/2026 4

09/11/2026 4

09/12/2026 4 ü SATURDAY

09/13/2026 4 ü SUNDAY

09/14/2026 4

09/15/2026 4

09/16/2026 4

09/17/2026 4
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Contractor's Estimate Package
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09/18/2026 4

09/19/2026 4 ü SATURDAY

09/20/2026 4 ü SUNDAY

09/21/2026 4

09/22/2026 4

09/23/2026 4

09/24/2026 4

09/25/2026 4 ü RAIN

09/26/2026 4

09/27/2026 4 ü SUNDAY

09/28/2026 4
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Worked Performed This Period

Project: F 2026(315) Control 090500128

Category: 001 Description: FY 2026 Raised Pavement Markers

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0075 06727001 000 REFL PAV MRKR TY I-A EA $3.70 919 $3,400.30 7,615.00 1,605.00

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1.00 1 $1.00 5.00 3.00

0090 06727006 000 REFL PAV MRKR TY II-C-R EA $3.70 8892 $32,900.40 146,709.00 18,003.00

0080 06727002 000 REFL PAV MRKR TY I-C EA $3.70 2677 $9,904.90 20,759.00 11,861.00

0085 06727004 000 REFL PAV MRKR TY II-A-A EA $3.70 43544 $161,112.80 158,335.00 114,512.00

0070 05057003 000 TMA (MOBILE OPERATION) DAY $1.00 49 $49.00 408.00 138.00

Total Item Earnings This Estimate $207,368.
40
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Contract Line Items

Project: F 2026(315) Control 090500128

Category: 001 Description: FY 2026 Raised Pavement Markers

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 05007001 0 MOBILIZATION LS $5,000.00 1.00 0.00 0.90 $4,500.00

0065 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1.00 5.00 0.00 3.00 $3.00

0070 05057003 0 TMA (MOBILE OPERATION) DAY $1.00 408.00 0.00 138.00 $138.00

0075 06727001 0 REFL PAV MRKR TY I-A EA $3.70 7,615.00 0.00 1,605.00 $5,938.50

0080 06727002 0 REFL PAV MRKR TY I-C EA $3.70 20,759.00 0.00 11,861.00 $43,885.70

0085 06727004 0 REFL PAV MRKR TY II-A-A EA $3.70 158,335.00 0.00 114,512.00 $423,694.40

0090 06727006 0 REFL PAV MRKR TY II-C-R EA $3.70 146,709.00 0.00 18,003.00 $66,611.10

0110 96027001 0 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 0.00 $0.00

0115 96027002 0 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1,000.00 0.00 0.00 $0.00

0120 96017001 0 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 0.00 $0.00

Category 001 SubTotal $544,770.70
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Contract Line Items

Project: F 2026(315) Control 090500128

Category: 002 Description: FY 2026 Raised Pavement Markers

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0155 96067001 0 LAW ENFORCEMENT PERSONNEL DOL $1.00 38,262.00 0.00 0.00 $0.00

0160 96067003 0 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 0.01 0.00 0.00 $0.00

0165 96067004 0 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 4,251.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $544,770.70
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05007001 MOBILIZATION LS $5,000.00 1.00 0.90 $4,500.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1.00 5.00 3.00 $3.00

05057003 TMA (MOBILE OPERATION) DAY $1.00 408.00 138.00 $138.00

06727001 REFL PAV MRKR TY I-A EA $3.70 7,615.00 1,605.00 $5,938.50

06727002 REFL PAV MRKR TY I-C EA $3.70 20,759.00 11,861.00 $43,885.70

06727004 REFL PAV MRKR TY II-A-A EA $3.70 158,335.00 114,512.00 $423,694.40

06727006 REFL PAV MRKR TY II-C-R EA $3.70 146,709.00 18,003.00 $66,611.10

96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1,000.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 38,262.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 0.01 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 4,251.00 0.00 $0.00

Total Item Earnings To Date $544,770.70
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