
090500131CONTRACT ID:

PROJECT: C 905-00-131

CONTRACT:

03253225

PROJECTED AMOUNT: $1,463,551.83

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

THE CONFIDENCE GROUP, INC

Jeremy Dearing, P.E.

LUBBOCK

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

03/27/2025AWARD DATE:

ESTIMATE PERIOD:

0014

09/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/22/2025

03/05/2025

ESTIMATE PAID:

 127

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 08/04/2025

$1,463,551.83

CONTRACT:

09/01/2026

AWARD AMOUNT: $1,428,551.82

LUBBOCK

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 141.11

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00



0014Estimate Number

RECAPITULATION

TOTAL TO DATE PREV TO DATE THIS ESTIMATE

$1,514,510.77 ITEM EARNINGS $1,514,510.77 $0.00 

$0.00 PARTICIPATING $0.00 

$1,514,510.77 NON-PARTICIPATING $0.00 

$0.00 $0.00 RETAINAGE

($35,816.00)LIQUIDATED DAMAGES $0.00 

$0.00 INCENTIVE $0.00 

$0.00 DISINCENTIVE $0.00 

$0.00 OTHER ADJUSTMENTS $0.00 

$1,478,694.77 $1,478,694.77 OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

$0.00 

$1,514,510.77 

($35,816.00)

$0.00 

$0.00 

$0.00 

PAID TO CONTRACTOR

-$24,502.20

$0.00 

($24,502.20)

$0.00

0013Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $0.00 

PARTICIPATING $0.00 

NON-PARTICIPATING $0.00 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $0.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$24,502.20

$0.00 

($24,502.20)

$0.00

Note:  See Worked Performed Section for previous history.



0012Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $6,473.80 

PARTICIPATING $0.00 

NON-PARTICIPATING $6,473.80 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES ($17,424.00)

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$24,502.20

($10,950.20)

($13,552.00)

$0.00

Note:  See Worked Performed Section for previous history.

0011Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $0.00 

PARTICIPATING $0.00 

NON-PARTICIPATING $0.00 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES ($13,552.00)

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

$0.00 

($13,552.00)

Note:  See Worked Performed Section for previous history.

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***



CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$35,816.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 37

 37

C. O. ADJUSTED DAYS:

 127

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

08/04/2025

08/04/2025

 90

 0

 90

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 28  0  28

TIME SUSPENDED 28

09/01/2026  1 TIME SUSPENDED

09/02/2026  1 TIME SUSPENDED

09/03/2026  1 TIME SUSPENDED

09/04/2026  1 TIME SUSPENDED

09/05/2026  1 TIME SUSPENDED

09/06/2026  1 TIME SUSPENDED

09/07/2026  1 TIME SUSPENDED

09/08/2026  1 TIME SUSPENDED

09/09/2026  1 TIME SUSPENDED

09/10/2026  1 TIME SUSPENDED

09/11/2026  1 TIME SUSPENDED

09/12/2026  1 TIME SUSPENDED

09/13/2026  1 TIME SUSPENDED

09/14/2026  1 TIME SUSPENDED

09/15/2026  1 TIME SUSPENDED

09/16/2026  1 TIME SUSPENDED

09/17/2026  1 TIME SUSPENDED

09/18/2026  1 TIME SUSPENDED

09/19/2026  1 TIME SUSPENDED

09/20/2026  1 TIME SUSPENDED

09/21/2026  1 TIME SUSPENDED

09/22/2026  1 TIME SUSPENDED

09/23/2026  1 TIME SUSPENDED

09/24/2026  1 TIME SUSPENDED

09/25/2026  1 TIME SUSPENDED

09/26/2026  1 TIME SUSPENDED

09/27/2026  1 TIME SUSPENDED

09/28/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD

0012Estimate Number

PROJECT C 905-00-131 CONTROL 090500131

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

05057003 TMA (MOBILE OPERATION)000 DAY  1.000 $4.00 4.0000070  540.00  164.00

06687060 PREFAB PM TY B (W)(WORD)CONTRAST000 EA  462.260 $1,849.04 4.0000175  68.00  48.00

06687061 PREFAB PM TY B (W)(ARROW)CONTRAST000 EA  461.070 $2,305.35 5.0000180  83.00  73.00

06687071 PREFAB PM TY B (MULTI)(SHIELD)000 EA  452.870 $2,264.35 5.0000200  29.00  21.00

06777009 ELIM EXT PM & MRKS (ARROW)000 EA  7.520 $22.56 3.0000340  266.00  155.00

06777015 ELIM EXT PM & MRKS (WORD)000 EA  9.500 $28.50 3.0000360  22.00  3.00

$6,473.80TOTAL ITEM EARNINGS THIS ESTIMATE 
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CONTRACT LINE ITEMS 

090500131PROJECT CONTROLC 905-00-131

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  0.010  1.000  0.000  0.90  0.01

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  0.170  6.000  0.000  6.00  1.02

0070 05057003 000 TMA (MOBILE OPERATION) DAY  1.000  540.000  0.000  164.00  164.00

0080 06667236 000 RE PM TY III (W)(6")(SLD) LF  0.650  69,735.000  0.000  67,025.00  43,566.25

0085 06667237 000 RE PM TY III (W)(6")(BRK) LF  0.750  21,800.000  0.000  17,733.00  13,299.75

0090 06667239 000 RE PM TY III (W)(8")(SLD) LF  0.910  24,120.000  0.000  12,200.00  11,102.00

0095 06667242 000 RE PM TY III (W)(12")(SLD) LF  1.140  4,590.000  0.000  4,660.00  5,312.40

0100 06667243 000 RE PM TY III (W)(12")(DOT) LF  1.140  2,740.000  0.000  2,800.00  3,192.00

0105 06667248 000 RE PM TY III (Y)(6")(SLD) LF  0.752  70,095.000  0.000  61,604.00  46,326.21

0110 06687009 000 PREFAB PM TY B (W)(6")(SLD) LF  8.980  260.000  0.000  315.00  2,828.70

0115 06687012 000 PREFAB PM TY B (W)(6")(BRK)CONTRAST LF  8.980  3,830.000  0.000  4,706.00  42,259.88

0120 06687014 000 PREFAB PM TY B (W)(8")(SLD) LF  10.860  5,690.000  0.000  6,993.00  75,943.98

0135 06687017 000 PREFAB PM TY B (W)(12")(SLD) LF  17.080  4,730.000  0.000  6,708.00  114,572.64

0140 06687021 000 PREFAB PM TY B (W)(24")(SLD) LF  20.000  1,308.000  0.000  1,272.00  25,440.00

0145 06687022 000 PREFAB PM TY B (W)(24")(SLD)CONTRAST LF  28.000  1,106.000  0.000  928.00  25,984.00

0155 06687038 000 PREFAB PM TY B (W)(36")(YLD TRI) EA  21.390  78.000  0.000  76.00  1,625.64

0165 06687051 000 PREFAB PM TY B (Y)(6")(SLD) LF  6.800  4,900.000  0.000  24,945.00  169,626.00

0170 06687054 000 PREFAB PM TY B (Y)(12")(SLD) LF  12.120  980.000  0.000  1,346.00  16,313.52

0175 06687060 000 PREFAB PM TY B (W)(WORD)CONTRAST EA  462.260  68.000  0.000  48.00  22,188.48

0180 06687061 000 PREFAB PM TY B (W)(ARROW)CONTRAST EA  461.070  83.000  0.000  73.00  33,658.11

0200 06687071 000 PREFAB PM TY B (MULTI)(SHIELD) EA  452.870  29.000  0.000  21.00  9,510.27

0205 06687077 000 PREFAB PM TY C (W)(6")(BRK) LF  5.750  1,570.000  0.000  1,260.00  7,245.00

0210 06687080 000 PREFAB PM TY C (W)(6")(SLD) LF  5.750  100.000  0.000  80.00  460.00

0215 06687082 000 PREFAB PM TY C (W)(8")(DOT) LF  6.860  640.000  0.000  140.00  960.40

0220 06687083 000 PREFAB PM TY C (W)(8")(LNDP) LF  6.860  80.000  0.000  80.00  548.80

0225 06687084 000 PREFAB PM TY C (W)(8")(SLD) LF  6.860  3,095.000  0.000  2,688.00  18,439.68

0230 06687087 000 PREFAB PM TY C (W)(12")(SLD) LF  17.080  190.000  0.000  190.00  3,245.20

0235 06687088 000 PREFAB PM TY C (W)(18")(SLD) LF  32.730  1,318.000  0.000  1,377.00  45,069.21

0240 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  27.190  10,004.000  0.000  9,175.00  249,468.25

0245 06687090 000 PREFAB PM TY C (W)(24")(SLD)CONTRAST LF  37.480  968.000  0.000  518.00  19,414.64

0250 06687091 000 PREFAB PM TY C (W)(ARROW) EA  201.240  154.000  0.000  136.00  27,368.64

0255 06687092 000 PREFAB PM TY C (W)(ARROW)CONTRAST EA  285.540  35.000  0.000  35.00  9,993.90

0260 06687093 000 PREFAB PM TY C (W)(DBL ARROW) EA  303.870  19.000  0.000  5.00  1,519.35

0265 06687094 000 PREFAB PM TY C (W)(DBL ARROW)CONTRAST EA  352.450  13.000  0.000  18.00  6,344.10

0275 06687108 000 PREFAB PM TY C (W)(RR XING) EA  560.250  16.000  0.000  15.00  8,403.75

0280 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  71.250  2,356.000  0.000  2,734.00  194,797.50

0285 06687121 000 PREFAB PM TY C (Y)(6")(BRK) LF  5.750  120.000  0.000  120.00  690.00

0290 06687123 000 PREFAB PM TY C (Y)(6")(SLD) LF  5.750  16,934.000  0.000  16,532.00  95,059.00

0295 06687124 000 PREFAB PM TY C (Y)(8")(SLD) LF  6.240  1,720.000  0.000  1,923.00  11,999.52

0300 06687125 000 PREFAB PM TY C (Y)(12")(SLD) LF  7.500  310.000  0.000  310.00  2,325.00

0305 06777001 000 ELIM EXT PM & MRKS (4") LF  0.260  169,094.000  0.000  158,975.00  41,333.50

0310 06777002 000 ELIM EXT PM & MRKS (6") LF  0.420  4,170.000  0.000  17,780.00  7,467.60

0315 06777004 000 ELIM EXT PM & MRKS (8") LF  0.800  35,609.000  0.000  21,670.00  17,336.00

0325 06777006 000 ELIM EXT PM & MRKS (12") LF  0.820  19,292.000  0.000  15,734.00  12,901.88



CONTRACT ID 090500131 CONTRACTOR'S ESTIMATE PACKAGE Page 8 of 11ESTIMATE 0014

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0330 06777007 000 ELIM EXT PM & MRKS (18") LF  1.112  1,078.000  0.000  1,629.00  1,811.45

0335 06777008 000 ELIM EXT PM & MRKS (24") LF  1.300  8,257.000  0.000  8,341.00  10,843.30

0340 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  7.520  266.000  0.000  155.00  1,165.60

0345 06777010 000 ELIM EXT PM & MRKS (DBL ARROW) EA  4.300  47.000  0.000  23.00  98.90

0360 06777015 000 ELIM EXT PM & MRKS (WORD) EA  9.500  22.000  0.000  3.00  28.50

0365 06777019 000 ELIM EXT PM & MRKS (RR XING) EA  16.040  16.000  0.000  8.00  128.32

0380 06777024 000 ELIM EXT PM & MRKS (36")(YLD TRI) EA  21.560  2,396.000  0.000  2,557.00  55,128.92

Category Subtotal $1,514,510.77

090500131C 905-00-131PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0075 06667132 000 REFL PAV MRK TY I(Y)(MED NOSE)(100MIL) EA  56.650  20.000  0.000  0.000  0.00

0125 06687015 000 PREFAB PM TY B (W)(8")(DOT) LF  10.860  114.000  0.000  0.000  0.00

0130 06687016 000 PREFAB PM TY B (W)(8")(LNDP) LF  11.860  40.000  0.000  0.000  0.00

0150 06687035 000 PREFAB PM TY B (W)(RR XING) EA  720.000  2.000  0.000  0.000  0.00

0160 06687049 000 PREFAB PM TY B (Y)(6")(BRK) LF  6.800  40.000  0.000  0.000  0.00

0185 06687062 000 PREFAB PM TY B(W)(LN REDUCT ARRW)CNTST EA  727.180  4.000  0.000  0.000  0.00

0190 06687063 000 PREFAB PM TY B (W)(DBL ARRW)CNTST EA  589.920  22.000  0.000  0.000  0.00

0195 06687064 000 PREFAB PM TY B (W)(UTURN ARROW)CNTST EA  376.950  4.000  0.000  0.000  0.00

0270 06687103 000 PREFAB PM TY C (W)(WORD) EA  257.410  28.000  0.000  0.000  0.00

0320 06777005 000 ELIM EXT PM & MRKS (10") LF  1.020  1,480.000  0.000  0.000  0.00

0350 06777012 000 ELIM EXT PM & MRKS (UTURN ARROW) EA  8.500  3.000  0.000  0.000  0.00

0355 06777014 000 ELIM EXT PM & MRKS (NUMBER) EA  8.500  9.000  0.000  0.000  0.00

0370 06777021 000 ELIM EXT PM & MRKS (MED NOSE) EA  18.000  14.000  0.000  0.000  0.00

0375 06777022 000 ELIM EXT PM & MRKS (SHIELD) EA  23.060  6.000  0.000  0.000  0.00

0400 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0405 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0410 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0450 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  0.010  0.000  0.000  0.00

0455 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  34,000.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $1,514,510.77
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  0.010MOBILIZATION  0.900  0.01 1.00

05027001 000 MO  0.170BARRICADES, SIGNS AND TRAFFIC HANDLING  6.000  1.02 6.00

05057003 000 DAY  1.000TMA (MOBILE OPERATION)  164.000  164.00 540.00

06667236 000 LF  0.650RE PM TY III (W)(6")(SLD)  67,025.000  43,566.25 69,735.00

06667237 000 LF  0.750RE PM TY III (W)(6")(BRK)  17,733.000  13,299.75 21,800.00

06667239 000 LF  0.910RE PM TY III (W)(8")(SLD)  12,200.000  11,102.00 24,120.00

06667242 000 LF  1.140RE PM TY III (W)(12")(SLD)  4,660.000  5,312.40 4,590.00

06667243 000 LF  1.140RE PM TY III (W)(12")(DOT)  2,800.000  3,192.00 2,740.00

06667248 000 LF  0.750RE PM TY III (Y)(6")(SLD)  61,604.000  46,326.21 70,095.00

06687009 000 LF  8.980PREFAB PM TY B (W)(6")(SLD)  315.000  2,828.70 260.00

06687012 000 LF  8.980PREFAB PM TY B (W)(6")(BRK)CONTRAST  4,706.000  42,259.88 3,830.00

06687014 000 LF  10.860PREFAB PM TY B (W)(8")(SLD)  6,993.000  75,943.98 5,690.00

06687017 000 LF  17.080PREFAB PM TY B (W)(12")(SLD)  6,708.000  114,572.64 4,730.00

06687021 000 LF  20.000PREFAB PM TY B (W)(24")(SLD)  1,272.000  25,440.00 1,308.00

06687022 000 LF  28.000PREFAB PM TY B (W)(24")(SLD)CONTRAST  928.000  25,984.00 1,106.00

06687038 000 EA  21.390PREFAB PM TY B (W)(36")(YLD TRI)  76.000  1,625.64 78.00

06687051 000 LF  6.800PREFAB PM TY B (Y)(6")(SLD)  24,945.000  169,626.00 4,900.00

06687054 000 LF  12.120PREFAB PM TY B (Y)(12")(SLD)  1,346.000  16,313.52 980.00

06687060 000 EA  462.260PREFAB PM TY B (W)(WORD)CONTRAST  48.000  22,188.48 68.00

06687061 000 EA  461.070PREFAB PM TY B (W)(ARROW)CONTRAST  73.000  33,658.11 83.00

06687071 000 EA  452.870PREFAB PM TY B (MULTI)(SHIELD)  21.000  9,510.27 29.00

06687077 000 LF  5.750PREFAB PM TY C (W)(6")(BRK)  1,260.000  7,245.00 1,570.00

06687080 000 LF  5.750PREFAB PM TY C (W)(6")(SLD)  80.000  460.00 100.00

06687082 000 LF  6.860PREFAB PM TY C (W)(8")(DOT)  140.000  960.40 640.00

06687083 000 LF  6.860PREFAB PM TY C (W)(8")(LNDP)  80.000  548.80 80.00

06687084 000 LF  6.860PREFAB PM TY C (W)(8")(SLD)  2,688.000  18,439.68 3,095.00

06687087 000 LF  17.080PREFAB PM TY C (W)(12")(SLD)  190.000  3,245.20 190.00

06687088 000 LF  32.730PREFAB PM TY C (W)(18")(SLD)  1,377.000  45,069.21 1,318.00

06687089 000 LF  27.190PREFAB PM TY C (W)(24")(SLD)  9,175.000  249,468.25 10,004.00

06687090 000 LF  37.480PREFAB PM TY C (W)(24")(SLD)CONTRAST  518.000  19,414.64 968.00

06687091 000 EA  201.240PREFAB PM TY C (W)(ARROW)  136.000  27,368.64 154.00

06687092 000 EA  285.540PREFAB PM TY C (W)(ARROW)CONTRAST  35.000  9,993.90 35.00

06687093 000 EA  303.870PREFAB PM TY C (W)(DBL ARROW)  5.000  1,519.35 19.00

06687094 000 EA  352.450PREFAB PM TY C (W)(DBL ARROW)CONTRAST  18.000  6,344.10 13.00

06687108 000 EA  560.250PREFAB PM TY C (W)(RR XING)  15.000  8,403.75 16.00

06687111 000 EA  71.250PREFAB PM TY C (W)(36")(YLD TRI)  2,734.000  194,797.50 2,356.00

06687121 000 LF  5.750PREFAB PM TY C (Y)(6")(BRK)  120.000  690.00 120.00

06687123 000 LF  5.750PREFAB PM TY C (Y)(6")(SLD)  16,532.000  95,059.00 16,934.00

06687124 000 LF  6.240PREFAB PM TY C (Y)(8")(SLD)  1,923.000  11,999.52 1,720.00

06687125 000 LF  7.500PREFAB PM TY C (Y)(12")(SLD)  310.000  2,325.00 310.00

06777001 000 LF  0.260ELIM EXT PM & MRKS (4")  158,975.000  41,333.50 169,094.00

06777002 000 LF  0.420ELIM EXT PM & MRKS (6")  17,780.000  7,467.60 4,170.00

06777004 000 LF  0.800ELIM EXT PM & MRKS (8")  21,670.000  17,336.00 35,609.00
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06777006 000 LF  0.820ELIM EXT PM & MRKS (12")  15,734.000  12,901.88 19,292.00

06777007 000 LF  1.110ELIM EXT PM & MRKS (18")  1,629.000  1,811.45 1,078.00

06777008 000 LF  1.300ELIM EXT PM & MRKS (24")  8,341.000  10,843.30 8,257.00

06777009 000 EA  7.520ELIM EXT PM & MRKS (ARROW)  155.000  1,165.60 266.00

06777010 000 EA  4.300ELIM EXT PM & MRKS (DBL ARROW)  23.000  98.90 47.00

06777015 000 EA  9.500ELIM EXT PM & MRKS (WORD)  3.000  28.50 22.00

06777019 000 EA  16.040ELIM EXT PM & MRKS (RR XING)  8.000  128.32 16.00

06777024 000 EA  21.560ELIM EXT PM & MRKS (36")(YLD TRI)  2,557.000  55,128.92 2,396.00

$1,514,510.77TOTAL ITEM EARNINGS TO DATE


