
Contract ID: 090500132

Project: F 2026(430)

Highway:

District: LUBBOCK

Contract: 03263214 County: LUBBOCK

Award Amount: $1,984,573.40 Area Engineer: JENNIFER DAVIDSON

Projected Amount $2,020,573.41 Area Number: 051

Adj Projected Amount $0.00

Contractor: L&L COMPANY

Estimate Number: 0003 Letting Date: 03/05/2026

Estimate Paid: ü Award Date: 03/25/2026

Estimate Period: 9/1/2026 to 9/28/2026 Notice To Proceed Date: 06/16/2026

Estimate Type: Progress Work Begin Date: 08/23/2026

% Complete 28.79 Accepted Date:

% Time Used: 41.11

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $581,660.65 $21.00 $581,639.65

Participating $581,660.65 $21.00 $581,639.65

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $581,660.65 $21.00 $581,639.65

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:50:00 AM

Contract: 090500132 Payment Estimate: 0003 Page: 1 of 16



Contract Time Statement

Work Begin Date: 08/23/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 07/16/2026 Liquidated Damage Rate $968.00
Bid Days: 90

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 90
0

Days Charged to Date: 37 x $968.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 21

HOLIDAY 1

HOLIDAY TRAFFIC 3

SUNDAY 3

Total Period Days: 21 7 28 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 3

09/02/2026 3

09/03/2026 3

09/04/2026 3 ü HOLIDAY TRAFFIC

09/05/2026 3 ü HOLIDAY TRAFFIC

09/06/2026 3 ü HOLIDAY TRAFFIC

09/07/2026 3 ü HOLIDAY

09/08/2026 3

09/09/2026 3

09/10/2026 3

09/11/2026 3

09/12/2026 3

09/13/2026 3 ü SUNDAY

09/14/2026 3

09/15/2026 3

09/16/2026 3

09/17/2026 3

Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:50:00 AM
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:50:00 AM

09/18/2026 3

09/19/2026 3

09/20/2026 3 ü SUNDAY

09/21/2026 3

09/22/2026 3

09/23/2026 3

09/24/2026 3

09/25/2026 3

09/26/2026 3

09/27/2026 3 ü SUNDAY

09/28/2026 3
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Worked Performed This Period

Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:50:00 AM
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:50:00 AM

Project: F 2026(430) Control 090500132

Category: 001 Description: FY 26 Striping-Specialty Markings

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0060 05007001 000 MOBILIZATION LS $1.00 0.90 $0.90 1.00 0.90

0335 06777024 000 ELIM EXT PM & MRKS (36")(YLD TRI) EA $20.00 203 $4,060.00 318.00 203.00

0110 06687012 000 PREFAB PM TY B (W)(6")(BRK)CONTRAST LF $12.00 1890 $22,680.00 2,400.00 1,890.00

0115 06687014 000 PREFAB PM TY B (W)(8")(SLD) LF $8.00 5665 $45,320.00 6,970.00 5,665.00

0120 06687015 000 PREFAB PM TY B (W)(8")(DOT) LF $10.00 210 $2,100.00 606.00 210.00

0125 06687021 000 PREFAB PM TY B (W)(24")(SLD) LF $21.00 1197 $25,137.00 2,348.00 1,197.00

0130 06687022 000 PREFAB PM TY B (W)(24")(SLD)CONTRAST LF $32.00 1230 $39,360.00 1,806.00 1,230.00

0135 06687038 000 PREFAB PM TY B (W)(36")(YLD TRI) EA $60.00 85 $5,100.00 152.00 85.00

0205 06687088 000 PREFAB PM TY C (W)(18")(SLD) LF $11.00 434 $4,774.00 646.00 434.00

0140 06687051 000 PREFAB PM TY B (Y)(6")(SLD) LF $7.00 4145 $29,015.00 5,540.00 4,145.00

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1.00 1 $1.00 6.00 2.00

0155 06687061 000 PREFAB PM TY B (W)(ARROW)CONTRAST EA $1,000.00 96 $96,000.00 223.00 96.00

0165 06687063 000 PREFAB PM TY B (W)(DBL ARRW)CNTST EA $1,400.00 31 $43,400.00 78.00 31.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:50:00 AM

Project: F 2026(430) Control 090500132

Category: 001 Description: FY 26 Striping-Specialty Markings

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0170 06687064 000 PREFAB PM TY B (W)(UTURN ARROW)CNTST EA $1,700.00 8 $13,600.00 11.00 8.00

0195 06687084 000 PREFAB PM TY C (W)(8")(SLD) LF $7.00 165 $1,155.00 2,625.00 165.00

0070 05057003 000 TMA (MOBILE OPERATION) DAY $1.00 78 $78.00 540.00 98.00

0210 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF $12.00 6178 $74,136.00 9,822.00 6,178.00

0220 06687091 000 PREFAB PM TY C (W)(ARROW) EA $150.00 425 $63,750.00 464.00 425.00

0235 06687100 000 PREFAB PM TY C (W)(LN REDUCT ARROW) EA $500.00 8 $4,000.00 8.00 8.00

0240 06687103 000 PREFAB PM TY C (W)(WORD) EA $250.00 2 $500.00 10.00 2.00

0245 06687108 000 PREFAB PM TY C (W)(RR XING) EA $500.00 35 $17,500.00 52.00 35.00

0250 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA $30.00 118 $3,540.00 212.00 118.00

0255 06687123 000 PREFAB PM TY C (Y)(6")(SLD) LF $7.00 395 $2,765.00 2,775.00 395.00

0260 06687125 000 PREFAB PM TY C (Y)(12")(SLD) LF $8.00 180 $1,440.00 244.00 180.00

0265 06777001 000 ELIM EXT PM & MRKS (4") LF $0.35 4735 $1,657.25 578,830.00 4,735.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:50:00 AM

Project: F 2026(430) Control 090500132

Category: 001 Description: FY 26 Striping-Specialty Markings

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0270 06777002 000 ELIM EXT PM & MRKS (6") LF $0.50 165 $82.50 1,015.00 165.00

0275 06777004 000 ELIM EXT PM & MRKS (8") LF $0.70 6040 $4,228.00 62,927.00 6,040.00

0280 06777005 000 ELIM EXT PM & MRKS (10") LF $1.00 1890 $1,890.00 2,030.00 1,890.00

0285 06777006 000 ELIM EXT PM & MRKS (12") LF $2.00 2522 $5,044.00 9,250.00 2,522.00

0290 06777007 000 ELIM EXT PM & MRKS (18") LF $3.00 434 $1,302.00 646.00 434.00

0295 06777008 000 ELIM EXT PM & MRKS (24") LF $4.00 7306 $29,224.00 10,990.00 7,306.00

0300 06777009 000 ELIM EXT PM & MRKS (ARROW) EA $70.00 365 $25,550.00 557.00 365.00

0305 06777010 000 ELIM EXT PM & MRKS (DBL ARROW) EA $80.00 31 $2,480.00 80.00 31.00

0310 06777012 000 ELIM EXT PM & MRKS (UTURN ARROW) EA $80.00 8 $640.00 11.00 8.00

0320 06777019 000 ELIM EXT PM & MRKS (RR XING) EA $150.00 40 $6,000.00 57.00 40.00

0105 06687009 000 PREFAB PM TY B (W)(6")(SLD) LF $7.00 590 $4,130.00 1,020.00 590.00

Total Item Earnings This Estimate $581,639.
65
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Contract Line Items

Project: F 2026(430) Control 090500132

Category: 001 Description: FY 26 Striping-Specialty Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 05007001 0 MOBILIZATION LS $1.00 1.00 0.00 0.90 $0.90

0065 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1.00 6.00 0.00 2.00 $2.00

0070 05057003 0 TMA (MOBILE OPERATION) DAY $1.00 540.00 0.00 98.00 $98.00

0075 06667132 0 REFL PAV MRK TY I(Y)(MED NOSE)(100MIL) EA $500.00 43.00 0.00 0.00 $0.00

0080 06667236 0 RE PM TY III (W)(6")(SLD) LF $0.75 282,980.00 0.00 0.00 $0.00

0085 06667237 0 RE PM TY III (W)(6")(BRK) LF $0.75 620.00 0.00 0.00 $0.00

0090 06667239 0 RE PM TY III (W)(8")(SLD) LF $0.90 53,310.00 0.00 0.00 $0.00

0095 06667243 0 RE PM TY III (W)(12")(DOT) LF $3.00 2,570.00 0.00 0.00 $0.00

0100 06667248 0 RE PM TY III (Y)(6")(SLD) LF $0.75 285,950.00 0.00 0.00 $0.00

0105 06687009 0 PREFAB PM TY B (W)(6")(SLD) LF $7.00 1,020.00 0.00 590.00 $4,130.00

0110 06687012 0 PREFAB PM TY B (W)(6")(BRK)CONTRAST LF $12.00 2,400.00 0.00 1,890.00 $22,680.00

0115 06687014 0 PREFAB PM TY B (W)(8")(SLD) LF $8.00 6,970.00 0.00 5,665.00 $45,320.00

0120 06687015 0 PREFAB PM TY B (W)(8")(DOT) LF $10.00 606.00 0.00 210.00 $2,100.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:50:00 AM

Contract Line Items

Project: F 2026(430) Control 090500132

Category: 001 Description: FY 26 Striping-Specialty Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 06687021 0 PREFAB PM TY B (W)(24")(SLD) LF $21.00 2,348.00 0.00 1,197.00 $25,137.00

0130 06687022 0 PREFAB PM TY B (W)(24")(SLD)CONTRAST LF $32.00 1,806.00 0.00 1,230.00 $39,360.00

0135 06687038 0 PREFAB PM TY B (W)(36")(YLD TRI) EA $60.00 152.00 0.00 85.00 $5,100.00

0140 06687051 0 PREFAB PM TY B (Y)(6")(SLD) LF $7.00 5,540.00 0.00 4,145.00 $29,015.00

0145 06687056 0 PREFAB PM TY B (Y)(24")(SLD) LF $22.00 200.00 0.00 0.00 $0.00

0150 06687060 0 PREFAB PM TY B (W)(WORD)CONTRAST EA $1,500.00 52.00 0.00 0.00 $0.00

0155 06687061 0 PREFAB PM TY B (W)(ARROW)CONTRAST EA $1,000.00 223.00 0.00 96.00 $96,000.00

0160 06687062 0 PREFAB PM TY B(W)(LN REDUCT ARRW)CNTST EA $1,500.00 7.00 0.00 0.00 $0.00

0165 06687063 0 PREFAB PM TY B (W)(DBL ARRW)CNTST EA $1,400.00 78.00 0.00 31.00 $43,400.00

0170 06687064 0 PREFAB PM TY B (W)(UTURN ARROW)CNTST EA $1,700.00 11.00 0.00 8.00 $13,600.00

0175 06687071 0 PREFAB PM TY B (MULTI)(SHIELD) EA $4,000.00 26.00 0.00 0.00 $0.00

0180 06687077 0 PREFAB PM TY C (W)(6")(BRK) LF $9.00 580.00 0.00 0.00 $0.00

0185 06687080 0 PREFAB PM TY C (W)(6")(SLD) LF $8.00 480.00 0.00 0.00 $0.00

Contract: 090500132 Payment Estimate: 0003 Page: 9 of 16



Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:50:00 AM

Contract Line Items

Project: F 2026(430) Control 090500132

Category: 001 Description: FY 26 Striping-Specialty Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 06687082 0 PREFAB PM TY C (W)(8")(DOT) LF $8.00 36.00 0.00 0.00 $0.00

0195 06687084 0 PREFAB PM TY C (W)(8")(SLD) LF $7.00 2,625.00 0.00 165.00 $1,155.00

0200 06687087 0 PREFAB PM TY C (W)(12")(SLD) LF $8.00 290.00 0.00 0.00 $0.00

0205 06687088 0 PREFAB PM TY C (W)(18")(SLD) LF $11.00 646.00 0.00 434.00 $4,774.00

0210 06687089 0 PREFAB PM TY C (W)(24")(SLD) LF $12.00 9,822.00 0.00 6,178.00 $74,136.00

0215 06687090 0 PREFAB PM TY C (W)(24")(SLD)CONTRAST LF $30.00 92.00 0.00 0.00 $0.00

0220 06687091 0 PREFAB PM TY C (W)(ARROW) EA $150.00 464.00 0.00 425.00 $63,750.00

0225 06687092 0 PREFAB PM TY C (W)(ARROW)CONTRAST EA $500.00 4.00 0.00 0.00 $0.00

0230 06687093 0 PREFAB PM TY C (W)(DBL ARROW) EA $350.00 15.00 0.00 0.00 $0.00

0235 06687100 0 PREFAB PM TY C (W)(LN REDUCT ARROW) EA $500.00 8.00 0.00 8.00 $4,000.00

0240 06687103 0 PREFAB PM TY C (W)(WORD) EA $250.00 10.00 0.00 2.00 $500.00

0245 06687108 0 PREFAB PM TY C (W)(RR XING) EA $500.00 52.00 0.00 35.00 $17,500.00

0250 06687111 0 PREFAB PM TY C (W)(36")(YLD TRI) EA $30.00 212.00 0.00 118.00 $3,540.00

Contract: 090500132 Payment Estimate: 0003 Page: 10 of 16



Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:50:00 AM

Contract Line Items

Project: F 2026(430) Control 090500132

Category: 001 Description: FY 26 Striping-Specialty Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0255 06687123 0 PREFAB PM TY C (Y)(6")(SLD) LF $7.00 2,775.00 0.00 395.00 $2,765.00

0260 06687125 0 PREFAB PM TY C (Y)(12")(SLD) LF $8.00 244.00 0.00 180.00 $1,440.00

0265 06777001 0 ELIM EXT PM & MRKS (4") LF $0.35 578,830.00 0.00 4,735.00 $1,657.25

0270 06777002 0 ELIM EXT PM & MRKS (6") LF $0.50 1,015.00 0.00 165.00 $82.50

0275 06777004 0 ELIM EXT PM & MRKS (8") LF $0.70 62,927.00 0.00 6,040.00 $4,228.00

0280 06777005 0 ELIM EXT PM & MRKS (10") LF $1.00 2,030.00 0.00 1,890.00 $1,890.00

0285 06777006 0 ELIM EXT PM & MRKS (12") LF $2.00 9,250.00 0.00 2,522.00 $5,044.00

0290 06777007 0 ELIM EXT PM & MRKS (18") LF $3.00 646.00 0.00 434.00 $1,302.00

0295 06777008 0 ELIM EXT PM & MRKS (24") LF $4.00 10,990.00 0.00 7,306.00 $29,224.00

0300 06777009 0 ELIM EXT PM & MRKS (ARROW) EA $70.00 557.00 0.00 365.00 $25,550.00

0305 06777010 0 ELIM EXT PM & MRKS (DBL ARROW) EA $80.00 80.00 0.00 31.00 $2,480.00

0310 06777012 0 ELIM EXT PM & MRKS (UTURN ARROW) EA $80.00 11.00 0.00 8.00 $640.00

0315 06777015 0 ELIM EXT PM & MRKS (WORD) EA $80.00 30.00 0.00 0.00 $0.00

Contract: 090500132 Payment Estimate: 0003 Page: 11 of 16



Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:50:00 AM

Contract Line Items

Project: F 2026(430) Control 090500132

Category: 001 Description: FY 26 Striping-Specialty Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0320 06777019 0 ELIM EXT PM & MRKS (RR XING) EA $150.00 57.00 0.00 40.00 $6,000.00

0325 06777021 0 ELIM EXT PM & MRKS (MED NOSE) EA $150.00 42.00 0.00 0.00 $0.00

0330 06777022 0 ELIM EXT PM & MRKS (SHIELD) EA $200.00 4.00 0.00 0.00 $0.00

0335 06777024 0 ELIM EXT PM & MRKS (36")(YLD TRI) EA $20.00 318.00 0.00 203.00 $4,060.00

0400 96027001 0 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 0.00 $0.00

0405 96027002 0 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1,000.00 0.00 0.00 $0.00

0410 96017001 0 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 0.00 $0.00

Category 001 SubTotal $581,660.65

Contract Line Items

Project: F 2026(430) Control 090500132

Category: 002 Description: FY 26 Striping-Specialty Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0450 96067003 0 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 0.01 0.00 0.00 $0.00

0455 96067004 0 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 35,000.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:50:00 AM

Contract Line Items

Project: F 2026(430) Control 090500132

Category: 002 Description: FY 26 Striping-Specialty Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

Category 002 SubTotal $0.00

Total Item earnings this contract $581,660.65

Contract: 090500132 Payment Estimate: 0003 Page: 13 of 16



Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05007001 MOBILIZATION LS $1.00 1.00 0.90 $0.90

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1.00 6.00 2.00 $2.00

05057003 TMA (MOBILE OPERATION) DAY $1.00 540.00 98.00 $98.00

06667132 REFL PAV MRK TY I(Y)(MED NOSE)(100MIL) EA $500.00 43.00 0.00 $0.00

06667236 RE PM TY III (W)(6")(SLD) LF $0.75 282,980.00 0.00 $0.00

06667237 RE PM TY III (W)(6")(BRK) LF $0.75 620.00 0.00 $0.00

06667239 RE PM TY III (W)(8")(SLD) LF $0.90 53,310.00 0.00 $0.00

06667243 RE PM TY III (W)(12")(DOT) LF $3.00 2,570.00 0.00 $0.00

06667248 RE PM TY III (Y)(6")(SLD) LF $0.75 285,950.00 0.00 $0.00

06687009 PREFAB PM TY B (W)(6")(SLD) LF $7.00 1,020.00 590.00 $4,130.00

06687012 PREFAB PM TY B (W)(6")(BRK)CONTRAST LF $12.00 2,400.00 1,890.00 $22,680.00

06687014 PREFAB PM TY B (W)(8")(SLD) LF $8.00 6,970.00 5,665.00 $45,320.00

06687015 PREFAB PM TY B (W)(8")(DOT) LF $10.00 606.00 210.00 $2,100.00

06687021 PREFAB PM TY B (W)(24")(SLD) LF $21.00 2,348.00 1,197.00 $25,137.00

06687022 PREFAB PM TY B (W)(24")(SLD)CONTRAST LF $32.00 1,806.00 1,230.00 $39,360.00

06687038 PREFAB PM TY B (W)(36")(YLD TRI) EA $60.00 152.00 85.00 $5,100.00

06687051 PREFAB PM TY B (Y)(6")(SLD) LF $7.00 5,540.00 4,145.00 $29,015.00

06687056 PREFAB PM TY B (Y)(24")(SLD) LF $22.00 200.00 0.00 $0.00

06687060 PREFAB PM TY B (W)(WORD)CONTRAST EA $1,500.00 52.00 0.00 $0.00

06687061 PREFAB PM TY B (W)(ARROW)CONTRAST EA $1,000.00 223.00 96.00 $96,000.00

06687062 PREFAB PM TY B(W)(LN REDUCT ARRW)CNTST EA $1,500.00 7.00 0.00 $0.00

06687063 PREFAB PM TY B (W)(DBL ARRW)CNTST EA $1,400.00 78.00 31.00 $43,400.00

06687064 PREFAB PM TY B (W)(UTURN ARROW)CNTST EA $1,700.00 11.00 8.00 $13,600.00

06687071 PREFAB PM TY B (MULTI)(SHIELD) EA $4,000.00 26.00 0.00 $0.00

06687077 PREFAB PM TY C (W)(6")(BRK) LF $9.00 580.00 0.00 $0.00

06687080 PREFAB PM TY C (W)(6")(SLD) LF $8.00 480.00 0.00 $0.00

06687082 PREFAB PM TY C (W)(8")(DOT) LF $8.00 36.00 0.00 $0.00

06687084 PREFAB PM TY C (W)(8")(SLD) LF $7.00 2,625.00 165.00 $1,155.00

Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:50:00 AM

Contract: 090500132 Payment Estimate: 0003 Page: 14 of 16



Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:50:00 AM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06687087 PREFAB PM TY C (W)(12")(SLD) LF $8.00 290.00 0.00 $0.00

06687088 PREFAB PM TY C (W)(18")(SLD) LF $11.00 646.00 434.00 $4,774.00

06687089 PREFAB PM TY C (W)(24")(SLD) LF $12.00 9,822.00 6,178.00 $74,136.00

06687090 PREFAB PM TY C (W)(24")(SLD)CONTRAST LF $30.00 92.00 0.00 $0.00

06687091 PREFAB PM TY C (W)(ARROW) EA $150.00 464.00 425.00 $63,750.00

06687092 PREFAB PM TY C (W)(ARROW)CONTRAST EA $500.00 4.00 0.00 $0.00

06687093 PREFAB PM TY C (W)(DBL ARROW) EA $350.00 15.00 0.00 $0.00

06687100 PREFAB PM TY C (W)(LN REDUCT ARROW) EA $500.00 8.00 8.00 $4,000.00

06687103 PREFAB PM TY C (W)(WORD) EA $250.00 10.00 2.00 $500.00

06687108 PREFAB PM TY C (W)(RR XING) EA $500.00 52.00 35.00 $17,500.00

06687111 PREFAB PM TY C (W)(36")(YLD TRI) EA $30.00 212.00 118.00 $3,540.00

06687123 PREFAB PM TY C (Y)(6")(SLD) LF $7.00 2,775.00 395.00 $2,765.00

06687125 PREFAB PM TY C (Y)(12")(SLD) LF $8.00 244.00 180.00 $1,440.00

06777001 ELIM EXT PM & MRKS (4") LF $0.35 578,830.00 4,735.00 $1,657.25

06777002 ELIM EXT PM & MRKS (6") LF $0.50 1,015.00 165.00 $82.50

06777004 ELIM EXT PM & MRKS (8") LF $0.70 62,927.00 6,040.00 $4,228.00

06777005 ELIM EXT PM & MRKS (10") LF $1.00 2,030.00 1,890.00 $1,890.00

06777006 ELIM EXT PM & MRKS (12") LF $2.00 9,250.00 2,522.00 $5,044.00

06777007 ELIM EXT PM & MRKS (18") LF $3.00 646.00 434.00 $1,302.00

06777008 ELIM EXT PM & MRKS (24") LF $4.00 10,990.00 7,306.00 $29,224.00

06777009 ELIM EXT PM & MRKS (ARROW) EA $70.00 557.00 365.00 $25,550.00

06777010 ELIM EXT PM & MRKS (DBL ARROW) EA $80.00 80.00 31.00 $2,480.00

06777012 ELIM EXT PM & MRKS (UTURN ARROW) EA $80.00 11.00 8.00 $640.00

06777015 ELIM EXT PM & MRKS (WORD) EA $80.00 30.00 0.00 $0.00

06777019 ELIM EXT PM & MRKS (RR XING) EA $150.00 57.00 40.00 $6,000.00

06777021 ELIM EXT PM & MRKS (MED NOSE) EA $150.00 42.00 0.00 $0.00

06777022 ELIM EXT PM & MRKS (SHIELD) EA $200.00 4.00 0.00 $0.00

06777024 ELIM EXT PM & MRKS (36")(YLD TRI) EA $20.00 318.00 203.00 $4,060.00

96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:50:00 AM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1,000.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 0.01 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 35,000.00 0.00 $0.00

Total Item Earnings To Date $581,660.65
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