
 500,000.00

090500142CONTRACT ID:

PROJECT: F 2025(866)

CONTRACT:

07253224

PROJECTED AMOUNT: $3,006,480.50

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

STX CIVIL

Heath C. Bozeman, P.E.

LUBBOCK

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/08/26

07/31/2025AWARD DATE:

ESTIMATE PERIOD:

0003

01/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/22/2025

07/02/2025

ESTIMATE PAID:

 37

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/06/2025

$3,506,480.50

CONTRACT:

12/29/2025

AWARD AMOUNT: $2,978,480.50

LUBBOCK

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 11.71

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 29.55

$373,306.66 $662,835.95 $1,036,142.61 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$373,306.66 $662,835.95 $1,036,142.61 

$0.00 $0.00 $0.00 

$373,306.66 $1,036,142.61 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $662,835.95 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 37

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/06/2025

11/03/2025

 316

 0

 316

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  11  20

SATURDAY 3

SNOW 2

SUNDAY 3

TIME SUSPENDED 7

TOO COLD 4

TOO WET 1

12/29/2025  1 TIME SUSPENDED

12/30/2025  1 TIME SUSPENDED

12/31/2025  1 TIME SUSPENDED

01/01/2026  1 TIME SUSPENDED

01/02/2026  1 TIME SUSPENDED

01/03/2026  1 TIME SUSPENDED

01/04/2026  1 TIME SUSPENDED

01/05/2026  1

01/06/2026  1

01/07/2026  1

01/08/2026  1

01/09/2026  1

01/10/2026  1 SATURDAY

01/11/2026  1 SUNDAY

01/12/2026  1

01/13/2026  1

01/14/2026  1

01/15/2026  1

01/16/2026  1

01/17/2026  1 SATURDAY

01/18/2026  1 SUNDAY

01/19/2026  1 TOO COLD

01/20/2026  1

01/21/2026  1 TOO COLD

01/22/2026  1 TOO COLD

01/23/2026  1 TOO COLD

01/24/2026  1 SATURDAY

01/25/2026  1 SUNDAY

01/26/2026  1 SNOW

01/27/2026  1 SNOW

01/28/2026  1 TOO WET
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WORK PERFORMED THIS PERIOD

F 2025(866) 090500142PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0070 01047011 REMOV CONC (DRIVEWAYS)000 SY  10.000 $6,800.00 680.000  1,749.00 3,724.00

0080 01047017 REMOV CONC (CURB & GUTTER)000 LF  1.000 $26.00 26.000  26.00 46.00

0085 01057006 RMV (6"-10") TRT/UNTRT BASE & ASPH PAV000 SY  10.000 $2,240.00 224.000  224.00 1,245.00

0135 04327002 RIPRAP (CONC)(5 IN)000 CY  600.000 $1,800.00 3.000  44.00 143.00

0225 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  2,800.000 $2,800.00 1.000  3.00 15.00

0230 05037001 PORTABLE CHANGEABLE MESSAGE SIGN000 DAY  70.000 $4,340.00 62.000  106.00 632.00

0235 05057001 TMA (STATIONARY)000 DAY  260.000 $8,060.00 31.000  45.00 632.00

0275 05297002 CONC CURB (TY II)000 LF  10.000 $700.00 70.000  220.00 409.00

0285 05297009 CONC CURB & GUTTER (TY II)000 LF  55.000 $24,310.00 442.000  527.00 742.00

0290 05307006 DRIVEWAYS (CONC)000 SY  107.000 $126,046.11 1,178.001  2,717.00 6,801.00

0295 05317002 CONC SIDEWALKS (5")000 SY  105.000 $175,140.00 1,668.000  3,077.00 8,734.00

0320 05317011 CURB RAMPS (TY 10)000 EA  2,000.000 $4,000.00 2.000  5.00 14.00

0325 05317025 CONC SIDEWALKS (SPECIAL)000 SY  350.000 $30,625.00 87.500  87.50 121.00

0390 96017001 MATERIAL ON HAND000 DOL  1.000 -$13,580.45-13,580.450  39,552.50 1,000.00

$373,306.66TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

090500142PROJECT CONTROLF 2025(866)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0070 01047011 000 REMOV CONC (DRIVEWAYS) SY  10.000  3,724.000  0.000  1,749.00  17,490.00

0080 01047017 000 REMOV CONC (CURB & GUTTER) LF  1.000  46.000  0.000  26.00  26.00

0085 01057006 000 RMV (6"-10") TRT/UNTRT BASE & ASPH PAV SY  10.000  1,245.000  0.000  224.00  2,240.00

0135 04327002 000 RIPRAP (CONC)(5 IN) CY  600.000  143.000  0.000  44.00  26,400.00

0220 05007001 000 MOBILIZATION LS  252,500.000  1.000  0.000  0.90  227,250.00

0225 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,800.000  15.000  0.000  3.00  8,400.00

0230 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  70.000  632.000  0.000  106.00  7,420.00

0235 05057001 000 TMA (STATIONARY) DAY  260.000  632.000  0.000  45.00  11,700.00

0250 05067035 000 SANDBAGS FOR EROSION CONTROL EA  5.000  40.000  0.000  10.00  50.00

0275 05297002 000 CONC CURB (TY II) LF  10.000  409.000  0.000  220.00  2,200.00

0285 05297009 000 CONC CURB & GUTTER (TY II) LF  55.000  742.000  0.000  527.00  28,985.00

0290 05307006 000 DRIVEWAYS (CONC) SY  107.000  6,801.000  0.000  2,717.00  290,719.11

0295 05317002 000 CONC SIDEWALKS (5") SY  105.000  8,734.000  0.000  3,077.00  323,085.00

0305 05317005 000 CURB RAMPS (TY 1) EA  2,000.000  5.000  0.000  1.00  2,000.00

0315 05317010 000 CURB RAMPS (TY 7) EA  2,000.000  15.000  0.000  4.00  8,000.00

0320 05317011 000 CURB RAMPS (TY 10) EA  2,000.000  14.000  0.000  5.00  10,000.00

0325 05317025 000 CONC SIDEWALKS (SPECIAL) SY  350.000  121.000  0.000  87.50  30,625.00

0390 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  39,552.50  39,552.50

Category Subtotal $1,036,142.61

090500142F 2025(866)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  2,900.000  2.000  0.000  0.000  0.00

0065 01047001 000 REMOV CONC (PAV) SY  45.000  74.000  0.000  0.000  0.00

0075 01047013 000 REMOV CONC (SIDEWALK, RAMP OR SUP) SY  20.000  240.000  0.000  0.000  0.00

0090 01347005 000 BACKFILL (TY A)(VEH) CY  50.000  250.000  0.000  0.000  0.00

0095 01627002 000 BLOCK SODDING SY  6.500  5,200.000  0.000  0.000  0.00

0100 01667001 000 FERTILIZER AC  2,200.000  1.200  0.000  0.000  0.00

0105 01687001 000 VEGETATIVE WATERING TGL  10.000  128.500  0.000  0.000  0.00

0110 01947006 000 RDSIDE AMENITY (ADA PARKING SIGN) EA  500.000  2.000  0.000  0.000  0.00

0115 03417009 000 D-GR HMA TY-B PG70-28 TON  350.000  25.000  0.000  0.000  0.00

0120 04007001 000 STRUCT EXCAV CY  50.000  59.000  0.000  0.000  0.00

0125 04007007 000 CUT & RESTORE CONC PAVING SY  160.000  494.000  0.000  0.000  0.00

0130 04007008 000 CUT & RESTORE ASPH PAVING SY  230.000  359.000  0.000  0.000  0.00

0140 04507058 000 RAIL (HANDRAIL)(TY A) LF  220.000  24.000  0.000  0.000  0.00

0145 04507062 000 RAIL (HANDRAIL)(TY E) LF  200.000  202.000  0.000  0.000  0.00

0150 04607009 000 CMP (GAL STL 36 IN) LF  550.000  42.000  0.000  0.000  0.00

0155 04627063 000 CONC BOX CULV (5 FT X 4 FT)(EXTEND) LF  800.000  10.000  0.000  0.000  0.00

0160 04657021 000 INLET (COMPL)(PCO)(5FT)(NONE) EA  8,500.000  1.000  0.000  0.000  0.00
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0165 04667177 000 WINGWALL (PW - 1) (HW=7 FT) EA  28,000.000  1.000  0.000  0.000  0.00

0170 04677364 000 SET (TY II) (36 IN) (CMP) (6: 1) (P) EA  5,500.000  1.000  0.000  0.000  0.00

0175 04797001 000 ADJUSTING MANHOLES EA  1,500.000  2.000  0.000  0.000  0.00

0180 04797003 000 ADJUSTING MANHOLES & INLETS EA  4,500.000  6.000  0.000  0.000  0.00

0185 04797007 000 ADJUSTING MANHOLES (WATER VALVE BOX) EA  500.000  3.000  0.000  0.000  0.00

0190 04797008 000 ADJUSTING MANHOLES (WATER METER) EA  500.000  5.000  0.000  0.000  0.00

0195 04807001 000 CLEAN EXIST CULVERTS EA  2,800.000  2.000  0.000  0.000  0.00

0200 04967002 000 REMOV STR (INLET) EA  2,000.000  1.000  0.000  0.000  0.00

0205 04967004 000 REMOV STR (SET) EA  500.000  1.000  0.000  0.000  0.00

0210 04967005 000 REMOV STR (WINGWALL) EA  2,400.000  1.000  0.000  0.000  0.00

0215 04967017 000 REMOVE STR (RAIL) LF  1.000  13.000  0.000  0.000  0.00

0240 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  40.000  444.000  0.000  0.000  0.00

0245 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  10.000  222.000  0.000  0.000  0.00

0255 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  4.000  3,675.000  0.000  0.000  0.00

0260 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  2.000  1,838.000  0.000  0.000  0.00

0265 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  8.000  60.000  0.000  0.000  0.00

0270 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  60.000  0.000  0.000  0.00

0280 05297007 000 CONC CURB (MONO) (TY II) LF  8.000  52.000  0.000  0.000  0.00

0300 05317004 000 CONC SIDEWALK (STEPS) SY  1,000.000  1.000  0.000  0.000  0.00

0310 05317009 000 CURB RAMPS (TY 6) EA  2,000.000  1.000  0.000  0.000  0.00

0330 05387001 000 RIGHT OF WAY MARKERS EA  1,000.000  12.000  0.000  0.000  0.00

0335 05607008 000 MAILBOX INSTALL-S (TWW-POST) TY 4 EA  350.000  19.000  0.000  0.000  0.00

0340 05607012 000 RELOCATE EXISTING MAILBOX EA  350.000  19.000  0.000  0.000  0.00

0345 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  800.000  68.000  0.000  0.000  0.00

0350 06447073 000 REMOVE SM RD SN SUP&AM EA  50.000  66.000  0.000  0.000  0.00

0355 06667175 000 RE PM TY II (W) 6" (SLD) LF  17.500  148.000  0.000  0.000  0.00

0360 06687087 000 PREFAB PM TY C (W)(12")(SLD) LF  22.500  91.000  0.000  0.000  0.00

0365 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  27.500  180.000  0.000  0.000  0.00

0370 50317001 000 RETROFIT DET WARN SURF (SURF APPLIED) SF  125.000  24.000  0.000  0.000  0.00

0380 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0385 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0400 96067008 000 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  5,000.000  0.000  0.000  0.00

0405 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  20,000.000  0.000  0.000  0.00

0410 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  2,000.000  0.000  0.000  0.00

 0.00Category Subtotal
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090500157F 2025(866)PROJECT CONTROL

CATEGORY DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)

NO CATEGORY MISC

SUPP DESCRIPTION

0412 96087001 000 UNIQUE CHANGE ORDER ITEM 1 DOL  1.000  0.000  500,000.000  0.000  0.00

CO 001 Added Item

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,036,142.61
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047011 000 SY  10.000REMOV CONC (DRIVEWAYS)  1,749.000  17,490.00 3,724.00

01047017 000 LF  1.000REMOV CONC (CURB & GUTTER)  26.000  26.00 46.00

01057006 000 SY  10.000RMV (6"-10") TRT/UNTRT BASE & ASPH PAV  224.000  2,240.00 1,245.00

04327002 000 CY  600.000RIPRAP (CONC)(5 IN)  44.000  26,400.00 143.00

05007001 000 LS  252,500.000MOBILIZATION  0.900  227,250.00 1.00

05027001 000 MO  2,800.000BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  8,400.00 15.00

05037001 000 DAY  70.000PORTABLE CHANGEABLE MESSAGE SIGN  106.000  7,420.00 632.00

05057001 000 DAY  260.000TMA (STATIONARY)  45.000  11,700.00 632.00

05067035 000 EA  5.000SANDBAGS FOR EROSION CONTROL  10.000  50.00 40.00

05297002 000 LF  10.000CONC CURB (TY II)  220.000  2,200.00 409.00

05297009 000 LF  55.000CONC CURB & GUTTER (TY II)  527.000  28,985.00 742.00

05307006 000 SY  107.000DRIVEWAYS (CONC)  2,717.001  290,719.11 6,801.00

05317002 000 SY  105.000CONC SIDEWALKS (5")  3,077.000  323,085.00 8,734.00

05317005 000 EA  2,000.000CURB RAMPS (TY 1)  1.000  2,000.00 5.00

05317010 000 EA  2,000.000CURB RAMPS (TY 7)  4.000  8,000.00 15.00

05317011 000 EA  2,000.000CURB RAMPS (TY 10)  5.000  10,000.00 14.00

05317025 000 SY  350.000CONC SIDEWALKS (SPECIAL)  87.500  30,625.00 121.00

96017001 000 DOL  1.000MATERIAL ON HAND  39,552.500  39,552.50 1,000.00

$1,036,142.61TOTAL ITEM EARNINGS TO DATE


