
090500144CONTRACT ID:

PROJECT: C 905-00-144

CONTRACT:

11253222

PROJECTED AMOUNT: $1,428,926.80

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

ELECNOR BELCO ELECTRIC, INC.

Jeremy Dearing, P.E.

LUBBOCK

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 08/08/26

11/13/2025AWARD DATE:

ESTIMATE PERIOD:

0004

07/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/31/2025

11/06/2025

ESTIMATE PAID:

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$1,428,926.80

CONTRACT:

06/29/2026

AWARD AMOUNT: $1,007,925.80

LUBBOCK

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 0.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 0.00

$0.00 $0.00 $0.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 0

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

03/31/2026

 110

 0

 110

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

TIME SUSPENDED 30

06/29/2026  1 TIME SUSPENDED

06/30/2026  1 TIME SUSPENDED

07/01/2026  1 TIME SUSPENDED

07/02/2026  1 TIME SUSPENDED

07/03/2026  1 TIME SUSPENDED

07/04/2026  1 TIME SUSPENDED

07/05/2026  1 TIME SUSPENDED

07/06/2026  1 TIME SUSPENDED

07/07/2026  1 TIME SUSPENDED

07/08/2026  1 TIME SUSPENDED

07/09/2026  1 TIME SUSPENDED

07/10/2026  1 TIME SUSPENDED

07/11/2026  1 TIME SUSPENDED

07/12/2026  1 TIME SUSPENDED

07/13/2026  1 TIME SUSPENDED

07/14/2026  1 TIME SUSPENDED

07/15/2026  1 TIME SUSPENDED

07/16/2026  1 TIME SUSPENDED

07/17/2026  1 TIME SUSPENDED

07/18/2026  1 TIME SUSPENDED

07/19/2026  1 TIME SUSPENDED

07/20/2026  1 TIME SUSPENDED

07/21/2026  1 TIME SUSPENDED

07/22/2026  1 TIME SUSPENDED

07/23/2026  1 TIME SUSPENDED

07/24/2026  1 TIME SUSPENDED

07/25/2026  1 TIME SUSPENDED

07/26/2026  1 TIME SUSPENDED

07/27/2026  1 TIME SUSPENDED

07/28/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

090500144C 905-00-144PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 04167007 000 DRILL SHAFT (42 IN) LF  490.000  168.000  0.000  0.000  0.00

0065 04167008 000 DRILL SHAFT (48 IN) LF  582.000  52.000  0.000  0.000  0.00

0070 04327003 000 RIPRAP (CONC)(6 IN) CY  1,085.000  62.400  0.000  0.000  0.00

0075 04327004 000 RIPRAP (CONC)(CL A) CY  1,430.000  4.960  0.000  0.000  0.00

0080 05007001 000 MOBILIZATION LS  107,000.000  1.000  0.000  0.000  0.00

0085 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,900.000  8.000  0.000  0.000  0.00

0090 05057001 000 TMA (STATIONARY) DAY  196.000  220.000  0.000  0.000  0.00

0095 05067035 000 SANDBAGS FOR EROSION CONTROL EA  120.000  10.000  0.000  0.000  0.00

0100 06187054 000 CONDT (PVC) (SCH 80) (2") LF  16.000  265.000  0.000  0.000  0.00

0105 06187060 000 CONDT (PVC) (SCH 80) (3") LF  21.000  1,900.000  0.000  0.000  0.00

0110 06187061 000 CONDT (PVC) (SCH 80) (3") (BORE) LF  30.000  1,225.000  0.000  0.000  0.00

0115 06207007 000 ELEC CONDR (NO.8) BARE LF  2.600  2,165.000  0.000  0.000  0.00

0120 06207008 000 ELEC CONDR (NO.8) INSULATED LF  2.800  6,495.000  0.000  0.000  0.00

0125 06207012 000 ELEC CONDR (NO.4) INSULATED LF  3.500  2,910.000  0.000  0.000  0.00

0130 06247007 000 GROUND BOX TY D (162922) EA  1,728.000  3.000  0.000  0.000  0.00

0135 06247008 000 GROUND BOX TY D (162922)W/APRON EA  1,572.000  15.000  0.000  0.000  0.00

0140 06287259 000 ELC SRV TY D 120/240 100(NS)SS(N)SP(O) EA  9,079.000  9.000  0.000  0.000  0.00

0145 06287260 000 ELC SRV TY D 120/240 100(NS)SS(N)SP(U) EA  11,948.000  1.000  0.000  0.000  0.00

0150 06507028 000 INS OH SN SUP(30 FT BAL TEE) EA  70,000.000  2.000  0.000  0.000  0.00

0155 06547006 000 SIGN WALKWAY (48 IN) WITH HNDRL LF  775.000  18.400  0.000  0.000  0.00

0160 06877001 000 PED POLE ASSEMBLY EA  5,038.000  1.000  0.000  0.000  0.00

0165 60047001 000 INSTALL DMS (POLE MTD CABINET) EA  9,399.000  2.000  0.000  0.000  0.00

0170 60117015 000 ITS POLE(40 FT)(110 MPH)(W/STIFF) EA  15,442.000  8.000  0.000  0.000  0.00

0175 60117032 000 ITS POLE MNT CAB (TY 2)(CONF 1)(REL) EA  12,385.000  8.000  0.000  0.000  0.00

0200 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0205 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0210 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0250 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0255 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  20,000.000  0.000  0.000  0.00

0260 96067014 000 FORCE ACCOUNT DOL  1.000  400,000.000  0.000  0.000  0.00

Material Furnished by the State

 0.00Category Subtotal



CONTRACT ID 090500144 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 6ESTIMATE 0004

TOTAL ITEM EARNINGS THIS CONTRACT 0.00
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CONSTRUCTION ESTIMATE COMBINED *** NO ITEM EARNINGS FOR THIS ESTIMATE***


