
 56,565.50

090500150CONTRACT ID:

PROJECT: STP 2B24(363)FRS

CONTRACT:

01253030

PROJECTED AMOUNT: $757,783.15

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

CENTERLINE TECHNOLOGIES, LLC

Jeremy Dearing, P.E.

LUBBOCK

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

01/30/2025AWARD DATE:

ESTIMATE PERIOD:

0014

07/15/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/04/2025

01/07/2025

ESTIMATE PAID:

 38

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 09/30/2025

$814,348.65

CONTRACT:

06/29/2026

AWARD AMOUNT: $751,868.00

LUBBOCK

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 55.88

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

06/24/2026

00/00/0000

 100.00

$0.03 $787,077.47 $787,077.50 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.03 $787,077.47 $787,077.50 

$0.00 $0.00 $0.00 

$0.03 $787,077.50 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $787,077.47 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 38

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/30/2025

06/03/2025

 68

 0

 68

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 17  0  17

AWAITING FINAL DOCU 16

OTHER - SEE RMRKS 1

06/29/2026  1 AWAITING FINAL DOCUMENTATION

06/30/2026  1 AWAITING FINAL DOCUMENTATION

07/01/2026  1 AWAITING FINAL DOCUMENTATION

07/02/2026  1 AWAITING FINAL DOCUMENTATION

07/03/2026  1 AWAITING FINAL DOCUMENTATION

07/04/2026  1 AWAITING FINAL DOCUMENTATION

07/05/2026  1 AWAITING FINAL DOCUMENTATION

07/06/2026  1 AWAITING FINAL DOCUMENTATION

07/07/2026  1 AWAITING FINAL DOCUMENTATION

07/08/2026  1 AWAITING FINAL DOCUMENTATION

07/09/2026  1 AWAITING FINAL DOCUMENTATION

07/10/2026  1 AWAITING FINAL DOCUMENTATION

07/11/2026  1 AWAITING FINAL DOCUMENTATION

07/12/2026  1 AWAITING FINAL DOCUMENTATION

07/13/2026  1 AWAITING FINAL DOCUMENTATION

07/14/2026  1 AWAITING FINAL DOCUMENTATION

07/15/2026  1
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WORK PERFORMED THIS PERIOD

STP 2B24(363)FRS 090500150PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007001 MOBILIZATION000 LS  1.000 $0.03 0.030  1.00 1.00

$0.03TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

090500150PROJECT CONTROLSTP 2B24(363)FRS

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  1.000  1.000  0.000  1.00  1.00

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1.000  5.000  0.000  5.00  5.00

0070 05057003 000 TMA (MOBILE OPERATION) DAY  1.000  136.000  0.000  62.00  62.00

0076 06447025 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  892.500  0.000  65.000  65.00  58,012.50

CO #2 PRICE ADJUSTMENT

0082 06447032 000 IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT) EA  1,638.000  0.000  421.000  421.00  689,598.00

CO #2 PRICE ADJUSTMENT

0085 06447073 000 REMOVE SM RD SN SUP&AM EA  148.000  48.000  0.000  145.00  21,460.00

0090 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  15.000  1,551.000  0.000  313.00  4,695.00

0095 06687108 000 PREFAB PM TY C (W)(RR XING) EA  700.000  31.000  0.000  14.00  9,800.00

0100 06777008 000 ELIM EXT PM & MRKS (24") LF  4.000  1,103.000  0.000  261.00  1,044.00

0105 06777019 000 ELIM EXT PM & MRKS (RR XING) EA  200.000  21.000  0.000  12.00  2,400.00

Category Subtotal $787,077.50

090500150STP 2B24(363)FRSPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0075 06447025 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  850.000  107.000 -107.000  0.000  0.00

0080 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,285.000  467.000 -467.000  0.000  0.00

0081 06447032 000 IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT) EA  1,560.000  0.000  0.000  0.000  0.00

CO #1 ADDING CORRECT BID ITEM

0120 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0125 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0130 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0150 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  0.010  0.000  0.000  0.00

0155 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  4,915.140  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $787,077.50
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  1.000MOBILIZATION  1.000  1.00 1.00

05027001 000 MO  1.000BARRICADES, SIGNS AND TRAFFIC HANDLING  5.000  5.00 5.00

05057003 000 DAY  1.000TMA (MOBILE OPERATION)  62.000  62.00 136.00

06447025 000 EA  850.000IN SM RD SN SUP&AM TYS80(1)SA(P)  0.000  0.00 0.00

06447025 000 EA  892.500IN SM RD SN SUP&AM TYS80(1)SA(P)  65.000  58,012.50 0.00

06447032 000 EA  1,560.000IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT)  0.000  0.00 0.00

06447032 000 EA  1,638.000IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT)  421.000  689,598.00 0.00

06447073 000 EA  148.000REMOVE SM RD SN SUP&AM  145.000  21,460.00 48.00

06687089 000 LF  15.000PREFAB PM TY C (W)(24")(SLD)  313.000  4,695.00 1,551.00

06687108 000 EA  700.000PREFAB PM TY C (W)(RR XING)  14.000  9,800.00 31.00

06777008 000 LF  4.000ELIM EXT PM & MRKS (24")  261.000  1,044.00 1,103.00

06777019 000 EA  200.000ELIM EXT PM & MRKS (RR XING)  12.000  2,400.00 21.00

$787,077.50TOTAL ITEM EARNINGS TO DATE


