
Contract ID: 090506096

Project: STP 2019(519)MM

Highway:

District: LUBBOCK

Contract: 04263207 County: LUBBOCK

Award Amount: $14,858,178.10 Area Engineer: JOE VILLALOBOS

Projected Amount $15,134,737.10 Area Number: 056

Adj Projected Amount $0.00

Contractor: L A FULLER & SONS CONSTRUCTION, LTD.

Estimate Number: 0005 Letting Date: 04/08/2026

Estimate Paid: ü Award Date: 04/30/2026

Estimate Period: 9/1/2026 to 9/28/2026 Notice To Proceed Date: 05/14/2026

Estimate Type: Progress Work Begin Date: 07/06/2026

% Complete 8.64 Accepted Date:

% Time Used: 16.71

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $1,310,157.03 $836,067.64 $474,089.39

Participating $1,310,157.03 $836,067.64 $474,089.39

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $1,310,157.03 $836,067.64 $474,089.39

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:50:04 AM
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Contract Time Statement

Work Begin Date: 07/06/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 05/28/2026 Liquidated Damage Rate $6,602.00
Bid Days: 347

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 347
0

Days Charged to Date: 58 x $6,602.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 18

HOLIDAY 1

HOLIDAY TRAFFIC 3

RAIN 1

SATURDAY 2

SUNDAY 3

Total Period Days: 18 10 28 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 5

09/02/2026 5

09/03/2026 5

09/04/2026 5 ü HOLIDAY TRAFFIC

09/05/2026 5 ü HOLIDAY TRAFFIC

09/06/2026 5 ü HOLIDAY TRAFFIC

09/07/2026 5 ü HOLIDAY

09/08/2026 5

09/09/2026 5

09/10/2026 5

09/11/2026 5

09/12/2026 5 ü SATURDAY

09/13/2026 5 ü SUNDAY

09/14/2026 5

09/15/2026 5

09/16/2026 5

09/17/2026 5

Contractor's Estimate Package
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:50:04 AM

09/18/2026 5

09/19/2026 5

09/20/2026 5 ü SUNDAY

09/21/2026 5

09/22/2026 5

09/23/2026 5

09/24/2026 5

09/25/2026 5 ü RAIN

09/26/2026 5 ü SATURDAY

09/27/2026 5 ü SUNDAY

09/28/2026 5
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Worked Performed This Period

Contractor's Estimate Package
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:50:04 AM

Project: STP 2019(519)MM Control 090506096

Category: 001 Description: WIDEN NON-FREEWAY 2 LANES TO 5 LANES with TWLTL; pedestrian and
intersection improvements

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0155 02757001 000 CEMENT TON $277.60 23.0460 $6,397.57 431.00 23.05

1565 06777009 ELIM EXT PM & MRKS (ARROW) EA $132.56 2 $265.12 0.00 2.00

SUPP DESCR: Added by CO#1 Striping Elimination

0165 03107004 000 PRIME COAT (MC-30) GAL $5.85 410 $2,398.50 11,259.00 410.00

0180 03417054 000 D-GR HMA TY-D SAC-B PG70-28 TON $248.55 118 $29,328.90 1,957.00 118.00

0200 03607003 000 CONC PVMT (CRCP) (9") SY $114.25 1226.6670 $140,146.70 33,982.00 1,226.67

0070 01047006 000 REMOV CONC (RIPRAP) SY $41.05 93.1120 $3,822.25 40.00 93.11

0205 03607032 000 CONC PVMT(TRANSITION SLAB) (9") SY $127.80 80 $10,224.00 277.00 80.00

0265 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $27,674.75 1 $27,674.75 21.00 3.00

0270 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY $112.50 28 $3,150.00 1,760.00 112.00

0275 05057001 000 TMA (STATIONARY) DAY $432.80 28 $12,118.40 596.00 77.00

0335 05297009 000 CONC CURB & GUTTER (TY II) LF $38.15 154 $5,875.10 9,483.00 154.00

1445 96017001 000 MATERIAL ON HAND DOL $1.00 220554.83 $220,554.83 1,000.00 230,377.71

1525 06777001 ELIM EXT PM & MRKS (4") LF $1.06 3230 $3,423.80 0.00 3,230.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:50:04 AM

Project: STP 2019(519)MM Control 090506096

Category: 001 Description: WIDEN NON-FREEWAY 2 LANES TO 5 LANES with TWLTL; pedestrian and
intersection improvements

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

SUPP DESCR: Added by CO#1 Striping Elimination

1545 06777004 ELIM EXT PM & MRKS (8") LF $1.59 1129 $1,795.11 0.00 1,129.00

SUPP DESCR: Added by CO#1 Striping Elimination

1555 06777006 ELIM EXT PM & MRKS (12") LF $2.65 209 $553.85 0.00 209.00

SUPP DESCR: Added by CO#1 Striping Elimination

0160 02757003 000 CEMENT TRT (EXIST MATL)(8") SY $3.10 2051.7780 $6,360.51 33,258.00 2,051.78

Total Item Earnings This Estimate $474,089.
39
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Contract Line Items

Project: STP 2019(519)MM Control 090506096

Category: 001 Description: WIDEN NON-FREEWAY 2 LANES TO 5 LANES with TWLTL; pedestrian and
intersection improvements

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01007002 0 PREPARING ROW STA $1,484.20 79.00 0.00 0.00 $0.00

0065 01047001 0 REMOV CONC (PAV) SY $45.90 223.00 0.00 0.00 $0.00

0070 01047006 0 REMOV CONC (RIPRAP) SY $41.05 40.00 0.00 93.11 $3,822.25

0075 01047011 0 REMOV CONC (DRIVEWAYS) SY $21.61 1,234.00 0.00 0.00 $0.00

0080 01047013 0 REMOV CONC (SIDEWALK, RAMP OR SUP) SY $28.11 1,538.00 0.00 0.00 $0.00

0085 01047017 0 REMOV CONC (CURB & GUTTER) LF $9.95 634.00 0.00 0.00 $0.00

0090 01107001 0 EXCAV (ROADWAY) CY $24.10 28,185.70 0.00 0.00 $0.00

0095 01107002 0 EXCAV (CHANNEL) CY $16.60 1,112.00 0.00 0.00 $0.00

0100 01327006 0 EMBANK (FNL)(DC)(TY C) CY $7.40 2,359.20 0.00 0.00 $0.00

0105 01607002 0 FURN & PLACE TOPSOIL (4") SY $2.70 9,661.00 0.00 0.00 $0.00

0110 01647071 0 HYDRO MULCH SEED (PERM_RURAL_SAND_HEL) SY $1.75 9,661.00 0.00 0.00 $0.00

0115 01667001 0 FERTILIZER AC $145.50 2.00 0.00 0.00 $0.00

0120 01687001 0 VEGETATIVE WATERING TGL $44.30 275.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:50:04 AM

Contract Line Items

Project: STP 2019(519)MM Control 090506096

Category: 001 Description: WIDEN NON-FREEWAY 2 LANES TO 5 LANES with TWLTL; pedestrian and
intersection improvements

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 01707013 0 IRRIGATION SYSTEM (MISC) LS $17,250.00 1.00 0.00 0.00 $0.00

0130 01927002 0 MULCH SY $92.00 50.00 0.00 0.00 $0.00

0135 01927024 0 LOOSE AGGR GRND COVER (TY I) CY $192.90 84.00 0.00 0.00 $0.00

0140 01947020 0 RDSIDE AMENITY (REMOV & RESET) EA $1,102.80 18.00 0.00 0.00 $0.00

0145 02167001 0 PROOF ROLLING HR $130.65 35.00 0.00 0.00 $0.00

0150 02477115 0 FL BS (CMP IN PLC)(TY A GR 4) (12") SY $27.95 18,069.00 0.00 0.00 $0.00

0155 02757001 0 CEMENT TON $277.60 431.00 0.00 23.05 $6,397.57

0160 02757003 0 CEMENT TRT (EXIST MATL)(8") SY $3.10 33,258.00 0.00 2,051.78 $6,360.51

0165 03107004 0 PRIME COAT (MC-30) GAL $5.85 11,259.00 0.00 410.00 $2,398.50

0170 03157004 0 FOG SEAL (CSS-1H) GAL $7.25 6,118.00 0.00 0.00 $0.00

0175 03417027 0 D-GR HMA TY-C SAC-A PG70-28 TON $273.40 1,853.00 0.00 0.00 $0.00

0180 03417054 0 D-GR HMA TY-D SAC-B PG70-28 TON $248.55 1,957.00 0.00 118.00 $29,328.90
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:50:04 AM

Contract Line Items

Project: STP 2019(519)MM Control 090506096

Category: 001 Description: WIDEN NON-FREEWAY 2 LANES TO 5 LANES with TWLTL; pedestrian and
intersection improvements

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0185 03417083 0 D-GR HMA TY-B SAC-B PG70-28 TON $266.65 3,706.00 0.00 0.00 $0.00

0190 03517002 0 FLEXIBLE PAVEMENT STRUCTURE REPAIR(3") SY $116.10 923.00 0.00 0.00 $0.00

0195 03547037 0 PLANE ASPH CONC PAV (0" TO 9") SY $9.95 28,037.00 0.00 2,894.20 $28,797.29

0200 03607003 0 CONC PVMT (CRCP) (9") SY $114.25 33,982.00 0.00 1,226.67 $140,146.70

0205 03607032 0 CONC PVMT(TRANSITION SLAB) (9") SY $127.80 277.00 0.00 80.00 $10,224.00

0210 04007002 0 STRUCT EXCAV (BOX) CY $39.55 198.00 0.00 0.00 $0.00

0215 04167040 0 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF $373.75 232.00 0.00 0.00 $0.00

0220 04167042 0 DRILL SHAFT (TRF SIG POLE) (24 IN) LF $287.50 48.00 0.00 0.00 $0.00

0225 04167046 0 DRILL SHAFT (TRF SIG POLE) (48 IN) LF $632.50 88.00 0.00 0.00 $0.00

0230 04327002 0 RIPRAP (CONC)(5 IN) CY $597.65 514.00 0.00 0.00 $0.00

0235 04327012 0 RIPRAP (CONC)(FLUME) CY $852.25 4.00 0.00 0.00 $0.00

0240 04627010 0 CONC BOX CULV (6 FT X 2 FT) LF $708.27 226.00 0.00 0.00 $0.00

0245 04677127 0 SET (TY I)(S= 6 FT)(HW= 3 FT)(6:1)(P) EA $11,806.61 6.00 0.00 0.00 $0.00

Contract: 090506096 Payment Estimate: 0005 Page: 9 of 25



Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:50:04 AM

Contract Line Items

Project: STP 2019(519)MM Control 090506096

Category: 001 Description: WIDEN NON-FREEWAY 2 LANES TO 5 LANES with TWLTL; pedestrian and
intersection improvements

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0250 04807001 0 CLEAN EXIST CULVERTS EA $2,417.25 4.00 0.00 0.00 $0.00

0255 04967007 0 REMOV STR (PIPE) LF $45.15 120.00 0.00 0.00 $0.00

0260 05007001 0 MOBILIZATION LS $1,337,771.25 1.00 0.00 0.50 $674,236.71

0265 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $27,674.75 21.00 0.00 3.00 $83,024.25

0270 05037001 0 PORTABLE CHANGEABLE MESSAGE SIGN DAY $112.50 1,760.00 0.00 112.00 $12,600.00

0275 05057001 0 TMA (STATIONARY) DAY $432.80 596.00 0.00 77.00 $33,325.60

0280 05057003 0 TMA (MOBILE OPERATION) DAY $108.30 108.00 0.00 0.00 $0.00

0285 05067002 0 ROCK FILTER DAMS (INSTALL) (TY 2) LF $123.15 150.00 0.00 45.00 $5,541.75

0290 05067011 0 ROCK FILTER DAMS (REMOVE) LF $49.70 150.00 0.00 0.00 $0.00

0295 05067020 0 CONSTRUCTION EXITS (INSTALL) (TY 1) SY $45.10 460.00 0.00 366.62 $16,534.65

0300 05067024 0 CONSTRUCTION EXITS (REMOVE) SY $26.90 460.00 0.00 0.00 $0.00

0305 05067037 0 SANDBAGS FOR EROSION CONTROL (8") LF $30.10 172.00 0.00 143.00 $4,304.30

Contract: 090506096 Payment Estimate: 0005 Page: 10 of 25



Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:50:04 AM

Contract Line Items

Project: STP 2019(519)MM Control 090506096

Category: 001 Description: WIDEN NON-FREEWAY 2 LANES TO 5 LANES with TWLTL; pedestrian and
intersection improvements

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0310 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $6.90 200.00 0.00 185.00 $1,276.50

0315 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $2.30 200.00 0.00 0.00 $0.00

0320 05067045 0 BIODEG EROSN CONT LOGS (INSTL) (18") LF $5.75 2,450.00 0.00 165.00 $948.75

0325 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $1.15 2,450.00 0.00 0.00 $0.00

0330 05087001 0 CONSTRUCTING DETOURS SY $94.45 8,170.00 0.00 0.00 $0.00

0335 05297009 0 CONC CURB & GUTTER (TY II) LF $38.15 9,483.00 0.00 154.00 $5,875.10

0340 05297021 0 CONC CURB & GUTTER (SLOTTED) LF $29.10 751.00 0.00 0.00 $0.00

0345 05307006 0 DRIVEWAYS (CONC) SY $105.85 2,304.00 0.00 0.00 $0.00

0350 05317001 0 CONC SIDEWALKS (4") SY $62.25 10,813.00 0.00 0.00 $0.00

0355 05317006 0 CURB RAMPS (TY 2) EA $3,983.10 4.00 0.00 0.00 $0.00

0360 05317010 0 CURB RAMPS (TY 7) EA $4,420.20 17.00 0.00 0.00 $0.00

0365 05367002 0 CONC MEDIAN SY $134.10 288.00 0.00 0.00 $0.00

0370 05607001 0 MAILBOX INSTALL-M (TWG-POST) TY 1 EA $632.50 3.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:50:04 AM

Contract Line Items

Project: STP 2019(519)MM Control 090506096

Category: 001 Description: WIDEN NON-FREEWAY 2 LANES TO 5 LANES with TWLTL; pedestrian and
intersection improvements

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0375 06107064 0 IN RD IL (TY SA) 30S-8 (250W EQ) LED EA $6,325.00 29.00 0.00 0.00 $0.00

0380 06187054 0 CONDT (PVC) (SCH 80) (2") LF $17.25 10,495.00 0.00 0.00 $0.00

0385 06187055 0 CONDT (PVC) (SCH 80) (2") (BORE) LF $19.55 615.00 0.00 0.00 $0.00

0390 06187060 0 CONDT (PVC) (SCH 80) (3") LF $28.75 355.00 0.00 0.00 $0.00

0395 06187064 0 CONDT (PVC) (SCH 80) (4") LF $34.50 20.00 0.00 0.00 $0.00

0400 06187065 0 CONDT (PVC) (SCH 80) (4") (BORE) LF $40.25 570.00 0.00 0.00 $0.00

0405 06207002 0 ELEC CONDR (NO.14) INSULATED LF $3.15 5,510.00 0.00 0.00 $0.00

0410 06207004 0 ELEC CONDR (NO.12) INSULATED LF $2.90 320.00 0.00 0.00 $0.00

0415 06207007 0 ELEC CONDR (NO.8) BARE LF $2.90 5,505.00 0.00 0.00 $0.00

0420 06207008 0 ELEC CONDR (NO.8) INSULATED LF $3.15 12,290.00 0.00 0.00 $0.00

0425 06207009 0 ELEC CONDR (NO.6) BARE LF $3.45 1,015.00 0.00 0.00 $0.00

0430 06207010 0 ELEC CONDR (NO.6) INSULATED LF $3.45 50.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:50:04 AM

Contract Line Items

Project: STP 2019(519)MM Control 090506096

Category: 001 Description: WIDEN NON-FREEWAY 2 LANES TO 5 LANES with TWLTL; pedestrian and
intersection improvements

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0435 06237002 0 ITS GND BOX(PCAST) TY 1 (243636)W/APRN EA $8,050.00 3.00 0.00 0.00 $0.00

0440 06247002 0 GROUND BOX TY A (122311)W/APRON EA $1,725.00 4.00 0.00 0.00 $0.00

0445 06247006 0 GROUND BOX TY C (162911)W/APRON EA $1,725.00 11.00 0.00 0.00 $0.00

0450 06287068 0 ELC SRV TY A 240/480 100(NS)AL(E)PS(U) EA $10,350.00 1.00 0.00 0.00 $0.00

0455 06287192 0 ELC SRV TY D 120/240 070(NS)SS(E)SP(U) EA $8,625.00 1.00 0.00 0.00 $0.00

0460 06447009 0 IN SM RD SN SUP&AM TY10BWG(1)SB(P) EA $1,121.25 20.00 0.00 0.00 $0.00

0465 06447073 0 REMOVE SM RD SN SUP&AM EA $115.00 72.00 0.00 0.00 $0.00

0470 06627004 0 WK ZN PAV MRK NON-REMOV (W)4"(SLD) LF $0.70 15,441.00 0.00 4,007.00 $2,804.90

0475 06627035 0 WK ZN PAV MRK NON-REMOV (Y)4"(SLD) LF $0.70 31,825.00 0.00 4,164.00 $2,914.80

0480 06627049 0 WK ZN PAV MRK REMOV (REFL) TY I-C EA $6.90 487.00 0.00 46.00 $317.40

0485 06627051 0 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA $6.90 780.00 0.00 62.00 $427.80

0490 06627057 0 WK ZN PAV MRK REMOV (TRAF BTN) TY W EA $6.30 737.00 0.00 138.00 $869.40

0495 06627059 0 WK ZN PAV MRK REMOV (TRAF BTN) TY Y EA $6.30 930.00 0.00 186.00 $1,171.80
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:50:04 AM

Contract Line Items

Project: STP 2019(519)MM Control 090506096

Category: 001 Description: WIDEN NON-FREEWAY 2 LANES TO 5 LANES with TWLTL; pedestrian and
intersection improvements

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0500 06627077 0 WK ZN PAV MRK REMOV (W)24"(SLD) LF $20.15 397.00 0.00 0.00 $0.00

0505 06667021 0 REFL PAV MRK TY I (W)8"(LNDP)(100MIL) LF $1.75 107.00 0.00 0.00 $0.00

0510 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.75 5,008.00 0.00 0.00 $0.00

0515 06667347 0 PAVEMENT SLER 6" LF $0.70 14,565.00 0.00 0.00 $0.00

0520 06667348 0 PAVEMENT SLER 8" LF $0.90 5,115.00 0.00 0.00 $0.00

0525 06667352 0 PAVEMENT SLER 24" LF $7.10 3,213.00 0.00 0.00 $0.00

0530 06667353 0 PAVEMENT SLER (ARROW) EA $126.50 24.00 0.00 0.00 $0.00

0535 06667408 0 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $1.45 3,069.00 0.00 0.00 $0.00

0540 06667411 0 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $1.45 248.00 0.00 0.00 $0.00

0545 06667420 0 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF $1.45 1,976.00 0.00 0.00 $0.00

0550 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $1.45 9,272.00 0.00 0.00 $0.00

0555 06687021 0 PREFAB PM TY B (W)(24")(SLD) LF $40.25 3,213.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:50:04 AM

Contract Line Items

Project: STP 2019(519)MM Control 090506096

Category: 001 Description: WIDEN NON-FREEWAY 2 LANES TO 5 LANES with TWLTL; pedestrian and
intersection improvements

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0560 06687023 0 PREFAB PM TY B (W)(ARROW) EA $575.00 24.00 0.00 0.00 $0.00

0565 06727002 0 REFL PAV MRKR TY I-C EA $6.90 157.00 0.00 0.00 $0.00

0570 06727004 0 REFL PAV MRKR TY II-A-A EA $6.90 199.00 0.00 0.00 $0.00

0575 06777008 0 ELIM EXT PM & MRKS (24") LF $5.75 312.00 0.00 16.00 $92.00

0580 06787002 0 PAV SURF PREP FOR MRK (6") LF $0.60 14,565.00 0.00 0.00 $0.00

0585 06787004 0 PAV SURF PREP FOR MRK (8") LF $0.70 5,115.00 0.00 0.00 $0.00

0590 06787008 0 PAV SURF PREP FOR MRK (24") LF $6.35 3,213.00 0.00 0.00 $0.00

0595 06787009 0 PAV SURF PREP FOR MRK (ARROW) EA $115.00 24.00 0.00 0.00 $0.00

0600 06807003 0 INSTALL HWY TRF SIG (SYSTEM) EA $34,500.00 1.00 0.00 0.00 $0.00

0605 06827001 0 VEH SIG SEC (12")LED(GRN) EA $575.00 12.00 0.00 0.00 $0.00

0610 06827002 0 VEH SIG SEC (12")LED(GRN ARW) EA $575.00 8.00 0.00 0.00 $0.00

0615 06827003 0 VEH SIG SEC (12")LED(YEL) EA $575.00 12.00 0.00 0.00 $0.00

0620 06827004 0 VEH SIG SEC (12")LED(YEL ARW) EA $575.00 12.00 0.00 0.00 $0.00
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Contract Line Items

Project: STP 2019(519)MM Control 090506096

Category: 001 Description: WIDEN NON-FREEWAY 2 LANES TO 5 LANES with TWLTL; pedestrian and
intersection improvements

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
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Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0625 06827005 0 VEH SIG SEC (12")LED(RED) EA $575.00 12.00 0.00 0.00 $0.00

0630 06827006 0 VEH SIG SEC (12")LED(RED ARW) EA $575.00 4.00 0.00 0.00 $0.00

0635 06827018 0 PED SIG SEC (LED)(COUNTDOWN) EA $862.50 8.00 0.00 0.00 $0.00

0640 06827039 0 BACKPLATE W/REFL BRDR(3 SEC)ALUM EA $230.00 8.00 0.00 0.00 $0.00

0645 06827040 0 BACKPLATE W/REFL BRDR(4 SEC)ALUM EA $287.50 4.00 0.00 0.00 $0.00

0650 06827041 0 BACKPLATE W/REFL BRDR(5 SEC)ALUM EA $287.50 4.00 0.00 0.00 $0.00

0655 06847031 0 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF $3.45 495.00 0.00 0.00 $0.00

0660 06847033 0 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF $3.75 375.00 0.00 0.00 $0.00

0665 06847036 0 TRF SIG CBL (TY A)(14 AWG)(10 CONDR) LF $5.75 1,410.00 0.00 0.00 $0.00

0670 06847046 0 TRF SIG CBL (TY A)(14 AWG)(20 CONDR) LF $14.40 735.00 0.00 0.00 $0.00

0675 06847079 0 TRF SIG CBL (TY C)(12 AWG)(2 CONDR) LF $3.45 1,450.00 0.00 0.00 $0.00

0680 06867055 0 INS TRF SIG PL AM(S)1 ARM(50')LUM EA $43,700.00 1.00 0.00 0.00 $0.00
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Project: STP 2019(519)MM Control 090506096

Category: 001 Description: WIDEN NON-FREEWAY 2 LANES TO 5 LANES with TWLTL; pedestrian and
intersection improvements

PRJ Line
NBR
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NBR

Description Unit Unit
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Bid
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NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0685 06867059 0 INS TRF SIG PL AM(S)1 ARM(55')LUM EA $44,275.00 2.00 0.00 0.00 $0.00

0690 06867067 0 INS TRF SIG PL AM(S)1 ARM(65')LUM EA $44,852.00 1.00 0.00 0.00 $0.00

0695 06877001 0 PED POLE ASSEMBLY EA $4,025.00 8.00 0.00 0.00 $0.00

0700 06877002 0 PEDESTRIAN PUSH BUTTON POLE EA $4,025.00 8.00 0.00 0.00 $0.00

0705 06877003 0 RELOCATE PED POLE ASSEMBLY EA $2,875.00 2.00 0.00 0.00 $0.00

0710 07307019 0 FULL - WIDTH MOWING CYC $8,493.00 2.00 0.00 0.00 $0.00

0715 07347002 0 LITTER REMOVAL CYC $979.95 2.00 0.00 0.00 $0.00

0720 07727001 0 POST AND CABLE FENCE (REMOVAL) LF $9.80 493.00 0.00 0.00 $0.00

0725 07727003 0 POST AND CABLE FENCE (NEW INSTALLATION) LF $39.20 493.00 0.00 0.00 $0.00

0730 60067007 0 VIVDS CABLING LF $2.30 975.00 0.00 0.00 $0.00

0735 60067009 0 VIVDS PROSR SYS (INSTALL ONLY) EA $862.50 1.00 0.00 0.00 $0.00

0740 60067010 0 VIVDS CAM ASSY (INSTALL ONLY) EA $402.50 4.00 0.00 0.00 $0.00
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Contract Line Items

Project: STP 2019(519)MM Control 090506096

Category: 001 Description: WIDEN NON-FREEWAY 2 LANES TO 5 LANES with TWLTL; pedestrian and
intersection improvements

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1400 03417080 0 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 12,045.00 0.00 0.00

TY-B Production Pay Adj

$0.00

1405 03417081 0 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 12,045.00 0.00 0.00

TY-B Placement Pay Adj

$0.00

1410 03417080 0 PRODUCTION PAYMENT ADJUSTMENT DOL $6,022.00 1.00 0.00 0.00

TY-C Production Pay Adj

$0.00

1415 03417081 0 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 6,022.00 0.00 0.00

TY-C Placement Pay Adj

$0.00

1420 03417080 0 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 12,160.00 0.00 0.00

TY-D Production Pay Adj

$0.00

1425 03417081 0 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 12,160.00 0.00 0.00

TY-D Placement Pay Adj

$0.00

1430 05857001 0 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL $1.00 27,105.00 0.00 0.00 $0.00

1435 96027001 0 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 0.00 $0.00

1440 96027002 0 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1,000.00 0.00 0.00 $0.00

1445 96017001 0 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 230,377.71 $230,377.71

1525 06777001 ELIM EXT PM & MRKS (4") LF $1.06 0.00 1,120.00 3,230.00

Added by CO#1 Striping Elimination

$3,423.80

1535 06777002 ELIM EXT PM & MRKS (6") LF $1.33 0.00 11,590.00 0.00

Added by CO#1 Striping Elimination

$0.00
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Contract Line Items

Project: STP 2019(519)MM Control 090506096

Category: 001 Description: WIDEN NON-FREEWAY 2 LANES TO 5 LANES with TWLTL; pedestrian and
intersection improvements

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1545 06777004 ELIM EXT PM & MRKS (8") LF $1.59 0.00 1,280.00 1,129.00

Added by CO#1 Striping Elimination

$1,795.11

1555 06777006 ELIM EXT PM & MRKS (12") LF $2.65 0.00 1,000.00 209.00

Added by CO#1 Striping Elimination

$553.85

1565 06777009 ELIM EXT PM & MRKS (ARROW) EA $132.56 0.00 5.00 2.00

Added by CO#1 Striping Elimination

$265.12

Category 001 SubTotal $1,310,157.03

Contract Line Items

Project: STP 2019(519)MM Control 090506096

Category: 002 Description: WIDEN NON-FREEWAY 2 LANES TO 5 LANES with TWLTL; pedestrian and
intersection improvements

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1500 96067003 0 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 8,000.00 0.00 0.00

Erosion Control

$0.00

1505 96067004 0 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 80,000.00 0.00 0.00

Safety Force Account

$0.00

1510 96067014 0 FORCE ACCOUNT DOL $1.00 50,000.00 0.00 0.00

ITS Contractor Work Force Account

$0.00

1515 96067014 0 FORCE ACCOUNT DOL $1.00 50,000.00 0.00 0.00

City Work Force Account

$0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $1,310,157.03
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01007002 PREPARING ROW STA $1,484.20 79.00 0.00 $0.00

01047001 REMOV CONC (PAV) SY $45.90 223.00 0.00 $0.00

01047006 REMOV CONC (RIPRAP) SY $41.05 40.00 93.11 $3,822.25

01047011 REMOV CONC (DRIVEWAYS) SY $21.61 1,234.00 0.00 $0.00

01047013 REMOV CONC (SIDEWALK, RAMP OR SUP) SY $28.11 1,538.00 0.00 $0.00

01047017 REMOV CONC (CURB & GUTTER) LF $9.95 634.00 0.00 $0.00

01107001 EXCAV (ROADWAY) CY $24.10 28,185.70 0.00 $0.00

01107002 EXCAV (CHANNEL) CY $16.60 1,112.00 0.00 $0.00

01327006 EMBANK (FNL)(DC)(TY C) CY $7.40 2,359.20 0.00 $0.00

01607002 FURN & PLACE TOPSOIL (4") SY $2.70 9,661.00 0.00 $0.00

01647071 HYDRO MULCH SEED (PERM_RURAL_SAND_HEL) SY $1.75 9,661.00 0.00 $0.00

01667001 FERTILIZER AC $145.50 2.00 0.00 $0.00

01687001 VEGETATIVE WATERING TGL $44.30 275.00 0.00 $0.00

01707013 IRRIGATION SYSTEM (MISC) LS $17,250.00 1.00 0.00 $0.00

01927002 MULCH SY $92.00 50.00 0.00 $0.00

01927024 LOOSE AGGR GRND COVER (TY I) CY $192.90 84.00 0.00 $0.00

01947020 RDSIDE AMENITY (REMOV & RESET) EA $1,102.80 18.00 0.00 $0.00

02167001 PROOF ROLLING HR $130.65 35.00 0.00 $0.00

02477115 FL BS (CMP IN PLC)(TY A GR 4) (12") SY $27.95 18,069.00 0.00 $0.00

02757001 CEMENT TON $277.60 431.00 23.05 $6,397.57

02757003 CEMENT TRT (EXIST MATL)(8") SY $3.10 33,258.00 2,051.78 $6,360.51

03107004 PRIME COAT (MC-30) GAL $5.85 11,259.00 410.00 $2,398.50

03157004 FOG SEAL (CSS-1H) GAL $7.25 6,118.00 0.00 $0.00

03417027 D-GR HMA TY-C SAC-A PG70-28 TON $273.40 1,853.00 0.00 $0.00

03417054 D-GR HMA TY-D SAC-B PG70-28 TON $248.55 1,957.00 118.00 $29,328.90

03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 12,045.00 0.00 $0.00

03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $6,022.00 1.00 0.00 $0.00

03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 12,160.00 0.00 $0.00

Contractor's Estimate Package
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Item Code SP NBR Description Unit Unit
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Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 12,045.00 0.00 $0.00

03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 6,022.00 0.00 $0.00

03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 12,160.00 0.00 $0.00

03417083 D-GR HMA TY-B SAC-B PG70-28 TON $266.65 3,706.00 0.00 $0.00

03517002 FLEXIBLE PAVEMENT STRUCTURE REPAIR(3") SY $116.10 923.00 0.00 $0.00

03547037 PLANE ASPH CONC PAV (0" TO 9") SY $9.95 28,037.00 2,894.20 $28,797.29

03607003 CONC PVMT (CRCP) (9") SY $114.25 33,982.00 1,226.67 $140,146.70

03607032 CONC PVMT(TRANSITION SLAB) (9") SY $127.80 277.00 80.00 $10,224.00

04007002 STRUCT EXCAV (BOX) CY $39.55 198.00 0.00 $0.00

04167040 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF $373.75 232.00 0.00 $0.00

04167042 DRILL SHAFT (TRF SIG POLE) (24 IN) LF $287.50 48.00 0.00 $0.00

04167046 DRILL SHAFT (TRF SIG POLE) (48 IN) LF $632.50 88.00 0.00 $0.00

04327002 RIPRAP (CONC)(5 IN) CY $597.65 514.00 0.00 $0.00

04327012 RIPRAP (CONC)(FLUME) CY $852.25 4.00 0.00 $0.00

04627010 CONC BOX CULV (6 FT X 2 FT) LF $708.27 226.00 0.00 $0.00

04677127 SET (TY I)(S= 6 FT)(HW= 3 FT)(6:1)(P) EA $11,806.61 6.00 0.00 $0.00

04807001 CLEAN EXIST CULVERTS EA $2,417.25 4.00 0.00 $0.00

04967007 REMOV STR (PIPE) LF $45.15 120.00 0.00 $0.00

05007001 MOBILIZATION LS $1,337,771.25 1.00 0.50 $674,236.71

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $27,674.75 21.00 3.00 $83,024.25

05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY $112.50 1,760.00 112.00 $12,600.00

05057001 TMA (STATIONARY) DAY $432.80 596.00 77.00 $33,325.60

05057003 TMA (MOBILE OPERATION) DAY $108.30 108.00 0.00 $0.00

05067002 ROCK FILTER DAMS (INSTALL) (TY 2) LF $123.15 150.00 45.00 $5,541.75

05067011 ROCK FILTER DAMS (REMOVE) LF $49.70 150.00 0.00 $0.00

05067020 CONSTRUCTION EXITS (INSTALL) (TY 1) SY $45.10 460.00 366.62 $16,534.65

05067024 CONSTRUCTION EXITS (REMOVE) SY $26.90 460.00 0.00 $0.00

05067037 SANDBAGS FOR EROSION CONTROL (8") LF $30.10 172.00 143.00 $4,304.30

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $6.90 200.00 185.00 $1,276.50

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $2.30 200.00 0.00 $0.00
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05067045 BIODEG EROSN CONT LOGS (INSTL) (18") LF $5.75 2,450.00 165.00 $948.75

05067046 BIODEG EROSN CONT LOGS (REMOVE) LF $1.15 2,450.00 0.00 $0.00

05087001 CONSTRUCTING DETOURS SY $94.45 8,170.00 0.00 $0.00

05297009 CONC CURB & GUTTER (TY II) LF $38.15 9,483.00 154.00 $5,875.10

05297021 CONC CURB & GUTTER (SLOTTED) LF $29.10 751.00 0.00 $0.00

05307006 DRIVEWAYS (CONC) SY $105.85 2,304.00 0.00 $0.00

05317001 CONC SIDEWALKS (4") SY $62.25 10,813.00 0.00 $0.00

05317006 CURB RAMPS (TY 2) EA $3,983.10 4.00 0.00 $0.00

05317010 CURB RAMPS (TY 7) EA $4,420.20 17.00 0.00 $0.00

05367002 CONC MEDIAN SY $134.10 288.00 0.00 $0.00

05607001 MAILBOX INSTALL-M (TWG-POST) TY 1 EA $632.50 3.00 0.00 $0.00

05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL $1.00 27,105.00 0.00 $0.00

06107064 IN RD IL (TY SA) 30S-8 (250W EQ) LED EA $6,325.00 29.00 0.00 $0.00

06187054 CONDT (PVC) (SCH 80) (2") LF $17.25 10,495.00 0.00 $0.00

06187055 CONDT (PVC) (SCH 80) (2") (BORE) LF $19.55 615.00 0.00 $0.00

06187060 CONDT (PVC) (SCH 80) (3") LF $28.75 355.00 0.00 $0.00

06187064 CONDT (PVC) (SCH 80) (4") LF $34.50 20.00 0.00 $0.00

06187065 CONDT (PVC) (SCH 80) (4") (BORE) LF $40.25 570.00 0.00 $0.00

06207002 ELEC CONDR (NO.14) INSULATED LF $3.15 5,510.00 0.00 $0.00

06207004 ELEC CONDR (NO.12) INSULATED LF $2.90 320.00 0.00 $0.00

06207007 ELEC CONDR (NO.8) BARE LF $2.90 5,505.00 0.00 $0.00

06207008 ELEC CONDR (NO.8) INSULATED LF $3.15 12,290.00 0.00 $0.00

06207009 ELEC CONDR (NO.6) BARE LF $3.45 1,015.00 0.00 $0.00

06207010 ELEC CONDR (NO.6) INSULATED LF $3.45 50.00 0.00 $0.00

06237002 ITS GND BOX(PCAST) TY 1 (243636)W/APRN EA $8,050.00 3.00 0.00 $0.00

06247002 GROUND BOX TY A (122311)W/APRON EA $1,725.00 4.00 0.00 $0.00

06247006 GROUND BOX TY C (162911)W/APRON EA $1,725.00 11.00 0.00 $0.00

06287068 ELC SRV TY A 240/480 100(NS)AL(E)PS(U) EA $10,350.00 1.00 0.00 $0.00

06287192 ELC SRV TY D 120/240 070(NS)SS(E)SP(U) EA $8,625.00 1.00 0.00 $0.00

06447009 IN SM RD SN SUP&AM TY10BWG(1)SB(P) EA $1,121.25 20.00 0.00 $0.00

Contract: 090506096 Payment Estimate: 0005 Page: 22 of 25



Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:50:04 AM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06447073 REMOVE SM RD SN SUP&AM EA $115.00 72.00 0.00 $0.00

06627004 WK ZN PAV MRK NON-REMOV (W)4"(SLD) LF $0.70 15,441.00 4,007.00 $2,804.90

06627035 WK ZN PAV MRK NON-REMOV (Y)4"(SLD) LF $0.70 31,825.00 4,164.00 $2,914.80

06627049 WK ZN PAV MRK REMOV (REFL) TY I-C EA $6.90 487.00 46.00 $317.40

06627051 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA $6.90 780.00 62.00 $427.80

06627057 WK ZN PAV MRK REMOV (TRAF BTN) TY W EA $6.30 737.00 138.00 $869.40

06627059 WK ZN PAV MRK REMOV (TRAF BTN) TY Y EA $6.30 930.00 186.00 $1,171.80

06627077 WK ZN PAV MRK REMOV (W)24"(SLD) LF $20.15 397.00 0.00 $0.00

06667021 REFL PAV MRK TY I (W)8"(LNDP)(100MIL) LF $1.75 107.00 0.00 $0.00

06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.75 5,008.00 0.00 $0.00

06667347 PAVEMENT SLER 6" LF $0.70 14,565.00 0.00 $0.00

06667348 PAVEMENT SLER 8" LF $0.90 5,115.00 0.00 $0.00

06667352 PAVEMENT SLER 24" LF $7.10 3,213.00 0.00 $0.00

06667353 PAVEMENT SLER (ARROW) EA $126.50 24.00 0.00 $0.00

06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $1.45 3,069.00 0.00 $0.00

06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $1.45 248.00 0.00 $0.00

06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF $1.45 1,976.00 0.00 $0.00

06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $1.45 9,272.00 0.00 $0.00

06687021 PREFAB PM TY B (W)(24")(SLD) LF $40.25 3,213.00 0.00 $0.00

06687023 PREFAB PM TY B (W)(ARROW) EA $575.00 24.00 0.00 $0.00

06727002 REFL PAV MRKR TY I-C EA $6.90 157.00 0.00 $0.00

06727004 REFL PAV MRKR TY II-A-A EA $6.90 199.00 0.00 $0.00

06777001© ELIM EXT PM & MRKS (4") LF $1.06 1,120.00 3,230.00 $3,423.80

06777002© ELIM EXT PM & MRKS (6") LF $1.33 11,590.00 0.00 $0.00

06777004© ELIM EXT PM & MRKS (8") LF $1.59 1,280.00 1,129.00 $1,795.11

06777006© ELIM EXT PM & MRKS (12") LF $2.65 1,000.00 209.00 $553.85

06777008 ELIM EXT PM & MRKS (24") LF $5.75 312.00 16.00 $92.00

06777009© ELIM EXT PM & MRKS (ARROW) EA $132.56 5.00 2.00 $265.12

06787002 PAV SURF PREP FOR MRK (6") LF $0.60 14,565.00 0.00 $0.00

06787004 PAV SURF PREP FOR MRK (8") LF $0.70 5,115.00 0.00 $0.00
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06787008 PAV SURF PREP FOR MRK (24") LF $6.35 3,213.00 0.00 $0.00

06787009 PAV SURF PREP FOR MRK (ARROW) EA $115.00 24.00 0.00 $0.00

06807003 INSTALL HWY TRF SIG (SYSTEM) EA $34,500.00 1.00 0.00 $0.00

06827001 VEH SIG SEC (12")LED(GRN) EA $575.00 12.00 0.00 $0.00

06827002 VEH SIG SEC (12")LED(GRN ARW) EA $575.00 8.00 0.00 $0.00

06827003 VEH SIG SEC (12")LED(YEL) EA $575.00 12.00 0.00 $0.00

06827004 VEH SIG SEC (12")LED(YEL ARW) EA $575.00 12.00 0.00 $0.00

06827005 VEH SIG SEC (12")LED(RED) EA $575.00 12.00 0.00 $0.00

06827006 VEH SIG SEC (12")LED(RED ARW) EA $575.00 4.00 0.00 $0.00

06827018 PED SIG SEC (LED)(COUNTDOWN) EA $862.50 8.00 0.00 $0.00

06827039 BACKPLATE W/REFL BRDR(3 SEC)ALUM EA $230.00 8.00 0.00 $0.00

06827040 BACKPLATE W/REFL BRDR(4 SEC)ALUM EA $287.50 4.00 0.00 $0.00

06827041 BACKPLATE W/REFL BRDR(5 SEC)ALUM EA $287.50 4.00 0.00 $0.00

06847031 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF $3.45 495.00 0.00 $0.00

06847033 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF $3.75 375.00 0.00 $0.00

06847036 TRF SIG CBL (TY A)(14 AWG)(10 CONDR) LF $5.75 1,410.00 0.00 $0.00

06847046 TRF SIG CBL (TY A)(14 AWG)(20 CONDR) LF $14.40 735.00 0.00 $0.00

06847079 TRF SIG CBL (TY C)(12 AWG)(2 CONDR) LF $3.45 1,450.00 0.00 $0.00

06867055 INS TRF SIG PL AM(S)1 ARM(50')LUM EA $43,700.00 1.00 0.00 $0.00

06867059 INS TRF SIG PL AM(S)1 ARM(55')LUM EA $44,275.00 2.00 0.00 $0.00

06867067 INS TRF SIG PL AM(S)1 ARM(65')LUM EA $44,852.00 1.00 0.00 $0.00

06877001 PED POLE ASSEMBLY EA $4,025.00 8.00 0.00 $0.00

06877002 PEDESTRIAN PUSH BUTTON POLE EA $4,025.00 8.00 0.00 $0.00

06877003 RELOCATE PED POLE ASSEMBLY EA $2,875.00 2.00 0.00 $0.00

07307019 FULL - WIDTH MOWING CYC $8,493.00 2.00 0.00 $0.00

07347002 LITTER REMOVAL CYC $979.95 2.00 0.00 $0.00

07727001 POST AND CABLE FENCE (REMOVAL) LF $9.80 493.00 0.00 $0.00

07727003 POST AND CABLE FENCE (NEW INSTALLATION) LF $39.20 493.00 0.00 $0.00

60067007 VIVDS CABLING LF $2.30 975.00 0.00 $0.00

60067009 VIVDS PROSR SYS (INSTALL ONLY) EA $862.50 1.00 0.00 $0.00
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60067010 VIVDS CAM ASSY (INSTALL ONLY) EA $402.50 4.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1,000.00 230,377.71 $230,377.71

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1,000.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 8,000.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 80,000.00 0.00 $0.00

96067014 FORCE ACCOUNT DOL $1.00 50,000.00 0.00 $0.00

96067014 FORCE ACCOUNT DOL $1.00 50,000.00 0.00 $0.00

Total Item Earnings To Date $1,310,157.03
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