
090600235CONTRACT ID:

PROJECT: C 906-00-235

CONTRACT:

04243023

PROJECTED AMOUNT: $3,865,193.00

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

RELMCO, INC.

Nestor Mendoza Jr., P.E.

ECTOR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

04/25/2024AWARD DATE:

ESTIMATE PERIOD:

0022

09/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/18/2024

04/04/2024

ESTIMATE PAID:

 419
-1.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/15/2025

$3,865,193.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $1,854,643.00

ODESSA

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 163.28

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 48.59

$42,447.25 $1,700,902.00 $1,743,349.25 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

($14,144.00)($120,640.00)($134,784.00)

$0.00 $0.00 $0.00 

$56,591.25 $1,821,542.00 $1,878,133.25 

$0.00 $0.00 $0.00 

$56,591.25 $1,878,133.25 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,821,542.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$134,784.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 162

 162

C. O. ADJUSTED DAYS:

 418

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/15/2025

00/00/0000

 256

 0

 256

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 28  17  11

HOLIDAY 1

HOLIDAY TRAFFIC 2

SATURDAY 4

SUNDAY 4

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1 HOLIDAY TRAFFIC

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1 HOLIDAY TRAFFIC

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY

09/28/2026  1
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WORK PERFORMED THIS PERIOD

C 906-00-235 090600235PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0075 60016001 PORTABLE CHANGEABLE MESSAGE SIGN000 DAY  125.000 $2,000.00 16.000  1,051.00 844.00

0080 61856002 TMA (STATIONARY)002 DAY  125.000 $2,000.00 16.000  391.00 422.00

0090 96026001 PAYMENT ADJUSTMENT-POS000 DOL  1.000 $3,500.00 3,500.000  24,500.00 1,000.00

CATEGORY 065 DESCRIPTION BRIDGE: 061950044109119

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

3395 04296007 CONC STR REPAIR (VERTICAL & OVERHEAD)000 SF  195.000 $35,636.25 182.750  250.00 67.00

CATEGORY 067 DESCRIPTION BRIDGE: 061950044109128

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

3495 04296007 CONC STR REPAIR (VERTICAL & OVERHEAD)000 SF  195.000 $13,455.00 69.000  69.00 84.00

$56,591.25TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

090600235PROJECT CONTROLC 906-00-235

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 04296011 000 CONC STR REPR(REMOV AND REPL WINGWALL) CY  4,500.000  4.000  0.000  2.00  9,000.00

0065 05006001 008 MOBILIZATION LS  175,000.000  1.000  0.000  0.90  157,500.00

0070 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,500.000  13.000  0.000  13.00  45,500.00

0075 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  125.000  844.000  0.000  1,051.00  131,375.00

0080 61856002 002 TMA (STATIONARY) DAY  125.000  422.000  0.000  391.00  48,875.00

0090 96026001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  24,500.00  24,500.00

Category Subtotal $416,750.00

002 BRIDGE: 060690000407023CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0130 04386001 000 CLEANING AND SEALING EXISTING JOINTS LF  52.000  40.000  0.000  54.00  2,808.00

Category Subtotal $2,808.00

003 BRIDGE: 060690000407024CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0180 04386001 000 CLEANING AND SEALING EXISTING JOINTS LF  52.000  38.000  0.000  80.00  4,160.00

Category Subtotal $4,160.00

004 BRIDGE: 060690000407025CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0230 04386001 000 CLEANING AND SEALING EXISTING JOINTS LF  52.000  38.000  0.000  112.00  5,824.00

Category Subtotal $5,824.00

005 BRIDGE: 060690000407036CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0280 04386001 000 CLEANING AND SEALING EXISTING JOINTS LF  52.000  280.000  0.000  182.00  9,464.00

Category Subtotal $9,464.00

006 BRIDGE: 060690000407040CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0330 04386001 000 CLEANING AND SEALING EXISTING JOINTS LF  52.000  76.000  0.000  80.00  4,160.00

Category Subtotal $4,160.00

007 BRIDGE: 060690000407045CATEGORY DESCRIPTION
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007 BRIDGE: 060690000407045CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0380 04386001 000 CLEANING AND SEALING EXISTING JOINTS LF  52.000  320.000  0.000  154.00  8,008.00

0385 04546008 000 HEADER TYPE EXPANSION JOINT CF  748.000  54.000  0.000  32.98  24,669.04

Category Subtotal $32,677.04

008 BRIDGE: 060690000407070CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0435 04386001 000 CLEANING AND SEALING EXISTING JOINTS LF  52.000  68.000  0.000  64.00  3,328.00

Category Subtotal $3,328.00

009 BRIDGE: 060690000407080CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0485 04386001 000 CLEANING AND SEALING EXISTING JOINTS LF  52.000  76.000  0.000  134.00  6,968.00

Category Subtotal $6,968.00

014 BRIDGE: 060690222401012CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0735 04386001 000 CLEANING AND SEALING EXISTING JOINTS LF  52.000  53.000  0.000  56.00  2,912.00

Category Subtotal $2,912.00

015 BRIDGE: 060690222401013CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0785 04386001 000 CLEANING AND SEALING EXISTING JOINTS LF  52.000  152.000  0.000  176.00  9,152.00

Category Subtotal $9,152.00

016 BRIDGE: 060690222401014CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0835 04386001 000 CLEANING AND SEALING EXISTING JOINTS LF  52.000  152.000  0.000  152.00  7,904.00

Category Subtotal $7,904.00

017 BRIDGE: 060690222401015CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0885 04386001 000 CLEANING AND SEALING EXISTING JOINTS LF  52.000  152.000  0.000  48.00  2,496.00

Category Subtotal $2,496.00

018 BRIDGE: 060690222401016CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION
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018 BRIDGE: 060690222401016CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0935 04386001 000 CLEANING AND SEALING EXISTING JOINTS LF  52.000  152.000  0.000  22.00  1,144.00

Category Subtotal $1,144.00

021 BRIDGE: 061860002106103CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1125 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  195.000  250.000  0.000  864.10  168,499.50

Category Subtotal $168,499.50

023 BRIDGE: 061860014001119CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1225 04386001 000 CLEANING AND SEALING EXISTING JOINTS LF  52.000  34.000  0.000  170.00  8,840.00

Category Subtotal $8,840.00

025 BRIDGE: 061860014001316CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1325 04386001 000 CLEANING AND SEALING EXISTING JOINTS LF  52.000  144.000  0.000  144.00  7,488.00

1330 04546008 000 HEADER TYPE EXPANSION JOINT CF  748.000  20.000  0.000  39.07  29,224.36

Category Subtotal $36,712.36

026 BRIDGE: 061860014001323CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1380 04386001 000 CLEANING AND SEALING EXISTING JOINTS LF  52.000  74.000  0.000  74.00  3,848.00

Category Subtotal $3,848.00

029 BRIDGE: 061860014003020CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1530 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  195.000  28.000  0.000  86.40  16,848.00

Category Subtotal $16,848.00

030 BRIDGE: 061860014004188CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1585 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  195.000  73.000  0.000  83.27  16,237.65

Category Subtotal $16,237.65

031 BRIDGE: 061860014004191CATEGORY DESCRIPTION
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031 BRIDGE: 061860014004191CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1635 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  195.000  24.000  0.000  23.41  4,564.95

Category Subtotal $4,564.95

032 BRIDGE: 061860014006044CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1690 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  195.000  22.000  0.000  42.50  8,287.50

Category Subtotal $8,287.50

033 BRIDGE: 061860014015078CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1745 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  195.000  81.000  0.000  125.15  24,404.25

Category Subtotal $24,404.25

035 BRIDGE: 061860029301035CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1850 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  195.000  36.000  0.000  46.62  9,090.90

Category Subtotal $9,090.90

036 BRIDGE: 061860029302006CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1900 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  195.000  116.000  0.000  253.21  49,375.95

Category Subtotal $49,375.95

037 BRIDGE: 061860029302007CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1950 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  195.000  20.000  0.000  57.58  11,228.10

Category Subtotal $11,228.10

038 BRIDGE: 061860029302009CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2005 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  195.000  475.000  0.000  528.11  102,981.45

Category Subtotal $102,981.45

040 BRIDGE: 061860044107023CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2105 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  195.000  45.000  0.000  42.75  8,336.25
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Category Subtotal $8,336.25

041 BRIDGE: 061860044107039CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2155 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  195.000  63.000  0.000  61.75  12,041.25

2160 04386001 000 CLEANING AND SEALING EXISTING JOINTS LF  52.000  190.000  0.000  112.00  5,824.00

Category Subtotal $17,865.25

047 BRIDGE: 061860044108183CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2465 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  195.000  231.000  0.000  253.98  49,526.10

Category Subtotal $49,526.10

049 BRIDGE: 061950000305043CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2565 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  195.000  117.000  0.000  123.00  23,985.00

Category Subtotal $23,985.00

050 BRIDGE: 061950000306076CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2620 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  195.000  145.000  0.000  166.00  32,370.00

Category Subtotal $32,370.00

051 BRIDGE: 061950000306146CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2670 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  195.000  35.000  0.000  24.00  4,680.00

Category Subtotal $4,680.00

052 BRIDGE: 061950000306147CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2720 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  195.000  20.000  0.000  58.00  11,310.00

Category Subtotal $11,310.00

053 BRIDGE: 061950000307051CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2770 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  195.000  68.000  0.000  208.50  40,657.50

Category Subtotal $40,657.50

055 BRIDGE: 061950000307062CATEGORY DESCRIPTION
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055 BRIDGE: 061950000307062CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2870 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  195.000  85.000  0.000  263.80  51,441.00

Category Subtotal $51,441.00

056 BRIDGE: 061950000307071CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2925 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  195.000  65.000  0.000  109.30  21,313.50

Category Subtotal $21,313.50

057 BRIDGE: 061950000307072CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2980 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  195.000  70.000  0.000  1,038.75  202,556.25

Category Subtotal $202,556.25

058 BRIDGE: 061950010301003CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3035 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  195.000  25.000  0.000  79.09  15,422.55

Category Subtotal $15,422.55

059 BRIDGE: 061950010302007CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3090 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  195.000  11.000  0.000  69.14  13,482.30

Category Subtotal $13,482.30

060 BRIDGE: 061950010302008CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3140 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  195.000  75.000  0.000  290.85  56,715.75

Category Subtotal $56,715.75

061 BRIDGE: 061950010401042CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3195 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  195.000  12.000  0.000  213.13  41,560.35

Category Subtotal $41,560.35

062 BRIDGE: 061950044105150CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3245 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  195.000  52.000  0.000  38.75  7,556.25
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Category Subtotal $7,556.25

063 BRIDGE: 061950044105151CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3295 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  195.000  62.000  0.000  57.50  11,212.50

Category Subtotal $11,212.50

065 BRIDGE: 061950044109119CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3395 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  195.000  67.000  0.000  250.00  48,750.00

Category Subtotal $48,750.00

067 BRIDGE: 061950044109128CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3495 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  195.000  84.000  0.000  69.00  13,455.00

Category Subtotal $13,455.00

071 BRIDGE: 062220002202065CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3700 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  195.000  60.000  0.000  61.00  11,895.00

Category Subtotal $11,895.00

072 BRIDGE: 062220002203011CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3750 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  195.000  25.000  0.000  100.00  19,500.00

Category Subtotal $19,500.00

073 BRIDGE: 062220229702001CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3800 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  195.000  198.000  0.000  266.59  51,985.05

Category Subtotal $51,985.05

078 BRIDGE: 062380000404028CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

4050 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  195.000  370.000  0.000  395.65  77,151.75

Category Subtotal $77,151.75

079 BRIDGE: 062380000404029CATEGORY DESCRIPTION
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079 BRIDGE: 062380000404029CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

4100 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  195.000  70.000  0.000  277.95  54,200.25

Category Subtotal $54,200.25

081 BRIDGE: 062380000404031CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

4200 04386001 000 CLEANING AND SEALING EXISTING JOINTS LF  52.000  76.000  0.000  195.00  10,140.00

Category Subtotal $10,140.00

082 BRIDGE: 062380000404032CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

4250 04386001 000 CLEANING AND SEALING EXISTING JOINTS LF  52.000  152.000  0.000  200.00  10,400.00

Category Subtotal $10,400.00

090600235C 906-00-235PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0085 96016001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0095 96026002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

 0.00Category Subtotal

010CATEGORY DESCRIPTION BRIDGE: 060690000407225

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0535 04386001 000 CLEANING AND SEALING EXISTING JOINTS LF  52.000  80.000  0.000  0.000  0.00

 0.00Category Subtotal

011CATEGORY DESCRIPTION BRIDGE: 060690000407226

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0585 04386001 000 CLEANING AND SEALING EXISTING JOINTS LF  52.000  40.000  0.000  0.000  0.00

 0.00Category Subtotal

012CATEGORY DESCRIPTION BRIDGE: 060690000513185

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0635 04386001 000 CLEANING AND SEALING EXISTING JOINTS LF  52.000  76.000  0.000  0.000  0.00
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 0.00Category Subtotal

013CATEGORY DESCRIPTION BRIDGE: 060690000513186

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0685 04386001 000 CLEANING AND SEALING EXISTING JOINTS LF  52.000  38.000  0.000  0.000  0.00

 0.00Category Subtotal

019CATEGORY DESCRIPTION BRIDGE: 060690229601019

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0985 04296004 000 CONC STR REPAIR(RAPID DECK REP(PRT DPT) SF  225.000  130.000  0.000  0.000  0.00

0990 04296006 000 CONC STR REPR(RAPID DECK REP(FULL DPT)) SF  225.000  130.000  0.000  0.000  0.00

0995 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  195.000  92.000  0.000  0.000  0.00

1000 07806004 000 CONC CRCK REPR(DISCRETE)(ROUT AND SEAL) LF  25.000  200.000  0.000  0.000  0.00

1005 07856010 000 BRIDGE JOINT REPLACEMENT (ARMOR) LF  400.000  175.000  0.000  0.000  0.00

 0.00Category Subtotal

020CATEGORY DESCRIPTION BRIDGE: 060690229601020

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1055 04296004 000 CONC STR REPAIR(RAPID DECK REP(PRT DPT) SF  225.000  130.000  0.000  0.000  0.00

1060 04296006 000 CONC STR REPR(RAPID DECK REP(FULL DPT)) SF  225.000  130.000  0.000  0.000  0.00

1065 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  195.000  72.000  0.000  0.000  0.00

1070 07806004 000 CONC CRCK REPR(DISCRETE)(ROUT AND SEAL) LF  25.000  200.000  0.000  0.000  0.00

1075 07856010 000 BRIDGE JOINT REPLACEMENT (ARMOR) LF  400.000  90.000  0.000  0.000  0.00

 0.00Category Subtotal

022CATEGORY DESCRIPTION BRIDGE: 061860007601001

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1175 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  195.000  24.000  0.000  0.000  0.00

 0.00Category Subtotal

024CATEGORY DESCRIPTION BRIDGE: 061860014001126

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1275 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  195.000  63.000  0.000  0.000  0.00

 0.00Category Subtotal

027CATEGORY DESCRIPTION BRIDGE: 061860014002103

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION
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1430 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  195.000  120.000  0.000  0.000  0.00

 0.00Category Subtotal

028CATEGORY DESCRIPTION BRIDGE: 061860014002149

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1480 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  195.000  73.000  0.000  0.000  0.00

 0.00Category Subtotal

029CATEGORY DESCRIPTION BRIDGE: 061860014003020

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1535 07806004 000 CONC CRCK REPR(DISCRETE)(ROUT AND SEAL) LF  25.000  10.000  0.000  0.000  0.00

 0.00Category Subtotal

031CATEGORY DESCRIPTION BRIDGE: 061860014004191

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1640 07806004 000 CONC CRCK REPR(DISCRETE)(ROUT AND SEAL) LF  25.000  8.000  0.000  0.000  0.00

 0.00Category Subtotal

032CATEGORY DESCRIPTION BRIDGE: 061860014006044

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1695 07806004 000 CONC CRCK REPR(DISCRETE)(ROUT AND SEAL) LF  25.000  5.000  0.000  0.000  0.00

 0.00Category Subtotal

033CATEGORY DESCRIPTION BRIDGE: 061860014015078

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1750 07806004 000 CONC CRCK REPR(DISCRETE)(ROUT AND SEAL) LF  25.000  3.000  0.000  0.000  0.00

 0.00Category Subtotal

034CATEGORY DESCRIPTION BRIDGE: 061860014017002

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1800 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  195.000  255.000  0.000  0.000  0.00

 0.00Category Subtotal
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037CATEGORY DESCRIPTION BRIDGE: 061860029302007

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1955 07806004 000 CONC CRCK REPR(DISCRETE)(ROUT AND SEAL) LF  25.000  10.000  0.000  0.000  0.00

 0.00Category Subtotal

039CATEGORY DESCRIPTION BRIDGE: 061860029303017

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2055 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  195.000  130.000  0.000  0.000  0.00

 0.00Category Subtotal

042CATEGORY DESCRIPTION BRIDGE: 061860044107071

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2210 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  195.000  51.000  0.000  0.000  0.00

 0.00Category Subtotal

043CATEGORY DESCRIPTION BRIDGE: 061860044107072

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2260 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  195.000  19.000  0.000  0.000  0.00

2265 07806004 000 CONC CRCK REPR(DISCRETE)(ROUT AND SEAL) LF  25.000  30.000  0.000  0.000  0.00

 0.00Category Subtotal

044CATEGORY DESCRIPTION BRIDGE: 061860044107086

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2315 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  195.000  24.000  0.000  0.000  0.00

 0.00Category Subtotal

045CATEGORY DESCRIPTION BRIDGE: 061860044108092

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2365 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  195.000  22.000  0.000  0.000  0.00

 0.00Category Subtotal

046CATEGORY DESCRIPTION BRIDGE: 061860044108098

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2415 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  195.000  87.000  0.000  0.000  0.00
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 0.00Category Subtotal

048CATEGORY DESCRIPTION BRIDGE: 061860164001002

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2515 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  195.000  24.000  0.000  0.000  0.00

 0.00Category Subtotal

049CATEGORY DESCRIPTION BRIDGE: 061950000305043

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2570 07806004 000 CONC CRCK REPR(DISCRETE)(ROUT AND SEAL) LF  25.000  15.000  0.000  0.000  0.00

 0.00Category Subtotal

054CATEGORY DESCRIPTION BRIDGE: 061950000307058

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2820 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  195.000  72.000  0.000  0.000  0.00

 0.00Category Subtotal

055CATEGORY DESCRIPTION BRIDGE: 061950000307062

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2875 07806004 000 CONC CRCK REPR(DISCRETE)(ROUT AND SEAL) LF  25.000  90.000  0.000  0.000  0.00

 0.00Category Subtotal

056CATEGORY DESCRIPTION BRIDGE: 061950000307071

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2930 07806004 000 CONC CRCK REPR(DISCRETE)(ROUT AND SEAL) LF  25.000  10.000  0.000  0.000  0.00

 0.00Category Subtotal

057CATEGORY DESCRIPTION BRIDGE: 061950000307072

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2985 07806004 000 CONC CRCK REPR(DISCRETE)(ROUT AND SEAL) LF  25.000  5.000  0.000  0.000  0.00

 0.00Category Subtotal

058CATEGORY DESCRIPTION BRIDGE: 061950010301003

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION
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3040 07806004 000 CONC CRCK REPR(DISCRETE)(ROUT AND SEAL) LF  25.000  32.000  0.000  0.000  0.00

 0.00Category Subtotal

060CATEGORY DESCRIPTION BRIDGE: 061950010302008

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3145 07806004 000 CONC CRCK REPR(DISCRETE)(ROUT AND SEAL) LF  25.000  25.000  0.000  0.000  0.00

 0.00Category Subtotal

064CATEGORY DESCRIPTION BRIDGE: 061950044109063

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3345 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  195.000  156.000  0.000  0.000  0.00

 0.00Category Subtotal

066CATEGORY DESCRIPTION BRIDGE: 061950044109121

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3445 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  195.000  7.000  0.000  0.000  0.00

 0.00Category Subtotal

067CATEGORY DESCRIPTION BRIDGE: 061950044109128

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3500 07806004 000 CONC CRCK REPR(DISCRETE)(ROUT AND SEAL) LF  25.000  32.000  0.000  0.000  0.00

 0.00Category Subtotal

068CATEGORY DESCRIPTION BRIDGE: 061950296802009

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3550 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  195.000  70.000  0.000  0.000  0.00

 0.00Category Subtotal

069CATEGORY DESCRIPTION BRIDGE: 062220002107036

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3600 07806004 000 CONC CRCK REPR(DISCRETE)(ROUT AND SEAL) LF  25.000  470.000  0.000  0.000  0.00

 0.00Category Subtotal
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070CATEGORY DESCRIPTION BRIDGE: 062220002201060

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3650 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  195.000  341.000  0.000  0.000  0.00

 0.00Category Subtotal

074CATEGORY DESCRIPTION BRIDGE: 062310007606021

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3850 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  195.000  100.000  0.000  0.000  0.00

 0.00Category Subtotal

075CATEGORY DESCRIPTION BRIDGE: 062310007607024

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3900 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  195.000  145.000  0.000  0.000  0.00

 0.00Category Subtotal

076CATEGORY DESCRIPTION BRIDGE: 062310007607025

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3950 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  195.000  81.000  0.000  0.000  0.00

 0.00Category Subtotal

077CATEGORY DESCRIPTION BRIDGE: 062380000404027

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

4000 04386001 000 CLEANING AND SEALING EXISTING JOINTS LF  52.000  72.000  0.000  0.000  0.00

 0.00Category Subtotal

080CATEGORY DESCRIPTION BRIDGE: 062380000404030

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

4150 04386001 000 CLEANING AND SEALING EXISTING JOINTS LF  52.000  30.000  0.000  0.000  0.00

 0.00Category Subtotal

083CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0100 96066018 000 FORCE ACCOUNT ID 18 DOL  1.000  2,000,000.000  0.000  0.000  0.00

Environmental
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0105 96066055 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0110 96066056 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  10,000.000  0.000  0.000  0.00

0115 96066057 000 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  450.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,878,133.25
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04296007 000 SF  195.000CONC STR REPAIR (VERTICAL & OVERHEAD)  6,628.830  1,292,621.85 3,180.00

04296011 000 CY  4,500.000CONC STR REPR(REMOV AND REPL WINGWALL)  2.000  9,000.00 4.00

04386001 000 LF  52.000CLEANING AND SEALING EXISTING JOINTS  2,209.000  114,868.00 2,267.00

04546008 000 CF  748.000HEADER TYPE EXPANSION JOINT  72.050  53,893.40 74.00

05006001 008 LS  175,000.000MOBILIZATION  0.900  157,500.00 1.00

05026001 008 MO  3,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  13.000  45,500.00 13.00

60016001 000 DAY  125.000PORTABLE CHANGEABLE MESSAGE SIGN  1,051.000  131,375.00 844.00

61856002 002 DAY  125.000TMA (STATIONARY)  391.000  48,875.00 422.00

96026001 000 DOL  1.000PAYMENT ADJUSTMENT-POS  24,500.000  24,500.00 1,000.00

$1,878,133.25TOTAL ITEM EARNINGS TO DATE


