
 524,000.96

090600246CONTRACT ID:

PROJECT: C 906-00-246

CONTRACT:

01253223

PROJECTED AMOUNT: $2,516,810.00

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

PATHFIELD INVESTMENTS LLC

Nestor Mendoza Jr., P.E.

ECTOR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

01/30/2025AWARD DATE:

ESTIMATE PERIOD:

0018

09/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/12/2025

01/08/2025

ESTIMATE PAID:

 373
 40.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/15/2025

$3,040,810.96

CONTRACT:

09/01/2026

AWARD AMOUNT: $2,477,220.00

ODESSA

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 83.07

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$0.00 $9,694,758.80 $9,694,758.80 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $9,694,758.80 $9,694,758.80 

$0.00 $0.00 $0.00 

$0.00 $9,694,758.80 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $9,694,758.80 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 373

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/15/2025

04/15/2025

 409

 40

 449

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 28  0  28

TIME SUSPENDED 28

09/01/2026  1 TIME SUSPENDED

09/02/2026  1 TIME SUSPENDED

09/03/2026  1 TIME SUSPENDED

09/04/2026  1 TIME SUSPENDED

09/05/2026  1 TIME SUSPENDED

09/06/2026  1 TIME SUSPENDED

09/07/2026  1 TIME SUSPENDED

09/08/2026  1 TIME SUSPENDED

09/09/2026  1 TIME SUSPENDED

09/10/2026  1 TIME SUSPENDED

09/11/2026  1 TIME SUSPENDED

09/12/2026  1 TIME SUSPENDED

09/13/2026  1 TIME SUSPENDED

09/14/2026  1 TIME SUSPENDED

09/15/2026  1 TIME SUSPENDED

09/16/2026  1 TIME SUSPENDED

09/17/2026  1 TIME SUSPENDED

09/18/2026  1 TIME SUSPENDED

09/19/2026  1 TIME SUSPENDED

09/20/2026  1 TIME SUSPENDED

09/21/2026  1 TIME SUSPENDED

09/22/2026  1 TIME SUSPENDED

09/23/2026  1 TIME SUSPENDED

09/24/2026  1 TIME SUSPENDED

09/25/2026  1 TIME SUSPENDED

09/26/2026  1 TIME SUSPENDED

09/27/2026  1 TIME SUSPENDED

09/28/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***

$0.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

090600246PROJECT CONTROLC 906-00-246

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 04297003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  160.000  912.000  0.000  1,032.00  165,120.00

0065 04297004 000 CONC STR REPAIR(RAPID DECK REP(PRT DPT) SF  200.000  120.000  0.000  120.00  24,000.00

0070 04297005 000 CONC STR REPAIR(DECK REP (FULL DEPTH)) SF  200.000  694.000  150.000  2,932.00  586,400.00

0075 04297006 000 CONC STR REPR(RAPID DECK REP(FULL DPT)) SF  240.000  348.000  0.000  1,315.00  315,600.00

0080 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  220.000  4,671.500  955.000  29,362.57  6,459,765.40

0083 04327005 RIPRAP (CONC)(CL B) CY  1,770.840  0.000  8.640  10.00  17,708.40

Added by CO#1

0085 04387001 000 CLEANING AND SEALING EXISTING JOINTS LF  50.000  1,797.000  391.000  4,235.50  211,775.00

0095 04677004 000 SET (REPLACE PIPE RUNNER) EA  650.000  64.000  0.000  49.00  31,850.00

0100 05007001 000 MOBILIZATION LS  240,000.000  1.000  0.000  0.90  216,000.00

0105 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  10.000  21.000  2.000  17.00  170.00

0110 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  10.000  818.000  0.000  189.00  1,890.00

0115 05057001 000 TMA (STATIONARY) DAY  10.000  409.000  40.000  202.00  2,020.00

0120 07807002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  50.000  1,135.000  0.000  58.00  2,900.00

0125 07807003 000 CONC CRCK REPR(DISCRETE)(ROUT AND SEAL) LF  50.000  645.000  176.000  429.00  21,450.00

0135 07857002 000 BRIDGE JOINT REPAIR (HEADER) LF  220.000  636.000  136.000  3,700.50  814,110.00

0140 07857010 000 BRIDGE JOINT REPLACEMENT (ARMOR) LF  200.000  1,376.000  0.000  1,400.00  280,000.00

0143 07887002 CONCRETE BEAM REPAIR (CFRP) EA  12,000.000  0.000  7.000  12.00  144,000.00

ADDED BY CO#2

0145 07887004 000 CONCRETE BEAM REP (STRAND SPLICE) EA  15,000.000  1.000  8.000  26.00  390,000.00

0150 70017002 000 BENT CAP/ABUTMENT CAP CLEANING EA  5,000.000  2.000  0.000  2.00  10,000.00

Category Subtotal $9,694,758.80

090600246C 906-00-246PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0055 01047006 REMOV CONC (RIPRAP) SY  95.000  0.000  62.220  0.000  0.00

Added by CO#1

0090 04597007 000 GABION MATTRESSES (GALV)(12 IN) SY  450.000  36.000  0.000  0.000  0.00

0130 07847003 000 REP STL BRIDGE MEMBER (DIAPHRAGM) EA  4,000.000  32.000  0.000  0.000  0.00

0155 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0160 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0165 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

0166 96057005 000 CALD CREDIT FOR EARLY COMPLETION DOL  1.000  29,040.000  0.000  0.000  0.00

$968x30 Cap - ECI only

 0.00Category Subtotal
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002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0170 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0175 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  10,000.000  0.000  0.000  0.00

0180 96067005 000 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  450.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $9,694,758.80
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04297003 000 SF  160.000CONC STR REPAIR(DECK REP(PART DEPTH))  1,032.000  165,120.00 912.00

04297004 000 SF  200.000CONC STR REPAIR(RAPID DECK REP(PRT DPT)  120.000  24,000.00 120.00

04297005 000 SF  200.000CONC STR REPAIR(DECK REP (FULL DEPTH))  2,932.000  586,400.00 694.00

04297006 000 SF  240.000CONC STR REPR(RAPID DECK REP(FULL DPT))  1,315.000  315,600.00 348.00

04297007 000 SF  220.000CONC STR REPAIR (VERTICAL & OVERHEAD)  29,362.570  6,459,765.40 4,671.50

04327005 CY  1,770.840RIPRAP (CONC)(CL B)  10.000  17,708.40 0.00

Added by CO#1

04387001 000 LF  50.000CLEANING AND SEALING EXISTING JOINTS  4,235.500  211,775.00 1,797.00

04677004 000 EA  650.000SET (REPLACE PIPE RUNNER)  49.000  31,850.00 64.00

05007001 000 LS  240,000.000MOBILIZATION  0.900  216,000.00 1.00

05027001 000 MO  10.000BARRICADES, SIGNS AND TRAFFIC HANDLING  17.000  170.00 21.00

05037001 000 DAY  10.000PORTABLE CHANGEABLE MESSAGE SIGN  189.000  1,890.00 818.00

05057001 000 DAY  10.000TMA (STATIONARY)  202.000  2,020.00 409.00

07807002 000 LF  50.000CNC CRACK REPAIR (DISCRETE)(INJECT)  58.000  2,900.00 1,135.00

07807003 000 LF  50.000CONC CRCK REPR(DISCRETE)(ROUT AND SEAL)  429.000  21,450.00 645.00

07857002 000 LF  220.000BRIDGE JOINT REPAIR (HEADER)  3,700.500  814,110.00 636.00

07857010 000 LF  200.000BRIDGE JOINT REPLACEMENT (ARMOR)  1,400.000  280,000.00 1,376.00

07887002 EA  12,000.000CONCRETE BEAM REPAIR (CFRP)  12.000  144,000.00 0.00

ADDED BY CO#2

07887004 000 EA  15,000.000CONCRETE BEAM REP (STRAND SPLICE)  26.000  390,000.00 1.00

70017002 000 EA  5,000.000BENT CAP/ABUTMENT CAP CLEANING  2.000  10,000.00 2.00

$9,694,758.80TOTAL ITEM EARNINGS TO DATE


