
090600247CONTRACT ID:

PROJECT: C 906-00-247

CONTRACT:

02253231

PROJECTED AMOUNT: $1,191,283.00

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

GREY SKY CONSTRUCTION LLC

Valerie Alvarado, P.E.

ECTOR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

02/27/2025AWARD DATE:

ESTIMATE PERIOD:

0016

09/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/26/2025

02/07/2025

ESTIMATE PAID:

 96

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/03/2025

$1,191,283.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $1,136,733.00

ODESSA

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 106.67

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 94.71



0016Estimate Number

RECAPITULATION

TOTAL TO DATE PREV TO DATE THIS ESTIMATE

$1,128,253.00 ITEM EARNINGS $1,128,253.00 $0.00 

$0.00 PARTICIPATING $0.00 

$1,128,253.00 NON-PARTICIPATING $0.00 

$0.00 $0.00 RETAINAGE

($5,808.00)LIQUIDATED DAMAGES $0.00 

$0.00 INCENTIVE $0.00 

$0.00 DISINCENTIVE $0.00 

$0.00 OTHER ADJUSTMENTS $0.00 

$1,122,445.00 $1,122,445.00 OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

$0.00 

$1,128,253.00 

($5,808.00)

$0.00 

$0.00 

$0.00 

PAID TO CONTRACTOR

-$68,193.00

$0.00 

($68,193.00)

$0.00

0015Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $0.00 

PARTICIPATING $0.00 

NON-PARTICIPATING $0.00 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $0.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$68,193.00

$0.00 

($68,193.00)

$0.00

Note:  See Worked Performed Section for previous history.



0014Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $0.00 

PARTICIPATING $0.00 

NON-PARTICIPATING $0.00 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $0.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$68,193.00

$0.00 

($68,193.00)

$0.00

Note:  See Worked Performed Section for previous history.

0013Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS ($62,385.00)

PARTICIPATING $0.00 

NON-PARTICIPATING ($62,385.00)

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES ($5,808.00)

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

$0.00 

($68,193.00)

Note:  See Worked Performed Section for previous history.

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***



CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$5,808.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 6

 6

C. O. ADJUSTED DAYS:

 96

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/03/2025

06/25/2025

 90

 0

 90

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 28  0  28

AWAITING AE ACCEPTA 27

OTHER - SEE RMRKS 1

09/01/2026  1

09/02/2026  1 AWAITING AE ACCEPTANCE

09/03/2026  1 AWAITING AE ACCEPTANCE

09/04/2026  1 AWAITING AE ACCEPTANCE

09/05/2026  1 AWAITING AE ACCEPTANCE

09/06/2026  1 AWAITING AE ACCEPTANCE

09/07/2026  1 AWAITING AE ACCEPTANCE

09/08/2026  1 AWAITING AE ACCEPTANCE

09/09/2026  1 AWAITING AE ACCEPTANCE

09/10/2026  1 AWAITING AE ACCEPTANCE

09/11/2026  1 AWAITING AE ACCEPTANCE

09/12/2026  1 AWAITING AE ACCEPTANCE

09/13/2026  1 AWAITING AE ACCEPTANCE

09/14/2026  1 AWAITING AE ACCEPTANCE

09/15/2026  1 AWAITING AE ACCEPTANCE

09/16/2026  1 AWAITING AE ACCEPTANCE

09/17/2026  1 AWAITING AE ACCEPTANCE

09/18/2026  1 AWAITING AE ACCEPTANCE

09/19/2026  1 AWAITING AE ACCEPTANCE

09/20/2026  1 AWAITING AE ACCEPTANCE

09/21/2026  1 AWAITING AE ACCEPTANCE

09/22/2026  1 AWAITING AE ACCEPTANCE

09/23/2026  1 AWAITING AE ACCEPTANCE

09/24/2026  1 AWAITING AE ACCEPTANCE

09/25/2026  1 AWAITING AE ACCEPTANCE

09/26/2026  1 AWAITING AE ACCEPTANCE

09/27/2026  1 AWAITING AE ACCEPTANCE

09/28/2026  1 AWAITING AE ACCEPTANCE
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WORK PERFORMED THIS PERIOD

0013Estimate Number

PROJECT C 906-00-247 CONTROL 090600247

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

05037001 PORTABLE CHANGEABLE MESSAGE SIGN000 DAY  100.000 $800.00 8.0000100  80.00  104.00

05057001 TMA (STATIONARY)000 DAY  250.000 $750.00 3.0000105  80.00  49.00

06367001 ALUMINUM SIGNS (TY A)000 SF  30.000 $1,860.00 62.0000180  210.00  242.00

06667042 REFL PAV MRK TY I (W)(ARROW)(100MIL)000 EA  250.000 $2,500.00 10.0000200  10.00  10.00

06667066 REFL PAV MRK TY I (W)(WORD)(100MIL)000 EA  250.000 $2,000.00 8.0000205  8.00  8.00

06667090 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL)000 EA  50.000 $600.00 12.0000210  12.00  12.00

06667172 RE PM TY II (W) 6" (BRK)000 LF  2.000 $698.00 349.0000215  225.00  349.00

06667175 RE PM TY II (W) 6" (SLD)000 LF  2.000 $7,828.00 3,914.0000220  2,081.00  3,914.00

06667179 RE PM TY II (W) 8" (SLD)000 LF  2.000 $3,134.00 1,567.0000225  2,342.00  1,567.00

06667213 RE PM TY II (Y) 6" (SLD)000 LF  2.000 $10,978.00 5,489.0000230  2,950.00  5,489.00

06687021 PREFAB PM TY B (W)(24")(SLD)000 LF  20.000 $2,060.00 103.0000235  235.00  235.00

06727002 REFL PAV MRKR TY I-C000 EA  6.000 $432.00 72.0000240  72.00  72.00

06727004 REFL PAV MRKR TY II-A-A000 EA  6.000 $1,056.00 176.0000245  176.00  176.00

06777001 ELIM EXT PM & MRKS (4")000 LF  2.000 $4,862.00 2,431.0000250  2,431.00  2,431.00

06777002 ELIM EXT PM & MRKS (6")000 LF  2.000 $400.00 200.0000255  200.00  200.00

06777004 ELIM EXT PM & MRKS (8")000 LF  2.000 $4,084.00 2,042.0000260  2,042.00  2,042.00

06777008 ELIM EXT PM & MRKS (24")000 LF  30.000 $1,860.00 62.0000265  62.00  62.00

06807002 INSTALL HWY TRF SIG (ISOLATED)000 EA  45,000.000 $90,000.00 2.0000270  2.00  2.00

CATEGORY DESCRIPTION FORCE ACCOUNT002

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY000 DOL  1.000 -$198,287.00-198,287.0000430  40,000.00  0.00

$-62,385.00TOTAL ITEM EARNINGS THIS ESTIMATE 
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CONTRACT LINE ITEMS 

090600247PROJECT CONTROLC 906-00-247

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 04167004 000 DRILL SHAFT (24 IN) LF  350.000  31.800  0.000  89.56  31,346.00

0070 04167005 000 DRILL SHAFT (30 IN) LF  400.000  49.200  0.000  54.60  21,840.00

0075 04167006 000 DRILL SHAFT (36 IN) LF  450.000  28.000  0.000  32.00  14,400.00

0080 04167008 000 DRILL SHAFT (48 IN) LF  650.000  41.000  0.000  46.50  30,225.00

0085 04327001 000 RIPRAP (CONC)(4 IN) CY  550.000  13.000  0.000  14.70  8,085.00

0090 05007001 000 MOBILIZATION LS  120,000.000  1.000  0.000  0.90  108,000.00

0095 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  8,500.000  5.000  0.000  5.00  42,500.00

0100 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  100.000  80.000  0.000  104.00  10,400.00

0105 05057001 000 TMA (STATIONARY) DAY  250.000  80.000  0.000  49.00  12,250.00

0120 05297009 000 CONC CURB & GUTTER (TY II) LF  100.000  671.000  0.000  296.00  29,600.00

0125 06107009 000 REMOVE RD IL ASM (TRANS-BASE) EA  500.000  1.000  0.000  1.00  500.00

0130 06187030 000 CONDT (PVC) (SCH 40) (2") LF  20.000  3,124.000  0.000  2,212.00  44,240.00

0135 06187031 000 CONDT (PVC) (SCH 40) (2") (BORE) LF  50.000  928.000  0.000  1,695.00  84,750.00

0140 06187036 000 CONDT (PVC) (SCH 40) (3") LF  30.000  98.000  0.000  112.00  3,360.00

0145 06187037 000 CONDT (PVC) (SCH 40) (3") (BORE) LF  60.000  463.000  0.000  541.00  32,460.00

0150 06207008 000 ELEC CONDR (NO.8) INSULATED LF  3.000  109.000  0.000  109.00  327.00

0155 06207009 000 ELEC CONDR (NO.6) BARE LF  3.000  4,408.000  0.000  4,408.00  13,224.00

0160 06247002 000 GROUND BOX TY A (122311)W/APRON EA  1,150.000  21.000  0.000  20.00  23,000.00

0165 06247006 000 GROUND BOX TY C (162911)W/APRON EA  1,150.000  10.000  0.000  7.00  8,050.00

0170 06287148 000 ELC SRV TY D 120/240 060(NS)SS(E)SP(O) EA  10,500.000  1.000  0.000  1.00  10,500.00

0175 06287156 000 ELC SRV TY D 120/240 060(NS)SS(N)SP(O) EA  10,500.000  1.000  0.000  1.00  10,500.00

0180 06367001 000 ALUMINUM SIGNS (TY A) SF  30.000  210.000  0.000  242.00  7,260.00

0185 06447073 000 REMOVE SM RD SN SUP&AM EA  500.000  2.000  0.000  2.00  1,000.00

0200 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  250.000  10.000  0.000  10.00  2,500.00

0205 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  250.000  8.000  0.000  8.00  2,000.00

0210 06667090 000 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA  50.000  12.000  0.000  12.00  600.00

0215 06667172 000 RE PM TY II (W) 6" (BRK) LF  2.000  225.000  0.000  349.00  698.00

0220 06667175 000 RE PM TY II (W) 6" (SLD) LF  2.000  2,081.000  0.000  3,914.00  7,828.00

0225 06667179 000 RE PM TY II (W) 8" (SLD) LF  2.000  2,342.000  0.000  1,567.00  3,134.00

0230 06667213 000 RE PM TY II (Y) 6" (SLD) LF  2.000  2,950.000  0.000  5,489.00  10,978.00

0235 06687021 000 PREFAB PM TY B (W)(24")(SLD) LF  20.000  235.000  0.000  235.00  4,700.00

0240 06727002 000 REFL PAV MRKR TY I-C EA  6.000  72.000  0.000  72.00  432.00

0245 06727004 000 REFL PAV MRKR TY II-A-A EA  6.000  176.000  0.000  176.00  1,056.00

0250 06777001 000 ELIM EXT PM & MRKS (4") LF  2.000  2,431.000  0.000  2,431.00  4,862.00

0255 06777002 000 ELIM EXT PM & MRKS (6") LF  2.000  200.000  0.000  200.00  400.00

0260 06777004 000 ELIM EXT PM & MRKS (8") LF  2.000  2,042.000  0.000  2,042.00  4,084.00

0265 06777008 000 ELIM EXT PM & MRKS (24") LF  30.000  62.000  0.000  62.00  1,860.00

0270 06807002 000 INSTALL HWY TRF SIG (ISOLATED) EA  45,000.000  2.000  0.000  2.00  90,000.00

0275 06827001 000 VEH SIG SEC (12")LED(GRN) EA  325.000  22.000  0.000  22.00  7,150.00

0280 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  325.000  6.000  0.000  6.00  1,950.00

0285 06827003 000 VEH SIG SEC (12")LED(YEL) EA  325.000  34.000  0.000  34.00  11,050.00

0290 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  325.000  6.000  0.000  6.00  1,950.00

0295 06827005 000 VEH SIG SEC (12")LED(RED) EA  325.000  22.000  0.000  22.00  7,150.00

0300 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  325.000  12.000  0.000  12.00  3,900.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0305 06827025 000 BACK PLATE (12")(1 SEC)(VENTED)ALUM EA  150.000  12.000  0.000  12.00  1,800.00

0310 06827039 000 BACKPLATE W/REFL BRDR(3 SEC)ALUM EA  150.000  22.000  0.000  22.00  3,300.00

0315 06827040 000 BACKPLATE W/REFL BRDR(4 SEC)ALUM EA  150.000  6.000  0.000  6.00  900.00

0320 06847010 000 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF  3.000  542.000  0.000  933.00  2,799.00

0325 06847012 000 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  3.000  238.000  0.000  238.00  714.00

0330 06847017 000 TRF SIG CBL (TY A)(12 AWG)(12 CONDR) LF  3.000  1,657.000  0.000  1,657.00  4,971.00

0335 06847030 000 TRF SIG CBL (TY A)(14 AWG)(4 CONDR) LF  3.000  3,521.000  0.000  3,534.00  10,602.00

0340 06857001 000 INSTALL RDSD FLASH BEACON ASSEMBLY EA  8,500.000  6.000  0.000  6.00  51,000.00

0345 06857006 000 REMOV RDSD FLSH BCN AM (SOLAR PWRD) EA  2,500.000  11.000  0.000  12.00  30,000.00

0350 06867021 000 INS TRF SIG PL AM (S)1 ARM(20`) EA  15,000.000  1.000  0.000  1.00  15,000.00

0355 06867025 000 INS TRF SIG PL AM (S)1 ARM(24`) EA  16,000.000  1.000  0.000  1.00  16,000.00

0360 06867031 000 INS TRF SIG PL AM(S)1 ARM(28`)LUM EA  16,000.000  1.000  0.000  1.00  16,000.00

0365 06867035 000 INS TRF SIG PL AM(S)1 ARM(32`)LUM EA  16,500.000  1.000  0.000  1.00  16,500.00

0370 06867039 000 INS TRF SIG PL AM(S)1 ARM(36`)LUM EA  18,000.000  1.000  0.000  1.00  18,000.00

0375 06867049 000 INS TRF SIG PL AM(S)1 ARM(48`) EA  18,500.000  1.000  0.000  1.00  18,500.00

0380 06867057 000 INS TRF SIG PL AM(S)1 ARM(55`) EA  50,000.000  1.000  0.000  1.00  50,000.00

0385 06867059 000 INS TRF SIG PL AM(S)1 ARM(55`)LUM EA  55,000.000  1.000  0.000  1.00  55,000.00

0390 06907131 000 INSTALL BBU SYSTEM EA  10,000.000  2.000  0.000  2.00  20,000.00

0395 60057001 000 ITS COM CBL (ETHERNET) LF  6.000  178.000  0.000  178.00  1,068.00

0400 60177014 000 VDS (HVDS) (VIVDS AND RVDS) EA  40,000.000  2.000  0.000  2.00  80,000.00

Category Subtotal $1,128,253.00

090600247C 906-00-247PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 03517003 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY  40.000  203.000  0.000  0.000  0.00

0110 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  12.000  20.000  0.000  0.000  0.00

0115 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  9.000  20.000  0.000  0.000  0.00

0190 06587063 000 INSTL OM ASSM (OM-3C)(WFLX)SRF EA  500.000  2.000  0.000  0.000  0.00

0195 06587067 000 INSTL OM ASSM (OM-3R)(WFLX)SRF EA  500.000  11.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0420 96067014 000 FORCE ACCOUNT DOL  1.000  10,000.000  0.000  0.000  0.00

FA 04 Public Utility Force Acct Work (Non-Part)

0425 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  5,000.000  0.000  0.000  0.00

0430 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  40,000.000  0.000  0.000  0.00

0435 96067005 000 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  450.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $1,128,253.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04167004 000 LF  350.000DRILL SHAFT (24 IN)  89.560  31,346.00 31.80

04167005 000 LF  400.000DRILL SHAFT (30 IN)  54.600  21,840.00 49.20

04167006 000 LF  450.000DRILL SHAFT (36 IN)  32.000  14,400.00 28.00

04167008 000 LF  650.000DRILL SHAFT (48 IN)  46.500  30,225.00 41.00

04327001 000 CY  550.000RIPRAP (CONC)(4 IN)  14.700  8,085.00 13.00

05007001 000 LS  120,000.000MOBILIZATION  0.900  108,000.00 1.00

05027001 000 MO  8,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  5.000  42,500.00 5.00

05037001 000 DAY  100.000PORTABLE CHANGEABLE MESSAGE SIGN  104.000  10,400.00 80.00

05057001 000 DAY  250.000TMA (STATIONARY)  49.000  12,250.00 80.00

05297009 000 LF  100.000CONC CURB & GUTTER (TY II)  296.000  29,600.00 671.00

06107009 000 EA  500.000REMOVE RD IL ASM (TRANS-BASE)  1.000  500.00 1.00

06187030 000 LF  20.000CONDT (PVC) (SCH 40) (2")  2,212.000  44,240.00 3,124.00

06187031 000 LF  50.000CONDT (PVC) (SCH 40) (2") (BORE)  1,695.000  84,750.00 928.00

06187036 000 LF  30.000CONDT (PVC) (SCH 40) (3")  112.000  3,360.00 98.00

06187037 000 LF  60.000CONDT (PVC) (SCH 40) (3") (BORE)  541.000  32,460.00 463.00

06207008 000 LF  3.000ELEC CONDR (NO.8) INSULATED  109.000  327.00 109.00

06207009 000 LF  3.000ELEC CONDR (NO.6) BARE  4,408.000  13,224.00 4,408.00

06247002 000 EA  1,150.000GROUND BOX TY A (122311)W/APRON  20.000  23,000.00 21.00

06247006 000 EA  1,150.000GROUND BOX TY C (162911)W/APRON  7.000  8,050.00 10.00

06287148 000 EA  10,500.000ELC SRV TY D 120/240 060(NS)SS(E)SP(O)  1.000  10,500.00 1.00

06287156 000 EA  10,500.000ELC SRV TY D 120/240 060(NS)SS(N)SP(O)  1.000  10,500.00 1.00

06367001 000 SF  30.000ALUMINUM SIGNS (TY A)  242.000  7,260.00 210.00

06447073 000 EA  500.000REMOVE SM RD SN SUP&AM  2.000  1,000.00 2.00

06667042 000 EA  250.000REFL PAV MRK TY I (W)(ARROW)(100MIL)  10.000  2,500.00 10.00

06667066 000 EA  250.000REFL PAV MRK TY I (W)(WORD)(100MIL)  8.000  2,000.00 8.00

06667090 000 EA  50.000REF PAV MRK TY I(W)36"(YLD TRI)(100MIL)  12.000  600.00 12.00

06667172 000 LF  2.000RE PM TY II (W) 6" (BRK)  349.000  698.00 225.00

06667175 000 LF  2.000RE PM TY II (W) 6" (SLD)  3,914.000  7,828.00 2,081.00

06667179 000 LF  2.000RE PM TY II (W) 8" (SLD)  1,567.000  3,134.00 2,342.00

06667213 000 LF  2.000RE PM TY II (Y) 6" (SLD)  5,489.000  10,978.00 2,950.00

06687021 000 LF  20.000PREFAB PM TY B (W)(24")(SLD)  235.000  4,700.00 235.00

06727002 000 EA  6.000REFL PAV MRKR TY I-C  72.000  432.00 72.00

06727004 000 EA  6.000REFL PAV MRKR TY II-A-A  176.000  1,056.00 176.00

06777001 000 LF  2.000ELIM EXT PM & MRKS (4")  2,431.000  4,862.00 2,431.00

06777002 000 LF  2.000ELIM EXT PM & MRKS (6")  200.000  400.00 200.00

06777004 000 LF  2.000ELIM EXT PM & MRKS (8")  2,042.000  4,084.00 2,042.00

06777008 000 LF  30.000ELIM EXT PM & MRKS (24")  62.000  1,860.00 62.00

06807002 000 EA  45,000.000INSTALL HWY TRF SIG (ISOLATED)  2.000  90,000.00 2.00

06827001 000 EA  325.000VEH SIG SEC (12")LED(GRN)  22.000  7,150.00 22.00

06827002 000 EA  325.000VEH SIG SEC (12")LED(GRN ARW)  6.000  1,950.00 6.00

06827003 000 EA  325.000VEH SIG SEC (12")LED(YEL)  34.000  11,050.00 34.00

06827004 000 EA  325.000VEH SIG SEC (12")LED(YEL ARW)  6.000  1,950.00 6.00

06827005 000 EA  325.000VEH SIG SEC (12")LED(RED)  22.000  7,150.00 22.00
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06827006 000 EA  325.000VEH SIG SEC (12")LED(RED ARW)  12.000  3,900.00 12.00

06827025 000 EA  150.000BACK PLATE (12")(1 SEC)(VENTED)ALUM  12.000  1,800.00 12.00

06827039 000 EA  150.000BACKPLATE W/REFL BRDR(3 SEC)ALUM  22.000  3,300.00 22.00

06827040 000 EA  150.000BACKPLATE W/REFL BRDR(4 SEC)ALUM  6.000  900.00 6.00

06847010 000 LF  3.000TRF SIG CBL (TY A)(12 AWG)(5 CONDR)  933.000  2,799.00 542.00

06847012 000 LF  3.000TRF SIG CBL (TY A)(12 AWG)(7 CONDR)  238.000  714.00 238.00

06847017 000 LF  3.000TRF SIG CBL (TY A)(12 AWG)(12 CONDR)  1,657.000  4,971.00 1,657.00

06847030 000 LF  3.000TRF SIG CBL (TY A)(14 AWG)(4 CONDR)  3,534.000  10,602.00 3,521.00

06857001 000 EA  8,500.000INSTALL RDSD FLASH BEACON ASSEMBLY  6.000  51,000.00 6.00

06857006 000 EA  2,500.000REMOV RDSD FLSH BCN AM (SOLAR PWRD)  12.000  30,000.00 11.00

06867021 000 EA  15,000.000INS TRF SIG PL AM (S)1 ARM(20`)  1.000  15,000.00 1.00

06867025 000 EA  16,000.000INS TRF SIG PL AM (S)1 ARM(24`)  1.000  16,000.00 1.00

06867031 000 EA  16,000.000INS TRF SIG PL AM(S)1 ARM(28`)LUM  1.000  16,000.00 1.00

06867035 000 EA  16,500.000INS TRF SIG PL AM(S)1 ARM(32`)LUM  1.000  16,500.00 1.00

06867039 000 EA  18,000.000INS TRF SIG PL AM(S)1 ARM(36`)LUM  1.000  18,000.00 1.00

06867049 000 EA  18,500.000INS TRF SIG PL AM(S)1 ARM(48`)  1.000  18,500.00 1.00

06867057 000 EA  50,000.000INS TRF SIG PL AM(S)1 ARM(55`)  1.000  50,000.00 1.00

06867059 000 EA  55,000.000INS TRF SIG PL AM(S)1 ARM(55`)LUM  1.000  55,000.00 1.00

06907131 000 EA  10,000.000INSTALL BBU SYSTEM  2.000  20,000.00 2.00

60057001 000 LF  6.000ITS COM CBL (ETHERNET)  178.000  1,068.00 178.00

60177014 000 EA  40,000.000VDS (HVDS) (VIVDS AND RVDS)  2.000  80,000.00 2.00

$1,128,253.00TOTAL ITEM EARNINGS TO DATE


