
 241,256.44

090600249CONTRACT ID:

PROJECT: C 6-00-49

CONTRACT:

08253207

PROJECTED AMOUNT: $2,927,706.92

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

VIZCAINO, L.P.

Nestor Mendoza Jr., P.E.

ECTOR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

08/21/2025AWARD DATE:

ESTIMATE PERIOD:

0007

04/27/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/02/2025

08/08/2025

ESTIMATE PAID:

 32

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 11/04/2025

$3,168,963.36

CONTRACT:

03/29/2026

AWARD AMOUNT: $2,898,156.92

ODESSA

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 48.48

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

03/09/2026

00/00/0000

 100.00

$0.30 $2,627,151.06 $2,627,151.36 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.30 $2,627,151.06 $2,627,151.36 

$0.00 $0.00 $0.00 

$0.30 $2,627,151.36 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,627,151.06 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 32

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/04/2025

11/03/2025

 66

 0

 66

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 27  0  27

AWAITING FINAL DOCU 19

OTHER - SEE RMRKS 1

SATURDAY 3

SUNDAY 4

03/29/2026  1 SUNDAY

03/30/2026  1 AWAITING FINAL DOCUMENTATION

03/31/2026  1 AWAITING FINAL DOCUMENTATION

04/01/2026  1 AWAITING FINAL DOCUMENTATION

04/02/2026  1 AWAITING FINAL DOCUMENTATION

04/03/2026  1 AWAITING FINAL DOCUMENTATION

04/04/2026  1 SATURDAY

04/05/2026  1 SUNDAY

04/06/2026  1 AWAITING FINAL DOCUMENTATION

04/07/2026  1 AWAITING FINAL DOCUMENTATION

04/08/2026  1 AWAITING FINAL DOCUMENTATION

04/09/2026  1 AWAITING FINAL DOCUMENTATION

04/10/2026  1 AWAITING FINAL DOCUMENTATION

04/11/2026  1 SATURDAY

04/12/2026  1 SUNDAY

04/13/2026  1 AWAITING FINAL DOCUMENTATION

04/14/2026  1 AWAITING FINAL DOCUMENTATION

04/15/2026  1 AWAITING FINAL DOCUMENTATION

04/16/2026  1 AWAITING FINAL DOCUMENTATION

04/17/2026  1 AWAITING FINAL DOCUMENTATION

04/18/2026  1 SATURDAY

04/19/2026  1 SUNDAY

04/20/2026  1 AWAITING FINAL DOCUMENTATION

04/21/2026  1 AWAITING FINAL DOCUMENTATION

04/22/2026  1 AWAITING FINAL DOCUMENTATION

04/23/2026  1 AWAITING FINAL DOCUMENTATION

04/24/2026  1
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WORK PERFORMED THIS PERIOD

C 6-00-49 090600249PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007001 MOBILIZATION000 LS  10.000 $0.30 0.030  1.00 1.00

$0.30TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

090600249PROJECT CONTROLC 6-00-49

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  10.000  1.000  0.000  1.00  10.00

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2.000  3.000  0.000  3.00  6.00

0070 05057001 000 TMA (STATIONARY) DAY  10.000  28.000  0.000  28.00  280.00

0075 05057003 000 TMA (MOBILE OPERATION) DAY  10.000  104.000  10.000  120.00  1,200.00

0080 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.800  9,715.000  14,370.000  24,085.00  19,268.00

0090 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.650  2,342,256.000  0.000  2,197,190.00  1,428,173.50

0095 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  0.660  696,603.000  0.000  656,907.00  433,558.62

0100 06667274 000 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF  0.660  244,400.000  0.000  239,580.00  158,122.80

0105 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.460  118,660.000  45,672.000  76,572.00  35,223.12

0110 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.470  359,111.000  182,688.000  182,688.00  85,863.36

0120 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.470  359,111.000  182,688.000  182,688.00  85,863.36

0125 06687002 000 PRFB RUMBLE STRIP (BLK)(1')(CENTERLINE) LF  3.800  83,810.000  9,717.000  93,527.00  355,402.60

0130 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  10.000  1,083.000  0.000  1,083.00  10,830.00

0135 06687091 000 PREFAB PM TY C (W)(ARROW) EA  200.000  33.000  0.000  33.00  6,600.00

0145 06687103 000 PREFAB PM TY C (W)(WORD) EA  200.000  17.000  0.000  17.00  3,400.00

0150 06687108 000 PREFAB PM TY C (W)(RR XING) EA  400.000  3.000  0.000  2.00  800.00

0155 06687109 000 PREFAB PM TY C (W)(SYMBOL) EA  500.000  3.000  0.000  3.00  1,500.00

0160 06687110 000 PREFAB PM TY C (W)(18")(YLD TRI) EA  30.000  8.000  0.000  8.00  240.00

0165 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  30.000  27.000  0.000  27.00  810.00

Category Subtotal $2,627,151.36

090600249C 6-00-49PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0085 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  20.000  43.000  0.000  0.000  0.00

0115 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.470  11,180.000  0.000  0.000  0.00

0140 06687102 000 PREFAB PM TY C (W)(NUMBER) EA  200.000  21.000  0.000  0.000  0.00

0170 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0175 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0180 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0185 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  10,000.000  0.000  0.000  0.00

0190 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  10,000.000  0.000  0.000  0.00

0195 96067005 000 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  450.000  0.000  0.000  0.00
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0200 96067008 000 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  10,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $2,627,151.36
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  10.000MOBILIZATION  1.000  10.00 1.00

05027001 000 MO  2.000BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  6.00 3.00

05057001 000 DAY  10.000TMA (STATIONARY)  28.000  280.00 28.00

05057003 000 DAY  10.000TMA (MOBILE OPERATION)  120.000  1,200.00 104.00

06667024 000 LF  0.800REFL PAV MRK TY I (W)8"(SLD)(100MIL)  24,085.000  19,268.00 9,715.00

06667266 000 LF  0.650RE PROFILE PM TY I(W)6"(SLD)(100MIL)  2,197,190.000  1,428,173.50 2,342,256.00

06667270 000 LF  0.660RE PROFILE PM TY I(Y)6"(SLD)(100MIL)  656,907.000  433,558.62 696,603.00

06667274 000 LF  0.660RE PROFILE PM TY I(Y)6"(BRK)(100MIL)  239,580.000  158,122.80 244,400.00

06667408 000 LF  0.460REFL PAV MRK TY I (W)6"(BRK)(100MIL)  76,572.000  35,223.12 118,660.00

06667411 000 LF  0.470REFL PAV MRK TY I (W)6"(SLD)(100MIL)  182,688.000  85,863.36 359,111.00

06667423 000 LF  0.470REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  182,688.000  85,863.36 359,111.00

06687002 000 LF  3.800PRFB RUMBLE STRIP (BLK)(1')(CENTERLINE)  93,527.000  355,402.60 83,810.00

06687089 000 LF  10.000PREFAB PM TY C (W)(24")(SLD)  1,083.000  10,830.00 1,083.00

06687091 000 EA  200.000PREFAB PM TY C (W)(ARROW)  33.000  6,600.00 33.00

06687103 000 EA  200.000PREFAB PM TY C (W)(WORD)  17.000  3,400.00 17.00

06687108 000 EA  400.000PREFAB PM TY C (W)(RR XING)  2.000  800.00 3.00

06687109 000 EA  500.000PREFAB PM TY C (W)(SYMBOL)  3.000  1,500.00 3.00

06687110 000 EA  30.000PREFAB PM TY C (W)(18")(YLD TRI)  8.000  240.00 8.00

06687111 000 EA  30.000PREFAB PM TY C (W)(36")(YLD TRI)  27.000  810.00 27.00

$2,627,151.36TOTAL ITEM EARNINGS TO DATE


