
090600256CONTRACT ID:

PROJECT: STP 2025(372)HES

CONTRACT:

12253206

PROJECTED AMOUNT: $6,293,655.27

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

SCOUT 5 CONSTRUCTION LLC

Valerie Alvarado, P.E.

ECTOR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

12/16/2025AWARD DATE:

ESTIMATE PERIOD:

0006

09/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/08/2026

12/03/2025

ESTIMATE PAID:

 113

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/15/2026

$6,293,655.27

CONTRACT:

09/01/2026

AWARD AMOUNT: $6,185,733.27

ODESSA

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 63.84

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 53.09

$43,506.90 $3,297,815.78 $3,341,322.68 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$43,506.90 $3,297,815.78 $3,341,322.68 

$0.00 $0.00 $0.00 

$43,506.90 $3,341,322.68 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $3,297,815.78 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 113

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/15/2026

04/09/2026

 177

 0

 177

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 28  19  9

SATURDAY 4

SUNDAY 4

TOO WET 1

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1 TOO WET

09/24/2026  1

09/25/2026  1

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY

09/28/2026  1
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WORK PERFORMED THIS PERIOD

STP 2025(372)HES 090600256PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0070 01107001 EXCAV (ROADWAY)000 CY  3.000 $2,387.85 795.950  12,088.95 13,551.00

0080 01327003 EMBANK (FNL)(OC)(TY B)000 CY  4.000 $3,183.80 795.950  2,093.95 2,372.00

0085 01507002 BLADING000 HR  150.000 $1,350.00 9.000  9.00 40.00

0100 02477092 FL BS (CMP IN PLC)(TY A GR 4) (10")000 SY  15.500 $72,436.62 4,673.330  61,178.74 56,310.00

0180 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  3,640.000 $3,640.00 1.000  6.00 11.00

0190 05057001 TMA (STATIONARY)000 DAY  195.000 $4,485.00 23.000  193.00 330.00

0575 96017001 MATERIAL ON HAND000 DOL  1.000 -$43,976.37-43,976.370  581,468.06 1,000.00

$43,506.90TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

090600256PROJECT CONTROLSTP 2025(372)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01047003 000 REMOV CONC (MOWSTRIP) SY  45.000  2,612.000  0.000  3,356.03  151,021.35

0065 01057002 000 RMV (2"-6") TRT/UNTRT BASE & ASPH PAV SY  10.500  5,301.000  0.000  1,431.00  15,025.50

0070 01107001 000 EXCAV (ROADWAY) CY  3.000  13,551.000  0.000  12,088.95  36,266.85

0075 01127001 000 SUBGR WIDEN (OC) STA  500.000  96.000  0.000  96.00  48,000.00

0080 01327003 000 EMBANK (FNL)(OC)(TY B) CY  4.000  2,372.000  0.000  2,093.95  8,375.80

0085 01507002 000 BLADING HR  150.000  40.000  0.000  9.00  1,350.00

0095 02167001 000 PROOF ROLLING HR  220.000  40.000  0.000  22.00  4,840.00

0100 02477092 000 FL BS (CMP IN PLC)(TY A GR 4) (10") SY  15.500  56,310.000  0.000  61,178.74  948,270.48

0105 03107004 000 PRIME COAT (MC-30) GAL  5.500  11,263.000  0.000  2,700.00  14,850.00

0120 03447019 000 SP MIXES SP-C PG70-22 TON  137.500  6,196.000  0.000  2,329.89  320,359.88

0125 03477001 000 TOM-C PG76-22 SAC-A TON  180.500  3,097.000  0.000  1,285.66  232,061.63

0130 04167004 000 DRILL SHAFT (24 IN) LF  369.500  14.000  0.000  15.00  5,542.50

0135 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  355.500  350.000  0.000  290.00  103,095.00

0175 05007001 000 MOBILIZATION LS  545,000.000  1.000  0.000  0.90  490,500.00

0180 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,640.000  11.000  0.000  6.00  21,840.00

0185 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  2,730.000  2.000  0.000  2.00  5,460.00

0190 05057001 000 TMA (STATIONARY) DAY  195.000  330.000  0.000  193.00  37,635.00

0200 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  5.500  3,218.000  0.000  4,702.00  25,861.00

0230 05437037 000 CABLE BARRIER (REMOVE) LF  7.000  7,825.000  0.000  10,080.00  70,560.00

0235 05437038 000 CABLE BARRIER TERMINAL SECTION (REMOVE) EA  800.000  23.000  0.000  27.00  21,600.00

0255 06187054 000 CONDT (PVC) (SCH 80) (2") LF  26.500  7,560.000  0.000  6,085.00  161,252.50

0365 06447073 000 REMOVE SM RD SN SUP&AM EA  100.000  149.000  0.000  3.00  300.00

0545 30077001 000 BONDING COURSE GAL  4.000  5,632.000  0.000  1,209.00  4,836.00

0575 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  581,468.06  581,468.06

Category Subtotal $3,310,371.55

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0630 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  50,000.000  0.000  30,951.13  30,951.13

Category Subtotal $30,951.13

090600256STP 2025(372)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0090 01647011 000 DRILL SEED (PERM_URBAN_SAND) SY  0.750  55,624.000  0.000  0.000  0.00

0110 03167007 000 ASPH (AC-20-5TR) GAL  3.000  21,399.000  0.000  0.000  0.00

0115 03167136 000 AGGR (TY-PB, GR-4)(SAC-A) CY  156.000  624.000  0.000  0.000  0.00

0121 03447075 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  18,588.000  0.000  0.000  0.00
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0122 03447076 000 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  24,784.000  0.000  0.000  0.00

0140 04167044 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  500.500  56.000  0.000  0.000  0.00

0145 04327001 000 RIPRAP (CONC)(4 IN) CY  260.000  14.000  0.000  0.000  0.00

0150 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  266.500  452.000  0.000  0.000  0.00

0155 04657163 000 INL(CMP)(PAZD-CZ)(FG)(3FTX3FT-3FTX3FT) EA  5,200.000  4.000  0.000  0.000  0.00

0160 04967002 000 REMOV STR (INLET) EA  1,200.000  4.000  0.000  0.000  0.00

0165 04967004 000 REMOV STR (SET) EA  200.000  2.000  0.000  0.000  0.00

0170 04967007 000 REMOV STR (PIPE) LF  15.000  42.000  0.000  0.000  0.00

0195 05057003 000 TMA (MOBILE OPERATION) DAY  195.000  9.000  0.000  0.000  0.00

0205 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  2.000  3,218.000  0.000  0.000  0.00

0210 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  26.500  713.000  0.000  0.000  0.00

0215 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,324.000  4.000  0.000  0.000  0.00

0220 05437002 000 CABLE BARRIER SYSTEM (INSTALL)(TL-4) LF  14.000  9,057.000  0.000  0.000  0.00

0225 05437018 000 CABLE BARRIER TERM SEC (INSTL)(TL-4) EA  1,260.000  38.000  0.000  0.000  0.00

0240 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,126.000  4.000  0.000  0.000  0.00

0245 06107140 000 IN RD IL (TY AL) 40T-8 (250W EQ) LED EA  7,001.500  5.000  0.000  0.000  0.00

0250 06107213 000 IN RD IL (TY AL) 50T-8-8 (400W EQ) LED EA  8,808.500  31.000  0.000  0.000  0.00

0260 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  66.000  1,135.000  0.000  0.000  0.00

0265 06187060 000 CONDT (PVC) (SCH 80) (3") LF  41.000  165.000  0.000  0.000  0.00

0270 06187061 000 CONDT (PVC) (SCH 80) (3") (BORE) LF  81.000  415.000  0.000  0.000  0.00

0275 06207007 000 ELEC CONDR (NO.8) BARE LF  3.500  9,360.000  0.000  0.000  0.00

0280 06207008 000 ELEC CONDR (NO.8) INSULATED LF  4.000  22,250.000  0.000  0.000  0.00

0285 06207009 000 ELEC CONDR (NO.6) BARE LF  7.500  440.000  0.000  0.000  0.00

0290 06207010 000 ELEC CONDR (NO.6) INSULATED LF  6.000  70.000  0.000  0.000  0.00

0295 06247002 000 GROUND BOX TY A (122311)W/APRON EA  2,181.000  22.000  0.000  0.000  0.00

0300 06247008 000 GROUND BOX TY D (162922)W/APRON EA  2,835.000  5.000  0.000  0.000  0.00

0305 06287048 000 ELC SRV TY A 240/480 060(NS)SS(E)SP(O) EA  9,808.000  3.000  0.000  0.000  0.00

0310 06287161 000 ELC SRV TY D 120/240 060(SS)SS(E)SP(O) EA  10,080.000  1.000  0.000  0.000  0.00

0315 06367001 000 ALUMINUM SIGNS (TY A) SF  52.000  78.000  0.000  0.000  0.00

0320 06367002 000 ALUMINUM SIGNS (TY G) SF  60.500  110.000  0.000  0.000  0.00

0325 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  444.000  60.000  0.000  0.000  0.00

0330 06447002 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P-BM) EA  731.500  50.000  0.000  0.000  0.00

0335 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  562.500  10.000  0.000  0.000  0.00

0340 06447026 000 IN SM RD SN SUP&AM TYS80(1)SA(P-BM) EA  869.000  12.000  0.000  0.000  0.00

0345 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  725.500  1.000  0.000  0.000  0.00

0350 06447034 000 IN SM RD SN SUP&AM TYS80(1)SA(U-BM) EA  1,098.000  1.000  0.000  0.000  0.00

0355 06447065 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  312.000  43.000  0.000  0.000  0.00

0360 06447067 000 RELOCATE SM RD SN SUP&AM TY S80 EA  410.000  3.000  0.000  0.000  0.00

0370 06477001 000 INSTALL LRSS (STRUCT STEEL) LB  10.970  591.000  0.000  0.000  0.00

0375 06477003 000 REMOVE LRSA EA  1,274.000  1.000  0.000  0.000  0.00

0380 06587015 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF1 EA  6.000  19.000  0.000  0.000  0.00

0385 06587053 000 INSTL DEL ASSM (D-DY)SZ 2(WC)GND EA  64.500  44.000  0.000  0.000  0.00

0390 06587056 000 INSTL OM ASSM (OM-2Y)(WC)GND EA  68.250  34.000  0.000  0.000  0.00

0395 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  2.000  2,262.000  0.000  0.000  0.00

0400 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  2.000  43,973.000  0.000  0.000  0.00

0405 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  2.000  116,788.000  0.000  0.000  0.00

0410 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  2.000  117,459.000  0.000  0.000  0.00

0415 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  3.000  29,888.000  0.000  0.000  0.00

0420 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  12.000  1,289.000  0.000  0.000  0.00

0425 06687091 000 PREFAB PM TY C (W)(ARROW) EA  195.000  97.000  0.000  0.000  0.00

0430 06687103 000 PREFAB PM TY C (W)(WORD) EA  260.000  97.000  0.000  0.000  0.00

0435 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  36.000  484.000  0.000  0.000  0.00



CONTRACT ID 090600256 CONTRACTOR'S ESTIMATE PACKAGE Page 6 of 7ESTIMATE 0006

0440 06727006 000 REFL PAV MRKR TY II-C-R EA  6.000  3,896.000  0.000  0.000  0.00

0445 06777001 000 ELIM EXT PM & MRKS (4") LF  0.500  110,031.000  0.000  0.000  0.00

0450 06777008 000 ELIM EXT PM & MRKS (24") LF  2.000  148.000  0.000  0.000  0.00

0455 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  65.000  11.000  0.000  0.000  0.00

0460 06777015 000 ELIM EXT PM & MRKS (WORD) EA  65.000  12.000  0.000  0.000  0.00

0465 06777024 000 ELIM EXT PM & MRKS (36")(YLD TRI) EA  65.000  12.000  0.000  0.000  0.00

0470 06807002 000 INSTALL HWY TRF SIG (ISOLATED) EA  51,000.000  1.000  0.000  0.000  0.00

0475 06827001 000 VEH SIG SEC (12")LED(GRN) EA  534.500  7.000  0.000  0.000  0.00

0480 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  1,862.000  2.000  0.000  0.000  0.00

0485 06827003 000 VEH SIG SEC (12")LED(YEL) EA  534.500  7.000  0.000  0.000  0.00

0490 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  934.500  2.000  0.000  0.000  0.00

0495 06827005 000 VEH SIG SEC (12")LED(RED) EA  534.500  7.000  0.000  0.000  0.00

0500 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  653.500  4.000  0.000  0.000  0.00

0505 06827042 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  373.000  7.000  0.000  0.000  0.00

0510 06827043 000 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA  863.000  2.000  0.000  0.000  0.00

0515 06847031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  7.000  345.000  0.000  0.000  0.00

0520 06847033 000 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF  16.000  105.000  0.000  0.000  0.00

0525 06847038 000 TRF SIG CBL (TY A)(14 AWG)(12 CONDR) LF  10.000  585.000  0.000  0.000  0.00

0530 06857003 000 REMOVE RDSD FLASH BEACON ASSEMBLY EA  1,313.000  1.000  0.000  0.000  0.00

0535 06867045 000 INS TRF SIG PL AM(S)1 ARM(44') EA  24,580.000  1.000  0.000  0.000  0.00

0540 06867049 000 INS TRF SIG PL AM(S)1 ARM(48') EA  24,500.000  2.000  0.000  0.000  0.00

0550 60077001 000 BBU SYSTEM (EXTERNAL BATTERY CABINET) EA  15,735.000  1.000  0.000  0.000  0.00

0555 60087001 000 RVDS (PRESENCE DETECTION ONLY) EA  9,769.000  3.000  0.000  0.000  0.00

0560 60087002 000 RVDS (ADVANCE DETENTION ONLY) EA  9,769.000  3.000  0.000  0.000  0.00

0565 60187001 000 CCTV FIELD EQUIP (DIGITAL) (INSTL ONLY) EA  22,748.000  1.000  0.000  0.000  0.00

0570 60187003 000 CCTV MOUNT (POLE) EA  3,912.000  1.000  0.000  0.000  0.00

0600 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0605 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

0610 96097002 000 DBE GOAL SHORTFALL DOL -1.000  1,000.000  0.000  0.000  0.00

0615 96107001 000 ON THE JOB TRAINING DOL  0.800  1,250.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0620 96067014 000 FORCE ACCOUNT DOL  1.000  10,000.000  0.000  0.000  0.00

FA Public Utility

0625 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  5,000.000  0.000  0.000  0.00

0635 96067005 000 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  450.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $3,341,322.68
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047003 000 SY  45.000REMOV CONC (MOWSTRIP)  3,356.030  151,021.35 2,612.00

01057002 000 SY  10.500RMV (2"-6") TRT/UNTRT BASE & ASPH PAV  1,431.000  15,025.50 5,301.00

01107001 000 CY  3.000EXCAV (ROADWAY)  12,088.950  36,266.85 13,551.00

01127001 000 STA  500.000SUBGR WIDEN (OC)  96.000  48,000.00 96.00

01327003 000 CY  4.000EMBANK (FNL)(OC)(TY B)  2,093.950  8,375.80 2,372.00

01507002 000 HR  150.000BLADING  9.000  1,350.00 40.00

02167001 000 HR  220.000PROOF ROLLING  22.000  4,840.00 40.00

02477092 000 SY  15.500FL BS (CMP IN PLC)(TY A GR 4) (10")  61,178.740  948,270.48 56,310.00

03107004 000 GAL  5.500PRIME COAT (MC-30)  2,700.000  14,850.00 11,263.00

03447019 000 TON  137.500SP MIXES SP-C PG70-22  2,329.890  320,359.88 6,196.00

03477001 000 TON  180.500TOM-C PG76-22 SAC-A  1,285.660  232,061.63 3,097.00

04167004 000 LF  369.500DRILL SHAFT (24 IN)  15.000  5,542.50 14.00

04167040 000 LF  355.500DRILL SHAFT (RDWY ILL POLE) (30 IN)  290.000  103,095.00 350.00

05007001 000 LS  545,000.000MOBILIZATION  0.900  490,500.00 1.00

05027001 000 MO  3,640.000BARRICADES, SIGNS AND TRAFFIC HANDLING  6.000  21,840.00 11.00

05037002 000 EA  2,730.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  5,460.00 2.00

05057001 000 DAY  195.000TMA (STATIONARY)  193.000  37,635.00 330.00

05067045 000 LF  5.500BIODEG EROSN CONT LOGS (INSTL) (18")  4,702.000  25,861.00 3,218.00

05437037 000 LF  7.000CABLE BARRIER (REMOVE)  10,080.000  70,560.00 7,825.00

05437038 000 EA  800.000CABLE BARRIER TERMINAL SECTION (REMOVE)  27.000  21,600.00 23.00

06187054 000 LF  26.500CONDT (PVC) (SCH 80) (2")  6,085.000  161,252.50 7,560.00

06447073 000 EA  100.000REMOVE SM RD SN SUP&AM  3.000  300.00 149.00

30077001 000 GAL  4.000BONDING COURSE  1,209.000  4,836.00 5,632.00

96017001 000 DOL  1.000MATERIAL ON HAND  581,468.060  581,468.06 1,000.00

96067004 000 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  30,951.130  30,951.13 50,000.00

$3,341,322.68TOTAL ITEM EARNINGS TO DATE


