
090600262CONTRACT ID:

PROJECT: F 2026(294)

CONTRACT:

01263211

PROJECTED AMOUNT: $2,667,137.00

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

BK FIELD OPERATIONS LLC

Nestor Mendoza Jr., P.E.

ECTOR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

01/29/2026AWARD DATE:

ESTIMATE PERIOD:

0004

09/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/11/2026

01/07/2026

ESTIMATE PAID:

 71

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/01/2026

$2,667,137.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $1,656,587.00

ODESSA

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 22.26

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 15.59

$64,676.00 $351,123.00 $415,799.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$64,676.00 $351,123.00 $415,799.00 

$0.00 $0.00 $0.00 

$64,676.00 $415,799.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $351,123.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 71

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/01/2026

06/01/2026

 319

 0

 319

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 28  6  22

HOLIDAY 1

HOLIDAY TRAFFIC 2

SATURDAY 2

SUNDAY 2

TIME SUSPENDED 15

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1 HOLIDAY TRAFFIC

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1 HOLIDAY TRAFFIC

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1 TIME SUSPENDED

09/15/2026  1 TIME SUSPENDED

09/16/2026  1 TIME SUSPENDED

09/17/2026  1 TIME SUSPENDED

09/18/2026  1 TIME SUSPENDED

09/19/2026  1 TIME SUSPENDED

09/20/2026  1 TIME SUSPENDED

09/21/2026  1 TIME SUSPENDED

09/22/2026  1 TIME SUSPENDED

09/23/2026  1 TIME SUSPENDED

09/24/2026  1 TIME SUSPENDED

09/25/2026  1 TIME SUSPENDED

09/26/2026  1 TIME SUSPENDED

09/27/2026  1 TIME SUSPENDED

09/28/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD

F 2026(294) 090600262PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  1.000 $1.00 1.000  4.00 16.00

CATEGORY 005 DESCRIPTION BRIDGE: 060690000513004 [JBS PARKWAY]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0320 04387007 CLEANING AND SEALING EXIST JOINTS (CL7)000 LF  50.000 $9,400.00 188.000  188.00 270.00

CATEGORY 008 DESCRIPTION BRIDGE: 061510047902001 [SH 302]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0480 04297007 CONC STR REPAIR (VERTICAL & OVERHEAD)000 SF  75.000 $19,650.00 262.000  312.00 165.00

CATEGORY 009 DESCRIPTION BRIDGE: 061560000504032 [IH 20]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0545 04297007 CONC STR REPAIR (VERTICAL & OVERHEAD)000 SF  75.000 $2,625.00 35.000  230.00 172.00

CATEGORY 012 DESCRIPTION BRIDGE: 061560000504212 [FM 829]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0760 04297007 CONC STR REPAIR (VERTICAL & OVERHEAD)000 SF  75.000 $3,750.00 50.000  1,170.00 1,260.00

CATEGORY 017 DESCRIPTION BRIDGE: 061650000515195 [IH 20 WB]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1070 04387007 CLEANING AND SEALING EXIST JOINTS (CL7)000 LF  50.000 $11,250.00 225.000  445.00 220.00

CATEGORY 018 DESCRIPTION BRIDGE: 061650000515196 [IH 20 EB]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1125 04387007 CLEANING AND SEALING EXIST JOINTS (CL7)000 LF  50.000 $11,250.00 225.000  225.00 220.00

CATEGORY 019 DESCRIPTION BRIDGE: 061650000515198 [IH 20 WB]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1175 04387007 CLEANING AND SEALING EXIST JOINTS (CL7)000 LF  50.000 $6,750.00 135.000  135.00 135.00

$64,676.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

090600262PROJECT CONTROLF 2026(294)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  70,000.000  1.000  0.000  0.90  63,000.00

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1.000  16.000  0.000  4.00  4.00

0075 05057001 000 TMA (STATIONARY) DAY  1.000  820.000  0.000  20.00  20.00

Category Subtotal $63,024.00

002 BRIDGE: 060690000406084 [FM 1053]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0130 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  75.000  115.000  0.000  50.00  3,750.00

Category Subtotal $3,750.00

005 BRIDGE: 060690000513004 [JBS PARKWAY]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0320 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  50.000  270.000  0.000  188.00  9,400.00

Category Subtotal $9,400.00

008 BRIDGE: 061510047902001 [SH 302]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0480 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  75.000  165.000  0.000  312.00  23,400.00

0485 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  50.000  190.000  0.000  190.00  9,500.00

0495 40107001 000 STEEL BRIDGE ZONE PAINTING REF STR #1 EA  100,000.000  1.000  0.000  1.00  100,000.00

Category Subtotal $132,900.00

009 BRIDGE: 061560000504032 [IH 20]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0545 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  75.000  172.000  0.000  230.00  17,250.00

0550 04807001 000 CLEAN EXIST CULVERTS EA  4,500.000  1.000  0.000  1.00  4,500.00

Category Subtotal $21,750.00

010 BRIDGE: 061560000504206 [IH 20 WB]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0600 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  75.000  166.000  0.000  136.00  10,200.00

0625 07807002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  80.000  220.000  0.000  200.00  16,000.00

Category Subtotal $26,200.00

011 BRIDGE: 061560000504207 [IH 20 EB]CATEGORY DESCRIPTION
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011 BRIDGE: 061560000504207 [IH 20 EB]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0680 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  75.000  100.000  0.000  10.00  750.00

0700 07807002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  80.000  220.000  0.000  95.00  7,600.00

Category Subtotal $8,350.00

012 BRIDGE: 061560000504212 [FM 829]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0760 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  75.000  1,260.000  0.000  1,170.00  87,750.00

Category Subtotal $87,750.00

017 BRIDGE: 061650000515195 [IH 20 WB]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1070 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  50.000  220.000  0.000  445.00  22,250.00

Category Subtotal $22,250.00

018 BRIDGE: 061650000515196 [IH 20 EB]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1125 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  50.000  220.000  0.000  225.00  11,250.00

Category Subtotal $11,250.00

019 BRIDGE: 061650000515198 [IH 20 WB]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1175 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  50.000  135.000  0.000  135.00  6,750.00

Category Subtotal $6,750.00

025 BRIDGE: 061650118802007 [LP 250]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1585 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  75.000  51.000  0.000  65.00  4,875.00

1590 04807001 000 CLEAN EXIST CULVERTS EA  4,500.000  1.000  0.000  1.00  4,500.00

Category Subtotal $9,375.00

027 BRIDGE: 061650229602012 [SH 191 EB]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1700 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  50.000  280.000  0.000  106.00  5,300.00

Category Subtotal $5,300.00

029 BRIDGE: 062380000404026 [FM 1927 AT IH 20]CATEGORY DESCRIPTION
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029 BRIDGE: 062380000404026 [FM 1927 AT IH 20]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1805 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  50.000  155.000  0.000  155.00  7,750.00

Category Subtotal $7,750.00

090600262F 2026(294)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  1.000  701.000  0.000  0.000  0.00

0080 70017002 000 BENT CAP/ABUTMENT CAP CLEANING EA  750.000  3.000  0.000  0.000  0.00

0085 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0090 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0095 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

0100 96097002 000 DBE GOAL SHORTFALL DOL -1.000  1,000.000  0.000  0.000  0.00

0105 96107001 000 ON THE JOB TRAINING DOL  0.800  1,250.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 060690000406084 [FM 1053]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0135 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  50.000  80.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION BRIDGE: 060690000407072 [FM 866]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0185 04277007 000 BLAST FINISH SF  25.000  1,000.000  0.000  0.000  0.00

0190 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  75.000  245.000  0.000  0.000  0.00

0195 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  50.000  250.000  0.000  0.000  0.00

0200 07787001 000 CONCRETE RAIL REPAIR (IN-KIND) LF  350.000  75.000  0.000  0.000  0.00

0205 07807002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  80.000  75.000  0.000  0.000  0.00

0210 07887001 000 CONCRETE BEAM REPAIR EA  7,000.000  6.000  0.000  0.000  0.00

 0.00Category Subtotal

004CATEGORY DESCRIPTION BRIDGE: 060690000501024 [BUS 20 (2ND ST)]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0260 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  75.000  20.000  0.000  0.000  0.00

0265 04807001 000 CLEAN EXIST CULVERTS EA  4,500.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal
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005CATEGORY DESCRIPTION BRIDGE: 060690000513004 [JBS PARKWAY]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0315 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  75.000  15.000  0.000  0.000  0.00

 0.00Category Subtotal

006CATEGORY DESCRIPTION BRIDGE: 060690000513176 [IH 20 WB]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0370 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  75.000  106.000  0.000  0.000  0.00

0375 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  50.000  168.000  0.000  0.000  0.00

 0.00Category Subtotal

007CATEGORY DESCRIPTION BRIDGE: 060690000513177 [IH 20 EB]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0425 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  75.000  10.000  0.000  0.000  0.00

0430 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  50.000  168.000  0.000  0.000  0.00

 0.00Category Subtotal

008CATEGORY DESCRIPTION BRIDGE: 061510047902001 [SH 302]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0490 07807002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  80.000  90.000  0.000  0.000  0.00

 0.00Category Subtotal

010CATEGORY DESCRIPTION BRIDGE: 061560000504206 [IH 20 WB]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0605 04297009 000 CONC STR REPAIR (STANDARD) SF  310.000  10.000  0.000  0.000  0.00

0610 04347004 000 ELASTOMERIC BEARING (EE2) EA  5,500.000  10.000  0.000  0.000  0.00

0615 04957001 000 RAISING EXIST STRUCT LS  32,000.000  1.000  0.000  0.000  0.00

0620 07787001 000 CONCRETE RAIL REPAIR (IN-KIND) LF  350.000  3.000  0.000  0.000  0.00

0630 07847002 000 REP STL BRIDGE MEMBER (BEAM) EA  32,000.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

011CATEGORY DESCRIPTION BRIDGE: 061560000504207 [IH 20 EB]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0685 04297009 000 CONC STR REPAIR (STANDARD) SF  310.000  25.000  0.000  0.000  0.00

0690 04347004 000 ELASTOMERIC BEARING (EE2) EA  5,500.000  10.000  0.000  0.000  0.00

0695 04957001 000 RAISING EXIST STRUCT LS  32,000.000  1.000  0.000  0.000  0.00
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0705 07847002 000 REP STL BRIDGE MEMBER (BEAM) EA  32,000.000  1.000  0.000  0.000  0.00

0710 07847020 000 REP STL BRIDGE MBR (STRAIGHTEN MEMB) EA  20,000.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

012CATEGORY DESCRIPTION BRIDGE: 061560000504212 [FM 829]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0765 07787002 000 CONCRETE RAIL REPAIR (MISC) LF  350.000  40.000  0.000  0.000  0.00

0770 07807002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  80.000  80.000  0.000  0.000  0.00

 0.00Category Subtotal

013CATEGORY DESCRIPTION BRIDGE: 061650000502223 [FM 1788 CONNECTOR]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0820 04017001 000 FLOWABLE BACKFILL CY  300.000  10.000  0.000  0.000  0.00

0825 04207067 000 CL C CONC (MISC) CY  450.000  45.000  0.000  0.000  0.00

0830 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  75.000  83.000  0.000  0.000  0.00

0835 40287001 000 ASPHALT PLUG EXPANSION JOINT LF  150.000  90.000  0.000  0.000  0.00

 0.00Category Subtotal

014CATEGORY DESCRIPTION BRIDGE: 061650000514164 [SH 158 EBSL 250 SB]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0885 04297003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  350.000  30.000  0.000  0.000  0.00

0890 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  75.000  230.000  0.000  0.000  0.00

0895 07807002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  80.000  220.000  0.000  0.000  0.00

0900 40287001 000 ASPHALT PLUG EXPANSION JOINT LF  150.000  60.000  0.000  0.000  0.00

 0.00Category Subtotal

015CATEGORY DESCRIPTION BRIDGE: 061650000514165 [SH 158 EBSL 250 NB]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0950 04297003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  350.000  40.000  0.000  0.000  0.00

0955 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  75.000  50.000  0.000  0.000  0.00

0960 07807002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  80.000  120.000  0.000  0.000  0.00

0965 40287001 000 ASPHALT PLUG EXPANSION JOINT LF  150.000  60.000  0.000  0.000  0.00

 0.00Category Subtotal

016CATEGORY DESCRIPTION BRIDGE: 061650000515192 [LAMESA RD]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1015 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  75.000  198.000  0.000  0.000  0.00

 0.00Category Subtotal
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017CATEGORY DESCRIPTION BRIDGE: 061650000515195 [IH 20 WB]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1065 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  75.000  34.000  0.000  0.000  0.00

 0.00Category Subtotal

018CATEGORY DESCRIPTION BRIDGE: 061650000515196 [IH 20 EB]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1120 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  75.000  65.000  0.000  0.000  0.00

 0.00Category Subtotal

019CATEGORY DESCRIPTION BRIDGE: 061650000515198 [IH 20 WB]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1180 04547009 000 HEADER TYPE EXPANSION JOINT CF  1,500.000  8.000  0.000  0.000  0.00

1185 04547010 000 JOINT SEALANT LF  100.000  45.000  0.000  0.000  0.00

 0.00Category Subtotal

020CATEGORY DESCRIPTION BRIDGE: 061650000515201 [IH 20 WB]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1235 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  75.000  157.000  0.000  0.000  0.00

1240 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  50.000  187.000  0.000  0.000  0.00

 0.00Category Subtotal

021CATEGORY DESCRIPTION BRIDGE: 061650000515202 [IH 20 EB]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1290 04017001 000 FLOWABLE BACKFILL CY  300.000  140.000  0.000  0.000  0.00

1295 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  75.000  200.000  0.000  0.000  0.00

1300 04327001 000 RIPRAP (CONC)(4 IN) CY  650.000  170.000  0.000  0.000  0.00

1305 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  50.000  187.000  0.000  0.000  0.00

1310 07787001 000 CONCRETE RAIL REPAIR (IN-KIND) LF  350.000  5.000  0.000  0.000  0.00

1315 07807002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  80.000  30.000  0.000  0.000  0.00

 0.00Category Subtotal

022CATEGORY DESCRIPTION BRIDGE: 061650038009007 [INDUSTRIAL AVE]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1365 04297003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  350.000  20.000  0.000  0.000  0.00

1370 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  75.000  60.000  0.000  0.000  0.00
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1375 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  50.000  110.000  0.000  0.000  0.00

1380 07847020 000 REP STL BRIDGE MBR (STRAIGHTEN MEMB) EA  20,000.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

023CATEGORY DESCRIPTION BRIDGE: 061650038009213 [IH 20 AT SH 349]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1430 04297003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  350.000  10.000  0.000  0.000  0.00

1435 04297005 000 CONC STR REPAIR(DECK REP (FULL DEPTH)) SF  600.000  60.000  0.000  0.000  0.00

1440 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  75.000  160.000  0.000  0.000  0.00

1445 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  50.000  242.000  0.000  0.000  0.00

1450 04507044 000 RAIL (TY PR11) LF  145.000  450.000  0.000  0.000  0.00

1455 07787002 000 CONCRETE RAIL REPAIR (MISC) LF  350.000  150.000  0.000  0.000  0.00

1460 07807002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  80.000  15.000  0.000  0.000  0.00

 0.00Category Subtotal

024CATEGORY DESCRIPTION BRIDGE: 061650118802004 [LP 250 CONN RP]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1510 04017001 000 FLOWABLE BACKFILL CY  300.000  9.000  0.000  0.000  0.00

1515 04297003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  350.000  50.000  0.000  0.000  0.00

1520 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  75.000  360.000  0.000  0.000  0.00

1525 04327001 000 RIPRAP (CONC)(4 IN) CY  650.000  15.000  0.000  0.000  0.00

1530 07787001 000 CONCRETE RAIL REPAIR (IN-KIND) LF  350.000  60.000  0.000  0.000  0.00

1535 07807002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  80.000  120.000  0.000  0.000  0.00

 0.00Category Subtotal

026CATEGORY DESCRIPTION BRIDGE: 061650118802232 [LP 250 SB SH 158 EB]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1640 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  75.000  199.000  0.000  0.000  0.00

1645 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  50.000  431.000  0.000  0.000  0.00

 0.00Category Subtotal

027CATEGORY DESCRIPTION BRIDGE: 061650229602012 [SH 191 EB]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1695 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  75.000  11.000  0.000  0.000  0.00

 0.00Category Subtotal

028CATEGORY DESCRIPTION BRIDGE: 062380000402021 [IH 20 NFR]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1750 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  75.000  309.000  0.000  0.000  0.00
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1755 04807001 000 CLEAN EXIST CULVERTS EA  4,500.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

030CATEGORY DESCRIPTION BRIDGE: 062380000404026 [FM 1927]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1855 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  75.000  27.000  0.000  0.000  0.00

 0.00Category Subtotal

031CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0110 96067014 000 FORCE ACCOUNT DOL  1.000  1,000,000.000  0.000  0.000  0.00

Environmental FA

0115 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0120 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  10,000.000  0.000  0.000  0.00

0125 96067005 000 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  450.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $415,799.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04297007 000 SF  75.000CONC STR REPAIR (VERTICAL & OVERHEAD)  1,973.000  147,975.00 2,029.00

04387007 000 LF  50.000CLEANING AND SEALING EXIST JOINTS (CL7)  1,444.000  72,200.00 1,470.00

04807001 000 EA  4,500.000CLEAN EXIST CULVERTS  2.000  9,000.00 2.00

05007001 000 LS  70,000.000MOBILIZATION  0.900  63,000.00 1.00

05027001 000 MO  1.000BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  4.00 16.00

05057001 000 DAY  1.000TMA (STATIONARY)  20.000  20.00 820.00

07807002 000 LF  80.000CNC CRACK REPAIR (DISCRETE)(INJECT)  295.000  23,600.00 440.00

40107001 000 EA  100,000.000STEEL BRIDGE ZONE PAINTING REF STR #1  1.000  100,000.00 1.00

$415,799.00TOTAL ITEM EARNINGS TO DATE


