
 41,337.17

090600271CONTRACT ID:

PROJECT: F 2024(381)

CONTRACT:

06243053

PROJECTED AMOUNT: $903,639.92

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

LIGHT IT UP ELECTRIC

Nestor Mendoza Jr., P.E.

ECTOR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

06/27/2024AWARD DATE:

ESTIMATE PERIOD:

0024

09/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/24/2024

06/05/2024

ESTIMATE PAID:

 74
 5.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/07/2025

$944,977.09

CONTRACT:

09/01/2026

AWARD AMOUNT: $831,393.82

ODESSA

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 59.20

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 83.02

$45,300.00 $739,204.59 $784,504.59 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$45,300.00 $739,204.59 $784,504.59 

$0.00 $0.00 $0.00 

$45,300.00 $784,504.59 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $739,204.59 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 74

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/07/2025

10/23/2024

 120

 5

 125

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 28  11  17

SATURDAY 2

SUNDAY 2

TIME SUSPENDED 13

09/01/2026  1 TIME SUSPENDED

09/02/2026  1 TIME SUSPENDED

09/03/2026  1 TIME SUSPENDED

09/04/2026  1 TIME SUSPENDED

09/05/2026  1 TIME SUSPENDED

09/06/2026  1 TIME SUSPENDED

09/07/2026  1 TIME SUSPENDED

09/08/2026  1 TIME SUSPENDED

09/09/2026  1 TIME SUSPENDED

09/10/2026  1 TIME SUSPENDED

09/11/2026  1 TIME SUSPENDED

09/12/2026  1 TIME SUSPENDED

09/13/2026  1 TIME SUSPENDED

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY

09/28/2026  1
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WORK PERFORMED THIS PERIOD

F 2024(381) 090600271PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0195 60106002 CCTV FIELD EQUIPMENT (DIGITAL)000 EA  11,300.000 $22,600.00 2.000  2.00 2.00

0220 60646080 ITS POLE MNT CAB (TY 2)(CONF 1)001 EA  7,000.000 $14,000.00 2.000  2.00 2.00

0225 60646097 ITS POLE MNT CAB (SPL)(INTEGRATED)(INS)001 EA  600.000 $3,600.00 6.000  6.00 6.00

0245 65136001 TPAS VEH DET SYS (INSTALL ONLY)000 EA  1,275.000 $5,100.00 4.000  4.00 4.00

$45,300.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

090600271PROJECT CONTROLF 2024(381)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 04166004 000 DRILL SHAFT (36 IN) LF  600.000  60.000  0.000  60.00  36,000.00

0065 04166006 000 DRILL SHAFT (48 IN) LF  800.000  42.000  0.000  42.00  33,600.00

0070 04166018 000 DRILL SHAFT (SIGN MTS) (24 IN) LF  400.000  58.000  0.000  58.00  23,200.00

0075 04326001 000 RIPRAP (CONC)(4 IN) CY  975.000  7.500  0.000  7.50  7,312.50

0080 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  750.000  42.930 -0.200  10.42  7,815.00

0085 05006001 000 MOBILIZATION LS  100,000.000  1.000  0.000  0.83  83,100.00

0090 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  8,000.000  6.000  0.000  5.50  44,000.00

0095 05406002 001 MTL W-BEAM GD FEN (STEEL POST) LF  40.000  725.000 -25.000  700.00  28,000.00

0100 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,600.000  3.000  0.000  3.00  4,800.00

0105 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,000.000  3.000  0.000  3.00  9,000.00

0110 06186023 000 CONDT (PVC) (SCH 40) (2") LF  25.000  3,110.000  175.000  3,285.00  82,125.00

0115 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  50.000  140.000  255.000  395.00  19,750.00

0135 06206007 000 ELEC CONDR (NO.8) BARE LF  2.000  400.000 -85.000  315.00  630.00

0140 06206008 000 ELEC CONDR (NO.8) INSULATED LF  2.000  3,275.000 -255.000  3,020.00  6,040.00

0145 06206009 000 ELEC CONDR (NO.6) BARE LF  2.250  975.000  535.000  1,510.00  3,397.50

0150 06206010 000 ELEC CONDR (NO.6) INSULATED LF  2.500  1,390.000  1,605.000  2,995.00  7,487.50

0155 06206012 000 ELEC CONDR (NO.4) INSULATED LF  3.000  3,600.000  0.000  3,320.00  9,960.00

0160 06206015 000 ELEC CONDR (NO.2) BARE LF  4.150  2,165.000  0.000  1,995.00  8,279.25

0165 06206016 000 ELEC CONDR (NO.2) INSULATED LF  4.400  3,830.000  0.000  3,630.00  15,972.00

0170 06246002 000 GROUND BOX TY A (122311)W/APRON EA  1,700.000  20.000  2.000  22.00  37,400.00

0175 06286152 000 ELC SRV TY D 120/240 060(NS)SS(N)SP(O) EA  11,000.000  5.000  0.000  5.00  55,000.00

0180 06366002 001 ALUMINUM SIGNS (TY G) SF  35.000  364.000  0.000  364.00  12,740.00

0185 06476001 000 INSTALL LRSS (STRUCT STEEL) LB  8.000  2,066.540  0.000  2,105.48  16,843.84

0190 06586015 000 INSTL DEL ASSM (D-SW)SZ (BRF)GF1 EA  22.000  28.000 -1.000  16.00  352.00

0195 60106002 000 CCTV FIELD EQUIPMENT (DIGITAL) EA  11,300.000  2.000  0.000  2.00  22,600.00

0205 60286002 000 INSTALL DMS (FOUNDATION MTD CABINET) EA  20,000.000  2.000  0.000  2.00  40,000.00

0210 60646010 001 ITS POLE (30 FT)(90 MPH) EA  18,000.000  4.000  0.000  4.00  72,000.00

0215 60646055 001 ITS POLE (60 FT)(90 MPH) EA  30,000.000  2.000  0.000  2.00  60,000.00

0220 60646080 001 ITS POLE MNT CAB (TY 2)(CONF 1) EA  7,000.000  2.000  0.000  2.00  14,000.00

0225 60646097 001 ITS POLE MNT CAB (SPL)(INTEGRATED)(INS) EA  600.000  6.000  0.000  6.00  3,600.00

0235 61856002 002 TMA (STATIONARY) DAY  1,600.000  12.000  3.000  9.00  14,400.00

0245 65136001 000 TPAS VEH DET SYS (INSTALL ONLY) EA  1,275.000  4.000  0.000  4.00  5,100.00

Category Subtotal $784,504.59

090600271F 2024(381)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0083 04326045 RIPRAP (MOW STRIP)(4 IN) CY  1,200.000  0.000  3.360  0.000  0.00

Added with a Revised Unit Price

0087 05006001 MOBILIZATION LS  4,250.000  0.000  1.000  0.000  0.00
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Re-Mobilization to PECOS WEST COUNTY SAFETY REST AREA

0103 05426003 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  300.000  0.000  1.000  0.000  0.00

Added by CO#2

0107 05446001 GUARDRAIL END TREATMENT (INSTALL) EA  3,350.000  0.000  1.000  0.000  0.00

Added with a Revised Unit Price

0120 06186070 000 CONDT (RM) (2") LF  50.000  80.000  0.000  0.000  0.00

0125 06206003 000 ELEC CONDR (NO.12) BARE LF  2.000  115.000  0.000  0.000  0.00

0130 06206004 000 ELEC CONDR (NO.12) INSULATED LF  2.000  230.000  0.000  0.000  0.00

0200 60106011 000 CCTV FIELD EQUIP (DIGITAL) (INSTL ONLY) EA  3,500.000  2.000  0.000  0.000  0.00

0230 61236001 000 ETHERNET SWITCH (INSTALL ONLY) EA  900.000  4.000  0.000  0.000  0.00

0240 65116001 000 CELLULAR MODEM (INSTALL ONLY) EA  800.000  4.000  0.000  0.000  0.00

0250 96016001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0255 96026001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0260 96026002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

0265 96096002 000 DBE GOAL SHORTFALL DOL -1.000  1,000.000  0.000  0.000  0.00

0270 96106001 000 ON THE JOB TRAINING DOL  0.800  1,250.000  0.000  0.000  0.00

0273 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  715.920  0.000  1.000  0.000  0.00

5% Subcontractor Work Markup

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0275 96066016 000 FORCE ACCOUNT ID 16 DOL  1.000  26,770.760  0.000  0.000  0.00

Material Furnished by the State (Participating)

0280 96066018 000 FORCE ACCOUNT ID 18 DOL  1.000  30,000.000  0.000  0.000  0.00

Electrical-Contractor Force Acct Work (Participating)

0285 96066055 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  7,962.670  0.000  0.000  0.00

0290 96066056 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  7,962.670  0.000  0.000  0.00

0295 96066057 000 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  450.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $784,504.59
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04166004 000 LF  600.000DRILL SHAFT (36 IN)  60.000  36,000.00 60.00

04166006 000 LF  800.000DRILL SHAFT (48 IN)  42.000  33,600.00 42.00

04166018 000 LF  400.000DRILL SHAFT (SIGN MTS) (24 IN)  58.000  23,200.00 58.00

04326001 000 CY  975.000RIPRAP (CONC)(4 IN)  7.500  7,312.50 7.50

04326045 000 CY  750.000RIPRAP (MOW STRIP)(4 IN)  10.420  7,815.00 42.93

05006001 000 LS  100,000.000MOBILIZATION  0.831  83,100.00 1.00

05026001 008 MO  8,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  5.500  44,000.00 6.00

05406002 001 LF  40.000MTL W-BEAM GD FEN (STEEL POST)  700.000  28,000.00 725.00

05406016 001 EA  1,600.000DOWNSTREAM ANCHOR TERMINAL SECTION  3.000  4,800.00 3.00

05446001 000 EA  3,000.000GUARDRAIL END TREATMENT (INSTALL)  3.000  9,000.00 3.00

06186023 000 LF  25.000CONDT (PVC) (SCH 40) (2")  3,285.000  82,125.00 3,110.00

06186047 000 LF  50.000CONDT (PVC) (SCH 80) (2") (BORE)  395.000  19,750.00 140.00

06206007 000 LF  2.000ELEC CONDR (NO.8) BARE  315.000  630.00 400.00

06206008 000 LF  2.000ELEC CONDR (NO.8) INSULATED  3,020.000  6,040.00 3,275.00

06206009 000 LF  2.250ELEC CONDR (NO.6) BARE  1,510.000  3,397.50 975.00

06206010 000 LF  2.500ELEC CONDR (NO.6) INSULATED  2,995.000  7,487.50 1,390.00

06206012 000 LF  3.000ELEC CONDR (NO.4) INSULATED  3,320.000  9,960.00 3,600.00

06206015 000 LF  4.150ELEC CONDR (NO.2) BARE  1,995.000  8,279.25 2,165.00

06206016 000 LF  4.400ELEC CONDR (NO.2) INSULATED  3,630.000  15,972.00 3,830.00

06246002 000 EA  1,700.000GROUND BOX TY A (122311)W/APRON  22.000  37,400.00 20.00

06286152 000 EA  11,000.000ELC SRV TY D 120/240 060(NS)SS(N)SP(O)  5.000  55,000.00 5.00

06366002 001 SF  35.000ALUMINUM SIGNS (TY G)  364.000  12,740.00 364.00

06476001 000 LB  8.000INSTALL LRSS (STRUCT STEEL)  2,105.480  16,843.84 2,066.54

06586015 000 EA  22.000INSTL DEL ASSM (D-SW)SZ (BRF)GF1  16.000  352.00 28.00

60106002 000 EA  11,300.000CCTV FIELD EQUIPMENT (DIGITAL)  2.000  22,600.00 2.00

60286002 000 EA  20,000.000INSTALL DMS (FOUNDATION MTD CABINET)  2.000  40,000.00 2.00

60646010 001 EA  18,000.000ITS POLE (30 FT)(90 MPH)  4.000  72,000.00 4.00

60646055 001 EA  30,000.000ITS POLE (60 FT)(90 MPH)  2.000  60,000.00 2.00

60646080 001 EA  7,000.000ITS POLE MNT CAB (TY 2)(CONF 1)  2.000  14,000.00 2.00

60646097 001 EA  600.000ITS POLE MNT CAB (SPL)(INTEGRATED)(INS)  6.000  3,600.00 6.00

61856002 002 DAY  1,600.000TMA (STATIONARY)  9.000  14,400.00 12.00

65136001 000 EA  1,275.000TPAS VEH DET SYS (INSTALL ONLY)  4.000  5,100.00 4.00

$784,504.59TOTAL ITEM EARNINGS TO DATE


