
 332,326.90

090600277CONTRACT ID:

PROJECT: C 906-00-277

CONTRACT:

06253024

PROJECTED AMOUNT: $1,291,234.30

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

PATHFIELD INVESTMENTS LLC

Valerie Alvarado, P.E.

ECTOR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

06/20/2025AWARD DATE:

ESTIMATE PERIOD:

0014

09/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/15/2025

06/04/2025

ESTIMATE PAID:

 148
 90.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 09/29/2025

$1,623,561.20

CONTRACT:

09/01/2026

AWARD AMOUNT: $1,271,684.30

ODESSA

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 99.33

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

07/15/2026

00/00/0000

 100.00

$3,300.00 $2,147,459.30 $2,150,759.30 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$3,300.00 $2,147,459.30 $2,150,759.30 

$0.00 $0.00 $0.00 

$3,300.00 $2,150,759.30 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,147,459.30 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 148

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/29/2025

09/05/2025

 59

 90

 149

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 28  0  28

AWAITING FINAL DOCU 28

09/01/2026  1 AWAITING FINAL DOCUMENTATION

09/02/2026  1 AWAITING FINAL DOCUMENTATION

09/03/2026  1 AWAITING FINAL DOCUMENTATION

09/04/2026  1 AWAITING FINAL DOCUMENTATION

09/05/2026  1 AWAITING FINAL DOCUMENTATION

09/06/2026  1 AWAITING FINAL DOCUMENTATION

09/07/2026  1 AWAITING FINAL DOCUMENTATION

09/08/2026  1 AWAITING FINAL DOCUMENTATION

09/09/2026  1 AWAITING FINAL DOCUMENTATION

09/10/2026  1 AWAITING FINAL DOCUMENTATION

09/11/2026  1 AWAITING FINAL DOCUMENTATION

09/12/2026  1 AWAITING FINAL DOCUMENTATION

09/13/2026  1 AWAITING FINAL DOCUMENTATION

09/14/2026  1 AWAITING FINAL DOCUMENTATION

09/15/2026  1 AWAITING FINAL DOCUMENTATION

09/16/2026  1 AWAITING FINAL DOCUMENTATION

09/17/2026  1 AWAITING FINAL DOCUMENTATION

09/18/2026  1 AWAITING FINAL DOCUMENTATION

09/19/2026  1 AWAITING FINAL DOCUMENTATION

09/20/2026  1 AWAITING FINAL DOCUMENTATION

09/21/2026  1 AWAITING FINAL DOCUMENTATION

09/22/2026  1 AWAITING FINAL DOCUMENTATION

09/23/2026  1 AWAITING FINAL DOCUMENTATION

09/24/2026  1 AWAITING FINAL DOCUMENTATION

09/25/2026  1 AWAITING FINAL DOCUMENTATION

09/26/2026  1 AWAITING FINAL DOCUMENTATION

09/27/2026  1 AWAITING FINAL DOCUMENTATION

09/28/2026  1 AWAITING FINAL DOCUMENTATION
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WORK PERFORMED THIS PERIOD

C 906-00-277 090600277PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0120 05007001 MOBILIZATION000 LS  110,000.000 $3,300.00 0.030  1.00 1.00

$3,300.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

090600277PROJECT CONTROLC 906-00-277

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01047008 000 REMOV CONC (MEDIANS) SY  25.000  15.000  0.000  15.00  375.00

0065 01047011 000 REMOV CONC (DRIVEWAYS) SY  20.000  2,201.000  0.000  2,722.40  54,448.00

0070 01047013 000 REMOV CONC (SIDEWALK, RAMP OR SUP) SY  25.000  36.000  0.000  7,010.90  175,272.50

0075 01047018 000 REMOV CONC (CURB OR CURB & GUTTER) LF  12.000  703.000  0.000  2,413.00  28,956.00

0080 01047041 000 REMOV CONC (FLUME) SY  45.000  16.000  0.000  12.00  540.00

0085 01607002 000 FURN & PLACE TOPSOIL (4") SY  1.200  1,859.000  0.000  1,859.00  2,230.80

0090 01627002 000 BLOCK SODDING SY  4.500  1,859.000  0.000  1,859.00  8,365.50

0095 01687001 000 VEGETATIVE WATERING TGL  8.000  68.000  0.000  136.00  1,088.00

0100 03517003 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY  35.000  14.000  0.000  652.00  22,820.00

0105 04327012 000 RIPRAP (CONC)(FLUME) CY  700.000  4.000  0.000  13.00  9,100.00

0110 04517044 000 RETROFIT RAIL (TY PR11) LF  250.000  96.000  164.630  260.63  65,157.50

0115 04717003 000 GRATE & FRAME EA  1,850.000  4.000  0.000  4.00  7,400.00

0120 05007001 000 MOBILIZATION LS  110,000.000  1.000  0.000  1.00  110,000.00

0125 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  7,000.000  3.000  5.000  8.00  56,000.00

0130 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  10,000.000  4.000  0.000  3.00  30,000.00

0135 05057001 000 TMA (STATIONARY) DAY  1.000  54.000  0.000  197.00  197.00

0140 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  55.000  44.000  0.000  50.00  2,750.00

0145 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  10.000  44.000  0.000  50.00  500.00

0150 05297002 000 CONC CURB (TY II) LF  45.000  146.000  0.000  420.00  18,900.00

0155 05297009 000 CONC CURB & GUTTER (TY II) LF  55.000  716.000  0.000  1,721.00  94,655.00

0160 05307006 000 DRIVEWAYS (CONC) SY  125.000  2,069.000  0.000  2,510.40  313,800.00

0165 05317001 000 CONC SIDEWALKS (4") SY  80.000  3,434.000  182.430  3,667.60  293,408.00

0170 05317003 000 CONC SIDEWALKS (6") SY  150.000  1,627.000 -1,250.500  1,331.79  199,768.50

0175 05317005 000 CURB RAMPS (TY 1) EA  2,900.000  15.000  0.000  17.00  49,300.00

0180 05317006 000 CURB RAMPS (TY 2) EA  3,700.000  16.000  0.000  19.00  70,300.00

0185 05317025 000 CONC SIDEWALKS (SPECIAL) SY  210.000  14.000  0.000  20.00  4,200.00

0190 05367002 000 CONC MEDIAN SY  90.000  15.000  0.000  12.50  1,125.00

0195 06447064 000 IN SM RD SN SUP&AM (INST SIGN ONLY) EA  380.000  7.000  0.000  13.00  4,940.00

0200 06447065 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  650.000  37.000  0.000  38.00  24,700.00

0205 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  7.000  2,608.000  0.000  2,907.50  20,352.50

0210 06667090 000 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA  30.000  48.000  0.000  44.00  1,320.00

0215 06667184 000 RE PM TY II (W) 24" (SLD) LF  4.000  2,608.000  0.000  2,907.50  11,630.00

0220 06777008 000 ELIM EXT PM & MRKS (24") LF  4.000  2,509.000  0.000  2,907.50  11,630.00

0225 07527010 000 TREE REMOVAL (36" - 42" DIA) EA  280.000  1.000  0.000  1.00  280.00

171 05317003 CONC SIDEWALKS (6") SY  300.000  0.000  1,430.500  1,517.50  455,250.00

Added with revised unit price by CO #2

Category Subtotal $2,150,759.30

090600277C 906-00-277PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0230 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0235 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0240 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0245 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  10,000.000  0.000  0.000  0.00

0250 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  10,000.000  0.000  0.000  0.00

0255 96067005 000 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  450.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $2,150,759.30
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047008 000 SY  25.000REMOV CONC (MEDIANS)  15.000  375.00 15.00

01047011 000 SY  20.000REMOV CONC (DRIVEWAYS)  2,722.400  54,448.00 2,201.00

01047013 000 SY  25.000REMOV CONC (SIDEWALK, RAMP OR SUP)  7,010.900  175,272.50 36.00

01047018 000 LF  12.000REMOV CONC (CURB OR CURB & GUTTER)  2,413.000  28,956.00 703.00

01047041 000 SY  45.000REMOV CONC (FLUME)  12.000  540.00 16.00

01607002 000 SY  1.200FURN & PLACE TOPSOIL (4")  1,859.000  2,230.80 1,859.00

01627002 000 SY  4.500BLOCK SODDING  1,859.000  8,365.50 1,859.00

01687001 000 TGL  8.000VEGETATIVE WATERING  136.000  1,088.00 68.00

03517003 000 SY  35.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(4")  652.000  22,820.00 14.00

04327012 000 CY  700.000RIPRAP (CONC)(FLUME)  13.000  9,100.00 4.00

04517044 000 LF  250.000RETROFIT RAIL (TY PR11)  260.630  65,157.50 96.00

04717003 000 EA  1,850.000GRATE & FRAME  4.000  7,400.00 4.00

05007001 000 LS  110,000.000MOBILIZATION  1.000  110,000.00 1.00

05027001 000 MO  7,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  8.000  56,000.00 3.00

05037002 000 EA  10,000.000PORTABLE CHANGEABLE MESSAGE SIGN  3.000  30,000.00 4.00

05057001 000 DAY  1.000TMA (STATIONARY)  197.000  197.00 54.00

05067044 000 LF  55.000BIODEG EROSN CONT LOGS (INSTL) (12")  50.000  2,750.00 44.00

05067046 000 LF  10.000BIODEG EROSN CONT LOGS (REMOVE)  50.000  500.00 44.00

05297002 000 LF  45.000CONC CURB (TY II)  420.000  18,900.00 146.00

05297009 000 LF  55.000CONC CURB & GUTTER (TY II)  1,721.000  94,655.00 716.00

05307006 000 SY  125.000DRIVEWAYS (CONC)  2,510.400  313,800.00 2,069.00

05317001 000 SY  80.000CONC SIDEWALKS (4")  3,667.600  293,408.00 3,434.00

05317003 000 SY  150.000CONC SIDEWALKS (6")  1,331.790  199,768.50 1,627.00

05317003 SY  300.000CONC SIDEWALKS (6")  1,517.500  455,250.00 1,627.00

Added with revised unit price by CO #2

05317005 000 EA  2,900.000CURB RAMPS (TY 1)  17.000  49,300.00 15.00

05317006 000 EA  3,700.000CURB RAMPS (TY 2)  19.000  70,300.00 16.00

05317025 000 SY  210.000CONC SIDEWALKS (SPECIAL)  20.000  4,200.00 14.00

05367002 000 SY  90.000CONC MEDIAN  12.500  1,125.00 15.00

06447064 000 EA  380.000IN SM RD SN SUP&AM (INST SIGN ONLY)  13.000  4,940.00 7.00

06447065 000 EA  650.000RELOCATE SM RD SN SUP&AM TY 10BWG  38.000  24,700.00 37.00

06667036 000 LF  7.000REFL PAV MRK TY I (W)24"(SLD)(100MIL)  2,907.500  20,352.50 2,608.00

06667090 000 EA  30.000REF PAV MRK TY I(W)36"(YLD TRI)(100MIL)  44.000  1,320.00 48.00

06667184 000 LF  4.000RE PM TY II (W) 24" (SLD)  2,907.500  11,630.00 2,608.00

06777008 000 LF  4.000ELIM EXT PM & MRKS (24")  2,907.500  11,630.00 2,509.00

07527010 000 EA  280.000TREE REMOVAL (36" - 42" DIA)  1.000  280.00 1.00

$2,150,759.30TOTAL ITEM EARNINGS TO DATE


