
 371,267.04

090600282CONTRACT ID:

PROJECT: BR 2024(781)

CONTRACT:

03243215

PROJECTED AMOUNT: $2,192,274.00

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

AMERICAN INFRASTRUCTURE MAINTENANCE MANAGEMENT LLC

Nestor Mendoza Jr., P.E.

ECTOR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

03/28/2024AWARD DATE:

ESTIMATE PERIOD:

0026

09/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/03/2024

03/06/2024

ESTIMATE PAID:

 291
 57.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/29/2025

$2,563,541.04

CONTRACT:

09/01/2026

AWARD AMOUNT: $2,165,724.00

ODESSA

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 75.19

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

09/18/2026

00/00/0000

 82.20

$26,000.00 $2,081,154.93 $2,107,154.93 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$26,000.00 $2,081,154.93 $2,107,154.93 

$0.00 $0.00 $0.00 

$26,000.00 $2,107,154.93 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,081,154.93 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 291

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/29/2025

08/02/2024

 330

 57

 387

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 28  0  28

AWAIT FINAL ACCEPT 13

AWAITING AE ACCEPTA 3

AWAITING FINAL DOCU 6

SATURDAY 2

SUNDAY 2

WORK ACCEPTED 1

WORK COMPL &  ACCE 1

09/01/2026  1 AWAITING AE ACCEPTANCE

09/02/2026  1 AWAITING AE ACCEPTANCE

09/03/2026  1 AWAITING AE ACCEPTANCE

09/04/2026  1 WORK ACCEPTED

09/05/2026  1 AWAIT FINAL ACCEPT

09/06/2026  1 AWAIT FINAL ACCEPT

09/07/2026  1 AWAIT FINAL ACCEPT

09/08/2026  1 AWAIT FINAL ACCEPT

09/09/2026  1 AWAIT FINAL ACCEPT

09/10/2026  1 AWAIT FINAL ACCEPT

09/11/2026  1 AWAIT FINAL ACCEPT

09/12/2026  1 AWAIT FINAL ACCEPT

09/13/2026  1 AWAIT FINAL ACCEPT

09/14/2026  1 AWAIT FINAL ACCEPT

09/15/2026  1 AWAIT FINAL ACCEPT

09/16/2026  1 AWAIT FINAL ACCEPT

09/17/2026  1 AWAIT FINAL ACCEPT

09/18/2026  1 WORK COMPL &  ACCEP

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1 AWAITING FINAL DOCUMENTATION

09/22/2026  1 AWAITING FINAL DOCUMENTATION

09/23/2026  1 AWAITING FINAL DOCUMENTATION

09/24/2026  1 AWAITING FINAL DOCUMENTATION

09/25/2026  1 AWAITING FINAL DOCUMENTATION

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY

09/28/2026  1 AWAITING FINAL DOCUMENTATION
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WORK PERFORMED THIS PERIOD

BR 2024(781) 090600282PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0075 05006001 MOBILIZATION008 LS  250,000.000 $26,000.00 0.104  0.97 1.00

$26,000.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

090600282PROJECT CONTROLBR 2024(781)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 04286001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  10.000  24,984.000  0.000  26,742.11  267,421.10

0061 04296003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  313.350  0.000  625.000  155.28  48,656.99

ADDED BY CHANGE ORDER #1

0065 04386002 000 CLEANING AND SEALING EXIST JOINTS(CL3) LF  31.000  24,784.000 -10,753.610  9,772.08  302,934.48

0070 04386004 000 CLEANING AND SEALING EXIST JOINTS(CL7) LF  40.000  3,827.000  6,046.580  10,968.20  438,727.96

0071 04546007 000 HEADER TYPE EXPANSION JOINT LF  295.000  0.000  750.000  256.32  75,614.40

ADDED BY CHANGE ORDER#1

0075 05006001 008 MOBILIZATION LS  250,000.000  1.000  0.000  0.97  242,500.00

0080 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,500.000  17.000  3.000  20.00  50,000.00

0085 07646001 000 DRAIN INLET CLEANING EA  400.000  185.000  0.000  209.00  83,600.00

0090 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  100.000  240.000  114.000  562.00  56,200.00

0095 61856002 002 TMA (STATIONARY) DAY  500.000  240.000  15.000  137.00  68,500.00

0100 73066001 000 BRIDGE SUBSTRUCTURE CLEANING (ABUT) EA  1,000.000  236.000 -2.000  230.00  230,000.00

0105 73066002 000 BRIDGE SUBSTRUCTURE CLEANING (BENT) EA  500.000  496.000 -16.000  486.00  243,000.00

Category Subtotal $2,107,154.93

090600282BR 2024(781)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0062 04296006 000 CONC STR REPR(RAPID DECK REP(FULL DPT)) SF  292.720  0.000  100.000  0.000  0.00

ADDED BY CHANGE ORDER #1

0110 96016001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0115 96026001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0120 96026002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

0125 96106001 000 ON THE JOB TRAINING DOL  0.800  1,250.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0130 96066055 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0135 96066056 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  25,000.000  0.000  0.000  0.00

0140 96066057 000 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  450.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $2,107,154.93
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04286001 000 SY  10.000PENETRATING CONCRETE SURFACE TREATMENT  26,742.110  267,421.10 24,984.00

04296003 000 SF  313.350CONC STR REPAIR(DECK REP(PART DEPTH))  155.280  48,656.99 0.00

04386002 000 LF  31.000CLEANING AND SEALING EXIST JOINTS(CL3)  9,772.080  302,934.48 24,784.00

04386004 000 LF  40.000CLEANING AND SEALING EXIST JOINTS(CL7)  10,968.199  438,727.96 3,827.00

04546007 000 LF  295.000HEADER TYPE EXPANSION JOINT  256.320  75,614.40 0.00

05006001 008 LS  250,000.000MOBILIZATION  0.970  242,500.00 1.00

05026001 008 MO  2,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  20.000  50,000.00 17.00

07646001 000 EA  400.000DRAIN INLET CLEANING  209.000  83,600.00 185.00

60016001 000 DAY  100.000PORTABLE CHANGEABLE MESSAGE SIGN  562.000  56,200.00 240.00

61856002 002 DAY  500.000TMA (STATIONARY)  137.000  68,500.00 240.00

73066001 000 EA  1,000.000BRIDGE SUBSTRUCTURE CLEANING (ABUT)  230.000  230,000.00 236.00

73066002 000 EA  500.000BRIDGE SUBSTRUCTURE CLEANING (BENT)  486.000  243,000.00 496.00

$2,107,154.93TOTAL ITEM EARNINGS TO DATE


