
-36,274.90

090600284CONTRACT ID:

PROJECT: C 906-00-284

CONTRACT:

01253021

PROJECTED AMOUNT: $1,905,596.25

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

RELMCO, INC.

Nestor Mendoza Jr., P.E.

ECTOR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

01/30/2025AWARD DATE:

ESTIMATE PERIOD:

0017

09/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/26/2025

01/07/2025

ESTIMATE PAID:

 237

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 02/11/2026

$1,869,321.35

CONTRACT:

09/01/2026

AWARD AMOUNT: $1,886,046.25

ODESSA

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 62.20

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 32.23

$17,225.00 $585,282.00 $602,507.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$17,225.00 $585,282.00 $602,507.00 

$0.00 $0.00 $0.00 

$17,225.00 $602,507.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $585,282.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 237

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/11/2026

05/28/2025

 381

 0

 381

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 28  18  10

HOLIDAY 1

HOLIDAY TRAFFIC 1

SATURDAY 4

SUNDAY 4

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1 HOLIDAY TRAFFIC

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY

09/28/2026  1
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WORK PERFORMED THIS PERIOD

C 906-00-284 090600284PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0095 04297007 CONC STR REPAIR (VERTICAL & OVERHEAD)000 SF  175.000 $10,325.00 59.000  2,022.04 2,719.00

0135 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  5,500.000 $5,500.00 1.000  8.00 21.00

0140 05037001 PORTABLE CHANGEABLE MESSAGE SIGN000 DAY  100.000 $400.00 4.000  239.00 566.00

0150 05057001 TMA (STATIONARY)000 DAY  250.000 $1,000.00 4.000  129.00 350.00

$17,225.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

090600284PROJECT CONTROLC 906-00-284

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0095 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  175.000  2,438.000  281.000  2,022.04  353,857.00

0130 05007001 000 MOBILIZATION LS  165,000.000  1.000  0.000  0.90  148,500.00

0135 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,500.000  21.000  0.000  8.00  44,000.00

0140 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  100.000  628.000 -62.000  239.00  23,900.00

0150 05057001 000 TMA (STATIONARY) DAY  250.000  381.000 -31.000  129.00  32,250.00

Category Subtotal $602,507.00

090600284C 906-00-284PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01047030 000 REMOV CONC (APPR SLAB) SY  350.000  85.000 -85.000  0.000  0.00

0065 03417022 000 D-GR HMA TY-C PG70-22 TON  1,500.000  28.300  0.000  0.000  0.00

0070 04017001 000 FLOWABLE BACKFILL CY  300.000  60.333 -0.333  0.000  0.00

0075 04227013 000 APPROACH SLAB CY  1,500.000  31.000 -31.000  0.000  0.00

0080 04277007 000 BLAST FINISH SF  4.000  13,105.000  0.000  0.000  0.00

0085 04297003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  250.000  293.000 -45.000  0.000  0.00

0090 04297004 000 CONC STR REPAIR(RAPID DECK REP(PRT DPT) SF  350.000  10.000  0.000  0.000  0.00

0100 04297009 000 CONC STR REPAIR (STANDARD) SF  200.000  20.000 -20.000  0.000  0.00

0105 04327001 000 RIPRAP (CONC)(4 IN) CY  900.000  60.000  0.000  0.000  0.00

0110 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  75.000  272.000 -110.000  0.000  0.00

0115 04547009 000 HEADER TYPE EXPANSION JOINT CF  750.000  52.000  0.000  0.000  0.00

0120 04547010 000 JOINT SEALANT LF  35.000  230.000  0.000  0.000  0.00

0125 04677004 000 SET (REPLACE PIPE RUNNER) EA  4,500.000  5.000  0.000  0.000  0.00

0145 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  35,000.000  1.000  0.000  0.000  0.00

0155 05057003 000 TMA (MOBILE OPERATION) DAY  250.000  3.000  0.000  0.000  0.00

0160 05127001 000 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF  40.000  900.000  0.000  0.000  0.00

0165 05127025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  80.000  450.000  0.000  0.000  0.00

0170 05297002 000 CONC CURB (TY II) LF  100.000  25.000 -25.000  0.000  0.00

0175 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  1,500.000  1.000  0.000  0.000  0.00

0180 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  1,500.000  1.000  0.000  0.000  0.00

0185 05457018 000 CCA (INSTL)(N)(TL3)(WORK ZONE) EA  15,000.000  1.000  0.000  0.000  0.00

0190 06627065 000 WK ZN PAV MRK REMOV (W)6"(BRK) LF  2.750  175.000  0.000  0.000  0.00

0195 06627067 000 WK ZN PAV MRK REMOV (W)6"(LNDP) LF  3.300  250.000  0.000  0.000  0.00

0200 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.930  7,299.000  0.000  0.000  0.00

0205 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.930  6,975.000  0.000  0.000  0.00

0210 06667172 000 RE PM TY II (W) 6" (BRK) LF  1.650  1,154.000  0.000  0.000  0.00

0215 06667175 000 RE PM TY II (W) 6" (SLD) LF  1.650  5,028.000  0.000  0.000  0.00

0220 06667179 000 RE PM TY II (W) 8" (SLD) LF  1.650  308.000  0.000  0.000  0.00

0225 06667213 000 RE PM TY II (Y) 6" (SLD) LF  1.650  4,610.000  0.000  0.000  0.00

0230 06667347 000 PAVEMENT SLER 6" LF  0.880  10,792.000  0.000  0.000  0.00
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0235 06667348 000 PAVEMENT SLER 8" LF  0.990  308.000  0.000  0.000  0.00

0240 06777002 000 ELIM EXT PM & MRKS (6") LF  1.100  10,792.000  0.000  0.000  0.00

0245 06777004 000 ELIM EXT PM & MRKS (8") LF  1.650  308.000  0.000  0.000  0.00

0250 07007001 000 POTHOLE REPAIR(STANDARD)(0"-5" DEEP) SY  1,500.000  5.000 -5.000  0.000  0.00

0255 07787002 000 CONCRETE RAIL REPAIR (MISC) LF  175.000  1,741.000 -300.000  0.000  0.00

0260 07807002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  75.000  160.000 -141.000  0.000  0.00

0265 07807003 000 CONC CRCK REPR(DISCRETE)(ROUT AND SEAL) LF  150.000  73.000  0.000  0.000  0.00

0270 07857007 000 BRIDGE JOINT REPAIR (FULL DEPTH) LF  500.000  8.000  0.000  0.000  0.00

0275 60697001 000 TEMP Q-DETECT (TY2) (1 SYS) DAY  300.000  134.000  0.000  0.000  0.00

0280 70017002 000 BENT CAP/ABUTMENT CAP CLEANING EA  1,200.000  25.000  0.000  0.000  0.00

0285 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0290 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0295 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0300 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  10,000.000  0.000  0.000  0.00

0305 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  10,000.000  0.000  0.000  0.00

0310 96067005 000 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  450.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $602,507.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04297007 000 SF  175.000CONC STR REPAIR (VERTICAL & OVERHEAD)  2,022.040  353,857.00 2,438.00

05007001 000 LS  165,000.000MOBILIZATION  0.900  148,500.00 1.00

05027001 000 MO  5,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  8.000  44,000.00 21.00

05037001 000 DAY  100.000PORTABLE CHANGEABLE MESSAGE SIGN  239.000  23,900.00 628.00

05057001 000 DAY  250.000TMA (STATIONARY)  129.000  32,250.00 381.00

$602,507.00TOTAL ITEM EARNINGS TO DATE


