
090600292CONTRACT ID:

PROJECT: C 906-00-292

CONTRACT:

01263024

PROJECTED AMOUNT: $1,508,937.00

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

PREMIER CONTRACTORS LLC

Nestor Mendoza Jr., P.E.

ECTOR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

01/29/2026AWARD DATE:

ESTIMATE PERIOD:

0003

09/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/13/2026

01/06/2026

ESTIMATE PAID:

 70

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 07/06/2026

$1,508,937.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $498,387.00

ODESSA

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 46.36

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 34.29

$265,479.00 $251,987.00 $517,466.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$265,479.00 $251,987.00 $517,466.00 

$0.00 $0.00 $0.00 

$265,479.00 $517,466.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $251,987.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 70

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/06/2026

07/06/2026

 151

 0

 151

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 28  23  5

HOLIDAY 1

SUNDAY 4

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1 SUNDAY

09/28/2026  1
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WORK PERFORMED THIS PERIOD

C 906-00-292 090600292PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  1.000 $1.00 1.000  3.00 9.00

CATEGORY 012 DESCRIPTION BRIDGE: 061860029301015 [US 285]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0715 04297007 CONC STR REPAIR (VERTICAL & OVERHEAD)000 SF  200.000 $93,272.00 466.360  561.85 147.00

0720 04807001 CLEAN EXIST CULVERTS000 EA  650.000 $650.00 1.000  2.00 1.00

CATEGORY 013 DESCRIPTION BRIDGE: 061860062904002 [FM 11]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0770 04297007 CONC STR REPAIR (VERTICAL & OVERHEAD)000 SF  200.000 $61,122.00 305.610  305.61 106.00

0775 04807001 CLEAN EXIST CULVERTS000 EA  650.000 $650.00 1.000  1.00 1.00

CATEGORY 014 DESCRIPTION BRIDGE: 061860086604003 [FM 1053]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0825 04297007 CONC STR REPAIR (VERTICAL & OVERHEAD)000 SF  200.000 $38,620.00 193.100  193.10 12.00

0830 04807001 CLEAN EXIST CULVERTS000 EA  650.000 $650.00 1.000  1.00 1.00

CATEGORY 015 DESCRIPTION BRIDGE: 061860226202002 [FM 1776]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0880 04297007 CONC STR REPAIR (VERTICAL & OVERHEAD)000 SF  200.000 $61,930.00 309.650  309.65 26.00

0885 04807001 CLEAN EXIST CULVERTS000 EA  650.000 $650.00 1.000  1.00 1.00

CATEGORY 017 DESCRIPTION BRIDGE: 061950000307063 [IH 20]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0985 04297007 CONC STR REPAIR (VERTICAL & OVERHEAD)000 SF  200.000 $7,934.00 39.670  299.42 101.00

$265,479.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

090600292PROJECT CONTROLC 906-00-292

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  50,000.000  1.000  0.000  0.90  45,000.00

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1.000  9.000  0.000  3.00  3.00

Category Subtotal $45,003.00

012 BRIDGE: 061860029301015 [US 285]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0715 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  147.000  0.000  561.85  112,370.00

0720 04807001 000 CLEAN EXIST CULVERTS EA  650.000  1.000  0.000  2.00  1,300.00

Category Subtotal $113,670.00

013 BRIDGE: 061860062904002 [FM 11]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0770 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  106.000  0.000  305.61  61,122.00

0775 04807001 000 CLEAN EXIST CULVERTS EA  650.000  1.000  0.000  1.00  650.00

Category Subtotal $61,772.00

014 BRIDGE: 061860086604003 [FM 1053]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0825 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  12.000  0.000  193.10  38,620.00

0830 04807001 000 CLEAN EXIST CULVERTS EA  650.000  1.000  0.000  1.00  650.00

Category Subtotal $39,270.00

015 BRIDGE: 061860226202002 [FM 1776]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0880 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  26.000  0.000  309.65  61,930.00

0885 04807001 000 CLEAN EXIST CULVERTS EA  650.000  1.000  0.000  1.00  650.00

Category Subtotal $62,580.00

016 BRIDGE: 061950000306147 [IH 20 EB]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0935 04387001 000 CLEANING AND SEALING EXISTING JOINTS LF  45.000  365.000  0.000  365.00  16,425.00

Category Subtotal $16,425.00

017 BRIDGE: 061950000307063 [IH 20]CATEGORY DESCRIPTION
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017 BRIDGE: 061950000307063 [IH 20]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0985 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  101.000  0.000  299.42  59,884.00

0990 04807001 000 CLEAN EXIST CULVERTS EA  650.000  1.000  0.000  1.00  650.00

Category Subtotal $60,534.00

018 BRIDGE: 061950010301004 [SH 17]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1040 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  82.000  0.000  587.81  117,562.00

1045 04807001 000 CLEAN EXIST CULVERTS EA  650.000  1.000  0.000  1.00  650.00

Category Subtotal $118,212.00

055605025C 556-5-25PROJECT CONTROL

001CATEGORY DESCRIPTION BRIDGE: 062220055605004 [SH 349 @ INDEPENDENCE CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1305 01327005 000 EMBANK (FNL)(OC)(TY C) CY  100.000  59.000  0.000  0.000  0.00

1310 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  50.000  0.000  0.000  0.00

1315 04597009 000 GABION MATTRESSES (GALV) (24 IN) SY  250.000  95.000  0.000  0.000  0.00

1320 04597011 000 GABIONS (PVC)( 3FT X 3 FT) CY  250.000  75.000  0.000  0.000  0.00

1325 07807002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  60.000  25.000  0.000  0.000  0.00

 0.00Category Subtotal

090600292C 906-00-292PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  1.000  140.000  0.000  0.000  0.00

0075 05057001 000 TMA (STATIONARY) DAY  1.000  263.000  0.000  0.000  0.00

1330 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

1335 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

1340 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 061860014001013 [IH10 NFR]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0125 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  23.000  0.000  0.000  0.00

0130 04807001 000 CLEAN EXIST CULVERTS EA  650.000  1.000  0.000  0.000  0.00

0135 07787002 000 CONCRETE RAIL REPAIR (MISC) LF  150.000  15.000  0.000  0.000  0.00

 0.00Category Subtotal
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003CATEGORY DESCRIPTION BRIDGE: 061860014002141 [IH 10 & NFR]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0185 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  175.000  0.000  0.000  0.00

0190 04807001 000 CLEAN EXIST CULVERTS EA  650.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

004CATEGORY DESCRIPTION BRIDGE: 061860014003028 [IH 10 SFR]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0240 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  70.000  0.000  0.000  0.00

0245 04807001 000 CLEAN EXIST CULVERTS EA  650.000  1.000  0.000  0.000  0.00

0250 07787002 000 CONCRETE RAIL REPAIR (MISC) LF  150.000  10.000  0.000  0.000  0.00

 0.00Category Subtotal

005CATEGORY DESCRIPTION BRIDGE: 061860014004031 [IH 10 NFR]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0300 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  23.000  0.000  0.000  0.00

0305 04807001 000 CLEAN EXIST CULVERTS EA  650.000  1.000  0.000  0.000  0.00

0310 07787002 000 CONCRETE RAIL REPAIR (MISC) LF  150.000  80.000  0.000  0.000  0.00

 0.00Category Subtotal

006CATEGORY DESCRIPTION BRIDGE: 061860014004034 [IH 10 ML & NFR]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0360 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  97.000  0.000  0.000  0.00

0365 04807001 000 CLEAN EXIST CULVERTS EA  650.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

007CATEGORY DESCRIPTION BRIDGE: 061860014004037 [IH 10 SFR]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0415 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  43.000  0.000  0.000  0.00

0420 04807001 000 CLEAN EXIST CULVERTS EA  650.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

008CATEGORY DESCRIPTION BRIDGE: 061860014004220 [IH 10 WB]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0470 03517001 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(2") SY  100.000  18.000  0.000  0.000  0.00

0475 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  10.000  0.000  0.000  0.00
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0480 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  45.000  84.000  0.000  0.000  0.00

0485 07877001 000 REPLACING ELASTOMERIC BEARING PADS EA  3,500.000  10.000  0.000  0.000  0.00

 0.00Category Subtotal

009CATEGORY DESCRIPTION BRIDGE: 061860014004221 [IH 10 EB]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0535 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  15.000  0.000  0.000  0.00

0540 04297009 000 CONC STR REPAIR (STANDARD) SF  200.000  27.000  0.000  0.000  0.00

0545 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  45.000  84.000  0.000  0.000  0.00

0550 07877001 000 REPLACING ELASTOMERIC BEARING PADS EA  3,500.000  10.000  0.000  0.000  0.00

 0.00Category Subtotal

010CATEGORY DESCRIPTION BRIDGE: 061860014007048 [SH 290]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0600 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  45.000  0.000  0.000  0.00

0605 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  45.000  2.000  0.000  0.000  0.00

0610 07807002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  60.000  50.000  0.000  0.000  0.00

0615 07877001 000 REPLACING ELASTOMERIC BEARING PADS EA  3,500.000  4.000  0.000  0.000  0.00

 0.00Category Subtotal

011CATEGORY DESCRIPTION BRIDGE: 061860014007049 [SH 290]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0665 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  150.000  0.000  0.000  0.00

 0.00Category Subtotal

019CATEGORY DESCRIPTION BRIDGE: 061950013903020 [US 285]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1095 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  71.000  0.000  0.000  0.00

1100 04807001 000 CLEAN EXIST CULVERTS EA  650.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

020CATEGORY DESCRIPTION BRIDGE: 061950044106046 [IH 10 WB]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1150 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  32.000  0.000  0.000  0.00

 0.00Category Subtotal
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021CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1345 96067014 000 FORCE ACCOUNT DOL  1.000  1,000,000.000  0.000  0.000  0.00

ENVIRONMENTAL

1350 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

1355 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  10,000.000  0.000  0.000  0.00

1360 96067005 000 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  450.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $517,466.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04297007 000 SF  200.000CONC STR REPAIR (VERTICAL & OVERHEAD)  2,257.440  451,488.00 474.00

04387001 000 LF  45.000CLEANING AND SEALING EXISTING JOINTS  365.000  16,425.00 365.00

04807001 000 EA  650.000CLEAN EXIST CULVERTS  7.000  4,550.00 6.00

05007001 000 LS  50,000.000MOBILIZATION  0.900  45,000.00 1.00

05027001 000 MO  1.000BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  3.00 9.00

$517,466.00TOTAL ITEM EARNINGS TO DATE


