
090606055CONTRACT ID:

PROJECT: STP 2025(422)HESG

CONTRACT:

07253024

PROJECTED AMOUNT: $1,930,600.75

CONTRACTOR:

HIGHWAY: CS

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

VACA UNDERGROUND UTILITIES INC

Valerie Alvarado, P.E.

ECTOR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

07/31/2025AWARD DATE:

ESTIMATE PERIOD:

0012

09/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/13/2025

07/01/2025

ESTIMATE PAID:

 139

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/06/2025

$1,930,600.75

CONTRACT:

09/01/2026

AWARD AMOUNT: $1,911,950.75

ODESSA

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 77.22

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$0.00 $2,079,005.50 $2,079,005.50 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $2,079,005.50 $2,079,005.50 

$0.00 $0.00 $0.00 

$0.00 $2,079,005.50 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,079,005.50 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 139

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/06/2025

10/06/2025

 180

 0

 180

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 28  0  28

AWAITING AE ACCEPTA 10

AWAITING FINAL DOCU 6

TIME SUSPENDED 10

WORK COMPL &  ACCE 1

WORK COMPLETED 1

09/01/2026  1 TIME SUSPENDED

09/02/2026  1 TIME SUSPENDED

09/03/2026  1 TIME SUSPENDED

09/04/2026  1 TIME SUSPENDED

09/05/2026  1 TIME SUSPENDED

09/06/2026  1 TIME SUSPENDED

09/07/2026  1 TIME SUSPENDED

09/08/2026  1 TIME SUSPENDED

09/09/2026  1 TIME SUSPENDED

09/10/2026  1 TIME SUSPENDED

09/11/2026  1 WORK COMPLETED

09/12/2026  1 AWAITING AE ACCEPTANCE

09/13/2026  1 AWAITING AE ACCEPTANCE

09/14/2026  1 AWAITING AE ACCEPTANCE

09/15/2026  1 AWAITING AE ACCEPTANCE

09/16/2026  1 AWAITING AE ACCEPTANCE

09/17/2026  1 AWAITING AE ACCEPTANCE

09/18/2026  1 AWAITING AE ACCEPTANCE

09/19/2026  1 AWAITING AE ACCEPTANCE

09/20/2026  1 AWAITING AE ACCEPTANCE

09/21/2026  1 AWAITING AE ACCEPTANCE

09/22/2026  1 WORK COMPL &  ACCEP

09/23/2026  1 AWAITING FINAL DOCUMENTATION

09/24/2026  1 AWAITING FINAL DOCUMENTATION

09/25/2026  1 AWAITING FINAL DOCUMENTATION

09/26/2026  1 AWAITING FINAL DOCUMENTATION

09/27/2026  1 AWAITING FINAL DOCUMENTATION

09/28/2026  1 AWAITING FINAL DOCUMENTATION
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

090606055PROJECT CONTROLSTP 2025(422)HESG

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01047013 000 REMOV CONC (SIDEWALK, RAMP OR SUP) SY  45.000  44.000  0.000  46.33  2,084.85

0065 01047017 000 REMOV CONC (CURB & GUTTER) LF  25.000  18.000  0.000  4.50  112.50

0070 04167042 000 DRILL SHAFT (TRF SIG POLE) (24 IN) LF  250.000  12.000  0.000  6.00  1,500.00

0075 05007001 000 MOBILIZATION LS  190,000.000  1.000  0.000  0.90  171,000.00

0080 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  9.000  0.000  9.00  45,000.00

0085 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  100.000  20.000  0.000  858.00  85,800.00

0090 05057001 000 TMA (STATIONARY) DAY  75.000  20.000  0.000  25.00  1,875.00

0105 05297009 000 CONC CURB & GUTTER (TY II) LF  45.000  13.000  0.000  102.00  4,590.00

0110 05317001 000 CONC SIDEWALKS (4") SY  120.000  6.000  0.000  5.14  616.80

0115 05317006 000 CURB RAMPS (TY 2) EA  3,800.000  4.000  0.000  5.00  19,000.00

0120 06187054 000 CONDT (PVC) (SCH 80) (2") LF  20.000  95.000  0.000  80.00  1,600.00

0125 06187060 000 CONDT (PVC) (SCH 80) (3") LF  25.000  90.000  0.000  70.00  1,750.00

0130 06187061 000 CONDT (PVC) (SCH 80) (3") (BORE) LF  30.000  260.000  0.000  355.00  10,650.00

0140 06247001 000 GROUND BOX TY A (122311) EA  1,200.000  1.000  0.000  1.00  1,200.00

0145 06247002 000 GROUND BOX TY A (122311)W/APRON EA  1,500.000  2.000  0.000  2.00  3,000.00

0150 06247006 000 GROUND BOX TY C (162911)W/APRON EA  1,500.000  3.000  0.000  5.00  7,500.00

0155 06247013 000 REMOVE GROUND BOX EA  450.000  2.000  0.000  4.00  1,800.00

0175 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  18.750  458.000  0.000  298.00  5,587.50

0185 06777004 000 ELIM EXT PM & MRKS (8") LF  5.000  52.000  0.000  380.00  1,900.00

0190 06777008 000 ELIM EXT PM & MRKS (24") LF  6.500  170.000  0.000  3,753.00  24,394.50

0195 06827001 000 VEH SIG SEC (12")LED(GRN) EA  350.000  14.000  0.000  9.00  3,150.00

0205 06827003 000 VEH SIG SEC (12")LED(YEL) EA  350.000  14.000  0.000  9.00  3,150.00

0215 06827005 000 VEH SIG SEC (12")LED(RED) EA  350.000  14.000  0.000  9.00  3,150.00

0225 06827018 000 PED SIG SEC (LED)(COUNTDOWN) EA  675.000  8.000  0.000  14.00  9,450.00

0230 06827042 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  180.000  14.000  0.000  12.00  2,160.00

0240 06847028 000 TRF SIG CBL (TY A)(14 AWG)(2 CONDR) LF  2.000  1,082.000  0.000  1,275.00  2,550.00

0245 06847030 000 TRF SIG CBL (TY A)(14 AWG)(4 CONDR) LF  2.350  1,130.000  0.000  60.00  141.00

0250 06847031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  2.500  312.000  0.000  1,513.00  3,782.50

0255 06847033 000 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF  3.000  256.000  0.000  64.00  192.00

0260 06877001 000 PED POLE ASSEMBLY EA  1,500.000  2.000  0.000  7.00  10,500.00

0265 06887001 000 PED DETECT PUSH BUTTON (APS) EA  800.000  8.000  0.000  6.00  4,800.00

Category Subtotal $433,986.65

090606056PROJECT CONTROLSTP 2025(876)HESG

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0450 01047013 000 REMOV CONC (SIDEWALK, RAMP OR SUP) SY  45.000  202.000  0.000  139.00  6,255.00

0455 01047017 000 REMOV CONC (CURB & GUTTER) LF  25.000  315.000  0.000  410.00  10,250.00

0460 04167042 000 DRILL SHAFT (TRF SIG POLE) (24 IN) LF  250.000  126.000  0.000  150.00  37,500.00

0465 04167044 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  300.000  84.000  0.000  84.00  25,200.00

0470 04167046 000 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  450.000  176.000  0.000  176.00  79,200.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0475 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  100.000  160.000  0.000  281.00  28,100.00

0480 05057001 000 TMA (STATIONARY) DAY  75.000  160.000  0.000  95.00  7,125.00

0495 05297009 000 CONC CURB & GUTTER (TY II) LF  45.000  125.000  0.000  333.00  14,985.00

0500 05317001 000 CONC SIDEWALKS (4") SY  120.000  60.000  0.000  56.51  6,781.20

0505 05317005 000 CURB RAMPS (TY 1) EA  3,500.000  3.000  0.000  4.00  14,000.00

0510 05317006 000 CURB RAMPS (TY 2) EA  3,800.000  11.000  0.000  10.00  38,000.00

0515 05317014 000 CURB RAMPS (TY 22) EA  5,000.000  5.000  0.000  3.00  15,000.00

0520 06187054 000 CONDT (PVC) (SCH 80) (2") LF  20.000  535.000  0.000  390.00  7,800.00

0525 06187060 000 CONDT (PVC) (SCH 80) (3") LF  25.000  415.000  0.000  170.00  4,250.00

0530 06187061 000 CONDT (PVC) (SCH 80) (3") (BORE) LF  30.000  2,110.000  0.000  1,655.00  49,650.00

0540 06207009 000 ELEC CONDR (NO.6) BARE LF  2.500  3,085.000  0.000  2,835.00  7,087.50

0545 06207010 000 ELEC CONDR (NO.6) INSULATED LF  3.000  40.000  0.000  150.00  450.00

0550 06247001 000 GROUND BOX TY A (122311) EA  1,200.000  4.000  0.000  2.00  2,400.00

0555 06247002 000 GROUND BOX TY A (122311)W/APRON EA  1,500.000  5.000  0.000  7.00  10,500.00

0565 06247006 000 GROUND BOX TY C (162911)W/APRON EA  1,500.000  14.000  0.000  17.00  25,500.00

0570 06247013 000 REMOVE GROUND BOX EA  450.000  11.000  0.000  14.00  6,300.00

0575 06367001 000 ALUMINUM SIGNS (TY A) SF  40.000  80.000  0.000  125.00  5,000.00

0580 06587064 000 INSTL OM ASSM (OM-3L)(WFLX)SRF EA  650.000  1.000  0.000  1.00  650.00

0585 06587067 000 INSTL OM ASSM (OM-3R)(WFLX)SRF EA  650.000  29.000  0.000  33.00  21,450.00

0590 06687084 000 PREFAB PM TY C (W)(8")(SLD) LF  11.000  314.000  0.000  366.00  4,026.00

0595 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  18.750  2,909.000  0.000  3,367.00  63,131.25

0600 06777002 000 ELIM EXT PM & MRKS (6") LF  3.750  628.000  0.000  732.00  2,745.00

0605 06777004 000 ELIM EXT PM & MRKS (8") LF  5.000  314.000  0.000  366.00  1,830.00

0610 06777008 000 ELIM EXT PM & MRKS (24") LF  6.500  3,080.000  0.000  3,250.00  21,125.00

0615 06807002 000 INSTALL HWY TRF SIG (ISOLATED) EA  45,000.000  1.000  0.000  2.00  90,000.00

0620 06807004 000 REMOVING TRAFFIC SIGNALS EA  6,500.000  1.000  0.000  1.00  6,500.00

0625 06827001 000 VEH SIG SEC (12")LED(GRN) EA  350.000  105.000  0.000  102.00  35,700.00

0630 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  350.000  21.000  0.000  25.00  8,750.00

0635 06827003 000 VEH SIG SEC (12")LED(YEL) EA  350.000  104.000  0.000  101.00  35,350.00

0640 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  350.000  37.000  0.000  43.00  15,050.00

0645 06827005 000 VEH SIG SEC (12")LED(RED) EA  350.000  105.000  0.000  102.00  35,700.00

0650 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  350.000  16.000  0.000  20.00  7,000.00

0655 06827018 000 PED SIG SEC (LED)(COUNTDOWN) EA  675.000  44.000  0.000  41.00  27,675.00

0660 06827042 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  180.000  98.000  0.000  113.00  20,340.00

0665 06827043 000 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA  250.000  17.000  0.000  23.00  5,750.00

0670 06827044 000 BACKPLATE W/REF BRDR(5 SEC)(VENT)ALUM EA  300.000  4.000  0.000  8.00  2,400.00

0675 06847028 000 TRF SIG CBL (TY A)(14 AWG)(2 CONDR) LF  2.000  5,856.000  0.000  4,930.00  9,860.00

0680 06847030 000 TRF SIG CBL (TY A)(14 AWG)(4 CONDR) LF  2.350  6,120.000  0.000  5,264.00  12,370.40

0685 06847031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  2.500  2,356.000  0.000  3,573.00  8,932.50

0690 06847033 000 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF  3.000  1,504.000  0.000  1,675.00  5,025.00

0695 06847046 000 TRF SIG CBL (TY A)(14 AWG)(20 CONDR) LF  7.000  2,230.000  0.000  2,600.00  18,200.00

0700 06867037 000 INS TRF SIG PL AM(S)1 ARM(36') EA  13,500.000  4.000  0.000  4.00  54,000.00

0705 06867041 000 INS TRF SIG PL AM(S)1 ARM(40') EA  14,250.000  2.000  0.000  2.00  28,500.00

0710 06867053 000 INS TRF SIG PL AM(S)1 ARM(50') EA  32,000.000  1.000  0.000  1.00  32,000.00

0715 06867061 000 INS TRF SIG PL AM(S)1 ARM(60') EA  34,000.000  2.000  0.000  2.00  68,000.00

0720 06867065 000 INS TRF SIG PL AM(S)1 ARM(65') EA  35,000.000  5.000  0.000  5.00  175,000.00

0725 06867313 000 REMOVE TRF SIG PL EA  1,000.000  10.000  0.000  14.00  14,000.00

0730 06877001 000 PED POLE ASSEMBLY EA  1,500.000  21.000  0.000  16.00  24,000.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0735 06887001 000 PED DETECT PUSH BUTTON (APS) EA  800.000  44.000  0.000  40.00  32,000.00

0740 06887003 000 PED DETECTOR CONTROLLER UNIT EA  5,000.000  7.000  0.000  9.00  45,000.00

0745 06907024 000 REMOVAL OF SIGNAL HEAD ASSM EA  85.000  81.000  0.000  125.00  10,625.00

0750 06907030 000 REMOVAL OF PEDESTRIAN PUSH BUTTONS EA  60.000  32.000  0.000  60.00  3,600.00

0755 06907086 000 REMOVE VID IMAGE VEH DET SYS (VIVDS) EA  2,500.000  7.000  0.000  19.00  47,500.00

0760 06907094 000 REMOV PED SIG LED TRAF SIG LAMP UNIT EA  150.000  32.000  0.000  60.00  9,000.00

0765 06907097 000 REMOVE SPREAD SPECTRUM ANTENNA EA  150.000  6.000  0.000  6.00  900.00

0770 60067025 000 VIDEO IMAGING VEHICLE DETECTION SYSTEM EA  30,000.000  7.000  0.000  8.00  240,000.00

Category Subtotal $1,645,018.85

090606055STP 2025(422)HESGPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0095 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  0.500  80.000  0.000  0.000  0.00

0100 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  0.500  80.000  0.000  0.000  0.00

0135 06207009 000 ELEC CONDR (NO.6) BARE LF  2.500  445.000  0.000  0.000  0.00

0160 06367001 000 ALUMINUM SIGNS (TY A) SF  40.000  20.000  0.000  0.000  0.00

0165 06587067 000 INSTL OM ASSM (OM-3R)(WFLX)SRF EA  650.000  4.000  0.000  0.000  0.00

0170 06687084 000 PREFAB PM TY C (W)(8")(SLD) LF  11.000  52.000  0.000  0.000  0.00

0180 06777002 000 ELIM EXT PM & MRKS (6") LF  3.750  104.000  0.000  0.000  0.00

0200 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  350.000  4.000  0.000  0.000  0.00

0210 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  350.000  8.000  0.000  0.000  0.00

0220 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  350.000  4.000  0.000  0.000  0.00

0235 06827043 000 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA  250.000  4.000  0.000  0.000  0.00

0270 06887003 000 PED DETECTOR CONTROLLER UNIT EA  5,000.000  1.000  0.000  0.000  0.00

0275 06907024 000 REMOVAL OF SIGNAL HEAD ASSM EA  85.000  12.000  0.000  0.000  0.00

0280 06907086 000 REMOVE VID IMAGE VEH DET SYS (VIVDS) EA  2,500.000  1.000  0.000  0.000  0.00

0285 06907097 000 REMOVE SPREAD SPECTRUM ANTENNA EA  150.000  1.000  0.000  0.000  0.00

0290 60067025 000 VIDEO IMAGING VEHICLE DETECTION SYSTEM EA  30,000.000  1.000  0.000  0.000  0.00

0295 60137007 000 GROUND BOX (ADJUST) EA  750.000  1.000  0.000  0.000  0.00

0300 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0305 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0310 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

0315 96107001 000 ON THE JOB TRAINING DOL  0.800  1,250.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0320 96067014 000 FORCE ACCOUNT DOL  1.000  4,050.000  0.000  0.000  0.00

Utility FA

0325 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  4,050.000  0.000  0.000  0.00

0330 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  10,000.000  0.000  0.000  0.00
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0335 96067005 000 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  450.000  0.000  0.000  0.00

 0.00Category Subtotal

090606056STP 2025(876)HESGPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0485 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  0.500  560.000  0.000  0.000  0.00

0490 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  0.500  560.000  0.000  0.000  0.00

0535 06187064 000 CONDT (PVC) (SCH 80) (4") LF  30.000  45.000  0.000  0.000  0.00

0560 06247005 000 GROUND BOX TY C (162911) EA  1,200.000  7.000  0.000  0.000  0.00

0775 60077001 000 BBU SYSTEM (EXTERNAL BATTERY CABINET) EA  9,500.000  1.000  0.000  0.000  0.00

0780 60137007 000 GROUND BOX (ADJUST) EA  750.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $2,079,005.50
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047013 000 SY  45.000REMOV CONC (SIDEWALK, RAMP OR SUP)  185.330  8,339.85 246.00

01047017 000 LF  25.000REMOV CONC (CURB & GUTTER)  414.500  10,362.50 333.00

04167042 000 LF  250.000DRILL SHAFT (TRF SIG POLE) (24 IN)  156.000  39,000.00 138.00

04167044 000 LF  300.000DRILL SHAFT (TRF SIG POLE) (36 IN)  84.000  25,200.00 84.00

04167046 000 LF  450.000DRILL SHAFT (TRF SIG POLE) (48 IN)  176.000  79,200.00 176.00

05007001 000 LS  190,000.000MOBILIZATION  0.900  171,000.00 1.00

05027001 000 MO  5,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  9.000  45,000.00 9.00

05037001 000 DAY  100.000PORTABLE CHANGEABLE MESSAGE SIGN  1,139.000  113,900.00 180.00

05057001 000 DAY  75.000TMA (STATIONARY)  120.000  9,000.00 180.00

05297009 000 LF  45.000CONC CURB & GUTTER (TY II)  435.000  19,575.00 138.00

05317001 000 SY  120.000CONC SIDEWALKS (4")  61.650  7,398.00 66.00

05317005 000 EA  3,500.000CURB RAMPS (TY 1)  4.000  14,000.00 3.00

05317006 000 EA  3,800.000CURB RAMPS (TY 2)  15.000  57,000.00 15.00

05317014 000 EA  5,000.000CURB RAMPS (TY 22)  3.000  15,000.00 5.00

06187054 000 LF  20.000CONDT (PVC) (SCH 80) (2")  470.000  9,400.00 630.00

06187060 000 LF  25.000CONDT (PVC) (SCH 80) (3")  240.000  6,000.00 505.00

06187061 000 LF  30.000CONDT (PVC) (SCH 80) (3") (BORE)  2,010.000  60,300.00 2,370.00

06207009 000 LF  2.500ELEC CONDR (NO.6) BARE  2,835.000  7,087.50 3,085.00

06207010 000 LF  3.000ELEC CONDR (NO.6) INSULATED  150.000  450.00 40.00

06247001 000 EA  1,200.000GROUND BOX TY A (122311)  3.000  3,600.00 5.00

06247002 000 EA  1,500.000GROUND BOX TY A (122311)W/APRON  9.000  13,500.00 7.00

06247006 000 EA  1,500.000GROUND BOX TY C (162911)W/APRON  22.000  33,000.00 17.00

06247013 000 EA  450.000REMOVE GROUND BOX  18.000  8,100.00 13.00

06367001 000 SF  40.000ALUMINUM SIGNS (TY A)  125.000  5,000.00 80.00

06587064 000 EA  650.000INSTL OM ASSM (OM-3L)(WFLX)SRF  1.000  650.00 1.00

06587067 000 EA  650.000INSTL OM ASSM (OM-3R)(WFLX)SRF  33.000  21,450.00 29.00

06687084 000 LF  11.000PREFAB PM TY C (W)(8")(SLD)  366.000  4,026.00 314.00

06687089 000 LF  18.750PREFAB PM TY C (W)(24")(SLD)  3,665.000  68,718.75 3,367.00

06777002 000 LF  3.750ELIM EXT PM & MRKS (6")  732.000  2,745.00 628.00

06777004 000 LF  5.000ELIM EXT PM & MRKS (8")  746.000  3,730.00 366.00

06777008 000 LF  6.500ELIM EXT PM & MRKS (24")  7,003.000  45,519.50 3,250.00

06807002 000 EA  45,000.000INSTALL HWY TRF SIG (ISOLATED)  2.000  90,000.00 1.00

06807004 000 EA  6,500.000REMOVING TRAFFIC SIGNALS  1.000  6,500.00 1.00

06827001 000 EA  350.000VEH SIG SEC (12")LED(GRN)  111.000  38,850.00 119.00

06827002 000 EA  350.000VEH SIG SEC (12")LED(GRN ARW)  25.000  8,750.00 21.00

06827003 000 EA  350.000VEH SIG SEC (12")LED(YEL)  110.000  38,500.00 118.00

06827004 000 EA  350.000VEH SIG SEC (12")LED(YEL ARW)  43.000  15,050.00 37.00

06827005 000 EA  350.000VEH SIG SEC (12")LED(RED)  111.000  38,850.00 119.00

06827006 000 EA  350.000VEH SIG SEC (12")LED(RED ARW)  20.000  7,000.00 16.00

06827018 000 EA  675.000PED SIG SEC (LED)(COUNTDOWN)  55.000  37,125.00 52.00

06827042 000 EA  180.000BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM  125.000  22,500.00 112.00

06827043 000 EA  250.000BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM  23.000  5,750.00 17.00

06827044 000 EA  300.000BACKPLATE W/REF BRDR(5 SEC)(VENT)ALUM  8.000  2,400.00 4.00
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06847028 000 LF  2.000TRF SIG CBL (TY A)(14 AWG)(2 CONDR)  6,205.000  12,410.00 6,938.00

06847030 000 LF  2.350TRF SIG CBL (TY A)(14 AWG)(4 CONDR)  5,324.000  12,511.40 7,250.00

06847031 000 LF  2.500TRF SIG CBL (TY A)(14 AWG)(5 CONDR)  5,086.000  12,715.00 2,668.00

06847033 000 LF  3.000TRF SIG CBL (TY A)(14 AWG)(7 CONDR)  1,739.000  5,217.00 1,760.00

06847046 000 LF  7.000TRF SIG CBL (TY A)(14 AWG)(20 CONDR)  2,600.000  18,200.00 2,230.00

06867037 000 EA  13,500.000INS TRF SIG PL AM(S)1 ARM(36')  4.000  54,000.00 4.00

06867041 000 EA  14,250.000INS TRF SIG PL AM(S)1 ARM(40')  2.000  28,500.00 2.00

06867053 000 EA  32,000.000INS TRF SIG PL AM(S)1 ARM(50')  1.000  32,000.00 1.00

06867061 000 EA  34,000.000INS TRF SIG PL AM(S)1 ARM(60')  2.000  68,000.00 2.00

06867065 000 EA  35,000.000INS TRF SIG PL AM(S)1 ARM(65')  5.000  175,000.00 5.00

06867313 000 EA  1,000.000REMOVE TRF SIG PL  14.000  14,000.00 10.00

06877001 000 EA  1,500.000PED POLE ASSEMBLY  23.000  34,500.00 23.00

06887001 000 EA  800.000PED DETECT PUSH BUTTON (APS)  46.000  36,800.00 52.00

06887003 000 EA  5,000.000PED DETECTOR CONTROLLER UNIT  9.000  45,000.00 7.00

06907024 000 EA  85.000REMOVAL OF SIGNAL HEAD ASSM  125.000  10,625.00 81.00

06907030 000 EA  60.000REMOVAL OF PEDESTRIAN PUSH BUTTONS  60.000  3,600.00 32.00

06907086 000 EA  2,500.000REMOVE VID IMAGE VEH DET SYS (VIVDS)  19.000  47,500.00 7.00

06907094 000 EA  150.000REMOV PED SIG LED TRAF SIG LAMP UNIT  60.000  9,000.00 32.00

06907097 000 EA  150.000REMOVE SPREAD SPECTRUM ANTENNA  6.000  900.00 6.00

60067025 000 EA  30,000.000VIDEO IMAGING VEHICLE DETECTION SYSTEM  8.000  240,000.00 7.00

$2,079,005.50TOTAL ITEM EARNINGS TO DATE


