
-1,078.93

090632064CONTRACT ID:

PROJECT: STP 2024(995)VRU

CONTRACT:

05253238

PROJECTED AMOUNT: $1,326,975.35

CONTRACTOR:

HIGHWAY: CS

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

O. TREVINO CONSTRUCTION, LLC

Jennifer Chavarria, P.E.

MIDLAND

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

05/21/2025AWARD DATE:

ESTIMATE PERIOD:

0009

03/05/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 06/09/2025

05/02/2025

ESTIMATE PAID:

 102

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 08/11/2025

$1,325,896.42

CONTRACT:

03/04/2026

AWARD AMOUNT: $1,295,425.35

ODESSA

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 45.95

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

03/03/2026

00/00/0000

 100.00

$3,885.00 $1,229,964.07 $1,233,849.07 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$3,885.00 $1,229,964.07 $1,233,849.07 

$0.00 $0.00 $0.00 

$3,885.00 $1,233,849.07 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,229,964.07 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 102

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

08/11/2025

08/11/2025

 222

 0

 222

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 2  0  2

AWAITING FINAL DOCU 1

OTHER - SEE RMRKS 1

03/04/2026  1 AWAITING FINAL DOCUMENTATION

03/05/2026  1
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WORK PERFORMED THIS PERIOD

STP 2024(995)VRU 090632064PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0150 05007001 MOBILIZATION000 LS  129,500.000 $3,885.00 0.030  1.00 1.00

$3,885.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

090632064PROJECT CONTROLSTP 2024(995)VRU

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01047001 000 REMOV CONC (PAV) SY  65.000  360.000  0.000  606.54  39,425.10

0065 01047013 000 REMOV CONC (SIDEWALK, RAMP OR SUP) SY  50.000  444.000  0.000  185.92  9,296.00

0070 01047018 000 REMOV CONC (CURB OR CURB & GUTTER) LF  30.000  670.000  0.000  695.00  20,850.00

0075 01057007 000 RMV (7"-11") TRT/UNTRT BASE & ASPH PAV SY  35.000  1,388.000  0.000  1,118.75  39,156.25

0085 01327001 000 EMBANK (FNL)(OC)(TY A) CY  157.000  173.000  0.000  67.17  10,545.69

0100 02477054 000 FL BS (CMP IN PLC)(TY C GR 4) (6") SY  60.000  734.000 -484.012  77.94  4,676.40

0105 02517065 000 REWORK BS MTL (TY D)(6")(ORD COMP) STA  30.000  734.000  0.000  77.94  2,338.20

0110 03107004 000 PRIME COAT (MC-30) GAL  90.000  87.000  0.000  150.00  13,500.00

0111 03157004 FOG SEAL (CSS-1H) GAL  43.590  0.000  500.000  500.00  21,795.00

Added by CO #2

0115 03417022 000 D-GR HMA TY-C PG70-22 TON  530.000  58.000 -23.330  33.41  17,707.30

0120 03417048 000 D-GR HMA TY-D PG70-22 TON  1,375.000  38.000  0.000  22.61  31,088.75

0126 04167005 DRILL SHAFT (30 IN) LF  530.250  0.000  11.300  11.00  5,832.75

Added By CO#1

0130 04327001 000 RIPRAP (CONC)(4 IN) CY  1,110.000  52.000  0.000  55.93  62,082.30

0135 04327036 000 RIPRAP (STONE COMMON)(GROUT)(6 IN) CY  1,305.000  4.000  0.000  5.11  6,668.55

0140 04747021 000 CAST-IN-PLACE TRENCH DRAIN LF  285.000  722.000  0.000  771.00  219,735.00

0145 04797007 000 ADJUSTING MANHOLES (WATER VALVE BOX) EA  2,650.000  2.000  0.000  2.00  5,300.00

0150 05007001 000 MOBILIZATION LS  129,500.000  1.000  0.000  1.00  129,500.00

0155 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  20,000.000  8.000  0.000  8.00  160,000.00

0156 05027004 BARRICADES, SIGNS AND TRAFFIC HANDLING EA  9,607.810  0.000  2.000  2.00  19,215.62

Added by CO #2

0160 05297009 000 CONC CURB & GUTTER (TY II) LF  80.000  1,325.000  0.000  1,394.00  111,520.00

0165 05317001 000 CONC SIDEWALKS (4") SY  120.000  789.000  0.000  842.12  101,054.40

0170 05317005 000 CURB RAMPS (TY 1) EA  4,010.000  21.000  0.000  21.00  84,210.00

0175 05317013 000 CURB RAMPS (TY 21) EA  3,580.000  2.000  0.000  2.00  7,160.00

0180 06187030 000 CONDT (PVC) (SCH 40) (2") LF  70.000  20.000  0.000  15.00  1,050.00

0185 06207009 000 ELEC CONDR (NO.6) BARE LF  2.500  20.000  0.000  34.00  85.00

0190 06247005 000 GROUND BOX TY C (162911) EA  2,328.000  2.000  0.000  2.00  4,656.00

0195 06367001 000 ALUMINUM SIGNS (TY A) SF  41.000  157.000  0.000  232.17  9,518.97

0200 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  1,105.000  22.000  0.000  18.00  19,890.00

0205 06447073 000 REMOVE SM RD SN SUP&AM EA  117.000  16.000  0.000  15.00  1,755.00

0210 06667003 000 REFL PAV MRK TY I (W)4"(DOT)(100MIL) LF  6.750  147.000  0.000  180.00  1,215.00

0215 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  15.500  82.000  0.000  56.00  868.00

0220 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  17.000  431.000  0.000  396.00  6,732.00

0225 06667099 000 REFL PAV MRK TY I(W)(BIKE SYML)(100MIL) EA  488.000  8.000  0.000  6.00  2,928.00

0230 06667205 000 RE PM TY II (W) (BIKE SYMBOL) EA  136.500  8.000  0.000  8.00  1,092.00

0235 06667402 000 REFL PAV MRK TY I (W)4"(BRK)(100MIL) LF  6.750  570.000  0.000  540.00  3,645.00

0240 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  6.750  1,324.000  0.000  1,201.00  8,106.75

0245 06727006 000 REFL PAV MRKR TY II-C-R EA  16.500  26.000  0.000  30.00  495.00

0250 06777002 000 ELIM EXT PM & MRKS (6") LF  4.150  721.000  0.000  630.00  2,614.50

0255 06777008 000 ELIM EXT PM & MRKS (24") LF  8.250  379.000  0.000  330.00  2,722.50

0270 06787006 000 PAV SURF PREP FOR MRK (12") LF  4.150  82.000  0.000  56.00  232.40
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0275 06787008 000 PAV SURF PREP FOR MRK (24") LF  8.250  431.000  0.000  282.00  2,326.50

0280 06847029 000 TRF SIG CBL (TY A)(14 AWG)(3 CONDR) LF  3.500  260.000  0.000  228.00  798.00

0285 06847031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  4.750  270.000  0.000  298.00  1,415.50

0290 06857005 000 RELOCT RDSD FLSH BCN AM (SOLAR PWRD) EA  13,964.000  2.000 -1.000  1.00  13,964.00

0291 06867282 RELOC TRF SG PL AM(S)SNGL MST ARM POLE EA  6,893.250  0.000  1.000  1.00  6,893.25

Added By CO#1

0295 06877001 000 PED POLE ASSEMBLY EA  5,528.000  2.000  0.000  2.00  11,056.00

0300 06877005 000 REMOVE PED POLE ASSEMBLY EA  873.000  1.000  0.000  1.00  873.00

0305 06907006 000 REMOVAL OF GROUND BOXES EA  873.000  2.000  0.000  2.00  1,746.00

0310 06907092 000 INSTALL LED TRAF SIG LAMP UNIT EA  117.000  4.000  0.000  4.00  468.00

0315 06907094 000 REMOV PED SIG LED TRAF SIG LAMP UNIT EA  117.000  4.000  0.000  4.00  468.00

0320 06907123 000 RELOCATE OF PEDESTRIAN PUSH BUTTON EA  117.000  4.000  0.000  4.00  468.00

206 06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.580  0.000  250.000  592.00  935.36

Added by CO #2

Category Subtotal $1,231,675.04

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0350 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  30,000.000  0.000  2,174.03  2,174.03

Category Subtotal $2,174.03

090632064STP 2024(995)VRUPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 01107001 000 EXCAV (ROADWAY) CY  95.000  12.000  0.000  0.000  0.00

0090 01607002 000 FURN & PLACE TOPSOIL (4") SY  13.500  86.000  0.000  0.000  0.00

0095 01627002 000 BLOCK SODDING SY  44.000  86.000  0.000  0.000  0.00

0125 03417082 000 TACK COAT GAL  150.000  35.000  0.000  0.000  0.00

0260 06787001 000 PAV SURF PREP FOR MRK (4") LF  4.150  717.000  0.000  0.000  0.00

0265 06787002 000 PAV SURF PREP FOR MRK (6") LF  4.150  1,324.000  0.000  0.000  0.00

0325 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0330 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0335 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

0340 96107001 000 ON THE JOB TRAINING DOL  0.800  1,250.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0345 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00
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0355 96067005 000 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  450.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,233,849.07
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047001 000 SY  65.000REMOV CONC (PAV)  606.540  39,425.10 360.00

01047013 000 SY  50.000REMOV CONC (SIDEWALK, RAMP OR SUP)  185.920  9,296.00 444.00

01047018 000 LF  30.000REMOV CONC (CURB OR CURB & GUTTER)  695.000  20,850.00 670.00

01057007 000 SY  35.000RMV (7"-11") TRT/UNTRT BASE & ASPH PAV  1,118.750  39,156.25 1,388.00

01327001 000 CY  157.000EMBANK (FNL)(OC)(TY A)  67.170  10,545.69 173.00

02477054 000 SY  60.000FL BS (CMP IN PLC)(TY C GR 4) (6")  77.940  4,676.40 734.00

02517065 000 STA  30.000REWORK BS MTL (TY D)(6")(ORD COMP)  77.940  2,338.20 734.00

03107004 000 GAL  90.000PRIME COAT (MC-30)  150.000  13,500.00 87.00

03157004 GAL  43.590FOG SEAL (CSS-1H)  500.000  21,795.00 0.00

Added by CO #2

03417022 000 TON  530.000D-GR HMA TY-C PG70-22  33.410  17,707.30 58.00

03417048 000 TON  1,375.000D-GR HMA TY-D PG70-22  22.610  31,088.75 38.00

04167005 LF  530.250DRILL SHAFT (30 IN)  11.000  5,832.75 0.00

Added By CO#1

04327001 000 CY  1,110.000RIPRAP (CONC)(4 IN)  55.930  62,082.30 52.00

04327036 000 CY  1,305.000RIPRAP (STONE COMMON)(GROUT)(6 IN)  5.110  6,668.55 4.00

04747021 000 LF  285.000CAST-IN-PLACE TRENCH DRAIN  771.000  219,735.00 722.00

04797007 000 EA  2,650.000ADJUSTING MANHOLES (WATER VALVE BOX)  2.000  5,300.00 2.00

05007001 000 LS  129,500.000MOBILIZATION  1.000  129,500.00 1.00

05027001 000 MO  20,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  8.000  160,000.00 8.00

05027004 EA  9,607.810BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  19,215.62 0.00

Added by CO #2

05297009 000 LF  80.000CONC CURB & GUTTER (TY II)  1,394.000  111,520.00 1,325.00

05317001 000 SY  120.000CONC SIDEWALKS (4")  842.120  101,054.40 789.00

05317005 000 EA  4,010.000CURB RAMPS (TY 1)  21.000  84,210.00 21.00

05317013 000 EA  3,580.000CURB RAMPS (TY 21)  2.000  7,160.00 2.00

06187030 000 LF  70.000CONDT (PVC) (SCH 40) (2")  15.000  1,050.00 20.00

06207009 000 LF  2.500ELEC CONDR (NO.6) BARE  34.000  85.00 20.00

06247005 000 EA  2,328.000GROUND BOX TY C (162911)  2.000  4,656.00 2.00

06367001 000 SF  41.000ALUMINUM SIGNS (TY A)  232.170  9,518.97 157.00

06447001 000 EA  1,105.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  18.000  19,890.00 22.00

06447073 000 EA  117.000REMOVE SM RD SN SUP&AM  15.000  1,755.00 16.00

06627112 EA  1.580WK ZN PAV MRK SHT TERM (TAB)TY W  592.000  935.36 0.00

Added by CO #2

06667003 000 LF  6.750REFL PAV MRK TY I (W)4"(DOT)(100MIL)  180.000  1,215.00 147.00

06667030 000 LF  15.500REFL PAV MRK TY I (W)12"(SLD)(100MIL)  56.000  868.00 82.00

06667036 000 LF  17.000REFL PAV MRK TY I (W)24"(SLD)(100MIL)  396.000  6,732.00 431.00

06667099 000 EA  488.000REFL PAV MRK TY I(W)(BIKE SYML)(100MIL)  6.000  2,928.00 8.00

06667205 000 EA  136.500RE PM TY II (W) (BIKE SYMBOL)  8.000  1,092.00 8.00

06667402 000 LF  6.750REFL PAV MRK TY I (W)4"(BRK)(100MIL)  540.000  3,645.00 570.00

06667423 000 LF  6.750REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  1,201.000  8,106.75 1,324.00

06727006 000 EA  16.500REFL PAV MRKR TY II-C-R  30.000  495.00 26.00

06777002 000 LF  4.150ELIM EXT PM & MRKS (6")  630.000  2,614.50 721.00

06777008 000 LF  8.250ELIM EXT PM & MRKS (24")  330.000  2,722.50 379.00
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06787006 000 LF  4.150PAV SURF PREP FOR MRK (12")  56.000  232.40 82.00

06787008 000 LF  8.250PAV SURF PREP FOR MRK (24")  282.000  2,326.50 431.00

06847029 000 LF  3.500TRF SIG CBL (TY A)(14 AWG)(3 CONDR)  228.000  798.00 260.00

06847031 000 LF  4.750TRF SIG CBL (TY A)(14 AWG)(5 CONDR)  298.000  1,415.50 270.00

06857005 000 EA  13,964.000RELOCT RDSD FLSH BCN AM (SOLAR PWRD)  1.000  13,964.00 2.00

06867282 EA  6,893.250RELOC TRF SG PL AM(S)SNGL MST ARM POLE  1.000  6,893.25 0.00

Added By CO#1

06877001 000 EA  5,528.000PED POLE ASSEMBLY  2.000  11,056.00 2.00

06877005 000 EA  873.000REMOVE PED POLE ASSEMBLY  1.000  873.00 1.00

06907006 000 EA  873.000REMOVAL OF GROUND BOXES  2.000  1,746.00 2.00

06907092 000 EA  117.000INSTALL LED TRAF SIG LAMP UNIT  4.000  468.00 4.00

06907094 000 EA  117.000REMOV PED SIG LED TRAF SIG LAMP UNIT  4.000  468.00 4.00

06907123 000 EA  117.000RELOCATE OF PEDESTRIAN PUSH BUTTON  4.000  468.00 4.00

96067004 000 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  2,174.030  2,174.03 30,000.00

$1,233,849.07TOTAL ITEM EARNINGS TO DATE


