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090632065CONTRACT ID:

PROJECT: STP 2025(426)HESG

CONTRACT:

01263227

PROJECTED AMOUNT: $459,197.25

CONTRACTOR:

HIGHWAY: CR

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

WILLIS ELECTRIC CO., LP

Jennifer Chavarria, P.E.

MIDLAND

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

01/29/2026AWARD DATE:

ESTIMATE PERIOD:

0008

09/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/11/2026

01/07/2026

ESTIMATE PAID:

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$459,197.25

CONTRACT:

09/01/2026

AWARD AMOUNT: $414,647.25

ODESSA

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 0.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 29.98

$45,343.75 $92,303.00 $137,646.75 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$45,343.75 $92,303.00 $137,646.75 

$0.00 $0.00 $0.00 

$45,343.75 $137,646.75 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $92,303.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 0

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

06/10/2026

 40

 0

 40

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 28  0  28

TIME SUSPENDED 28

09/01/2026  1 TIME SUSPENDED

09/02/2026  1 TIME SUSPENDED

09/03/2026  1 TIME SUSPENDED

09/04/2026  1 TIME SUSPENDED

09/05/2026  1 TIME SUSPENDED

09/06/2026  1 TIME SUSPENDED

09/07/2026  1 TIME SUSPENDED

09/08/2026  1 TIME SUSPENDED

09/09/2026  1 TIME SUSPENDED

09/10/2026  1 TIME SUSPENDED

09/11/2026  1 TIME SUSPENDED

09/12/2026  1 TIME SUSPENDED

09/13/2026  1 TIME SUSPENDED

09/14/2026  1 TIME SUSPENDED

09/15/2026  1 TIME SUSPENDED

09/16/2026  1 TIME SUSPENDED

09/17/2026  1 TIME SUSPENDED

09/18/2026  1 TIME SUSPENDED

09/19/2026  1 TIME SUSPENDED

09/20/2026  1 TIME SUSPENDED

09/21/2026  1 TIME SUSPENDED

09/22/2026  1 TIME SUSPENDED

09/23/2026  1 TIME SUSPENDED

09/24/2026  1 TIME SUSPENDED

09/25/2026  1 TIME SUSPENDED

09/26/2026  1 TIME SUSPENDED

09/27/2026  1 TIME SUSPENDED

09/28/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD

STP 2025(426)HESG 090632065PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0080 05037002 PORTABLE CHANGEABLE MESSAGE SIGN000 EA  2,500.000 $5,000.00 2.000  2.00 2.00

0260 96017001 MATERIAL ON HAND000 DOL  1.000 $40,343.75 40,343.750  99,646.75 1,000.00

$45,343.75TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

090632065PROJECT CONTROLSTP 2025(426)HESG

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0070 05007001 000 MOBILIZATION LS  40,000.000  1.000  0.000  0.50  20,000.00

0080 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  2,500.000  2.000  0.000  2.00  5,000.00

0150 06287148 000 ELC SRV TY D 120/240 060(NS)SS(E)SP(O) EA  13,000.000  1.000  0.000  1.00  13,000.00

0260 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  99,646.75  99,646.75

Category Subtotal $137,646.75

090632065STP 2025(426)HESGPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 04167043 000 DRILL SHAFT (TRF SIG POLE) (30 IN) LF  425.000  28.000  0.000  0.000  0.00

0065 04167044 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  500.000  32.000  0.000  0.000  0.00

0075 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  2.000  0.000  0.000  0.00

0085 05057001 000 TMA (STATIONARY) DAY  200.000  40.000  0.000  0.000  0.00

0090 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  10.000  353.000  0.000  0.000  0.00

0095 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  353.000  0.000  0.000  0.00

0100 06187030 000 CONDT (PVC) (SCH 40) (2") LF  8.000  461.000  0.000  0.000  0.00

0105 06187031 000 CONDT (PVC) (SCH 40) (2") (BORE) LF  25.000  392.000  0.000  0.000  0.00

0110 06187036 000 CONDT (PVC) (SCH 40) (3") LF  12.000  267.000  0.000  0.000  0.00

0115 06187037 000 CONDT (PVC) (SCH 40) (3") (BORE) LF  30.000  302.000  0.000  0.000  0.00

0120 06207004 000 ELEC CONDR (NO.12) INSULATED LF  1.000  1,815.000  0.000  0.000  0.00

0125 06207008 000 ELEC CONDR (NO.8) INSULATED LF  1.500  1,959.000  0.000  0.000  0.00

0130 06207009 000 ELEC CONDR (NO.6) BARE LF  1.750  1,605.000  0.000  0.000  0.00

0135 06207010 000 ELEC CONDR (NO.6) INSULATED LF  2.000  42.000  0.000  0.000  0.00

0140 06247002 000 GROUND BOX TY A (122311)W/APRON EA  1,750.000  5.000  0.000  0.000  0.00

0145 06247006 000 GROUND BOX TY C (162911)W/APRON EA  2,150.000  4.000  0.000  0.000  0.00

0155 06367001 000 ALUMINUM SIGNS (TY A) SF  40.000  13.000  0.000  0.000  0.00

0160 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  42.000  80.000  0.000  0.000  0.00

0165 06787008 000 PAV SURF PREP FOR MRK (24") LF  36.750  80.000  0.000  0.000  0.00

0170 06807003 000 INSTALL HWY TRF SIG (SYSTEM) EA  56,500.000  1.000  0.000  0.000  0.00

0175 06827001 000 VEH SIG SEC (12")LED(GRN) EA  375.000  12.000  0.000  0.000  0.00

0180 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  375.000  2.000  0.000  0.000  0.00

0185 06827003 000 VEH SIG SEC (12")LED(YEL) EA  375.000  12.000  0.000  0.000  0.00

0190 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  375.000  2.000  0.000  0.000  0.00

0195 06827005 000 VEH SIG SEC (12")LED(RED) EA  375.000  12.000  0.000  0.000  0.00

0200 06827039 000 BACKPLATE W/REFL BRDR(3 SEC)ALUM EA  150.000  10.000  0.000  0.000  0.00

0205 06827041 000 BACKPLATE W/REFL BRDR(5 SEC)ALUM EA  200.000  2.000  0.000  0.000  0.00

0210 06847031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  3.000  312.000  0.000  0.000  0.00

0215 06847033 000 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF  3.500  108.000  0.000  0.000  0.00

0220 06847042 000 TRF SIG CBL (TY A)(14 AWG)(16 CONDR) LF  6.000  597.000  0.000  0.000  0.00

0225 06857004 000 INSTL RDSD FLSH BCN ASSM (SOLAR PWRD) EA  10,500.000  2.000  0.000  0.000  0.00
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0230 06867028 000 INS TRF SIG PL AM(S)1 ARM(24')LUM&ILSN EA  19,000.000  1.000  0.000  0.000  0.00

0235 06867032 000 INS TRF SIG PL AM(S)1 ARM(28')LUM&ILSN EA  20,000.000  1.000  0.000  0.000  0.00

0240 06867040 000 INS TRF SIG PL AM(S)1 ARM(36')LUM&ILSN EA  24,000.000  1.000  0.000  0.000  0.00

0245 06867044 000 INS TRF SIG PL AM(S)1 ARM(40')LUM&ILSN EA  26,000.000  1.000  0.000  0.000  0.00

0250 06907134 000 INSTALL RADAR VEHICLE DETECTION SYSTEM EA  6,000.000  8.000  0.000  0.000  0.00

0255 60077002 000 BBU SYSTEM (STAND-ALONE BATT CABINET) EA  13,000.000  1.000  0.000  0.000  0.00

0265 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0270 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0275 96067014 000 FORCE ACCOUNT DOL  1.000  25,000.000  0.000  0.000  0.00

City Supplied Materials

0280 96067014 000 FORCE ACCOUNT DOL  1.000  5,000.000  0.000  0.000  0.00

Public Utility

0285 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  5,000.000  0.000  0.000  0.00

0290 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  10,000.000  0.000  0.000  0.00

0295 96067005 000 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  450.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $137,646.75
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  40,000.000MOBILIZATION  0.500  20,000.00 1.00

05037002 000 EA  2,500.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  5,000.00 2.00

06287148 000 EA  13,000.000ELC SRV TY D 120/240 060(NS)SS(E)SP(O)  1.000  13,000.00 1.00

96017001 000 DOL  1.000MATERIAL ON HAND  99,646.750  99,646.75 1,000.00

$137,646.75TOTAL ITEM EARNINGS TO DATE


