
 249,526.34

090700229CONTRACT ID:

PROJECT: F 2B24(130)

CONTRACT:

06243225

PROJECTED AMOUNT: $2,856,078.76

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

RELMCO, INC.

Mitchell Gatlin, P.E.

TOM GREEN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

06/27/2024AWARD DATE:

ESTIMATE PERIOD:

0024

09/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/30/2024

06/06/2024

ESTIMATE PAID:

 402
-1.00  5.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 12/04/2024

$3,105,605.10

CONTRACT:

09/01/2026

AWARD AMOUNT: $2,856,078.70

SAN ANGELO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 170.64

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 80.65

$278,892.69 $2,087,749.85 $2,366,642.54 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

($15,808.00)($122,304.00)($138,112.00)

$0.00 $0.00 $0.00 

$294,700.69 $2,210,053.85 $2,504,754.54 

$0.00 $0.00 $0.00 

$294,700.69 $2,504,754.54 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,210,053.85 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 090700229 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 11ESTIMATE 0024

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$138,112.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 166

 166

C. O. ADJUSTED DAYS:

 401

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

12/04/2024

10/28/2024

 230

 5

 235

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 28  19  9

HOLIDAY 1

SATURDAY 4

SUNDAY 4

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY

09/28/2026  1
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WORK PERFORMED THIS PERIOD

STP 2B24(131)VRU 007002098PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0520 06286188 ELC SRV TY D 120/240 070(NS)SS(E)SP(O)000 EA  6,987.500 $3,493.75 0.500  1.00 1.00

F 2B24(130) 090700229PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0110 04006008 CUT & RESTORE ASPH PAVING000 SY  125.000 $6,250.00 50.000  116.00 427.00

0125 04326001 RIPRAP (CONC)(4 IN)000 CY  505.000 $505.00 1.000  10.96 12.00

0170 05296002 CONC CURB (TY II)000 LF  25.000 $2,400.00 96.000  1,380.00 1,286.00

0185 05306004 DRIVEWAYS (CONC)000 SY  90.000 $1,890.00 21.000  3,076.69 3,052.00

0225 05316050 CONCRETE SIDEWALK (STEPS)000 SY  250.000 $6,750.00 27.000  119.00 92.00

0355 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000 -$14,051.17 14,051.170  32,083.73 8,000.00

0370 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000 $2,087.06 2,087.060  3,472.54 1,000.00

F 2B24(130) 257401051PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0835 04206013 CL C CONC (ABUT)001 CY  2,324.000 $3,253.60 1.400  13.40 13.40

0860 04326001 RIPRAP (CONC)(4 IN)000 CY  505.000 $505.00 1.000  13.60 26.00

0861 04326002 RIPRAP (CONC)(5 IN) CY  1,592.640 $7,963.20 5.000  5.00 5.00

CO#2 Add ItemSUPP DESCR

0862 04326033 RIPRAP (STONE PROTECTION)(18 IN) CY  268.650 $12,089.25 45.000  45.00 224.00

CO#2 Add ItemSUPP DESCR

0890 04656233 INLET (COMP) (TY SIDEWALK BRIDGE)001 EA  26,850.000 $13,425.00 0.500  0.50 1.00

0930 05066041 BIODEG EROSN CONT LOGS (INSTL) (12")002 LF  8.000 $640.00 80.000  860.00 850.00

1135 41966001 PREFAB PED STL TRUSS BRG SPAN (120 FT)000 EA  275,000.000 $247,500.00 0.900  0.90 1.00

$294,700.69TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

007002098PROJECT CONTROLSTP 2B24(131)VRU

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0450 04166030 000 DRILL SHAFT (TRF SIG POLE) (24 IN) LF  241.875  33.000  0.000  21.00  5,079.38

0455 04166032 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  483.750  26.000  0.000  26.00  12,577.50

0460 04166034 000 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  645.000  44.000  0.000  44.00  28,380.00

0465 05006001 000 MOBILIZATION LS  250,000.000  0.110  0.000  0.10  24,750.00

0470 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  6,500.000  2.000  0.000  2.00  13,000.00

0475 06186046 000 CONDT (PVC) (SCH 80) (2") LF  19.350  230.000  0.000  240.00  4,644.00

0480 06186053 000 CONDT (PVC) (SCH 80) (3") LF  21.500  260.000  0.000  165.00  3,547.50

0485 06186058 000 CONDT (PVC) (SCH 80) (4") LF  26.875  20.000  0.000  40.00  1,075.00

0490 06186059 000 CONDT (PVC) (SCH 80) (4") (BORE) LF  64.500  425.000  0.000  537.00  34,636.50

0510 06246008 000 GROUND BOX TY C (162911)W/APRON EA  1,397.500  6.000  0.000  5.00  6,987.50

0520 06286188 000 ELC SRV TY D 120/240 070(NS)SS(E)SP(O) EA  6,987.500  1.000  0.000  1.00  6,987.50

0525 06806002 006 INSTALL HWY TRF SIG (ISOLATED) EA  39,327.500  1.000  0.000  0.50  19,663.76

0535 06826001 000 VEH SIG SEC (12")LED(GRN) EA  306.375  13.000  0.000  13.00  3,982.88

0540 06826002 000 VEH SIG SEC (12")LED(GRN ARW) EA  306.375  5.000  0.000  5.00  1,531.88

0545 06826003 000 VEH SIG SEC (12")LED(YEL) EA  306.375  15.000  0.000  15.00  4,595.63

0550 06826004 000 VEH SIG SEC (12")LED(YEL ARW) EA  306.375  4.000  0.000  4.00  1,225.50

0555 06826005 000 VEH SIG SEC (12")LED(RED) EA  306.375  15.000  0.000  15.00  4,595.63

0560 06826006 000 VEH SIG SEC (12")LED(RED ARW) EA  306.375  4.000  0.000  4.00  1,225.50

0570 06826051 000 BACKPLATE W/REFL BRDR(3 SEC)ALUM EA  155.875  17.000  0.000  13.00  2,026.38

0575 06826052 000 BACKPLATE W/REFL BRDR(4 SEC)ALUM EA  220.375  1.000  0.000  1.00  220.38

0580 06846031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  2.688  855.000  0.000  875.00  2,352.00

0585 06846033 000 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF  3.171  80.000  0.000  95.00  301.25

0590 06846036 000 TRF SIG CBL (TY A)(14 AWG)(10 CONDR) LF  4.139  1,130.000  0.000  1,200.00  4,966.80

0595 06846046 000 TRF SIG CBL (TY A)(14 AWG)(20 CONDR) LF  6.719  520.000  0.000  600.00  4,031.40

0600 06846079 000 TRF SIG CBL (TY C)(12 AWG)(2 CONDR) LF  2.526  1,160.000  0.000  1,200.00  3,031.20

0605 06866037 000 INS TRF SIG PL AM(S)1 ARM(36') EA  13,437.500  1.000  0.000  1.00  13,437.50

0610 06866045 000 INS TRF SIG PL AM(S)1 ARM(44') EA  14,512.500  1.000  0.000  1.00  14,512.50

0615 06866065 000 INS TRF SIG PL AM(S)1 ARM(65') EA  39,775.000  2.000  0.000  2.00  79,550.00

0645 60896002 000 CAT 5 ETHERNET CABLE LF  1.505  60.000  0.000  85.00  127.93

0650 61856002 002 TMA (STATIONARY) DAY  300.000  6.000  0.000  247.00  74,100.00

0655 61856005 002 TMA (MOBILE OPERATION) DAY  300.000  8.000  0.000  4.00  1,200.00

Category Subtotal $378,343.00

090700229PROJECT CONTROLF 2B24(130)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006006 000 PREP ROW (TREE)(LESS THAN 24" DIA) EA  1,500.000  1.000  0.000  1.00  1,500.00

0065 01046017 000 REMOVING CONC (DRIVEWAYS) SY  25.000  1,309.000  0.000  1,305.55  32,638.83

0070 01046029 000 REMOVING CONC (CURB OR CURB & GUTTER) LF  15.000  1,489.000  0.000  1,568.00  23,520.00

0075 01046036 000 REMOVING CONC (SIDEWALK OR RAMP) SY  30.000  105.000  0.000  112.70  3,381.00

0080 01056037 000 REMOVING STAB BASE AND ASPH PAV(0"-16") SY  20.000  1,227.000  0.000  594.60  11,892.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0110 04006008 000 CUT & RESTORE ASPH PAVING SY  125.000  427.000  0.000  116.00  14,500.00

0125 04326001 000 RIPRAP (CONC)(4 IN) CY  505.000  12.000  0.000  10.96  5,534.80

0130 05006001 000 MOBILIZATION LS  250,000.000  0.480  0.000  0.43  108,000.00

0135 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  6,500.000  6.000  0.000  6.00  39,000.00

0140 05066035 002 SANDBAGS FOR EROSION CONTROL EA  10.000  31.000  0.000  128.00  1,280.00

0145 05066038 002 TEMP SEDMT CONT FENCE (INSTALL) LF  6.000  750.000  0.000  229.00  1,374.00

0155 05066041 002 BIODEG EROSN CONT LOGS (INSTL) (12") LF  8.000  850.000  0.000  646.00  5,168.00

0165 05286001 000 COLORED TEXTURED CONC (4") SY  200.000  47.000  0.000  39.00  7,800.00

0170 05296002 000 CONC CURB (TY II) LF  25.000  1,286.000  0.000  1,380.00  34,500.00

0175 05296008 000 CONC CURB & GUTTER (TY II) LF  35.000  442.000  0.000  788.00  27,580.00

0180 05296012 000 CONC CURB (SLOTTED) LF  40.000  46.000  0.000  42.00  1,680.00

0185 05306004 000 DRIVEWAYS (CONC) SY  90.000  3,052.000  0.000  3,076.69  276,901.65

0190 05316001 000 CONC SIDEWALKS (4") SY  75.000  4,448.000  0.000  4,578.86  343,414.20

0200 05316018 000 CURB RAMPS (TY 1) SY  158.000  30.000  0.000  10.00  1,580.00

0205 05316019 000 CURB RAMPS (TY 2) SY  158.000  13.000  0.000  13.00  2,054.00

0210 05316024 000 CURB RAMPS (TY 7) SY  158.000  661.000  0.000  680.82  107,569.88

0215 05316027 000 CURB RAMPS (TY 10) SY  158.000  93.000  0.000  86.60  13,682.80

0220 05316030 000 CURB RAMPS (TY 21) SY  158.000  9.000  0.000  9.00  1,422.00

0225 05316050 000 CONCRETE SIDEWALK (STEPS) SY  250.000  92.000  0.000  119.00  29,750.00

0230 06186046 000 CONDT (PVC) (SCH 80) (2") LF  19.350  50.000  0.000  60.00  1,161.00

0235 06206007 000 ELEC CONDR (NO.8) BARE LF  1.774  50.000  0.000  50.00  88.70

0265 06846028 000 TRF SIG CBL (TY A)(14 AWG)(2 CONDR) LF  2.096  200.000  0.000  225.00  471.60

0270 06876001 000 PED POLE ASSEMBLY EA  2,687.500  2.000  0.000  2.00  5,375.00

0280 06906007 000 REPLACE OF GROUND BOXES EA  1,424.375  4.000  0.000  4.00  5,697.50

0295 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  15,000.000  1.000  0.000  1.00  15,000.00

0345 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  36,496.57  36,496.57

0355 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  8,000.000  0.000  32,083.73 -32,083.73

0370 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  3,472.54  3,472.54

1027 05456013 CRASH CUSH ATTEN (INSTL)(R)(N)(TL3) EA  8,700.000  0.000  1.000  1.00  8,700.00

CO#03 Added Item

936 05126001 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF  28.000  0.000  300.000  300.00  8,400.00

CO#03 Added Item

Category Subtotal $1,148,502.34

257401051PROJECT CONTROLF 2B24(130)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0755 01006007 000 PREP ROW (TREE)(GREATER THAN 24" DIA) EA  3,500.000  2.000  0.000  2.00  7,000.00

0760 01046009 000 REMOVING CONC (RIPRAP) SY  30.000  130.000  0.000  125.00  3,750.00

0765 01046011 000 REMOVING CONC (MEDIANS) SY  30.000  88.000  0.000  25.00  750.00

0770 01046017 000 REMOVING CONC (DRIVEWAYS) SY  25.000  187.000  0.000  187.00  4,675.00

0780 01046036 000 REMOVING CONC (SIDEWALK OR RAMP) SY  30.000  14.000  0.000  14.00  420.00

0821 04036001 TEMPORARY SPL SHORING SF  66.360  0.000  989.000  1,270.00  84,277.20

CO#2 Add Item

0825 04166004 000 DRILL SHAFT (36 IN) LF  400.000  120.000  0.000  111.00  44,400.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0835 04206013 001 CL C CONC (ABUT) CY  2,324.000  13.400  0.000  13.40  31,141.60

0840 04206054 001 CL C CONC (HEADWALL) CY  7,420.000  2.000  0.000  2.00  14,840.00

0845 04206057 001 CL C CONC (WINGWALLS) CY  2,324.000  7.000  0.000  3.50  8,134.00

0850 04226001 000 REINF CONC SLAB SF  119.000  102.000  0.000  72.00  8,568.00

0855 04236001 005 RETAINING WALL (MSE) SF  205.000  1,235.000  43.000  1,120.00  229,600.00

0860 04326001 000 RIPRAP (CONC)(4 IN) CY  505.000  25.000  1.000  13.60  6,868.00

0861 04326002 RIPRAP (CONC)(5 IN) CY  1,592.640  0.000  5.000  5.00  7,963.20

CO#2 Add Item

0862 04326033 RIPRAP (STONE PROTECTION)(18 IN) CY  268.650  0.000  224.000  45.00  12,089.25

CO#2 Add Item

0885 04626047 002 CONC BOX CULV (4 FT X 2 FT)(EXTEND) LF  895.000  47.000  0.000  47.00  42,065.00

0890 04656233 001 INLET (COMP) (TY SIDEWALK BRIDGE) EA  26,850.000  1.000  0.000  0.50  13,425.00

0895 04966005 000 REMOV STR (WINGWALL) EA  900.000  1.000  0.000  1.00  900.00

0905 05006001 000 MOBILIZATION LS  250,000.000  0.410  0.000  0.37  92,250.00

0910 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  6,500.000  5.000  0.000  5.00  32,500.00

0915 05066035 002 SANDBAGS FOR EROSION CONTROL EA  10.000  31.000  0.000  28.00  280.00

0920 05066038 002 TEMP SEDMT CONT FENCE (INSTALL) LF  6.000  750.000  0.000  115.00  690.00

0930 05066041 002 BIODEG EROSN CONT LOGS (INSTL) (12") LF  8.000  850.000  0.000  860.00  6,880.00

0950 05306004 000 DRIVEWAYS (CONC) SY  90.000  220.000  0.000  244.00  21,960.00

0955 05316001 000 CONC SIDEWALKS (4") SY  75.000  472.000  0.000  369.01  27,675.45

1010 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  2.688  800.000  0.000  250.00  672.00

1135 41966001 000 PREFAB PED STL TRUSS BRG SPAN (120 FT) EA  275,000.000  1.000  0.000  0.90  247,500.00

1140 51296001 000 INSTALL FTB LF  20.000  175.000  0.000  200.00  4,000.00

1150 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  15,000.000  1.000  0.000  1.00  15,000.00

1151 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  7,635.500  0.000  1.000  1.00  7,635.50

CO#2 ADD ITEM Redesign MSE Wall Shop Drawings

Category Subtotal $977,909.20

007002098STP 2B24(131)VRUPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0495 06206004 000 ELEC CONDR (NO.12) INSULATED LF  1.183  80.000  0.000  0.000  0.00

0500 06206007 000 ELEC CONDR (NO.8) BARE LF  1.774  850.000  0.000  0.000  0.00

0505 06206008 000 ELEC CONDR (NO.8) INSULATED LF  1.774  1,020.000  0.000  0.000  0.00

0515 06246028 000 REMOVE GROUND BOX EA  430.000  13.000  0.000  0.000  0.00

0530 06806004 006 REMOVING TRAFFIC SIGNALS EA  8,062.500  1.000  0.000  0.000  0.00

0565 06826018 000 PED SIG SEC (LED)(COUNTDOWN) EA  833.125  6.000  0.000  0.000  0.00

0620 06876001 000 PED POLE ASSEMBLY EA  2,687.500  6.000  0.000  0.000  0.00

0625 06886001 000 PED DETECT PUSH BUTTON (APS) EA  1,048.125  6.000  0.000  0.000  0.00

0630 06886003 000 PED DETECTOR CONTROLLER UNIT EA  4,031.250  1.000  0.000  0.000  0.00

0635 60586001 000 BBU SYSTEM (EXTERNAL BATT CABINET) EA  10,212.500  1.000  0.000  0.000  0.00

0640 60626042 000 RELOCATE ITS RADIO EA  811.625  1.000  0.000  0.000  0.00

 0.00Category Subtotal
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090700229F 2B24(130)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0085 01106003 000 EXCAVATION (SPECIAL) CY  50.000  7.500  0.000  0.000  0.00

0090 01326003 000 EMBANKMENT (FINAL)(ORD COMP)(TY B) CY  50.000  7.500  0.000  0.000  0.00

0095 01626002 000 BLOCK SODDING SY  6.000  3,277.000  0.000  0.000  0.00

0100 03406272 004 TACK COAT GAL  20.000  20.000  0.000  0.000  0.00

0105 03546002 000 PLAN & TEXT ASPH CONC PAV(0" TO 2") SY  10.000  250.000  0.000  0.000  0.00

0115 04016001 000 FLOWABLE BACKFILL CY  250.000  10.000  0.000  0.000  0.00

0120 04206002 001 CL A CONC (MISC) CY  1,106.000  5.000  0.000  0.000  0.00

0150 05066039 002 TEMP SEDMT CONT FENCE (REMOVE) LF  2.000  750.000  0.000  0.000  0.00

0160 05066043 002 BIODEG EROSN CONT LOGS (REMOVE) LF  2.000  850.000  0.000  0.000  0.00

0195 05316002 000 CONC SIDEWALKS (5") SY  65.000  250.000  0.000  0.000  0.00

0240 06446068 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  300.000  33.000  0.000  0.000  0.00

0245 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  2.150  794.000  0.000  0.000  0.00

0250 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  1.075  1,219.000  0.000  0.000  0.00

0255 06786008 000 PAV SURF PREP FOR MRK (24") LF  0.500  794.000  0.000  0.000  0.00

0260 06806011 006 INSTALL HWY TRF SIG (UPGRADE) EA  11,287.500  1.000  0.000  0.000  0.00

0275 06886001 000 PED DETECT PUSH BUTTON (APS) EA  1,048.125  4.000  0.000  0.000  0.00

0285 06906030 000 REMOVAL OF PEDESTRIAN PUSH BUTTONS EA  209.625  4.000  0.000  0.000  0.00

0290 30766077 000 D-GR HMA TY-D SAC-B PG70-22 (EXEMPT) TON  300.000  10.000  0.000  0.000  0.00

0350 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0360 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0365 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0375 96106001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

0380 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1,000.000  0.000  0.000  0.00

0385 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1,000.000  0.000  0.000  0.00

1026 05456005 CRASH CUSH ATTEN (REMOVE) EA  1,200.000  0.000  1.000  0.000  0.00

CO#03 Added Item

937 05126049 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF  22.000  0.000  300.000  0.000  0.00

CO#03 Added Item

 0.00Category Subtotal

257401051F 2B24(130)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0775 01046029 000 REMOVING CONC (CURB OR CURB & GUTTER) LF  15.000  132.000  0.000  0.000  0.00

0785 01106003 000 EXCAVATION (SPECIAL) CY  50.000  7.500  0.000  0.000  0.00

0790 01326003 000 EMBANKMENT (FINAL)(ORD COMP)(TY B) CY  50.000  7.500  0.000  0.000  0.00

0795 01326056 000 EMBANKMENT (FINAL)(ORD COMP)(TY C2)(DS) CY  200.000  125.000  415.000  0.000  0.00

0800 01346005 000 BACKFILL TY A CY  150.000  20.000  0.000  0.000  0.00

0805 03406272 004 TACK COAT GAL  20.000  20.000  0.000  0.000  0.00

0810 03546002 000 PLAN & TEXT ASPH CONC PAV(0" TO 2") SY  10.000  250.000  0.000  0.000  0.00

0815 04006008 000 CUT & RESTORE ASPH PAVING SY  125.000  61.000  0.000  0.000  0.00

0820 04016001 000 FLOWABLE BACKFILL CY  250.000  10.000  0.000  0.000  0.00
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0830 04206002 001 CL A CONC (MISC) CY  1,106.000  5.000  0.000  0.000  0.00

0865 04326035 000 RIPRAP (STONE PROTECTION)(24 IN) CY  250.000  52.000  276.000  0.000  0.00

0870 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  495.000  16.500  0.000  0.000  0.00

0875 04506052 001 RAIL (HANDRAIL)(TY F) LF  195.000  201.000  20.000  0.000  0.00

0880 04506103 001 RAIL (TY PR11) LF  185.000  92.000  0.000  0.000  0.00

0900 04966007 000 REMOV STR (PIPE) LF  50.000  20.000  0.000  0.000  0.00

0925 05066039 002 TEMP SEDMT CONT FENCE (REMOVE) LF  2.000  750.000  0.000  0.000  0.00

0935 05066043 002 BIODEG EROSN CONT LOGS (REMOVE) LF  2.000  850.000  0.000  0.000  0.00

0940 05296002 000 CONC CURB (TY II) LF  25.000  168.000  0.000  0.000  0.00

0945 05296008 000 CONC CURB & GUTTER (TY II) LF  35.000  23.000  0.000  0.000  0.00

0960 05316002 000 CONC SIDEWALKS (5") SY  65.000  250.000  0.000  0.000  0.00

0965 05316018 000 CURB RAMPS (TY 1) SY  158.000  10.000  0.000  0.000  0.00

0970 05316019 000 CURB RAMPS (TY 2) SY  158.000  42.000  0.000  0.000  0.00

0975 05316024 000 CURB RAMPS (TY 7) SY  158.000  25.000  0.000  0.000  0.00

0980 05316027 000 CURB RAMPS (TY 10) SY  158.000  9.000  0.000  0.000  0.00

0985 05316029 000 CURB RAMPS (TY 20) SY  158.000  36.000  0.000  0.000  0.00

0990 05366002 000 CONC MEDIAN SY  150.000  91.000  0.000  0.000  0.00

0995 05406002 001 MTL W-BEAM GD FEN (STEEL POST) LF  33.325  812.500  0.000  0.000  0.00

1000 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,397.500  1.000  0.000  0.000  0.00

1005 05406017 001 MTL BM GD FEN (LONG SPAN SYSTEM) LF  29.025  200.000  0.000  0.000  0.00

1015 05426002 000 REMOVE TERMINAL ANCHOR SECTION EA  268.750  1.000  0.000  0.000  0.00

1020 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,225.000  1.000  0.000  0.000  0.00

1025 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  268.750  1.000  0.000  0.000  0.00

1030 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  600.000  1.000  0.000  0.000  0.00

1035 06446068 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  300.000  3.000  0.000  0.000  0.00

1040 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  2.150  804.000  0.000  0.000  0.00

1045 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  2.150  652.000  0.000  0.000  0.00

1050 06666054 007 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  537.500  9.000  0.000  0.000  0.00

1055 06666078 007 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  537.500  9.000  0.000  0.000  0.00

1060 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  2.150  500.000  0.000  0.000  0.00

1065 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  2.150  648.000  0.000  0.000  0.00

1070 06726007 000 REFL PAV MRKR TY I-C EA  5.375  79.000  0.000  0.000  0.00

1075 06726009 000 REFL PAV MRKR TY II-A-A EA  5.375  38.000  0.000  0.000  0.00

1080 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  1.075  911.000  0.000  0.000  0.00

1085 06776003 000 ELIM EXT PAV MRK & MRKS (8") LF  1.075  391.000  0.000  0.000  0.00

1090 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  1.075  184.000  0.000  0.000  0.00

1095 06776008 000 ELIM EXT PAV MRK & MRKS (ARROW) EA  215.000  5.000  0.000  0.000  0.00

1100 06776012 000 ELIM EXT PAV MRK & MRKS (WORD) EA  215.000  5.000  0.000  0.000  0.00

1105 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.500  1,148.000  0.000  0.000  0.00

1110 06786004 000 PAV SURF PREP FOR MRK (8") LF  0.500  804.000  0.000  0.000  0.00

1115 06786008 000 PAV SURF PREP FOR MRK (24") LF  0.500  652.000  0.000  0.000  0.00

1120 06786009 000 PAV SURF PREP FOR MRK (ARROW) EA  100.000  9.000  0.000  0.000  0.00

1125 06786016 000 PAV SURF PREP FOR MRK (WORD) EA  100.000  9.000  0.000  0.000  0.00

1130 30766077 000 D-GR HMA TY-D SAC-B PG70-22 (EXEMPT) TON  300.000  10.000  0.000  0.000  0.00

1145 51296002 000 REMOVE FTB LF  10.000  175.000  0.000  0.000  0.00

865 04326035 RIPRAP (STONE PROTECTION)(24 IN) CY  250.000  0.000 -328.000  0.000  0.00

CO#2 Remove Item

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $2,504,754.54
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006006 000 EA  1,500.000PREP ROW (TREE)(LESS THAN 24" DIA)  1.000  1,500.00 1.00

01006007 000 EA  3,500.000PREP ROW (TREE)(GREATER THAN 24" DIA)  2.000  7,000.00 2.00

01046009 000 SY  30.000REMOVING CONC (RIPRAP)  125.000  3,750.00 130.00

01046011 000 SY  30.000REMOVING CONC (MEDIANS)  25.000  750.00 88.00

01046017 000 SY  25.000REMOVING CONC (DRIVEWAYS)  1,492.553  37,313.83 1,496.00

01046029 000 LF  15.000REMOVING CONC (CURB OR CURB & GUTTER)  1,568.000  23,520.00 1,489.00

01046036 000 SY  30.000REMOVING CONC (SIDEWALK OR RAMP)  126.700  3,801.00 119.00

01056037 000 SY  20.000REMOVING STAB BASE AND ASPH PAV(0"-16")  594.600  11,892.00 1,227.00

04006008 000 SY  125.000CUT & RESTORE ASPH PAVING  116.000  14,500.00 427.00

04036001 SF  66.360TEMPORARY SPL SHORING  1,270.000  84,277.20 0.00

CO#2 Add Item

04166004 000 LF  400.000DRILL SHAFT (36 IN)  111.000  44,400.00 120.00

04166030 000 LF  241.880DRILL SHAFT (TRF SIG POLE) (24 IN)  21.000  5,079.38 33.00

04166032 000 LF  483.750DRILL SHAFT (TRF SIG POLE) (36 IN)  26.000  12,577.50 26.00

04166034 000 LF  645.000DRILL SHAFT (TRF SIG POLE) (48 IN)  44.000  28,380.00 44.00

04206013 001 CY  2,324.000CL C CONC (ABUT)  13.400  31,141.60 13.40

04206054 001 CY  7,420.000CL C CONC (HEADWALL)  2.000  14,840.00 2.00

04206057 001 CY  2,324.000CL C CONC (WINGWALLS)  3.500  8,134.00 7.00

04226001 000 SF  119.000REINF CONC SLAB  72.000  8,568.00 102.00

04236001 005 SF  205.000RETAINING WALL (MSE)  1,120.000  229,600.00 1,235.00

04326001 000 CY  505.000RIPRAP (CONC)(4 IN)  24.560  12,402.80 37.00

04326002 CY  1,592.640RIPRAP (CONC)(5 IN)  5.000  7,963.20 0.00

CO#2 Add Item

04326033 CY  268.650RIPRAP (STONE PROTECTION)(18 IN)  45.000  12,089.25 0.00

CO#2 Add Item

04626047 002 LF  895.000CONC BOX CULV (4 FT X 2 FT)(EXTEND)  47.000  42,065.00 47.00

04656233 001 EA  26,850.000INLET (COMP) (TY SIDEWALK BRIDGE)  0.500  13,425.00 1.00

04966005 000 EA  900.000REMOV STR (WINGWALL)  1.000  900.00 1.00

05006001 000 LS  250,000.000MOBILIZATION  0.900  225,000.00 1.00

05026001 008 MO  6,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  13.000  84,500.00 13.00

05066035 002 EA  10.000SANDBAGS FOR EROSION CONTROL  156.000  1,560.00 62.00

05066038 002 LF  6.000TEMP SEDMT CONT FENCE (INSTALL)  344.000  2,064.00 1,500.00

05066041 002 LF  8.000BIODEG EROSN CONT LOGS (INSTL) (12")  1,506.000  12,048.00 1,700.00

05126001 LF  28.000PORT CTB (FUR & INST)(SGL SLOPE)(TY 1)  300.000  8,400.00 0.00

CO#03 Added Item

05286001 000 SY  200.000COLORED TEXTURED CONC (4")  39.000  7,800.00 47.00

05296002 000 LF  25.000CONC CURB (TY II)  1,380.000  34,500.00 1,286.00

05296008 000 LF  35.000CONC CURB & GUTTER (TY II)  788.000  27,580.00 442.00

05296012 000 LF  40.000CONC CURB (SLOTTED)  42.000  1,680.00 46.00

05306004 000 SY  90.000DRIVEWAYS (CONC)  3,320.685  298,861.65 3,272.00

05316001 000 SY  75.000CONC SIDEWALKS (4")  4,947.862  371,089.65 4,920.00

05316018 000 SY  158.000CURB RAMPS (TY 1)  10.000  1,580.00 30.00

05316019 000 SY  158.000CURB RAMPS (TY 2)  13.000  2,054.00 13.00

05316024 000 SY  158.000CURB RAMPS (TY 7)  680.822  107,569.88 661.00
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05316027 000 SY  158.000CURB RAMPS (TY 10)  86.600  13,682.80 93.00

05316030 000 SY  158.000CURB RAMPS (TY 21)  9.000  1,422.00 9.00

05316050 000 SY  250.000CONCRETE SIDEWALK (STEPS)  119.000  29,750.00 92.00

05426001 000 LF  2.690REMOVE METAL BEAM GUARD FENCE  250.000  672.00 800.00

05456013 EA  8,700.000CRASH CUSH ATTEN (INSTL)(R)(N)(TL3)  1.000  8,700.00 0.00

CO#03 Added Item

06186046 000 LF  19.350CONDT (PVC) (SCH 80) (2")  300.000  5,805.00 280.00

06186053 000 LF  21.500CONDT (PVC) (SCH 80) (3")  165.000  3,547.50 260.00

06186058 000 LF  26.880CONDT (PVC) (SCH 80) (4")  40.000  1,075.00 20.00

06186059 000 LF  64.500CONDT (PVC) (SCH 80) (4") (BORE)  537.000  34,636.50 425.00

06206007 000 LF  1.770ELEC CONDR (NO.8) BARE  50.000  88.70 50.00

06246008 000 EA  1,397.500GROUND BOX TY C (162911)W/APRON  5.000  6,987.50 6.00

06286188 000 EA  6,987.500ELC SRV TY D 120/240 070(NS)SS(E)SP(O)  1.000  6,987.50 1.00

06806002 006 EA  39,327.500INSTALL HWY TRF SIG (ISOLATED)  0.500  19,663.76 1.00

06826001 000 EA  306.380VEH SIG SEC (12")LED(GRN)  13.000  3,982.88 13.00

06826002 000 EA  306.380VEH SIG SEC (12")LED(GRN ARW)  5.000  1,531.88 5.00

06826003 000 EA  306.380VEH SIG SEC (12")LED(YEL)  15.000  4,595.63 15.00

06826004 000 EA  306.380VEH SIG SEC (12")LED(YEL ARW)  4.000  1,225.50 4.00

06826005 000 EA  306.380VEH SIG SEC (12")LED(RED)  15.000  4,595.63 15.00

06826006 000 EA  306.380VEH SIG SEC (12")LED(RED ARW)  4.000  1,225.50 4.00

06826051 000 EA  155.880BACKPLATE W/REFL BRDR(3 SEC)ALUM  13.000  2,026.38 17.00

06826052 000 EA  220.380BACKPLATE W/REFL BRDR(4 SEC)ALUM  1.000  220.38 1.00

06846028 000 LF  2.100TRF SIG CBL (TY A)(14 AWG)(2 CONDR)  225.000  471.60 200.00

06846031 000 LF  2.690TRF SIG CBL (TY A)(14 AWG)(5 CONDR)  875.000  2,352.00 855.00

06846033 000 LF  3.170TRF SIG CBL (TY A)(14 AWG)(7 CONDR)  95.000  301.25 80.00

06846036 000 LF  4.140TRF SIG CBL (TY A)(14 AWG)(10 CONDR)  1,200.000  4,966.80 1,130.00

06846046 000 LF  6.720TRF SIG CBL (TY A)(14 AWG)(20 CONDR)  600.000  4,031.40 520.00

06846079 000 LF  2.530TRF SIG CBL (TY C)(12 AWG)(2 CONDR)  1,200.000  3,031.20 1,160.00

06866037 000 EA  13,437.500INS TRF SIG PL AM(S)1 ARM(36')  1.000  13,437.50 1.00

06866045 000 EA  14,512.500INS TRF SIG PL AM(S)1 ARM(44')  1.000  14,512.50 1.00

06866065 000 EA  39,775.000INS TRF SIG PL AM(S)1 ARM(65')  2.000  79,550.00 2.00

06876001 000 EA  2,687.500PED POLE ASSEMBLY  2.000  5,375.00 2.00

06906007 000 EA  1,424.380REPLACE OF GROUND BOXES  4.000  5,697.50 4.00

41966001 000 EA  275,000.000PREFAB PED STL TRUSS BRG SPAN (120 FT)  0.900  247,500.00 1.00

51296001 000 LF  20.000INSTALL FTB  200.000  4,000.00 175.00

60016002 000 EA  15,000.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  30,000.00 2.00

60896002 000 LF  1.510CAT 5 ETHERNET CABLE  85.000  127.93 60.00

61856002 002 DAY  300.000TMA (STATIONARY)  247.000  74,100.00 6.00

61856005 002 DAY  300.000TMA (MOBILE OPERATION)  4.000  1,200.00 8.00

96016001 DOL  1.000MATERIAL ON HAND  36,496.570  36,496.57 1,000.00

96026002 DOL -1.000PAYMENT ADJUSTMENT-NEG  32,083.725 -32,083.73 8,000.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  3,472.540  3,472.54 1,000.00

96086001 DOL  7,635.500UNIQUE CHANGE ORDER ITEM 1  1.000  7,635.50 0.00

CO#2 ADD ITEM Redesign MSE Wall Shop Drawings

$2,504,754.54TOTAL ITEM EARNINGS TO DATE


