
Contract ID: 090700236

Project: F 2026(663)

Highway:

District: SAN ANGELO

Contract: 06263021 County: TOM GREEN

Award Amount: $1,672,395.44 Area Engineer: MITCHELL GATLIN

Projected Amount $1,672,395.44 Area Number: 053

Adj Projected Amount $0.00

Contractor: TI-ZACK CONCRETE, LLC

Estimate Number: 0001 Letting Date: 06/02/2026

Estimate Paid: ü Award Date: 06/24/2026

Estimate Period: 7/13/2026 to 8/31/2026 Notice To Proceed Date: 07/13/2026

Estimate Type: Progress Work Begin Date: 08/12/2026

% Complete 0 Accepted Date:

% Time Used: 0

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $0.00 $0.00 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $0.00 $0.00 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 09/01/2026 01:39:52 PM
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Contract Time Statement

Work Begin Date: 08/12/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 08/12/2026 Liquidated Damage Rate $968.00
Bid Days: 158

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 158
0

Days Charged to Date: 0 x $968.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day

HOLIDAY 1

SATURDAY 3

SUNDAY 3

TIME SUSPENDED 13

Total Period Days: 0 20 20 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

08/12/2026 1 ü TIME SUSPENDED Time suspended - letter in PW

08/13/2026 1 ü TIME SUSPENDED Time suspended - letter in PW

08/14/2026 1 ü TIME SUSPENDED Time suspended - letter in PW

08/15/2026 1 ü SATURDAY

08/16/2026 1 ü SUNDAY

08/17/2026 1 ü TIME SUSPENDED Time suspended - letter in PW

08/18/2026 1 ü TIME SUSPENDED Time suspended - letter in PW

08/19/2026 1 ü TIME SUSPENDED Time suspended - letter in PW

08/20/2026 1 ü TIME SUSPENDED Time suspended - letter in PW

08/21/2026 1 ü TIME SUSPENDED Time suspended - letter in PW

08/22/2026 1 ü SATURDAY

08/23/2026 1 ü SUNDAY

08/24/2026 1 ü TIME SUSPENDED Time suspended - letter in PW

08/25/2026 1 ü TIME SUSPENDED Time suspended - letter in PW

08/26/2026 1 ü TIME SUSPENDED Time suspended - letter in PW
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Contractor's Estimate Package

Report Generation Date: 09/01/2026 01:39:52 PM

08/27/2026 1 ü HOLIDAY Credit day - state holiday

08/28/2026 1 ü TIME SUSPENDED Time suspended - letter in PW

08/29/2026 1 ü SATURDAY

08/30/2026 1 ü SUNDAY

08/31/2026 1 ü TIME SUSPENDED Time Suspended - letter in PW
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: F 2026(663) Control 090700236

Category: 001 Description: ADA Curb Ramps and Sidewalks Remediation project FY2026

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01047011 0 REMOV CONC (DRIVEWAYS) SY $24.28 2,837.00 0.00 0.00 $0.00

0065 01047013 0 REMOV CONC (SIDEWALK, RAMP OR SUP) SY $22.96 375.00 0.00 0.00 $0.00

0070 01047018 0 REMOV CONC (CURB OR CURB & GUTTER) LF $7.48 2,301.00 0.00 0.00 $0.00

0075 01057129 0 REMOVING STAB BASE AND ASPH PAV(0"-16") SY $28.16 1,223.00 0.00 0.00 $0.00

0080 01107003 0 EXCAV (SPECIAL) CY $86.10 10.00 0.00 0.00 $0.00

0085 01327003 0 EMBANK (FNL)(OC)(TY B) CY $86.10 10.00 0.00 0.00 $0.00

0090 01607002 0 FURN & PLACE TOPSOIL (4") SY $8.23 1,046.00 0.00 0.00 $0.00

0095 01627002 0 BLOCK SODDING SY $5.50 1,046.00 0.00 0.00 $0.00

0100 01687001 0 VEGETATIVE WATERING TGL $1.10 17.00 0.00 0.00 $0.00

0105 01707001 0 IRRIGATION SYSTEM LS $1.10 1.00 0.00 0.00 $0.00

0110 02927017 0 TACK COAT GAL $5.50 40.00 0.00 0.00 $0.00

0115 03417025 0 D-GR HMA TY-C SAC-A PG70-22 (EXEMPT) TON $301.40 20.00 0.00 0.00 $0.00

0120 03547002 0 PLANE & TEXT ASPH CONC PAV(0" TO 2") SY $16.50 100.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/01/2026 01:39:52 PM

Contract Line Items

Project: F 2026(663) Control 090700236

Category: 001 Description: ADA Curb Ramps and Sidewalks Remediation project FY2026

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 04007008 0 CUT & RESTORE ASPH PAVING SY $56.60 1,489.00 0.00 0.00 $0.00

0130 04207002 0 CL A CONC (MISC) CY $855.75 10.00 0.00 0.00 $0.00

0135 04327001 0 RIPRAP (CONC)(4 IN) CY $855.75 79.00 0.00 0.00 $0.00

0140 04657335 0 INLET (COMPL)(ARMOR CURB SLOT) EA $4,840.00 1.00 0.00 0.00 $0.00

0145 04657336 0 INLET (COMP)(TY SIDEWALK BRIDGE) EA $13,333.10 1.00 0.00 0.00 $0.00

0150 04717003 0 GRATE & FRAME EA $1,157.20 16.00 0.00 0.00 $0.00

0155 04797004 0 ADJUSTING MANHOLES (UTILITY BOX) EA $615.00 7.00 0.00 0.00 $0.00

0160 04797007 0 ADJUSTING MANHOLES (WATER VALVE BOX) EA $239.17 18.00 0.00 0.00 $0.00

0165 04967028 0 REMOVE STR (BOLLARD) EA $123.00 7.00 0.00 0.00 $0.00

0170 05007001 0 MOBILIZATION LS $74,493.87 1.00 0.00 0.00 $0.00

0175 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $2,750.00 10.00 0.00 0.00 $0.00

0180 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $1.10 2.00 0.00 0.00 $0.00

0185 05057001 0 TMA (STATIONARY) DAY $1.10 158.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/01/2026 01:39:52 PM

Contract Line Items

Project: F 2026(663) Control 090700236

Category: 001 Description: ADA Curb Ramps and Sidewalks Remediation project FY2026

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 05067035 0 SANDBAGS FOR EROSION CONTROL EA $0.11 50.00 0.00 0.00 $0.00

0195 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $0.11 2,000.00 0.00 0.00 $0.00

0200 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $0.11 2,000.00 0.00 0.00 $0.00

0205 05067044 0 BIODEG EROSN CONT LOGS (INSTL) (12") LF $0.11 1,000.00 0.00 0.00 $0.00

0210 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $0.11 1,000.00 0.00 0.00 $0.00

0215 05297002 0 CONC CURB (TY II) LF $48.29 969.00 0.00 0.00 $0.00

0220 05297009 0 CONC CURB & GUTTER (TY II) LF $48.29 1,629.00 0.00 0.00 $0.00

0225 05307006 0 DRIVEWAYS (CONC) SY $114.42 3,577.00 0.00 0.00 $0.00

0230 05307010 0 DRIVEWAYS (ACP) SY $115.50 49.00 0.00 0.00 $0.00

0235 05317001 0 CONC SIDEWALKS (4") SY $95.34 4,841.00 0.00 0.00 $0.00

0240 05317002 0 CONC SIDEWALKS (5") SY $149.40 100.00 0.00 0.00 $0.00

0245 05317004 0 CONC SIDEWALK (STEPS) SY $312.44 62.00 0.00 0.00 $0.00

0250 05317015 0 CURB RAMPS (TY 1) SY $143.82 202.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/01/2026 01:39:52 PM

Contract Line Items

Project: F 2026(663) Control 090700236

Category: 001 Description: ADA Curb Ramps and Sidewalks Remediation project FY2026

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0255 05317016 0 CURB RAMPS (TY 2) SY $143.82 23.00 0.00 0.00 $0.00

0260 05317017 0 CURB RAMPS (TY 3) SY $143.82 148.00 0.00 0.00 $0.00

0265 05317018 0 CURB RAMPS (TY 5) SY $143.82 31.00 0.00 0.00 $0.00

0270 05317020 0 CURB RAMPS (TY 7) SY $143.82 240.00 0.00 0.00 $0.00

0275 05317021 0 CURB RAMPS (TY 10) SY $143.82 161.00 0.00 0.00 $0.00

0280 06447065 0 RELOCATE SM RD SN SUP&AM TY 10BWG EA $275.00 25.00 0.00 0.00 $0.00

0285 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.65 55.00 0.00 0.00 $0.00

0290 06667036 0 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $9.35 3,334.00 0.00 0.00 $0.00

0295 06667042 0 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $220.00 1.00 0.00 0.00 $0.00

0300 06667066 0 REFL PAV MRK TY I (W)(WORD)(100MIL) EA $231.00 1.00 0.00 0.00 $0.00

0305 06667347 0 PAVEMENT SLER 6" LF $0.28 334.00 0.00 0.00 $0.00

0310 06667348 0 PAVEMENT SLER 8" LF $0.28 55.00 0.00 0.00 $0.00

0315 06667352 0 PAVEMENT SLER 24" LF $1.38 3,334.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/01/2026 01:39:52 PM

Contract Line Items

Project: F 2026(663) Control 090700236

Category: 001 Description: ADA Curb Ramps and Sidewalks Remediation project FY2026

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0320 06667353 0 PAVEMENT SLER (ARROW) EA $33.00 1.00 0.00 0.00 $0.00

0325 06667354 0 PAVEMENT SLER (WORD) EA $33.00 1.00 0.00 0.00 $0.00

0330 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $1.10 334.00 0.00 0.00 $0.00

0335 06777001 0 ELIM EXT PM & MRKS (4") LF $0.55 450.00 0.00 0.00 $0.00

0340 06777008 0 ELIM EXT PM & MRKS (24") LF $2.48 4,715.00 0.00 0.00 $0.00

0345 06777009 0 ELIM EXT PM & MRKS (ARROW) EA $110.00 1.00 0.00 0.00 $0.00

0350 06777015 0 ELIM EXT PM & MRKS (WORD) EA $110.00 1.00 0.00 0.00 $0.00

0355 06787002 0 PAV SURF PREP FOR MRK (6") LF $0.11 334.00 0.00 0.00 $0.00

0360 06787004 0 PAV SURF PREP FOR MRK (8") LF $0.11 55.00 0.00 0.00 $0.00

0365 06787008 0 PAV SURF PREP FOR MRK (24") LF $0.55 3,334.00 0.00 0.00 $0.00

0370 06787009 0 PAV SURF PREP FOR MRK (ARROW) EA $11.00 1.00 0.00 0.00 $0.00

0375 06787016 0 PAV SURF PREP FOR MRK (WORD) EA $11.00 1.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/01/2026 01:39:52 PM

Contract Line Items

Project: F 2026(663) Control 090700236

Category: 001 Description: ADA Curb Ramps and Sidewalks Remediation project FY2026

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0600 96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 0.00

MATERIAL ON HAND

$0.00

0605 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 0.00

PAYMENT ADJUSTMENT-POS

$0.00

0610 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 6,000.00 0.00 0.00

PAYMENT ADJUSTMENT-NEG

$0.00

0615 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 0.00

LAW ENFORCEMENT PERSONNEL

$0.00

0620 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 0.00

FORCE ACCT-EROSION CONTROL MAINTENANCE

$0.00

0625 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 0.00

FORCE ACCOUNT - SAFETY CONTINGENCY

$0.00

0630 96107001 ON THE JOB TRAINING DOL $1.00 1,000.00 0.00 0.00

ON THE JOB TRAINING

$0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01047011 REMOV CONC (DRIVEWAYS) SY $24.28 2,837.00 0.00 $0.00

01047013 REMOV CONC (SIDEWALK, RAMP OR SUP) SY $22.96 375.00 0.00 $0.00

01047018 REMOV CONC (CURB OR CURB & GUTTER) LF $7.48 2,301.00 0.00 $0.00

01057129 REMOVING STAB BASE AND ASPH PAV(0"-16") SY $28.16 1,223.00 0.00 $0.00

01107003 EXCAV (SPECIAL) CY $86.10 10.00 0.00 $0.00

01327003 EMBANK (FNL)(OC)(TY B) CY $86.10 10.00 0.00 $0.00

01607002 FURN & PLACE TOPSOIL (4") SY $8.23 1,046.00 0.00 $0.00

01627002 BLOCK SODDING SY $5.50 1,046.00 0.00 $0.00

01687001 VEGETATIVE WATERING TGL $1.10 17.00 0.00 $0.00

01707001 IRRIGATION SYSTEM LS $1.10 1.00 0.00 $0.00

02927017 TACK COAT GAL $5.50 40.00 0.00 $0.00

03417025 D-GR HMA TY-C SAC-A PG70-22 (EXEMPT) TON $301.40 20.00 0.00 $0.00

03547002 PLANE & TEXT ASPH CONC PAV(0" TO 2") SY $16.50 100.00 0.00 $0.00

04007008 CUT & RESTORE ASPH PAVING SY $56.60 1,489.00 0.00 $0.00

04207002 CL A CONC (MISC) CY $855.75 10.00 0.00 $0.00

04327001 RIPRAP (CONC)(4 IN) CY $855.75 79.00 0.00 $0.00

04657335 INLET (COMPL)(ARMOR CURB SLOT) EA $4,840.00 1.00 0.00 $0.00

04657336 INLET (COMP)(TY SIDEWALK BRIDGE) EA $13,333.10 1.00 0.00 $0.00

04717003 GRATE & FRAME EA $1,157.20 16.00 0.00 $0.00

04797004 ADJUSTING MANHOLES (UTILITY BOX) EA $615.00 7.00 0.00 $0.00

04797007 ADJUSTING MANHOLES (WATER VALVE BOX) EA $239.17 18.00 0.00 $0.00

04967028 REMOVE STR (BOLLARD) EA $123.00 7.00 0.00 $0.00

05007001 MOBILIZATION LS $74,493.87 1.00 0.00 $0.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $2,750.00 10.00 0.00 $0.00

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $1.10 2.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $1.10 158.00 0.00 $0.00

05067035 SANDBAGS FOR EROSION CONTROL EA $0.11 50.00 0.00 $0.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $0.11 2,000.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/01/2026 01:39:52 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $0.11 2,000.00 0.00 $0.00

05067044 BIODEG EROSN CONT LOGS (INSTL) (12") LF $0.11 1,000.00 0.00 $0.00

05067046 BIODEG EROSN CONT LOGS (REMOVE) LF $0.11 1,000.00 0.00 $0.00

05297002 CONC CURB (TY II) LF $48.29 969.00 0.00 $0.00

05297009 CONC CURB & GUTTER (TY II) LF $48.29 1,629.00 0.00 $0.00

05307006 DRIVEWAYS (CONC) SY $114.42 3,577.00 0.00 $0.00

05307010 DRIVEWAYS (ACP) SY $115.50 49.00 0.00 $0.00

05317001 CONC SIDEWALKS (4") SY $95.34 4,841.00 0.00 $0.00

05317002 CONC SIDEWALKS (5") SY $149.40 100.00 0.00 $0.00

05317004 CONC SIDEWALK (STEPS) SY $312.44 62.00 0.00 $0.00

05317015 CURB RAMPS (TY 1) SY $143.82 202.00 0.00 $0.00

05317016 CURB RAMPS (TY 2) SY $143.82 23.00 0.00 $0.00

05317017 CURB RAMPS (TY 3) SY $143.82 148.00 0.00 $0.00

05317018 CURB RAMPS (TY 5) SY $143.82 31.00 0.00 $0.00

05317020 CURB RAMPS (TY 7) SY $143.82 240.00 0.00 $0.00

05317021 CURB RAMPS (TY 10) SY $143.82 161.00 0.00 $0.00

06447065 RELOCATE SM RD SN SUP&AM TY 10BWG EA $275.00 25.00 0.00 $0.00

06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.65 55.00 0.00 $0.00

06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $9.35 3,334.00 0.00 $0.00

06667042 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $220.00 1.00 0.00 $0.00

06667066 REFL PAV MRK TY I (W)(WORD)(100MIL) EA $231.00 1.00 0.00 $0.00

06667347 PAVEMENT SLER 6" LF $0.28 334.00 0.00 $0.00

06667348 PAVEMENT SLER 8" LF $0.28 55.00 0.00 $0.00

06667352 PAVEMENT SLER 24" LF $1.38 3,334.00 0.00 $0.00

06667353 PAVEMENT SLER (ARROW) EA $33.00 1.00 0.00 $0.00

06667354 PAVEMENT SLER (WORD) EA $33.00 1.00 0.00 $0.00

06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $1.10 334.00 0.00 $0.00

06777001 ELIM EXT PM & MRKS (4") LF $0.55 450.00 0.00 $0.00

06777008 ELIM EXT PM & MRKS (24") LF $2.48 4,715.00 0.00 $0.00

06777009 ELIM EXT PM & MRKS (ARROW) EA $110.00 1.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/01/2026 01:39:52 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06777015 ELIM EXT PM & MRKS (WORD) EA $110.00 1.00 0.00 $0.00

06787002 PAV SURF PREP FOR MRK (6") LF $0.11 334.00 0.00 $0.00

06787004 PAV SURF PREP FOR MRK (8") LF $0.11 55.00 0.00 $0.00

06787008 PAV SURF PREP FOR MRK (24") LF $0.55 3,334.00 0.00 $0.00

06787009 PAV SURF PREP FOR MRK (ARROW) EA $11.00 1.00 0.00 $0.00

06787016 PAV SURF PREP FOR MRK (WORD) EA $11.00 1.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 6,000.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 $0.00

96107001 ON THE JOB TRAINING DOL $1.00 1,000.00 0.00 $0.00

Total Item Earnings To Date $0.00
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