
 103,650.22

090700237CONTRACT ID:

PROJECT: F 2B24(368)

CONTRACT:

08243026

PROJECTED AMOUNT: $2,806,718.45

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 775

AMERICAN LIGHTING AND SIGNALIZATION, LLC

William McLane, P.E.

TOM GREEN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

08/22/2024AWARD DATE:

ESTIMATE PERIOD:

0020

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/02/2024

08/01/2024

ESTIMATE PAID:

 180
-64.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/06/2025

$2,910,368.67

CONTRACT:

07/29/2026

AWARD AMOUNT: $2,806,718.44

SAN ANGELO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 82.86

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 67.55

$866,785.19 $1,099,048.46 $1,965,833.65 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$866,785.19 $1,099,048.46 $1,965,833.65 

$0.00 $0.00 $0.00 

$866,785.19 $1,965,833.65 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,099,048.46 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 116

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/06/2025

01/02/2025

 140

 0

 140

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 34  24  10

SATURDAY 5

SUNDAY 5

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

F 2B24(368) 090700237PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 04166006 DRILL SHAFT (48 IN)000 LF  829.180 $16,583.60 20.000  260.00 263.00

0180 06276001 TIMBER POLE (CL 2) 30 FT000 EA  1,921.670 $19,216.70 10.000  18.00 18.00

0185 06276006 TIMBER POLE (CL 2) 25 FT000 EA  1,791.000 $14,328.00 8.000  8.00 10.00

0195 06506028 INS OH SN SUP(30 FT BAL TEE)000 EA  54,367.850 $434,942.80 8.000  8.00 10.00

0197 06506028 INS OH SN SUP(30 FT BAL TEE) EA  73,501.950 $220,505.85 3.000  3.00 3.00

Added by CO #1  Dual DMS Sign Structure- Wind Zone 2SUPP DESCR

0202 06506035 INS OH SN SUP(35 FT BAL TEE) EA  78,482.520 $156,965.04 2.000  2.00 2.00

Added by CO #1  Dual DMS Sign Structure- Wind Zone 2SUPP DESCR

0230 61856002 TMA (STATIONARY)002 DAY  249.600 $4,243.20 17.000  120.00 336.00

$866,785.19TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

090700237PROJECT CONTROLF 2B24(368)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006001 000 PREPARING ROW AC  6,972.690  1.300  0.000  3.49  24,299.83

0065 04166006 000 DRILL SHAFT (48 IN) LF  829.180  247.000  16.000  260.00  215,586.80

0070 04166007 000 DRILL SHAFT (54 IN) LF  829.500  40.000  0.000  32.00  26,544.00

0075 04326006 000 RIPRAP (CONC)(CL B) CY  883.840  58.000  0.000  17.91  15,829.57

0085 05006001 000 MOBILIZATION LS  247,200.000  1.000  0.000  0.90  222,480.00

0090 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,500.000  9.000  0.000  9.00  49,500.00

0095 05066041 005 BIODEG EROSN CONT LOGS (INSTL) (12") LF  6.250  920.000  0.000  24.00  150.00

0105 05406002 001 MTL W-BEAM GD FEN (STEEL POST) LF  34.100  2,800.000  0.000  2,800.00  95,480.00

0110 05406008 001 MTL BEAM GD FEN TRANS (T101) EA  2,200.000  1.000  0.000  1.00  2,200.00

0115 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,870.000  9.000  0.000  9.00  16,830.00

0120 05426003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  550.000  1.000  0.000  1.00  550.00

0125 05426005 000 RM MTL BM GD FEN TRANS (T101) EA  550.000  1.000  0.000  1.00  550.00

0130 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  4,070.000  9.000  0.000  8.00  32,560.00

0140 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  38.500  745.000  0.000  715.00  27,527.50

0145 06186048 000 CONDT (PVC) (SCH 80) (2") (BORE)(ROCK) LF  66.000  340.000  0.000  395.00  26,070.00

0150 06186050 000 CONDT (PVC) (SCH 80) (2") (ROCK) LF  34.680  3,210.000  0.000  3,343.00  115,935.24

0155 06186070 000 CONDT (RM) (2") LF  49.910  790.000  0.000  240.00  11,978.40

0160 06206002 000 ELEC CONDR (NO.14) INSULATED LF  2.840  3,325.000  0.000  977.00  2,774.68

0175 06246010 000 GROUND BOX TY D (162922)W/APRON EA  2,152.940  61.000  0.000  14.00  30,141.16

0180 06276001 000 TIMBER POLE (CL 2) 30 FT EA  1,921.670  18.000  0.000  18.00  34,590.06

0185 06276006 000 TIMBER POLE (CL 2) 25 FT EA  1,791.000  10.000  0.000  8.00  14,328.00

0190 06286131 000 ELC SRV TY D 120/240 060(NS)GS(N)SP(O) EA  9,724.800  15.000  0.000  15.00  145,872.00

0195 06506028 000 INS OH SN SUP(30 FT BAL TEE) EA  54,367.850  13.000 -3.000  8.00  434,942.80

0197 06506028 INS OH SN SUP(30 FT BAL TEE) EA  73,501.950  0.000  3.000  3.00  220,505.85

Added by CO #1  Dual DMS Sign Structure- Wind Zone 2

0202 06506035 INS OH SN SUP(35 FT BAL TEE) EA  78,482.520  0.000  2.000  2.00  156,965.04

Added by CO #1  Dual DMS Sign Structure- Wind Zone 2

0205 06586064 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA  33.000  40.000  0.000  24.00  792.00

0210 60106011 000 CCTV FIELD EQUIP (DIGITAL) (INSTL ONLY) EA  1,362.340  28.000  0.000  8.00  10,898.72

0230 61856002 002 TMA (STATIONARY) DAY  249.600  336.000  0.000  120.00  29,952.00

Category Subtotal $1,965,833.65

090700237F 2B24(368)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  780.940  175.000  0.000  0.000  0.00

0100 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  3.120  920.000  0.000  0.000  0.00

0135 06186046 000 CONDT (PVC) (SCH 80) (2") LF  24.500  2,625.000  0.000  0.000  0.00

0165 06206009 000 ELEC CONDR (NO.6) BARE LF  3.210  3,300.000  0.000  0.000  0.00

0170 06206010 000 ELEC CONDR (NO.6) INSULATED LF  3.820  6,600.000  0.000  0.000  0.00
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0200 06506035 000 INS OH SN SUP(35 FT BAL TEE) EA  61,992.000  2.000 -2.000  0.000  0.00

0215 60276003 000 CONDUIT (PREPARE) LF  7.440  175.000  0.000  0.000  0.00

0220 60276008 000 GROUND BOX (PREPARE) EA  559.200  8.000  0.000  0.000  0.00

0225 60286002 000 INSTALL DMS (FOUNDATION MTD CABINET) EA  14,808.000  20.000  0.000  0.000  0.00

0235 63676001 000 INST OF FIELD HARDENED ETHERNET SWITCH EA  506.400  15.000  0.000  0.000  0.00

0240 63676002 000 INSTALLATION OF CELLULAR MODEM EA  627.600  15.000  0.000  0.000  0.00

0290 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0295 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0300 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  8,000.000  0.000  0.000  0.00

0305 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0310 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0315 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0320 96106001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

0325 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1,000.000  0.000  0.000  0.00

0330 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0335 96066001 FORCE ACCOUNT ID 1 DOL  11,154.620  0.000  0.000  0.000  0.00

CO 002 ADDED ITEM

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,965,833.65
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006001 000 AC  6,972.690PREPARING ROW  3.485  24,299.83 1.30

04166006 000 LF  829.180DRILL SHAFT (48 IN)  260.000  215,586.80 247.00

04166007 000 LF  829.500DRILL SHAFT (54 IN)  32.000  26,544.00 40.00

04326006 000 CY  883.840RIPRAP (CONC)(CL B)  17.910  15,829.57 58.00

05006001 000 LS  247,200.000MOBILIZATION  0.900  222,480.00 1.00

05026001 008 MO  5,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  9.000  49,500.00 9.00

05066041 005 LF  6.250BIODEG EROSN CONT LOGS (INSTL) (12")  24.000  150.00 920.00

05406002 001 LF  34.100MTL W-BEAM GD FEN (STEEL POST)  2,800.000  95,480.00 2,800.00

05406008 001 EA  2,200.000MTL BEAM GD FEN TRANS (T101)  1.000  2,200.00 1.00

05406016 001 EA  1,870.000DOWNSTREAM ANCHOR TERMINAL SECTION  9.000  16,830.00 9.00

05426003 000 EA  550.000REMOVE DOWNSTREAM ANCHOR TERMINAL  1.000  550.00 1.00

05426005 000 EA  550.000RM MTL BM GD FEN TRANS (T101)  1.000  550.00 1.00

05446001 000 EA  4,070.000GUARDRAIL END TREATMENT (INSTALL)  8.000  32,560.00 9.00

06186047 000 LF  38.500CONDT (PVC) (SCH 80) (2") (BORE)  715.000  27,527.50 745.00

06186048 000 LF  66.000CONDT (PVC) (SCH 80) (2") (BORE)(ROCK)  395.000  26,070.00 340.00

06186050 000 LF  34.680CONDT (PVC) (SCH 80) (2") (ROCK)  3,343.000  115,935.24 3,210.00

06186070 000 LF  49.910CONDT (RM) (2")  240.000  11,978.40 790.00

06206002 000 LF  2.840ELEC CONDR (NO.14) INSULATED  977.000  2,774.68 3,325.00

06246010 000 EA  2,152.940GROUND BOX TY D (162922)W/APRON  14.000  30,141.16 61.00

06276001 000 EA  1,921.670TIMBER POLE (CL 2) 30 FT  18.000  34,590.06 18.00

06276006 000 EA  1,791.000TIMBER POLE (CL 2) 25 FT  8.000  14,328.00 10.00

06286131 000 EA  9,724.800ELC SRV TY D 120/240 060(NS)GS(N)SP(O)  15.000  145,872.00 15.00

06506028 000 EA  54,367.850INS OH SN SUP(30 FT BAL TEE)  8.000  434,942.80 13.00

06506028 EA  73,501.950INS OH SN SUP(30 FT BAL TEE)  3.000  220,505.85 13.00

Added by CO #1  Dual DMS Sign Structure- Wind Zone 2

06506035 EA  78,482.520INS OH SN SUP(35 FT BAL TEE)  2.000  156,965.04 0.00

Added by CO #1  Dual DMS Sign Structure- Wind Zone 2

06586064 000 EA  33.000INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2  24.000  792.00 40.00

60106011 000 EA  1,362.340CCTV FIELD EQUIP (DIGITAL) (INSTL ONLY)  8.000  10,898.72 28.00

61856002 002 DAY  249.600TMA (STATIONARY)  120.000  29,952.00 336.00

$1,965,833.65TOTAL ITEM EARNINGS TO DATE


