
 147,097.46

090713017CONTRACT ID:

PROJECT: BR 2024(804)

CONTRACT:

01253227

PROJECTED AMOUNT: $1,997,088.90

CONTRACTOR:

HIGHWAY: CR

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

J. H. STRAIN & SONS, INC.

Mitchell Gatlin, P.E.

RUNNELS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

01/30/2025AWARD DATE:

ESTIMATE PERIOD:

0017

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/12/2025

01/08/2025

ESTIMATE PAID:

 317

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/28/2025

$2,144,186.36

CONTRACT:

07/29/2026

AWARD AMOUNT: $1,997,088.90

SAN ANGELO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 86.14

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 93.25

$33,979.81 $1,965,438.38 $1,999,418.19 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$33,979.81 $1,965,438.38 $1,999,418.19 

$0.00 $0.00 $0.00 

$33,979.81 $1,999,418.19 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,965,438.38 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 317

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/28/2025

04/28/2025

 368

 0

 368

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 34  24  10

SATURDAY 5

SUNDAY 5

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

BR 2024(796) 090713019PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0715 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  5,000.000 $5,000.00 1.000  5.00 7.00

0761 05427001 REMOVE METAL BEAM GUARD FENCE LF  14.390 $719.50 50.000  50.00 50.00

ITEM ADDED BY CO#01SUPP DESCR

0762 05427004 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  187.150 $187.15 1.000  1.00 1.00

ITEM ADDED BY CO#01SUPP DESCR

0766 05447003 GUARDRAIL END TREATMENT (REMOVE) EA  719.300 $719.30 1.000  1.00 1.00

ITEM ADDED BY CO#01SUPP DESCR

646 01047004 REMOV CONC (MOWSTRIP) CY  474.050 $2,939.11 6.200  6.20 6.20

ITEM ADDED BY CO#01SUPP DESCR

BR 2024(798) 090713020PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1046 05427001 REMOVE METAL BEAM GUARD FENCE LF  14.390 $1,798.75 125.000  125.00 125.00

ITEM ADDED BY CO#02SUPP DESCR

1061 07357060 DRIFTWOOD REMOVAL CY  282.700 $22,616.00 80.000  80.00 126.00

ITEM ADDED BY CO#02SUPP DESCR

$33,979.81TOTAL ITEM EARNINGS THIS ESTIMATE



CONTRACT ID 090713017 CONTRACTOR'S ESTIMATE PACKAGE Page 4 of 11ESTIMATE 0017

CONTRACT LINE ITEMS 

090713017PROJECT CONTROLBR 2024(804)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  1,500.000  2.400  0.000  2.40  3,600.00

0065 01107001 000 EXCAV (ROADWAY) CY  25.000  101.000  0.000  101.00  2,525.00

0070 01107002 000 EXCAV (CHANNEL) CY  30.000  125.000  0.000  125.00  3,750.00

0075 01327003 000 EMBANK (FNL)(OC)(TY B) CY  18.000  262.000  0.000  262.00  4,716.00

0095 02477067 000 FL BS (CMP IN PLC)(TY A GR 1-2) (8") SY  14.500  720.000  0.000  720.00  10,440.00

0100 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  725.000  18.000  0.000  17.72  12,847.00

0105 04327038 000 RIPRAP (STONE COMMON)(GROUT)(12 IN) CY  300.000  4.600  0.000  4.60  1,380.00

0110 04967001 000 REMOV STR (BOX CULVERT) EA  14,000.000  1.000  0.000  1.00  14,000.00

0115 05007001 000 MOBILIZATION LS  115,000.000  0.146  0.000  0.15  16,790.00

0120 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  3.000  0.000  3.00  15,000.00

0125 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  6.000  426.000  0.000  800.00  4,800.00

0130 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.500  426.000  0.000  298.00  447.00

0135 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  8.000  84.000  0.000  70.00  560.00

0145 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  35.000  122.000  0.000  159.50  5,582.50

0150 05407018 000 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF  85.000  28.000  0.000  93.50  7,947.50

0155 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,600.000  4.000  0.000  4.00  14,400.00

0160 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  30.000  6.000  0.000  6.00  180.00

Category Subtotal $118,965.00

002 BRIDGE: 072000AA0331004 [CR 331 @ WEST FORK BRANCH]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0210 04627021 000 CONC BOX CULV (8 FT X 4 FT) LF  875.000  120.000  0.000  120.00  105,000.00

0215 04667175 000 WINGWALL (PW - 1) (HW=5 FT) EA  18,700.000  2.000  0.000  2.00  37,400.00

Category Subtotal $142,400.00

090713018PROJECT CONTROLBR 2024(797)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0370 01007002 000 PREPARING ROW STA  1,500.000  2.800  0.000  2.80  4,200.00

0380 01107001 000 EXCAV (ROADWAY) CY  25.000  49.000  0.000  49.00  1,225.00

0385 01107002 000 EXCAV (CHANNEL) CY  30.000  60.000  0.000  60.00  1,800.00

0390 01327003 000 EMBANK (FNL)(OC)(TY B) CY  18.000  356.000  0.000  356.00  6,408.00

0410 02477067 000 FL BS (CMP IN PLC)(TY A GR 1-2) (8") SY  14.500  716.000  0.000  872.00  12,644.00

0420 03167067 000 ASPH (AC-20-5TR OR AC-20XP) GAL  12.000  559.000  0.000  650.00  7,800.00

0425 03167208 000 AGGR (TY-PB, GR-3)(SAC-B) CY  200.000  6.600  0.000  6.60  1,320.00

0430 03167211 000 AGGR (TY-PB, GR-4)(SAC-B) CY  200.000  5.600  0.000  5.60  1,120.00

0435 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  725.000  17.000  0.000  20.40  14,790.00

0440 04967001 000 REMOV STR (BOX CULVERT) EA  14,000.000  1.000  0.000  1.00  14,000.00

0445 05007001 000 MOBILIZATION LS  115,000.000  0.143  0.000  0.14  16,445.00

0450 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  4.000  0.000  4.00  20,000.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0455 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  6.000  420.000  0.000  380.00  2,280.00

0465 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  8.000  100.000  0.000  50.00  400.00

0475 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  35.000  122.000  0.000  122.00  4,270.00

0480 05407018 000 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF  85.000  28.000  0.000  56.00  4,760.00

0485 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,600.000  4.000  0.000  4.00  14,400.00

0490 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  30.000  6.000  0.000  6.00  180.00

Category Subtotal $128,042.00

002 BRIDGE: 072000AA0115003 [CR 115]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0540 04627021 000 CONC BOX CULV (8 FT X 4 FT) LF  875.000  120.000  0.000  120.00  105,000.00

0545 04667175 000 WINGWALL (PW - 1) (HW=5 FT) EA  18,700.000  2.000  0.000  2.00  37,400.00

Category Subtotal $142,400.00

090713019PROJECT CONTROLBR 2024(796)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0645 01007002 000 PREPARING ROW STA  1,500.000  7.000  0.000  6.00  9,000.00

0650 01107001 000 EXCAV (ROADWAY) CY  25.000  82.000  0.000  82.00  2,050.00

0655 01107002 000 EXCAV (CHANNEL) CY  30.000  86.000  0.000  86.00  2,580.00

0660 01327003 000 EMBANK (FNL)(OC)(TY B) CY  18.000  272.000  0.000  272.00  4,896.00

0680 02477067 000 FL BS (CMP IN PLC)(TY A GR 1-2) (8") SY  14.500  931.000  0.000  931.00  13,499.50

0690 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  725.000  26.000  0.000  24.68  17,893.00

0695 04327041 000 RIPRAP (STONE PROTECTION)(12 IN) CY  175.000  150.000  0.000  113.74  19,904.50

0700 04647003 000 RC PIPE (CL III)(18 IN) LF  90.000  40.000  0.000  40.00  3,600.00

0705 04967010 000 REMOV STR (BRIDGE 100 - 499 FT LENGTH) EA  95,000.000  1.000  0.000  1.00  95,000.00

0710 05007001 000 MOBILIZATION LS  115,000.000  0.383  0.000  0.28  32,545.00

0715 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  7.000  0.000  5.00  25,000.00

0730 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  6.000  665.000  0.000  1,315.00  7,890.00

0735 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.500  665.000  0.000  888.00  1,332.00

0755 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  35.000  200.000  0.000  200.00  7,000.00

0760 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,700.000  4.000  0.000  4.00  10,800.00

0761 05427001 REMOVE METAL BEAM GUARD FENCE LF  14.390  0.000  50.000  50.00  719.50

ITEM ADDED BY CO#01

0762 05427004 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  187.150  0.000  1.000  1.00  187.15

ITEM ADDED BY CO#01

0765 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,600.000  4.000  0.000  4.00  14,400.00

0766 05447003 GUARDRAIL END TREATMENT (REMOVE) EA  719.300  0.000  1.000  1.00  719.30

ITEM ADDED BY CO#01

0770 05527003 000 WIRE FENCE (TY C) LF  27.000  600.000  265.000  1,421.00  38,367.00

0775 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  30.000  10.000  0.000  10.00  300.00

646 01047004 REMOV CONC (MOWSTRIP) CY  474.050  0.000  6.200  6.20  2,939.11

ITEM ADDED BY CO#01
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Category Subtotal $310,622.06

002 BRIDGE: 072000AA0322005 [CR 322]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0825 04007010 000 CEM STABIL BKFL CY  275.000  26.000  0.000  26.00  7,150.00

0830 04167004 000 DRILL SHAFT (24 IN) LF  235.000  480.000  0.000  480.00  112,800.00

0835 04207012 000 CL C CONC (ABUT) CY  1,300.000  18.400  0.000  18.40  23,920.00

0840 04207022 000 CL C CONC (CAP) CY  1,450.000  13.200  0.000  13.20  19,140.00

0845 04207038 000 CL C CONC (COLUMN) CY  1,200.000  5.300  0.000  5.30  6,360.00

0850 04227007 000 REINF CONC SLAB (SLAB BEAM) SF  29.000  3,380.000  0.000  3,380.00  98,020.00

0855 04257019 000 PRESTR CONC SLAB BEAM (5SB15) LF  240.000  642.500  0.000  642.50  154,200.00

0860 04507008 000 RAIL (TY T223) LF  115.000  284.000  0.000  248.00  28,520.00

0865 04547004 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  300.000  52.000  0.000  52.00  15,600.00

Category Subtotal $465,710.00

090713020PROJECT CONTROLBR 2024(798)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0965 01007002 000 PREPARING ROW STA  1,500.000  3.100  0.000  3.10  4,650.00

0970 01107001 000 EXCAV (ROADWAY) CY  25.000  63.000  0.000  63.00  1,575.00

0975 01107002 000 EXCAV (CHANNEL) CY  30.000  75.000  40.000  75.00  2,250.00

0980 01327003 000 EMBANK (FNL)(OC)(TY B) CY  18.000  319.000  10.000  319.00  5,742.00

1000 02477067 000 FL BS (CMP IN PLC)(TY A GR 1-2) (8") SY  14.500  775.000  334.000  775.00  11,237.50

1005 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  725.000  21.800  13.000  20.89  15,141.63

1010 04967001 000 REMOV STR (BOX CULVERT) EA  14,000.000  1.000  0.000  1.00  14,000.00

1015 05007001 000 MOBILIZATION LS  115,000.000  0.185  0.000  0.19  21,275.00

1020 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  4.000  0.000  3.00  15,000.00

1025 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  6.000  444.000  0.000  426.00  2,556.00

1030 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.500  444.000  0.000  296.00  444.00

1035 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  8.000  120.000  0.000  180.00  1,440.00

1040 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  2.000  120.000  0.000  60.00  120.00

1045 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  35.000  145.000  125.000  145.00  5,075.00

1046 05427001 REMOVE METAL BEAM GUARD FENCE LF  14.390  0.000  125.000  125.00  1,798.75

ITEM ADDED BY CO#02

1050 05407018 000 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF  85.000  55.000  25.000  110.00  9,350.00

1055 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,600.000  4.000  0.000  4.00  14,400.00

1060 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  30.000  6.000  0.000  6.00  180.00

1061 07357060 DRIFTWOOD REMOVAL CY  282.700  0.000  126.000  80.00  22,616.00

ITEM ADDED BY CO#02

Category Subtotal $148,850.88

002 BRIDGE: 072000AA0348006 [CR 348 @ COYOTE CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1110 04627026 000 CONC BOX CULV (9 FT X 4 FT) LF  1,150.000  200.000  0.000  200.00  230,000.00

1115 04667175 000 WINGWALL (PW - 1) (HW=5 FT) EA  18,700.000  2.000  0.000  2.00  37,400.00
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Category Subtotal $267,400.00

090713023PROJECT CONTROLBR 2024(795)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1215 01007002 000 PREPARING ROW STA  1,500.000  3.000  0.000  3.00  4,500.00

1225 01107001 000 EXCAV (ROADWAY) CY  25.000  17.000  0.000  17.00  425.00

1230 01107002 000 EXCAV (CHANNEL) CY  30.000  53.000  0.000  53.00  1,590.00

1235 01327003 000 EMBANK (FNL)(OC)(TY B) CY  18.000  473.000  0.000  473.00  8,514.00

1255 02477067 000 FL BS (CMP IN PLC)(TY A GR 1-2) (8") SY  14.500  696.000  0.000  696.00  10,092.00

1265 03167067 000 ASPH (AC-20-5TR OR AC-20XP) GAL  12.000  544.000  0.000  600.00  7,200.00

1270 03167208 000 AGGR (TY-PB, GR-3)(SAC-B) CY  200.000  6.400  0.000  6.40  1,280.00

1275 03167211 000 AGGR (TY-PB, GR-4)(SAC-B) CY  200.000  5.400  0.000  5.40  1,080.00

1280 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  725.000  19.400  0.000  25.45  18,451.25

1285 04327038 000 RIPRAP (STONE COMMON)(GROUT)(12 IN) CY  300.000  15.700  0.000  14.52  4,356.00

1290 04967001 000 REMOV STR (BOX CULVERT) EA  14,000.000  1.000  0.000  1.00  14,000.00

1295 05007001 000 MOBILIZATION LS  115,000.000  0.143  0.000  0.14  16,445.00

1300 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  4.000  0.000  1.00  5,000.00

1325 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  35.000  111.000  0.000  111.00  3,885.00

1330 05407018 000 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF  85.000  39.000  0.000  78.00  6,630.00

1335 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,600.000  4.000  0.000  4.00  14,400.00

1340 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  30.000  6.000  0.000  6.00  180.00

Category Subtotal $118,028.25

002 BRIDGE: 072000AA0370007 [CR 371 @ DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1390 04627010 000 CONC BOX CULV (6 FT X 2 FT) LF  615.000  200.000  0.000  200.00  123,000.00

1395 04667173 000 WINGWALL (PW - 1) (HW=3 FT) EA  17,000.000  2.000  0.000  2.00  34,000.00

Category Subtotal $157,000.00

090713017BR 2024(804)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 01647002 000 BROADCAST SEED (PERM_RURAL_CLAY) SY  0.350  569.000  0.000  0.000  0.00

0085 01647005 000 BROADCAST SEED (TEMP_WARM) SY  0.350  284.500  0.000  0.000  0.00

0090 01647006 000 BROADCAST SEED (TEMP_COOL) SY  0.350  284.500  0.000  0.000  0.00

0140 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  2.000  84.000  0.000  0.000  0.00

 0.00Category Subtotal

090713018BR 2024(797)PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0375 01057001 000 RMV (0"-4") TRT/UNTRT BASE & ASPH PAV SY  7.000  529.000  0.000  0.000  0.00

0395 01647002 000 BROADCAST SEED (PERM_RURAL_CLAY) SY  0.350  426.000  0.000  0.000  0.00

0400 01647005 000 BROADCAST SEED (TEMP_WARM) SY  0.350  213.000  0.000  0.000  0.00

0405 01647006 000 BROADCAST SEED (TEMP_COOL) SY  0.350  213.000  0.000  0.000  0.00

0415 03107004 000 PRIME COAT (MC-30) GAL  12.000  144.000  0.000  0.000  0.00

0460 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.500  420.000  0.000  0.000  0.00

0470 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  2.000  100.000  0.000  0.000  0.00

 0.00Category Subtotal

090713019BR 2024(796)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0665 01647002 000 BROADCAST SEED (PERM_RURAL_CLAY) SY  0.350  1,117.000  0.000  0.000  0.00

0670 01647005 000 BROADCAST SEED (TEMP_WARM) SY  0.350  558.500  0.000  0.000  0.00

0675 01647006 000 BROADCAST SEED (TEMP_COOL) SY  0.350  558.500  0.000  0.000  0.00

0685 04327001 000 RIPRAP (CONC)(4 IN) CY  750.000  2.000  0.000  0.000  0.00

0711 05007002 MOBILIZATION (CALLOUT) EA  5,000.000  0.000  1.000  0.000  0.00

ITEM ADDED BY CO#01

0720 05067001 000 ROCK FILTER DAMS (INSTALL) (TY 1) LF  45.000  92.000  0.000  0.000  0.00

0725 05067011 000 ROCK FILTER DAMS (REMOVE) LF  5.000  92.000  0.000  0.000  0.00

0740 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  8.000  92.000  0.000  0.000  0.00

0745 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  2.000  92.000  0.000  0.000  0.00

0750 05307015 000 DRIVEWAYS (BASE) SY  40.000  47.000  0.000  0.000  0.00

0767 05457006 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA  37,601.800  0.000  1.000  0.000  0.00

ITEM ADDED BY CO#01

1445 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

1450 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

1455 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  8,000.000  0.000  0.000  0.00

1460 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

1465 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

1470 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

1475 96107001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

1480 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1,000.000  0.000  0.000  0.00

1485 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

090713020BR 2024(798)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0966 01047003 REMOV CONC (MOWSTRIP) SY  27.430  0.000  55.000  0.000  0.00
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ITEM ADDED BY CO#02

0985 01647002 000 BROADCAST SEED (PERM_RURAL_CLAY) SY  0.350  786.000  0.000  0.000  0.00

0990 01647005 000 BROADCAST SEED (TEMP_WARM) SY  0.350  393.000  0.000  0.000  0.00

0995 01647006 000 BROADCAST SEED (TEMP_COOL) SY  0.350  393.000  0.000  0.000  0.00

1001 04017001 FLOWABLE BACKFILL CY  300.000  0.000  9.000  0.000  0.00

ITEM ADDED BY CO#02

1006 04327030 RIPRAP (STONE COMMON)(DRY)(8 IN) CY  200.000  0.000  45.000  0.000  0.00

ITEM ADDED BY CO#02

1007 04807001 CLEAN EXIST CULVERTS EA  2,500.000  0.000  1.000  0.000  0.00

ITEM ADDED BY CO#02

1016 05007003 MOBILIZATION (CALLOUT 1) EA  17,500.000  0.000  1.000  0.000  0.00

ITEM ADDED BY CO#02

 0.00Category Subtotal

090713023BR 2024(795)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1220 01057001 000 RMV (0"-4") TRT/UNTRT BASE & ASPH PAV SY  7.000  351.000  0.000  0.000  0.00

1240 01647002 000 BROADCAST SEED (PERM_RURAL_CLAY) SY  0.350  1,024.000  0.000  0.000  0.00

1245 01647005 000 BROADCAST SEED (TEMP_WARM) SY  0.350  512.000  0.000  0.000  0.00

1250 01647006 000 BROADCAST SEED (TEMP_COOL) SY  0.350  512.000  0.000  0.000  0.00

1260 03107004 000 PRIME COAT (MC-30) GAL  12.000  140.000  0.000  0.000  0.00

1305 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  6.000  494.000  0.000  0.000  0.00

1310 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.500  494.000  0.000  0.000  0.00

1315 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  8.000  93.000  0.000  0.000  0.00

1320 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  2.000  93.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,999,418.19
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  1,500.000PREPARING ROW  17.300  25,950.00 18.30

01047004 CY  474.050REMOV CONC (MOWSTRIP)  6.200  2,939.11 0.00

ITEM ADDED BY CO#01

01107001 000 CY  25.000EXCAV (ROADWAY)  312.000  7,800.00 312.00

01107002 000 CY  30.000EXCAV (CHANNEL)  399.000  11,970.00 399.00

01327003 000 CY  18.000EMBANK (FNL)(OC)(TY B)  1,682.000  30,276.00 1,682.00

02477067 000 SY  14.500FL BS (CMP IN PLC)(TY A GR 1-2) (8")  3,994.000  57,913.00 3,838.00

03167067 000 GAL  12.000ASPH (AC-20-5TR OR AC-20XP)  1,250.000  15,000.00 1,103.00

03167208 000 CY  200.000AGGR (TY-PB, GR-3)(SAC-B)  13.000  2,600.00 13.00

03167211 000 CY  200.000AGGR (TY-PB, GR-4)(SAC-B)  11.000  2,200.00 11.00

04007010 000 CY  275.000CEM STABIL BKFL  26.000  7,150.00 26.00

04167004 000 LF  235.000DRILL SHAFT (24 IN)  480.000  112,800.00 480.00

04207012 000 CY  1,300.000CL C CONC (ABUT)  18.400  23,920.00 18.40

04207022 000 CY  1,450.000CL C CONC (CAP)  13.200  19,140.00 13.20

04207038 000 CY  1,200.000CL C CONC (COLUMN)  5.300  6,360.00 5.30

04227007 000 SF  29.000REINF CONC SLAB (SLAB BEAM)  3,380.000  98,020.00 3,380.00

04257019 000 LF  240.000PRESTR CONC SLAB BEAM (5SB15)  642.500  154,200.00 642.50

04327013 000 CY  725.000RIPRAP (MOW STRIP)(4 IN)  109.135  79,122.88 102.20

04327038 000 CY  300.000RIPRAP (STONE COMMON)(GROUT)(12 IN)  19.120  5,736.00 20.30

04327041 000 CY  175.000RIPRAP (STONE PROTECTION)(12 IN)  113.740  19,904.50 150.00

04507008 000 LF  115.000RAIL (TY T223)  248.000  28,520.00 284.00

04547004 000 LF  300.000SEALED EXPANSION JOINT (4 IN) (SEJ - M)  52.000  15,600.00 52.00

04627010 000 LF  615.000CONC BOX CULV (6 FT X 2 FT)  200.000  123,000.00 200.00

04627021 000 LF  875.000CONC BOX CULV (8 FT X 4 FT)  240.000  210,000.00 240.00

04627026 000 LF  1,150.000CONC BOX CULV (9 FT X 4 FT)  200.000  230,000.00 200.00

04647003 000 LF  90.000RC PIPE (CL III)(18 IN)  40.000  3,600.00 40.00

04667173 000 EA  17,000.000WINGWALL (PW - 1) (HW=3 FT)  2.000  34,000.00 2.00

04667175 000 EA  18,700.000WINGWALL (PW - 1) (HW=5 FT)  6.000  112,200.00 6.00

04967001 000 EA  14,000.000REMOV STR (BOX CULVERT)  4.000  56,000.00 4.00

04967010 000 EA  95,000.000REMOV STR (BRIDGE 100 - 499 FT LENGTH)  1.000  95,000.00 1.00

05007001 000 LS  115,000.000MOBILIZATION  0.900  103,500.00 1.00

05027001 000 MO  5,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  16.000  80,000.00 22.00

05067039 000 LF  6.000TEMP SEDMT CONT FENCE (INSTALL)  2,921.000  17,526.00 1,955.00

05067041 000 LF  1.500TEMP SEDMT CONT FENCE (REMOVE)  1,482.000  2,223.00 1,535.00

05067044 000 LF  8.000BIODEG EROSN CONT LOGS (INSTL) (12")  300.000  2,400.00 304.00

05067046 000 LF  2.000BIODEG EROSN CONT LOGS (REMOVE)  60.000  120.00 120.00

05407002 000 LF  35.000MTL W-BEAM GD FEN (STEEL POST)  737.500  25,812.50 700.00

05407005 000 EA  2,700.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  4.000  10,800.00 4.00

05407018 000 LF  85.000MTL W - BEAM GD FEN (LOW FILL CULVERT)  337.500  28,687.50 150.00

05427001 LF  14.390REMOVE METAL BEAM GUARD FENCE  175.000  2,518.25 0.00

ITEM ADDED BY CO#02

05427004 EA  187.150RM MTL BM GD FENCE TRANS (THRIE-BEAM)  1.000  187.15 0.00

ITEM ADDED BY CO#01
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05447001 000 EA  3,600.000GUARDRAIL END TREATMENT (INSTALL)  20.000  72,000.00 20.00

05447003 EA  719.300GUARDRAIL END TREATMENT (REMOVE)  1.000  719.30 0.00

ITEM ADDED BY CO#01

05527003 000 LF  27.000WIRE FENCE (TY C)  1,421.000  38,367.00 600.00

06587018 000 EA  30.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2  34.000  1,020.00 34.00

07357060 CY  282.700DRIFTWOOD REMOVAL  80.000  22,616.00 0.00

ITEM ADDED BY CO#02

$1,999,418.19TOTAL ITEM EARNINGS TO DATE


