
 21,694.30

090800122CONTRACT ID:

PROJECT: C 908-00-122

CONTRACT:

07253222

PROJECTED AMOUNT: $1,510,937.50

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

HJC FARMS, INC.

Bryce Turentine, P.E.

TAYLOR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

07/31/2025AWARD DATE:

ESTIMATE PERIOD:

0013

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/18/2025

07/02/2025

ESTIMATE PAID:

 44

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/03/2026

$1,532,631.80

CONTRACT:

09/01/2026

AWARD AMOUNT: $1,507,937.50

ABILENE

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 51.16

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 44.34

$0.00 $679,541.19 $679,541.19 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $679,541.19 $679,541.19 

$0.00 $0.00 $0.00 

$0.00 $679,541.19 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $679,541.19 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 44

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/03/2026

09/17/2025

 86

 0

 86

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  0  25

HOLIDAY 1

SATURDAY 3

SUNDAY 3

TIME SUSPENDED 18

09/01/2026  1 TIME SUSPENDED

09/02/2026  1 TIME SUSPENDED

09/03/2026  1 TIME SUSPENDED

09/04/2026  1 TIME SUSPENDED

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1 TIME SUSPENDED

09/09/2026  1 TIME SUSPENDED

09/10/2026  1 TIME SUSPENDED

09/11/2026  1 TIME SUSPENDED

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1 TIME SUSPENDED

09/15/2026  1 TIME SUSPENDED

09/16/2026  1 TIME SUSPENDED

09/17/2026  1 TIME SUSPENDED

09/18/2026  1 TIME SUSPENDED

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1 TIME SUSPENDED

09/22/2026  1 TIME SUSPENDED

09/23/2026  1 TIME SUSPENDED

09/24/2026  1 TIME SUSPENDED

09/25/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***

$0.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

090800122PROJECT CONTROLC 908-00-122

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0070 04167001 000 DRILL SHAFT (12 IN) LF  175.000  12.000  0.000  12.00  2,100.00

0075 04167004 000 DRILL SHAFT (24 IN) LF  175.000  2,793.000  0.000  2,764.00  483,700.00

0085 05007001 000 MOBILIZATION LS  51,000.000  1.000  0.000  0.90  45,900.00

0090 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,000.000  5.000  0.000  3.00  9,000.00

0095 05057001 000 TMA (STATIONARY) DAY  150.000  80.000  0.000  44.00  6,600.00

0110 06477001 000 INSTALL LRSS (STRUCT STEEL) LB  6.500  75,686.000  0.000  15,132.50  98,361.25

Category Subtotal $645,661.25

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0130 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  33,879.94  33,879.94

Category Subtotal $33,879.94

090800122C 908-00-122PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01047006 000 REMOV CONC (RIPRAP) SY  36.500  9.000  0.000  0.000  0.00

0065 04017001 000 FLOWABLE BACKFILL CY  1,000.000  4.000  0.000  0.000  0.00

0080 04327001 000 RIPRAP (CONC)(4 IN) CY  1,000.000  1.000  0.000  0.000  0.00

0100 06367002 000 ALUMINUM SIGNS (TY G) SF  25.000  11,209.000  0.000  0.000  0.00

0105 06367003 000 ALUMINUM SIGNS (TY O) SF  25.000  1,182.000  0.000  0.000  0.00

0115 06477003 000 REMOVE LRSA EA  1,000.000  132.000  0.000  0.000  0.00

0116 06507193 REMOVE OVERHD SIGN SUP EA  21,694.300  0.000  1.000  0.000  0.00

COMPLETE REMOVAL OVERHD SIGN SUP

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0120 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0125 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $679,541.19
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04167001 000 LF  175.000DRILL SHAFT (12 IN)  12.000  2,100.00 12.00

04167004 000 LF  175.000DRILL SHAFT (24 IN)  2,764.000  483,700.00 2,793.00

05007001 000 LS  51,000.000MOBILIZATION  0.900  45,900.00 1.00

05027001 000 MO  3,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  9,000.00 5.00

05057001 000 DAY  150.000TMA (STATIONARY)  44.000  6,600.00 80.00

06477001 000 LB  6.500INSTALL LRSS (STRUCT STEEL)  15,132.500  98,361.25 75,686.00

96017001 DOL  1.000MATERIAL ON HAND  33,879.940  33,879.94 1,000.00

$679,541.19TOTAL ITEM EARNINGS TO DATE


