
090800125CONTRACT ID:

PROJECT: C 908-00-125

CONTRACT:

06243242

PROJECTED AMOUNT: $1,797,697.50

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

HJC FARMS, INC.

Bryce Turentine, P.E.

TAYLOR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

06/27/2024AWARD DATE:

ESTIMATE PERIOD:

0024

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/10/2024

06/06/2024

ESTIMATE PAID:

 107

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 02/10/2025

$1,797,697.50

CONTRACT:

09/01/2026

AWARD AMOUNT: $1,794,697.50

ABILENE

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 130.49

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 96.17

$90,757.69 $1,617,229.13 $1,707,986.82 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

($15,808.00)($4,992.00)($20,800.00)

$0.00 $0.00 $0.00 

$106,565.69 $1,622,221.13 $1,728,786.82 

$0.00 $0.00 $0.00 

$106,565.69 $1,728,786.82 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,622,221.13 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 090800125 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 6ESTIMATE 0024

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$20,800.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 25

 25

C. O. ADJUSTED DAYS:

 107

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/10/2025

10/08/2024

 82

 0

 82

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  19  6

HOLIDAY 1

SATURDAY 2

SUNDAY 3

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

C 908-00-125 090800125PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 04166018 DRILL SHAFT (SIGN MTS) (24 IN)000 LF  185.000 $3,145.00 17.000  1,980.00 1,921.00

0080 06366002 ALUMINUM SIGNS (TY G)001 SF  29.000 $35,503.25 1,224.250  14,553.50 14,360.00

0090 06476001 INSTALL LRSS (STRUCT STEEL)000 LB  7.750 $48,832.75 6,301.000  75,581.00 74,890.00

0095 06476003 REMOVE LRSA000 EA  1,250.000 $37,500.00 30.000  125.00 145.00

0100 61856002 TMA (STATIONARY)002 DAY  100.000 $1,100.00 11.000  122.00 90.00

CATEGORY 002 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0115 96016001 MATERIAL ON HAND DOL  1.000 -$19,515.31-19,515.310  42,867.57 1,000.00

$106,565.69TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

090800125PROJECT CONTROLC 908-00-125

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 04166016 000 DRILL SHAFT (SIGN MTS) (12 IN) LF  145.000  62.000  0.000  62.00  8,990.00

0065 04166018 000 DRILL SHAFT (SIGN MTS) (24 IN) LF  185.000  1,921.000  0.000  1,980.00  366,300.00

0070 05006001 000 MOBILIZATION LS  120,000.000  1.000  0.000  0.90  108,000.00

0075 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,275.000  5.000  0.000  5.00  26,375.00

0080 06366002 001 ALUMINUM SIGNS (TY G) SF  29.000  14,360.000  0.000  14,553.50  422,051.50

0090 06476001 000 INSTALL LRSS (STRUCT STEEL) LB  7.750  74,890.000  0.000  75,581.00  585,752.75

0095 06476003 000 REMOVE LRSA EA  1,250.000  145.000  0.000  125.00  156,250.00

0100 61856002 002 TMA (STATIONARY) DAY  100.000  90.000  0.000  122.00  12,200.00

Category Subtotal $1,685,919.25

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0115 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  42,867.57  42,867.57

Category Subtotal $42,867.57

090800125C 908-00-125PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0085 06366003 001 ALUMINUM SIGNS (TY O) SF  29.000  3,340.000  0.000  0.000  0.00

0500 06366003 ALUMINUM SIGNS (TY O) SF  29.000  0.000  0.000  0.000  0.00

Incorrect bid item description, removing item and replacing

0505 06366009 REPLACE EXISTING ALUMINUM SIGNS(TY O) SF  39.000  0.000  0.000  0.000  0.00

Adding bid item description, replacing item 06366003

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0105 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0110 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $1,728,786.82
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04166016 000 LF  145.000DRILL SHAFT (SIGN MTS) (12 IN)  62.000  8,990.00 62.00

04166018 000 LF  185.000DRILL SHAFT (SIGN MTS) (24 IN)  1,980.000  366,300.00 1,921.00

05006001 000 LS  120,000.000MOBILIZATION  0.900  108,000.00 1.00

05026001 008 MO  5,275.000BARRICADES, SIGNS AND TRAFFIC HANDLING  5.000  26,375.00 5.00

06366002 001 SF  29.000ALUMINUM SIGNS (TY G)  14,553.500  422,051.50 14,360.00

06476001 000 LB  7.750INSTALL LRSS (STRUCT STEEL)  75,581.000  585,752.75 74,890.00

06476003 000 EA  1,250.000REMOVE LRSA  125.000  156,250.00 145.00

61856002 002 DAY  100.000TMA (STATIONARY)  122.000  12,200.00 90.00

96016001 DOL  1.000MATERIAL ON HAND  42,867.570  42,867.57 1,000.00

$1,728,786.82TOTAL ITEM EARNINGS TO DATE


