
090800127CONTRACT ID:

PROJECT: C 908-00-127

CONTRACT:

10253219

PROJECTED AMOUNT: $2,259,759.80

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

SCOTT TUCKER CONSTRUCTION COMPANY, LLC

Bryce Turentine, P.E.

TAYLOR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

10/30/2025AWARD DATE:

ESTIMATE PERIOD:

0009

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/04/2025

10/09/2025

ESTIMATE PAID:

 147

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/20/2026

$2,259,759.80

CONTRACT:

09/01/2026

AWARD AMOUNT: $2,254,759.80

ABILENE

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 50.52

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 64.71

$234,833.00 $1,227,561.95 $1,462,394.95 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$234,833.00 $1,227,561.95 $1,462,394.95 

$0.00 $0.00 $0.00 

$234,833.00 $1,462,394.95 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,227,561.95 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 147

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/20/2026

01/20/2026

 291

 0

 291

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  16  9

HOLIDAY 1

HOLIDAY TRAFFIC 1

SATURDAY 3

SUNDAY 3

TOO WET 1

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1 HOLIDAY TRAFFIC

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1 TOO WET

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

C 908-00-127 090800127PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  4,495.000 $4,495.00 1.000  9.00 17.00

0075 05057001 TMA (STATIONARY)000 DAY  375.000 $4,125.00 11.000  215.00 222.00

CATEGORY 003 DESCRIPTION BRIDGE: 080300097402010 [M 604 OVER SOUTH PRONG PECAN BAYOU]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0250 03547051 PLANE ASPH CONC PAV(2")000 SY  50.000 $11,350.00 227.000  227.00 227.00

0255 04297003 CONC STR REPAIR(DECK REP(PART DEPTH))000 SF  105.000 $59,325.00 565.000  565.00 50.00

0260 04297007 CONC STR REPAIR (VERTICAL & OVERHEAD)000 SF  132.000 $34,848.00 264.000  311.00 20.00

CATEGORY 006 DESCRIPTION BRIDGE: 081280073302017 [FM 126 OVER NOODLE CREEK]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0445 03547051 PLANE ASPH CONC PAV(2")000 SY  50.000 $15,600.00 312.000  312.00 312.00

0450 04297003 CONC STR REPAIR(DECK REP(PART DEPTH))000 SF  105.000 $80,010.00 762.000  762.00 60.00

0455 04297007 CONC STR REPAIR (VERTICAL & OVERHEAD)000 SF  132.000 $25,080.00 190.000  190.00 260.00

$234,833.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

090800127PROJECT CONTROLC 908-00-127

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  225,444.000  1.000  0.000  0.90  202,899.60

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  4,495.000  17.000  0.000  9.00  40,455.00

0070 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  10,064.000  5.000  0.000  5.00  50,320.00

0075 05057001 000 TMA (STATIONARY) DAY  375.000  222.000  0.000  215.00  80,625.00

Category Subtotal $374,299.60

003 BRIDGE: 080300097402010 [M 604 OVER SOUTH PRONG PECAN BAYOU]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0250 03547051 000 PLANE ASPH CONC PAV(2") SY  50.000  227.000  0.000  227.00  11,350.00

0255 04297003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  105.000  50.000  0.000  565.00  59,325.00

0260 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  132.000  20.000  0.000  311.00  41,052.00

Category Subtotal $111,727.00

004 BRIDGE: 080300210801005 [FM 2228 OVER DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0325 01007002 000 PREPARING ROW STA  3,839.000  1.000  0.000  1.00  3,839.00

0330 01107004 000 EXCAV (ROADWAY & CHANNEL) CY  66.000  83.000  0.000  83.00  5,478.00

0340 04327041 000 RIPRAP (STONE PROTECTION)(12 IN) CY  237.000  125.000  0.000  116.00  27,492.00

0345 04597002 000 GABION MATTRESSES (GALV) CY  425.000  74.000  0.000  74.00  31,450.00

Category Subtotal $68,259.00

005 BRIDGE: 081280003305030 [US 83 SB OVER MULBERRY CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0395 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  132.000  320.000  0.000  564.00  74,448.00

Category Subtotal $74,448.00

006 BRIDGE: 081280073302017 [FM 126 OVER NOODLE CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0445 03547051 000 PLANE ASPH CONC PAV(2") SY  50.000  312.000  0.000  312.00  15,600.00

0450 04297003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  105.000  60.000  0.000  762.00  80,010.00

0455 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  132.000  260.000  0.000  190.00  25,080.00

Category Subtotal $120,690.00

007 BRIDGE: 082210000605217 [IH 20 OVER ELM CREEK RELIEF]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION
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007 BRIDGE: 082210000605217 [IH 20 OVER ELM CREEK RELIEF]CATEGORY DESCRIPTION

0520 04207146 000 CL C CONC (WINGWALLS) CY  3,827.000  10.400  0.000  10.40  39,800.80

0525 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  132.000  270.000  0.000  232.50  30,690.00

0530 04967005 000 REMOV STR (WINGWALL) EA  5,099.000  2.000  0.000  2.00  10,198.00

Category Subtotal $80,688.80

008 BRIDGE: 082210000605218 [IH 20 OVER ELM CREEK RELIEF]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0585 04207146 000 CL C CONC (WINGWALLS) CY  3,827.000  10.000  0.000  10.00  38,270.00

0590 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  132.000  160.000  0.000  182.00  24,024.00

0595 04967005 000 REMOV STR (WINGWALL) EA  5,099.000  2.000  0.000  2.00  10,198.00

Category Subtotal $72,492.00

009 BRIDGE: 082210000618054 [BUS LP20R OVERERPASS AT SOUTHERN SWCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0645 04387010 000 CLEANING AND SEALING JOINTS (FOAM) LF  129.000  280.000  0.000  280.00  36,120.00

Category Subtotal $36,120.00

010 BRIDGE: 082210003401062 [US 83 OVER ELM CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0705 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  41.000  114.000  0.000  114.00  4,674.00

0710 04387008 000 CLEANING EXISTING JOINTS LF  26.000  114.000  0.000  114.00  2,964.00

Category Subtotal $7,638.00

012 BRIDGE: 082210018101025 [SH 36 UNDERPASS AT LP 322]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0830 01047006 000 REMOV CONC (RIPRAP) SY  60.000  3.000  0.000  6.00  360.00

0840 04017001 000 FLOWABLE BACKFILL CY  425.000  10.000  0.000  5.00  2,125.00

0845 04327001 000 RIPRAP (CONC)(4 IN) CY  731.000  1.000  0.000  2.00  1,462.00

0855 40107013 000 STEEL BRIDGE ZONE PAINTING LS  32,691.000  1.000  0.000  1.00  32,691.00

Category Subtotal $36,638.00

013 BRIDGE: 082210239801010 [LP 322 SB OVERPASS AT FM 1750]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0905 04297003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  105.000  100.000  0.000  334.00  35,070.00

0910 07857010 000 BRIDGE JOINT REPLACEMENT (ARMOR) LF  358.000  184.000  0.000  192.00  68,736.00

Category Subtotal $103,806.00

014 BRIDGE: 082210239801015 [LP 322 NB OVERPASS AT FM 1750]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0965 07857010 000 BRIDGE JOINT REPLACEMENT (ARMOR) LF  358.000  84.000  0.000  84.00  30,072.00
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Category Subtotal $30,072.00

090800128PROJECT CONTROLC 908-00-128

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1120 01647003 000 BROADCAST SEED (PERM_URBAN_SAND) SY  4.000  5,200.000  0.000  5,200.00  20,800.00

1125 01687001 000 VEGETATIVE WATERING TGL  180.000  41.600  0.000  41.60  7,488.00

1130 01697008 000 SOIL RET BLKT(SL_STEEP_SAND_LONG) SY  3.000  5,200.000  0.000  5,200.00  15,600.00

1140 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  3.000  740.000  0.000  740.00  2,220.00

Category Subtotal $46,108.00

002 BRIDGE: 080170029502016 [US 180 OVER TOBACCO CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1195 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  132.000  170.000  0.000  201.00  26,532.00

Category Subtotal $26,532.00

003 BRIDGE: 081150006901151 [US 87 SB OVERPASS AT AIRPARK RD]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1245 01047006 000 REMOV CONC (RIPRAP) SY  60.000  164.000  0.000  69.00  4,140.00

1250 01327003 000 EMBANK (FNL)(OC)(TY B) CY  88.000  104.000  0.000  134.00  11,792.00

1255 04327001 000 RIPRAP (CONC)(4 IN) CY  731.000  12.000  0.000  15.10  11,038.10

1260 04327012 000 RIPRAP (CONC)(FLUME) CY  948.000  41.000  0.000  38.10  36,118.80

1265 04327033 000 RIPRAP (STONE COMMON)(DRY)(18 IN) CY  312.000  10.000  0.000  10.00  3,120.00

Category Subtotal $66,208.90

004 BRIDGE: 081150006901152 [US 87 SB OVERPASS AT RM 33]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1315 01047006 000 REMOV CONC (RIPRAP) SY  60.000  72.000  0.000  72.00  4,320.00

1325 04327012 000 RIPRAP (CONC)(FLUME) CY  948.000  44.000  0.000  66.30  62,852.40

1330 04327033 000 RIPRAP (STONE COMMON)(DRY)(18 IN) CY  312.000  10.000  0.000  10.00  3,120.00

Category Subtotal $70,292.40

005 BRIDGE: 081680000508093 [IH 20 UNDERPASS AT LP 377]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1380 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  132.000  950.000  0.000  68.00  8,976.00

Category Subtotal $8,976.00

006 BRIDGE: 081770000603316 [IH 20 EBML OVER BITTER CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1435 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  41.000  76.000  0.000  76.00  3,116.00

1440 07857013 000 BRIDGE JOINT REPLACEMENT (HEADER) LF  216.000  74.000  0.000  74.00  15,984.00



CONTRACT ID 090800127 CONTRACTOR'S ESTIMATE PACKAGE Page 7 of 11ESTIMATE 0009

Category Subtotal $19,100.00

007 BRIDGE: 082080005308057 [US 84 WB UNDERPASS AT SH 208]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1490 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  132.000  20.000  0.000  15.00  1,980.00

Category Subtotal $1,980.00

008 BRIDGE: 082080033201016 [SH 208 OVER HELL ROARING HOLLOW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1555 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  132.000  940.000  0.000  786.00  103,752.00

1560 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  41.000  132.000  0.000  44.00  1,804.00

1565 07807003 000 CONC CRCK REPR(DISCRETE)(ROUT AND SEAL) LF  71.000  25.000  0.000  10.75  763.25

Category Subtotal $106,319.25

090800127C 908-00-127PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  56.000  875.000  0.000  0.000  0.00

0085 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  3,249.000  4.000  0.000  0.000  0.00

0090 05407027 000 MTL BM GD FEN (LONG SPAN SYSTEM) EA  2,532.000  2.000  0.000  0.000  0.00

0095 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,563.000  8.000  0.000  0.000  0.00

0100 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  42.000  6.000  0.000  0.000  0.00

0105 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  42.000  24.000  0.000  0.000  0.00

0110 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  8.000  1,100.000  0.000  0.000  0.00

0115 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  11.000  150.000  0.000  0.000  0.00

0120 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  9.000  500.000  0.000  0.000  0.00

0125 06727004 000 REFL PAV MRKR TY II-A-A EA  52.000  17.000  0.000  0.000  0.00

0130 06777001 000 ELIM EXT PM & MRKS (4") LF  8.000  1,180.000  0.000  0.000  0.00

0135 06787002 000 PAV SURF PREP FOR MRK (6") LF  6.000  1,750.000  0.000  0.000  0.00

0140 70017002 000 BENT CAP/ABUTMENT CAP CLEANING EA  150.000  4.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 080300043703009 [US 283 OVER MEXIA CREEK BRANCH]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0190 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  132.000  20.000  0.000  0.000  0.00

0195 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  41.000  92.000  0.000  0.000  0.00

0200 04957002 000 RAISING EXIST STRUCT EA  29,556.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal
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003CATEGORY DESCRIPTION BRIDGE: 080300097402010 [M 604 OVER SOUTH PRONG PECAN BAYOU]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0265 04387012 000 CLEAN AND SEAL JNTS (PAN GIRDERS) (CL7) LF  51.000  96.000  0.000  0.000  0.00

0270 04397017 000 POLYESTER POLYMER CONC OVERLAY (2") SY  498.000  227.000  0.000  0.000  0.00

0275 04517049 000 RETROFIT RAIL (TY T131RC) LF  261.000  217.000  0.000  0.000  0.00

 0.00Category Subtotal

004CATEGORY DESCRIPTION BRIDGE: 080300210801005 [FM 2228 OVER DRAW]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0335 01327003 000 EMBANK (FNL)(OC)(TY B) CY  88.000  49.000  0.000  0.000  0.00

 0.00Category Subtotal

006CATEGORY DESCRIPTION BRIDGE: 081280073302017 [FM 126 OVER NOODLE CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0460 04387012 000 CLEAN AND SEAL JNTS (PAN GIRDERS) (CL7) LF  51.000  125.000  0.000  0.000  0.00

0465 04397017 000 POLYESTER POLYMER CONC OVERLAY (2") SY  498.000  312.000  0.000  0.000  0.00

 0.00Category Subtotal

007CATEGORY DESCRIPTION BRIDGE: 082210000605217 [IH 20 OVER ELM CREEK RELIEF]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0515 04037001 000 TEMPORARY SPL SHORING SF  25.000  322.000  0.000  0.000  0.00

 0.00Category Subtotal

008CATEGORY DESCRIPTION BRIDGE: 082210000605218 [IH 20 OVER ELM CREEK RELIEF]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0580 04037001 000 TEMPORARY SPL SHORING SF  25.000  310.000  0.000  0.000  0.00

 0.00Category Subtotal

010CATEGORY DESCRIPTION BRIDGE: 082210003401062 [US 83 OVER ELM CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0695 04007010 000 CEM STABIL BKFL CY  235.000  66.000  0.000  0.000  0.00

0700 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  264.000  54.000  0.000  0.000  0.00

 0.00Category Subtotal
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011CATEGORY DESCRIPTION BRIDGE: 082210018101024 [SH 36 OVER LYTLE CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0760 01047006 000 REMOV CONC (RIPRAP) SY  60.000  22.000  0.000  0.000  0.00

0765 04017001 000 FLOWABLE BACKFILL CY  425.000  15.000  0.000  0.000  0.00

0770 04207002 000 CL A CONC (MISC) CY  1,361.000  8.000  0.000  0.000  0.00

0775 04327041 000 RIPRAP (STONE PROTECTION)(12 IN) CY  237.000  350.000  0.000  0.000  0.00

0780 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  44.000  390.000  0.000  0.000  0.00

 0.00Category Subtotal

012CATEGORY DESCRIPTION BRIDGE: 082210018101025 [SH 36 UNDERPASS AT LP 322]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0835 01327003 000 EMBANK (FNL)(OC)(TY B) CY  88.000  20.000  0.000  0.000  0.00

0850 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  44.000  96.000  0.000  0.000  0.00

 0.00Category Subtotal

014CATEGORY DESCRIPTION BRIDGE: 082210239801015 [LP 322 NB OVERPASS AT FM 1750]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0960 04297003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  105.000  30.000  0.000  0.000  0.00

 0.00Category Subtotal

015CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0970 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0975 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0980 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0985 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1,000.000  0.000  0.000  0.00

0990 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

090800128C 908-00-128PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1135 03517005 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY  748.000  5.000  0.000  0.000  0.00

1145 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  2.000  740.000  0.000  0.000  0.00

 0.00Category Subtotal
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004CATEGORY DESCRIPTION BRIDGE: 081150006901152 [US 87 SB OVERPASS AT RM 33]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1320 01327003 000 EMBANK (FNL)(OC)(TY B) CY  88.000  30.000  0.000  0.000  0.00

 0.00Category Subtotal

005CATEGORY DESCRIPTION BRIDGE: 081680000508093 [IH 20 UNDERPASS AT LP 377]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1385 07867001 000 CARBON FIBER REINF POLYMER PROTECTION SF  97.000  458.000  0.000  0.000  0.00

 0.00Category Subtotal

007CATEGORY DESCRIPTION BRIDGE: 082080005308057 [US 84 WB UNDERPASS AT SH 208]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1495 07847002 000 REP STL BRIDGE MEMBER (BEAM) EA  4,566.000  8.000  0.000  0.000  0.00

1500 07847003 000 REP STL BRIDGE MEMBER (DIAPHRAGM) EA  5,132.000  2.000  0.000  0.000  0.00

1505 07847022 000 REP STL BRIDGE MBR (WELD REPAIR) EA  5,132.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,462,394.95
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  3,839.000PREPARING ROW  1.000  3,839.00 1.00

01047006 000 SY  60.000REMOV CONC (RIPRAP)  147.000  8,820.00 239.00

01107004 000 CY  66.000EXCAV (ROADWAY & CHANNEL)  83.000  5,478.00 83.00

01327003 000 CY  88.000EMBANK (FNL)(OC)(TY B)  134.000  11,792.00 104.00

01647003 000 SY  4.000BROADCAST SEED (PERM_URBAN_SAND)  5,200.000  20,800.00 5,200.00

01687001 000 TGL  180.000VEGETATIVE WATERING  41.600  7,488.00 41.60

01697008 000 SY  3.000SOIL RET BLKT(SL_STEEP_SAND_LONG)  5,200.000  15,600.00 5,200.00

03547051 000 SY  50.000PLANE ASPH CONC PAV(2")  539.000  26,950.00 539.00

04017001 000 CY  425.000FLOWABLE BACKFILL  5.000  2,125.00 10.00

04207146 000 CY  3,827.000CL C CONC (WINGWALLS)  20.400  78,070.80 20.40

04297003 000 SF  105.000CONC STR REPAIR(DECK REP(PART DEPTH))  1,661.000  174,405.00 210.00

04297007 000 SF  132.000CONC STR REPAIR (VERTICAL & OVERHEAD)  2,549.500  336,534.00 3,110.00

04327001 000 CY  731.000RIPRAP (CONC)(4 IN)  17.100  12,500.10 13.00

04327012 000 CY  948.000RIPRAP (CONC)(FLUME)  104.400  98,971.20 85.00

04327033 000 CY  312.000RIPRAP (STONE COMMON)(DRY)(18 IN)  20.000  6,240.00 20.00

04327041 000 CY  237.000RIPRAP (STONE PROTECTION)(12 IN)  116.000  27,492.00 125.00

04387007 000 LF  41.000CLEANING AND SEALING EXIST JOINTS (CL7)  234.000  9,594.00 322.00

04387008 000 LF  26.000CLEANING EXISTING JOINTS  114.000  2,964.00 114.00

04387010 000 LF  129.000CLEANING AND SEALING JOINTS (FOAM)  280.000  36,120.00 280.00

04597002 000 CY  425.000GABION MATTRESSES (GALV)  74.000  31,450.00 74.00

04967005 000 EA  5,099.000REMOV STR (WINGWALL)  4.000  20,396.00 4.00

05007001 000 LS  225,444.000MOBILIZATION  0.900  202,899.60 1.00

05027001 000 MO  4,495.000BARRICADES, SIGNS AND TRAFFIC HANDLING  9.000  40,455.00 17.00

05037002 000 EA  10,064.000PORTABLE CHANGEABLE MESSAGE SIGN  5.000  50,320.00 5.00

05057001 000 DAY  375.000TMA (STATIONARY)  215.000  80,625.00 222.00

05067044 000 LF  3.000BIODEG EROSN CONT LOGS (INSTL) (12")  740.000  2,220.00 740.00

07807003 000 LF  71.000CONC CRCK REPR(DISCRETE)(ROUT AND SEAL)  10.750  763.25 25.00

07857010 000 LF  358.000BRIDGE JOINT REPLACEMENT (ARMOR)  276.000  98,808.00 268.00

07857013 000 LF  216.000BRIDGE JOINT REPLACEMENT (HEADER)  74.000  15,984.00 74.00

40107013 000 LS  32,691.000STEEL BRIDGE ZONE PAINTING  1.000  32,691.00 1.00

$1,462,394.95TOTAL ITEM EARNINGS TO DATE


