
090800130CONTRACT ID:

PROJECT: F 2B24(142)

CONTRACT:

06243042

PROJECTED AMOUNT: $1,205,491.22

CONTRACTOR:

HIGHWAY: SL 322

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

FLORIDA TRAFFIC CONTROL DEVICES, INC.

Bryce Turentine, P.E.

TAYLOR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

06/27/2024AWARD DATE:

ESTIMATE PERIOD:

0017

03/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/17/2024

06/05/2024

ESTIMATE PAID:

 103
-40.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 03/26/2025

$1,205,491.22

CONTRACT:

02/26/2026

AWARD AMOUNT: $1,202,491.22

ABILENE

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 94.03

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

02/12/2026

11/06/2025

 100.00

$3,598.53 $1,182,726.71 $1,186,325.24 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$3,598.53 $1,182,726.71 $1,186,325.24 

$0.00 $0.00 $0.00 

$3,598.53 $1,186,325.24 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,182,726.71 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 63

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 11/06/2025

03/26/2025

11/14/2024

 67

 0

 67

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 28  0  28

AWAITING FINAL DOCU 19

OTHER - SEE RMRKS 1

SATURDAY 4

SUNDAY 4

02/26/2026  1 AWAITING FINAL DOCUMENTATION

02/27/2026  1 AWAITING FINAL DOCUMENTATION

02/28/2026  1 SATURDAY

03/01/2026  1 SUNDAY

03/02/2026  1 AWAITING FINAL DOCUMENTATION

03/03/2026  1 AWAITING FINAL DOCUMENTATION

03/04/2026  1 AWAITING FINAL DOCUMENTATION

03/05/2026  1 AWAITING FINAL DOCUMENTATION

03/06/2026  1 AWAITING FINAL DOCUMENTATION

03/07/2026  1 SATURDAY

03/08/2026  1 SUNDAY

03/09/2026  1 AWAITING FINAL DOCUMENTATION

03/10/2026  1 AWAITING FINAL DOCUMENTATION

03/11/2026  1 AWAITING FINAL DOCUMENTATION

03/12/2026  1 AWAITING FINAL DOCUMENTATION

03/13/2026  1 AWAITING FINAL DOCUMENTATION

03/14/2026  1 SATURDAY

03/15/2026  1 SUNDAY

03/16/2026  1 AWAITING FINAL DOCUMENTATION

03/17/2026  1 AWAITING FINAL DOCUMENTATION

03/18/2026  1 AWAITING FINAL DOCUMENTATION

03/19/2026  1 AWAITING FINAL DOCUMENTATION

03/20/2026  1 AWAITING FINAL DOCUMENTATION

03/21/2026  1 SATURDAY

03/22/2026  1 SUNDAY

03/23/2026  1 AWAITING FINAL DOCUMENTATION

03/24/2026  1 AWAITING FINAL DOCUMENTATION

03/25/2026  1
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WORK PERFORMED THIS PERIOD

F 2B24(142) 090800130PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0080 05006001 MOBILIZATION000 LS  119,951.000 $3,598.53 0.030  1.00 1.00

$3,598.53TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

090800130PROJECT CONTROLF 2B24(142)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01046009 000 REMOVING CONC (RIPRAP) SY  306.690  10.000  0.000  4.00  1,226.76

0065 04166005 000 DRILL SHAFT (42 IN) LF  997.440  260.000  0.000  260.00  259,334.40

0070 04166022 000 DRILL SHAFT (SIGN MTS) (48 IN) LF  1,133.500  54.000  0.000  54.00  61,209.00

0075 04326001 000 RIPRAP (CONC)(4 IN) CY  1,469.160  15.000  0.000  15.00  22,037.40

0080 05006001 000 MOBILIZATION LS  119,951.000  1.000  0.000  1.00  119,951.00

0085 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  9,845.850  5.000  0.000  5.00  49,229.25

0090 06186046 000 CONDT (PVC) (SCH 80) (2") LF  20.620  2,170.000  0.000  1,931.00  39,817.22

0095 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  41.010  730.000  0.000  617.00  25,303.17

0100 06206007 000 ELEC CONDR (NO.8) BARE LF  2.070  3,360.000  0.000  2,961.00  6,129.27

0105 06206008 000 ELEC CONDR (NO.8) INSULATED LF  2.380  6,224.000  0.000  6,224.00  14,813.12

0110 06246010 000 GROUND BOX TY D (162922)W/APRON EA  1,968.800  40.000  0.000  38.00  74,814.40

0115 06286122 000 ELC SRV TY D 120/240 060(NS)AL(N)SP(O) EA  7,729.350  11.000  0.000  11.00  85,022.85

0120 06506028 000 INS OH SN SUP(30 FT BAL TEE) EA  75,502.450  2.000  0.000  2.00  151,004.90

0125 60106004 000 CCTV MOUNT (POLE) EA  570.870  10.000  0.000  10.00  5,708.70

0130 60276003 000 CONDUIT (PREPARE) LF  5.350  130.000  0.000  130.00  695.50

0135 60276008 000 GROUND BOX (PREPARE) EA  2,183.320  2.000  0.000  2.00  4,366.64

0140 60286001 000 INSTALL DMS (POLE MTD CABINET) EA  13,270.800  2.000  0.000  2.00  26,541.60

0145 60646037 001 ITS POLE (50 FT)(90 MPH) EA  16,625.160  10.000  0.000  10.00  166,251.60

0150 60646072 001 ITS POLE MNT CAB (TY 1)(CONF 1) EA  5,036.430  10.000  0.000  10.00  50,364.30

0155 61856002 002 TMA (STATIONARY) DAY  315.320  67.000  0.000  67.00  21,126.44

0160 63676002 000 INSTALLATION OF CELLULAR MODEM EA  114.810  12.000  0.000  12.00  1,377.72

Category Subtotal $1,186,325.24

090800130F 2B24(142)PROJECT CONTROL

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0165 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0170 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0175 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,186,325.24
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01046009 000 SY  306.690REMOVING CONC (RIPRAP)  4.000  1,226.76 10.00

04166005 000 LF  997.440DRILL SHAFT (42 IN)  260.000  259,334.40 260.00

04166022 000 LF  1,133.500DRILL SHAFT (SIGN MTS) (48 IN)  54.000  61,209.00 54.00

04326001 000 CY  1,469.160RIPRAP (CONC)(4 IN)  15.000  22,037.40 15.00

05006001 000 LS  119,951.000MOBILIZATION  1.000  119,951.00 1.00

05026001 008 MO  9,845.850BARRICADES, SIGNS AND TRAFFIC HANDLING  5.000  49,229.25 5.00

06186046 000 LF  20.620CONDT (PVC) (SCH 80) (2")  1,931.000  39,817.22 2,170.00

06186047 000 LF  41.010CONDT (PVC) (SCH 80) (2") (BORE)  617.000  25,303.17 730.00

06206007 000 LF  2.070ELEC CONDR (NO.8) BARE  2,961.000  6,129.27 3,360.00

06206008 000 LF  2.380ELEC CONDR (NO.8) INSULATED  6,224.000  14,813.12 6,224.00

06246010 000 EA  1,968.800GROUND BOX TY D (162922)W/APRON  38.000  74,814.40 40.00

06286122 000 EA  7,729.350ELC SRV TY D 120/240 060(NS)AL(N)SP(O)  11.000  85,022.85 11.00

06506028 000 EA  75,502.450INS OH SN SUP(30 FT BAL TEE)  2.000  151,004.90 2.00

60106004 000 EA  570.870CCTV MOUNT (POLE)  10.000  5,708.70 10.00

60276003 000 LF  5.350CONDUIT (PREPARE)  130.000  695.50 130.00

60276008 000 EA  2,183.320GROUND BOX (PREPARE)  2.000  4,366.64 2.00

60286001 000 EA  13,270.800INSTALL DMS (POLE MTD CABINET)  2.000  26,541.60 2.00

60646037 001 EA  16,625.160ITS POLE (50 FT)(90 MPH)  10.000  166,251.60 10.00

60646072 001 EA  5,036.430ITS POLE MNT CAB (TY 1)(CONF 1)  10.000  50,364.30 10.00

61856002 002 DAY  315.320TMA (STATIONARY)  67.000  21,126.44 67.00

63676002 000 EA  114.810INSTALLATION OF CELLULAR MODEM  12.000  1,377.72 12.00

$1,186,325.24TOTAL ITEM EARNINGS TO DATE


