
Contract ID: 090800133

Project: F 2026(429)

Highway:

District: ABILENE

Contract: 03263225 County: TAYLOR

Award Amount: $440,761.85 Area Engineer: PAUL NORMAN

Projected Amount $444,761.85 Area Number: 075

Adj Projected Amount $0.00

Contractor: STRIPE LINES, INC.

Estimate Number: 0003 Letting Date: 03/05/2026

Estimate Paid: ü Award Date: 03/25/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 05/05/2026

Estimate Type: Progress Work Begin Date: 07/27/2026

% Complete 74.
710000000000
01

Accepted Date: 09/04/2026

% Time Used: 90

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $332,292.64 $328,792.64 $3,500.00

Participating $332,292.64 $328,792.64 $3,500.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $332,292.64 $328,792.64 $3,500.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 07/27/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 07/04/2026 Liquidated Damage Rate $760.00
Bid Days: 20

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 20
0

Days Charged to Date: 18 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

AWAIT FINAL
ACCEPT

3

AWAITING FINAL
DOCUMENTATION

14

Charged Working Day

HOLIDAY 1

SATURDAY 3

SUNDAY 3

WORK COMPL &
ACCEP

1

Total Period Days: 0 25 25 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 3 ü AWAIT FINAL ACCEPT

09/02/2026 3 ü AWAIT FINAL ACCEPT

09/03/2026 3 ü AWAIT FINAL ACCEPT

09/04/2026 3 ü WORK COMPL &  ACCEP

09/05/2026 3 ü SATURDAY

09/06/2026 3 ü SUNDAY

09/07/2026 3 ü HOLIDAY

09/08/2026 3 ü AWAITING FINAL
DOCUMENTATION

09/09/2026 3 ü AWAITING FINAL
DOCUMENTATION

09/10/2026 3 ü AWAITING FINAL
DOCUMENTATION

09/11/2026 3 ü AWAITING FINAL
DOCUMENTATION

09/12/2026 3 ü SATURDAY
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Contractor's Estimate Package
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09/13/2026 3 ü SUNDAY

09/14/2026 3 ü AWAITING FINAL
DOCUMENTATION

09/15/2026 3 ü AWAITING FINAL
DOCUMENTATION

09/16/2026 3 ü AWAITING FINAL
DOCUMENTATION

09/17/2026 3 ü AWAITING FINAL
DOCUMENTATION

09/18/2026 3 ü AWAITING FINAL
DOCUMENTATION

09/19/2026 3 ü SATURDAY

09/20/2026 3 ü SUNDAY

09/21/2026 3 ü AWAITING FINAL
DOCUMENTATION

09/22/2026 3 ü AWAITING FINAL
DOCUMENTATION

09/23/2026 3 ü AWAITING FINAL
DOCUMENTATION

09/24/2026 3 ü AWAITING FINAL
DOCUMENTATION

09/25/2026 3 ü AWAITING FINAL
DOCUMENTATION
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Worked Performed This Period

Project: F 2026(429) Control 090800133

Category: 001 Description: Install TY III Pavement Markings on concrete roadways

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $3,500.00 1 $3,500.00 2.00 2.00

Total Item Earnings This Estimate $3,500.00
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Contract Line Items

Project: F 2026(429) Control 090800133

Category: 001 Description: Install TY III Pavement Markings on concrete roadways

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 05007001 0 MOBILIZATION LS $20,000.00 1.00 0.00 0.90 $18,000.00

0065 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $3,500.00 2.00 0.00 2.00 $7,000.00

0070 05057001 0 TMA (STATIONARY) DAY $250.00 15.00 0.00 38.00 $9,500.00

0075 05057003 0 TMA (MOBILE OPERATION) DAY $10.00 36.00 0.00 1.00 $10.00

0080 06667203 0 RE PM TY II (W) (BIKE ARROW) EA $75.00 9.00 0.00 9.00 $675.00

0085 06667205 0 RE PM TY II (W) (BIKE SYMBOL) EA $75.00 9.00 0.00 9.00 $675.00

0090 06667207 0 RE PM TY II (W) (BIKE DOT) EA $75.00 9.00 0.00 9.00 $675.00

0095 06667222 0 RE PM TY II (W)(ACC PRK)(SYMBOL ONLY) EA $50.00 1.00 0.00 0.00 $0.00

0100 06667236 0 RE PM TY III (W)(6")(SLD) LF $0.76 63,750.00 0.00 14,478.00 $11,003.28

0105 06667237 0 RE PM TY III (W)(6")(BRK) LF $0.76 38,855.00 0.00 3,075.00 $2,337.00

0110 06667238 0 RE PM TY III (W)(6")(DOT) LF $0.76 11,735.00 0.00 252.00 $191.52

0115 06667239 0 RE PM TY III (W)(8")(SLD) LF $1.06 8,570.00 0.00 8,617.00 $9,134.02

0120 06667241 0 RE PM TY III (W)(8")(DOT) LF $1.06 400.00 0.00 266.00 $281.96
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Report Generation Date: 10/06/2026 10:50:08 AM

Contract Line Items

Project: F 2026(429) Control 090800133

Category: 001 Description: Install TY III Pavement Markings on concrete roadways

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 06667244 0 RE PM TY III (W)(24")(SLD) LF $9.56 3,389.00 0.00 3,375.00 $32,265.00

0130 06667248 0 RE PM TY III (Y)(6")(SLD) LF $0.76 74,565.00 0.00 27,130.00 $20,618.80

0135 06667253 0 RE PM TY III (Y)(24")(SLD) LF $9.75 1,300.00 0.00 1,196.00 $11,661.00

0140 06667254 0 RE PM TY III (W)(ARROW) EA $200.76 115.00 0.00 109.00 $21,882.84

0145 06667255 0 RE PM TY III (W)(DBL ARROW) EA $250.00 12.00 0.00 15.00 $3,750.00

0150 06667256 0 RE PM TY III (W)(U-TURN ARROW) EA $275.00 8.00 0.00 8.00 $2,200.00

0155 06667257 0 RE PM TY III (W)(WORD) EA $210.00 103.00 0.00 104.00 $21,840.00

0160 06667260 0 RE PM TY III (W)(36" YLD TRI) EA $75.00 93.00 0.00 70.00 $5,250.00

0165 06777002 0 ELIM EXT PM & MRKS (6") LF $1.53 49,605.00 0.00 49,605.00 $75,895.65

0170 06777004 0 ELIM EXT PM & MRKS (8") LF $3.31 8,970.00 0.00 8,970.00 $29,690.70

0175 06777008 0 ELIM EXT PM & MRKS (24") LF $4.60 4,410.00 0.00 4,510.00 $20,746.00

0180 06777009 0 ELIM EXT PM & MRKS (ARROW) EA $85.10 109.00 0.00 112.00 $9,531.20

0185 06777010 0 ELIM EXT PM & MRKS (DBL ARROW) EA $97.75 12.00 0.00 12.00 $1,173.00
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Contract Line Items

Project: F 2026(429) Control 090800133

Category: 001 Description: Install TY III Pavement Markings on concrete roadways

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 06777012 0 ELIM EXT PM & MRKS (UTURN ARROW) EA $120.75 8.00 0.00 8.00 $966.00

0195 06777015 0 ELIM EXT PM & MRKS (WORD) EA $97.75 97.00 0.00 100.00 $9,775.00

0200 06777024 0 ELIM EXT PM & MRKS (36")(YLD TRI) EA $42.55 93.00 0.00 93.00 $3,957.15

0205 06777025 0 ELIM EXT PM & MARKS (BIKE ARROW) EA $62.94 9.00 0.00 8.00 $503.52

0210 06777027 0 ELIM EXT PM & MARKS (BIKE SYMBOL) EA $72.45 9.00 0.00 8.00 $579.60

0215 06777029 0 ELIM EXT PM & MARKS (BIKE DOT) EA $65.55 9.00 0.00 8.00 $524.40

0220 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 0.00 $0.00

Category 001 SubTotal $332,292.64

Contract Line Items

Project: F 2026(429) Control 090800133

Category: 002 Description: Install TY III Pavement Markings on concrete roadways

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0225 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 0.00 $0.00

0230 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 0.00 $0.00
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Contract Line Items

Project: F 2026(429) Control 090800133

Category: 002 Description: Install TY III Pavement Markings on concrete roadways

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0235 96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $332,292.64
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05007001 MOBILIZATION LS $20,000.00 1.00 0.90 $18,000.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $3,500.00 2.00 2.00 $7,000.00

05057001 TMA (STATIONARY) DAY $250.00 15.00 38.00 $9,500.00

05057003 TMA (MOBILE OPERATION) DAY $10.00 36.00 1.00 $10.00

06667203 RE PM TY II (W) (BIKE ARROW) EA $75.00 9.00 9.00 $675.00

06667205 RE PM TY II (W) (BIKE SYMBOL) EA $75.00 9.00 9.00 $675.00

06667207 RE PM TY II (W) (BIKE DOT) EA $75.00 9.00 9.00 $675.00

06667222 RE PM TY II (W)(ACC PRK)(SYMBOL ONLY) EA $50.00 1.00 0.00 $0.00

06667236 RE PM TY III (W)(6")(SLD) LF $0.76 63,750.00 14,478.00 $11,003.28

06667237 RE PM TY III (W)(6")(BRK) LF $0.76 38,855.00 3,075.00 $2,337.00

06667238 RE PM TY III (W)(6")(DOT) LF $0.76 11,735.00 252.00 $191.52

06667239 RE PM TY III (W)(8")(SLD) LF $1.06 8,570.00 8,617.00 $9,134.02

06667241 RE PM TY III (W)(8")(DOT) LF $1.06 400.00 266.00 $281.96

06667244 RE PM TY III (W)(24")(SLD) LF $9.56 3,389.00 3,375.00 $32,265.00

06667248 RE PM TY III (Y)(6")(SLD) LF $0.76 74,565.00 27,130.00 $20,618.80

06667253 RE PM TY III (Y)(24")(SLD) LF $9.75 1,300.00 1,196.00 $11,661.00

06667254 RE PM TY III (W)(ARROW) EA $200.76 115.00 109.00 $21,882.84

06667255 RE PM TY III (W)(DBL ARROW) EA $250.00 12.00 15.00 $3,750.00

06667256 RE PM TY III (W)(U-TURN ARROW) EA $275.00 8.00 8.00 $2,200.00

06667257 RE PM TY III (W)(WORD) EA $210.00 103.00 104.00 $21,840.00

06667260 RE PM TY III (W)(36" YLD TRI) EA $75.00 93.00 70.00 $5,250.00

06777002 ELIM EXT PM & MRKS (6") LF $1.53 49,605.00 49,605.00 $75,895.65

06777004 ELIM EXT PM & MRKS (8") LF $3.31 8,970.00 8,970.00 $29,690.70

06777008 ELIM EXT PM & MRKS (24") LF $4.60 4,410.00 4,510.00 $20,746.00

06777009 ELIM EXT PM & MRKS (ARROW) EA $85.10 109.00 112.00 $9,531.20

06777010 ELIM EXT PM & MRKS (DBL ARROW) EA $97.75 12.00 12.00 $1,173.00

06777012 ELIM EXT PM & MRKS (UTURN ARROW) EA $120.75 8.00 8.00 $966.00

06777015 ELIM EXT PM & MRKS (WORD) EA $97.75 97.00 100.00 $9,775.00
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Contractor's Estimate Package
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Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06777024 ELIM EXT PM & MRKS (36")(YLD TRI) EA $42.55 93.00 93.00 $3,957.15

06777025 ELIM EXT PM & MARKS (BIKE ARROW) EA $62.94 9.00 8.00 $503.52

06777027 ELIM EXT PM & MARKS (BIKE SYMBOL) EA $72.45 9.00 8.00 $579.60

06777029 ELIM EXT PM & MARKS (BIKE DOT) EA $65.55 9.00 8.00 $524.40

96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 $0.00

Total Item Earnings To Date $332,292.64
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