
Contract ID: 090823045

Project: BR 1902(361)

Highway:

District: ABILENE

Contract: 04263037 County: FISHER

Award Amount: $3,158,063.63 Area Engineer: NATHAN MOORE

Projected Amount $3,163,063.63 Area Number: 057

Adj Projected Amount $0.00

Contractor: SKYLINE BRIDGE LLC

Estimate Number: 0004 Letting Date: 04/07/2026

Estimate Paid: ü Award Date: 04/30/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 05/12/2026

Estimate Type: Progress Work Begin Date: 06/10/2026

% Complete 36.92 Accepted Date:

% Time Used: 32.75

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $1,167,942.23 $1,129,360.71 $38,581.52

Participating $1,167,942.23 $1,129,360.71 $38,581.52

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $1,167,942.23 $1,129,360.71 $38,581.52

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:50:12 AM

Contract: 090823045 Payment Estimate: 0004 Page: 1 of 29



Contract Time Statement

Work Begin Date: 06/10/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 06/10/2026 Liquidated Damage Rate $1,107.00
Bid Days: 229

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 229
0

Days Charged to Date: 75 x $1,107.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 17

HOLIDAY 1

HOLIDAY TRAFFIC 1

SATURDAY 3

SUNDAY 3

Total Period Days: 17 8 25 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 4

09/02/2026 4

09/03/2026 4

09/04/2026 4 ü HOLIDAY TRAFFIC

09/05/2026 4 ü SATURDAY

09/06/2026 4 ü SUNDAY

09/07/2026 4 ü HOLIDAY

09/08/2026 4

09/09/2026 4

09/10/2026 4

09/11/2026 4

09/12/2026 4 ü SATURDAY

09/13/2026 4 ü SUNDAY

09/14/2026 4

09/15/2026 4

09/16/2026 4

09/17/2026 4

Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:50:12 AM
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:50:12 AM

09/18/2026 4

09/19/2026 4 ü SATURDAY

09/20/2026 4 ü SUNDAY

09/21/2026 4

09/22/2026 4

09/23/2026 4

09/24/2026 4

09/25/2026 4

Contract: 090823045 Payment Estimate: 0004 Page: 3 of 29



Worked Performed This Period

Project: BR 1902(361) Control 090823045

Category: 001 Description: REPLACE BRIDGE AND APPROACHES

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0125 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $3,850.00 1 $3,850.00 12.00 4.00

Total Item Earnings This Estimate $3,850.00

Project: BR 1902(361) Control 090823045

Category: 002 Description: REPLACE BRIDGE AND APPROACHES

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0270 04507008 000 RAIL (TY T223) LF $108.00 76 $8,208.00 152.00 76.00

Total Item Earnings This Estimate $8,208.00

Project: BR 1902(361) Control 090823045

Category: 003 Description: REPLACE BRIDGE AND APPROACHES

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

1910 96017001 MATERIAL ON HAND DOL $1.00 1143.52 $1,143.52 1,000.00 159,610.98

Total Item Earnings This Estimate $1,143.52

Contractor's Estimate Package
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:50:12 AM

Project: BR 1902(361) Control 090823052

Category: 001 Description: REPLACE BRIDGE AND APPROACHES

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0780 04327002 000 RIPRAP (CONC)(5 IN) CY $500.00 23 $11,500.00 74.00 69.00

0735 01107001 000 EXCAV (ROADWAY) CY $16.00 66.25 $1,060.00 265.00 66.25

Total Item Earnings This Estimate $12,560.00

Project: BR 1902(361) Control 090823052

Category: 002 Description: REPLACE BRIDGE AND APPROACHES

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0940 04507008 000 RAIL (TY T223) LF $108.00 117 $12,636.00 234.00 234.00

Total Item Earnings This Estimate $12,636.00

Project: BR 1902(361) Control 090823054

Category: 001 Description: BRIDGE REPLACEMENT

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

1050 01107001 000 EXCAV (ROADWAY) CY $16.00 11.50 $184.00 515.00 11.50

Total Item Earnings This Estimate $184.00

Contract: 090823045 Payment Estimate: 0004 Page: 5 of 29



Contract Line Items

Project: BR 1902(361) Control 090823045

Category: 001 Description: REPLACE BRIDGE AND APPROACHES

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01007002 0 PREPARING ROW STA $1,025.00 3.46 0.00 0.00 $0.00

0065 01107001 0 EXCAV (ROADWAY) CY $16.00 89.00 0.00 0.00 $0.00

0070 01107002 0 EXCAV (CHANNEL) CY $14.00 251.00 0.00 0.00 $0.00

0075 01327003 0 EMBANK (FNL)(OC)(TY B) CY $30.00 223.00 0.00 0.00 $0.00

0080 01647002 0 BROADCAST SEED (PERM_RURAL_CLAY) SY $0.74 714.00 0.00 0.00 $0.00

0085 01647005 0 BROADCAST SEED (TEMP_WARM) SY $0.74 357.00 0.00 0.00 $0.00

0090 01647006 0 BROADCAST SEED (TEMP_COOL) SY $0.74 357.00 0.00 0.00 $0.00

0095 01687001 0 VEGETATIVE WATERING TGL $1.00 11.50 0.00 0.00 $0.00

0100 02477067 0 FL BS (CMP IN PLC)(TY A GR 1-2) (8") SY $20.00 922.00 0.00 0.00 $0.00

0105 04327002 0 RIPRAP (CONC)(5 IN) CY $500.00 14.00 0.00 0.00 $0.00

0110 04327043 0 RIPRAP (STONE PROTECTION)(18 IN) CY $170.00 200.00 0.00 0.00 $0.00

0115 04967009 0 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA $12,360.00 1.00 0.00 1.00 $12,360.00

0120 05007001 0 MOBILIZATION LS $225,000.00 1.00 0.00 0.90 $202,500.00

Contractor's Estimate Package
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:50:12 AM

Contract Line Items

Project: BR 1902(361) Control 090823045

Category: 001 Description: REPLACE BRIDGE AND APPROACHES

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $3,850.00 12.00 0.00 4.00 $15,400.00

0130 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $3.25 544.00 0.00 0.00 $0.00

0135 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.50 544.00 0.00 0.00 $0.00

0140 05067045 0 BIODEG EROSN CONT LOGS (INSTL) (18") LF $6.00 166.00 0.00 0.00 $0.00

0145 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $2.00 166.00 0.00 0.00 $0.00

0150 05407001 0 MTL W-BEAM GD FEN (TIM POST) LF $26.00 100.00 0.00 0.00 $0.00

0155 05407006 0 MTL BEAM GD FEN TRANS (TL2) EA $1,245.50 4.00 0.00 0.00 $0.00

0160 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $3,500.00 4.00 0.00 0.00 $0.00

0165 05527001 0 WIRE FENCE (TY A) LF $18.50 408.00 0.00 0.00 $0.00

0170 05527011 0 WIRE FENCE (REMOVE) LF $4.20 523.00 0.00 0.00 $0.00

0175 06447001 0 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $1,247.50 2.00 0.00 0.00 $0.00

0180 06447073 0 REMOVE SM RD SN SUP&AM EA $195.00 3.00 0.00 0.00 $0.00

0185 06587013 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA $46.50 6.00 0.00 0.00 $0.00

Contract: 090823045 Payment Estimate: 0004 Page: 7 of 29



Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:50:12 AM

Contract Line Items

Project: BR 1902(361) Control 090823045

Category: 001 Description: REPLACE BRIDGE AND APPROACHES

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 06587019 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $46.50 12.00 0.00 0.00 $0.00

Category 001 SubTotal $230,260.00

Total Item earnings this contract $230,260.00

Contract Line Items

Project: BR 1902(361) Control 090823051

Category: 001 Description: REMOVE AND REPLACE EXISTING BRIDGE AND APPROACHES

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0430 01007002 0 PREPARING ROW STA $1,025.00 4.00 0.00 0.00 $0.00

0435 01107001 0 EXCAV (ROADWAY) CY $16.00 20.00 0.00 0.00 $0.00

0440 01107002 0 EXCAV (CHANNEL) CY $14.00 619.00 0.00 0.00 $0.00

0445 01327003 0 EMBANK (FNL)(OC)(TY B) CY $30.00 699.00 0.00 0.00 $0.00

0450 01647002 0 BROADCAST SEED (PERM_RURAL_CLAY) SY $0.74 1,234.00 0.00 0.00 $0.00

0455 01647005 0 BROADCAST SEED (TEMP_WARM) SY $0.74 617.00 0.00 0.00 $0.00

0460 01647006 0 BROADCAST SEED (TEMP_COOL) SY $0.74 617.00 0.00 0.00 $0.00

Contract: 090823045 Payment Estimate: 0004 Page: 8 of 29



Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:50:12 AM

Contract Line Items

Project: BR 1902(361) Control 090823051

Category: 001 Description: REMOVE AND REPLACE EXISTING BRIDGE AND APPROACHES

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0465 01687001 0 VEGETATIVE WATERING TGL $1.00 19.90 0.00 0.00 $0.00

0470 02477067 0 FL BS (CMP IN PLC)(TY A GR 1-2) (8") SY $20.00 957.00 0.00 0.00 $0.00

0475 04327042 0 RIPRAP (STONE PROTECTION)(15 IN) CY $170.00 555.00 0.00 0.00 $0.00

0480 04967009 0 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA $12,360.00 1.00 0.00 0.00 $0.00

0485 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $3.25 530.00 0.00 0.00 $0.00

0490 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.50 530.00 0.00 0.00 $0.00

0495 05067045 0 BIODEG EROSN CONT LOGS (INSTL) (18") LF $6.00 280.00 0.00 0.00 $0.00

0500 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $2.00 280.00 0.00 0.00 $0.00

0505 05407001 0 MTL W-BEAM GD FEN (TIM POST) LF $26.00 100.00 0.00 0.00 $0.00

0510 05407006 0 MTL BEAM GD FEN TRANS (TL2) EA $1,245.50 4.00 0.00 0.00 $0.00

0515 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $3,500.00 4.00 0.00 0.00 $0.00

0520 05527001 0 WIRE FENCE (TY A) LF $18.50 372.00 0.00 0.00 $0.00

0525 05527003 0 WIRE FENCE (TY C) LF $25.75 372.00 0.00 0.00 $0.00

Contract: 090823045 Payment Estimate: 0004 Page: 9 of 29



Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:50:12 AM

Contract Line Items

Project: BR 1902(361) Control 090823051

Category: 001 Description: REMOVE AND REPLACE EXISTING BRIDGE AND APPROACHES

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0530 05527011 0 WIRE FENCE (REMOVE) LF $4.20 372.00 0.00 0.00 $0.00

0535 06447001 0 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $1,247.50 2.00 0.00 0.00 $0.00

0540 06587013 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA $46.50 10.00 0.00 0.00 $0.00

0545 06587019 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $46.50 12.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00

Contract Line Items

Project: BR 1902(361) Control 090823052

Category: 001 Description: REPLACE BRIDGE AND APPROACHES

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0730 01007002 0 PREPARING ROW STA $1,025.00 4.47 0.00 4.47 $4,581.75

0735 01107001 0 EXCAV (ROADWAY) CY $16.00 265.00 0.00 66.25 $1,060.00

0740 01107002 0 EXCAV (CHANNEL) CY $14.00 294.00 0.00 0.00 $0.00

0745 01327003 0 EMBANK (FNL)(OC)(TY B) CY $30.00 455.00 0.00 0.00 $0.00

Contract: 090823045 Payment Estimate: 0004 Page: 10 of 29



Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:50:12 AM

Contract Line Items

Project: BR 1902(361) Control 090823052

Category: 001 Description: REPLACE BRIDGE AND APPROACHES

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0750 01647002 0 BROADCAST SEED (PERM_RURAL_CLAY) SY $0.74 1,026.00 0.00 0.00 $0.00

0755 01647005 0 BROADCAST SEED (TEMP_WARM) SY $0.74 513.00 0.00 0.00 $0.00

0760 01647006 0 BROADCAST SEED (TEMP_COOL) SY $0.74 513.00 0.00 0.00 $0.00

0765 01687001 0 VEGETATIVE WATERING TGL $1.00 16.50 0.00 0.00 $0.00

0770 02477067 0 FL BS (CMP IN PLC)(TY A GR 1-2) (8") SY $20.00 1,005.00 0.00 0.00 $0.00

0775 04237015 0 RETAINING WALL (SPREAD FOOTING) SF $145.00 570.00 0.00 0.00 $0.00

0780 04327002 0 RIPRAP (CONC)(5 IN) CY $500.00 74.00 0.00 69.00 $34,500.00

0785 04967009 0 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA $12,360.00 1.00 0.00 0.00 $0.00

0790 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $3.25 706.00 0.00 706.00 $2,294.50

0795 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.50 706.00 0.00 0.00 $0.00

0800 05067045 0 BIODEG EROSN CONT LOGS (INSTL) (18") LF $6.00 258.00 0.00 258.00 $1,548.00

0805 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $2.00 258.00 0.00 0.00 $0.00

0810 05407001 0 MTL W-BEAM GD FEN (TIM POST) LF $26.00 62.50 0.00 0.00 $0.00

Contract: 090823045 Payment Estimate: 0004 Page: 11 of 29



Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:50:12 AM

Contract Line Items

Project: BR 1902(361) Control 090823052

Category: 001 Description: REPLACE BRIDGE AND APPROACHES

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0815 05407006 0 MTL BEAM GD FEN TRANS (TL2) EA $1,245.50 3.00 0.00 0.00 $0.00

0820 05407015 0 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,450.00 1.00 0.00 0.00 $0.00

0825 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $3,500.00 2.00 0.00 0.00 $0.00

0830 05527001 0 WIRE FENCE (TY A) LF $18.50 301.00 0.00 0.00 $0.00

0835 05527003 0 WIRE FENCE (TY C) LF $25.75 325.00 0.00 0.00 $0.00

0840 05527011 0 WIRE FENCE (REMOVE) LF $4.20 325.00 0.00 0.00 $0.00

0845 06447001 0 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $1,247.50 5.00 0.00 0.00 $0.00

0850 06447073 0 REMOVE SM RD SN SUP&AM EA $195.00 2.00 0.00 2.00 $390.00

0855 06587013 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA $46.50 8.00 0.00 0.00 $0.00

0860 06587019 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $46.50 8.00 0.00 0.00 $0.00

Category 001 SubTotal $44,374.25

Total Item earnings this contract $44,374.25

Contract: 090823045 Payment Estimate: 0004 Page: 12 of 29



Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:50:12 AM

Contract Line Items

Project: BR 1902(361) Control 090823054

Category: 001 Description: BRIDGE REPLACEMENT

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1045 01007002 0 PREPARING ROW STA $1,025.00 3.59 0.00 0.00 $0.00

1050 01107001 0 EXCAV (ROADWAY) CY $16.00 515.00 0.00 11.50 $184.00

1055 01107002 0 EXCAV (CHANNEL) CY $14.00 305.00 0.00 0.00 $0.00

1060 01327003 0 EMBANK (FNL)(OC)(TY B) CY $30.00 161.00 0.00 0.00 $0.00

1065 01647002 0 BROADCAST SEED (PERM_RURAL_CLAY) SY $0.74 978.00 0.00 0.00 $0.00

1070 01647005 0 BROADCAST SEED (TEMP_WARM) SY $0.74 489.00 0.00 0.00 $0.00

1075 01647006 0 BROADCAST SEED (TEMP_COOL) SY $0.74 489.00 0.00 0.00 $0.00

1080 01687001 0 VEGETATIVE WATERING TGL $1.00 15.80 0.00 0.00 $0.00

1085 02477067 0 FL BS (CMP IN PLC)(TY A GR 1-2) (8") SY $20.00 915.00 0.00 0.00 $0.00

1090 04327041 0 RIPRAP (STONE PROTECTION)(12 IN) CY $175.00 138.00 0.00 0.00 $0.00

1095 04967009 0 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA $12,360.00 1.00 0.00 0.00 $0.00

1100 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $3.25 588.00 0.00 0.00 $0.00

1105 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.50 588.00 0.00 0.00 $0.00

Contract: 090823045 Payment Estimate: 0004 Page: 13 of 29



Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:50:12 AM

Contract Line Items

Project: BR 1902(361) Control 090823054

Category: 001 Description: BRIDGE REPLACEMENT

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1110 05067045 0 BIODEG EROSN CONT LOGS (INSTL) (18") LF $6.00 210.00 0.00 0.00 $0.00

1115 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $2.00 210.00 0.00 0.00 $0.00

1120 05127017 0 PORT CTB (DES SOURCE)(F-SHAPE)(TY 1) LF $75.00 60.00 0.00 0.00 $0.00

1125 05127041 0 PORT CTB (STKPL)(F-SHAPE)(TY 1) LF $75.00 60.00 0.00 0.00 $0.00

1130 05407001 0 MTL W-BEAM GD FEN (TIM POST) LF $26.00 100.00 0.00 0.00 $0.00

1135 05407006 0 MTL BEAM GD FEN TRANS (TL2) EA $1,245.50 4.00 0.00 0.00 $0.00

1140 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $3,500.00 4.00 0.00 0.00 $0.00

1145 05457004 0 CRASH CUSH ATTEN (REMOVE) EA $400.00 2.00 0.00 0.00 $0.00

1150 05457017 0 CCA (INSTL)(N)(TL2)(WORK ZONE) EA $8,745.00 2.00 0.00 0.00 $0.00

1155 05527001 0 WIRE FENCE (TY A) LF $18.50 462.00 0.00 0.00 $0.00

1160 05527003 0 WIRE FENCE (TY C) LF $25.75 473.00 0.00 0.00 $0.00

1165 05527011 0 WIRE FENCE (REMOVE) LF $4.20 473.00 0.00 0.00 $0.00

1170 06447001 0 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $1,247.50 2.00 0.00 0.00 $0.00

Contract: 090823045 Payment Estimate: 0004 Page: 14 of 29



Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:50:12 AM

Contract Line Items

Project: BR 1902(361) Control 090823054

Category: 001 Description: BRIDGE REPLACEMENT

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1175 06447073 0 REMOVE SM RD SN SUP&AM EA $195.00 2.00 0.00 0.00 $0.00

1180 06587013 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA $46.50 6.00 0.00 0.00 $0.00

1185 06587019 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $46.50 12.00 0.00 0.00 $0.00

Category 001 SubTotal $184.00

Total Item earnings this contract $184.00

Contract Line Items

Project: BR 1902(361) Control 090824051

Category: 001 Description: BRIDGE REPLACEMENT

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1375 01007002 0 PREPARING ROW STA $1,025.00 3.85 0.00 0.00 $0.00

1380 01107001 0 EXCAV (ROADWAY) CY $16.00 21.00 0.00 0.00 $0.00

1385 01107002 0 EXCAV (CHANNEL) CY $14.00 733.00 0.00 0.00 $0.00

1390 01327003 0 EMBANK (FNL)(OC)(TY B) CY $30.00 858.00 0.00 0.00 $0.00

1395 01647002 0 BROADCAST SEED (PERM_RURAL_CLAY) SY $0.74 308.00 0.00 0.00 $0.00

Contract: 090823045 Payment Estimate: 0004 Page: 15 of 29



Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:50:12 AM

Contract Line Items

Project: BR 1902(361) Control 090824051

Category: 001 Description: BRIDGE REPLACEMENT

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1400 01647005 0 BROADCAST SEED (TEMP_WARM) SY $0.74 154.00 0.00 0.00 $0.00

1405 01647006 0 BROADCAST SEED (TEMP_COOL) SY $0.74 154.00 0.00 0.00 $0.00

1410 01687001 0 VEGETATIVE WATERING TGL $1.00 5.00 0.00 0.00 $0.00

1415 02477067 0 FL BS (CMP IN PLC)(TY A GR 1-2) (8") SY $20.00 951.00 0.00 0.00 $0.00

1420 04327002 0 RIPRAP (CONC)(5 IN) CY $500.00 62.00 0.00 0.00 $0.00

1425 04327048 0 RIPRAP (STONE PROTECTION)(36 IN) CY $182.00 755.00 0.00 0.00 $0.00

1430 04967009 0 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA $12,360.00 1.00 0.00 0.00 $0.00

1435 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $3.25 552.00 0.00 0.00 $0.00

1440 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.50 552.00 0.00 0.00 $0.00

1445 05067045 0 BIODEG EROSN CONT LOGS (INSTL) (18") LF $6.00 232.00 0.00 0.00 $0.00

1450 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $2.00 232.00 0.00 0.00 $0.00

1455 05407001 0 MTL W-BEAM GD FEN (TIM POST) LF $26.00 100.00 0.00 0.00 $0.00

1460 05407006 0 MTL BEAM GD FEN TRANS (TL2) EA $1,245.50 4.00 0.00 0.00 $0.00

Contract: 090823045 Payment Estimate: 0004 Page: 16 of 29



Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:50:12 AM

Contract Line Items

Project: BR 1902(361) Control 090824051

Category: 001 Description: BRIDGE REPLACEMENT

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1465 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $3,500.00 4.00 0.00 0.00 $0.00

1470 05527001 0 WIRE FENCE (TY A) LF $18.50 206.00 0.00 0.00 $0.00

1475 05527011 0 WIRE FENCE (REMOVE) LF $4.20 291.00 0.00 0.00 $0.00

1480 06447001 0 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $1,247.50 2.00 0.00 0.00 $0.00

1485 06447073 0 REMOVE SM RD SN SUP&AM EA $195.00 2.00 0.00 0.00 $0.00

1490 06587013 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA $46.50 6.00 0.00 0.00 $0.00

1495 06587019 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $46.50 14.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00

Contract Line Items

Project: BR 1902(361) Control 090824052

Category: 001 Description: BRIDGE REPLACEMENT

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1680 01007002 0 PREPARING ROW STA $1,025.00 3.60 0.00 3.60 $3,690.00

Contract: 090823045 Payment Estimate: 0004 Page: 17 of 29



Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:50:12 AM

Contract Line Items

Project: BR 1902(361) Control 090824052

Category: 001 Description: BRIDGE REPLACEMENT

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1685 01107001 0 EXCAV (ROADWAY) CY $16.00 46.00 0.00 0.00 $0.00

1690 01107002 0 EXCAV (CHANNEL) CY $14.00 184.00 0.00 0.00 $0.00

1695 01327003 0 EMBANK (FNL)(OC)(TY B) CY $30.00 260.00 0.00 0.00 $0.00

1700 01647002 0 BROADCAST SEED (PERM_RURAL_CLAY) SY $0.74 746.00 0.00 0.00 $0.00

1705 01647005 0 BROADCAST SEED (TEMP_WARM) SY $0.74 373.00 0.00 0.00 $0.00

1710 01647006 0 BROADCAST SEED (TEMP_COOL) SY $0.74 373.00 0.00 0.00 $0.00

1715 01687001 0 VEGETATIVE WATERING TGL $1.00 12.00 0.00 0.00 $0.00

1720 02477067 0 FL BS (CMP IN PLC)(TY A GR 1-2) (8") SY $20.00 1,007.00 0.00 0.00 $0.00

1725 04327041 0 RIPRAP (STONE PROTECTION)(12 IN) CY $175.00 121.00 0.00 121.00 $21,175.00

1730 04967009 0 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA $12,360.00 1.00 0.00 1.00 $12,360.00

1735 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $3.25 532.00 0.00 532.00 $1,729.00

1740 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.50 532.00 0.00 0.00 $0.00

1745 05067045 0 BIODEG EROSN CONT LOGS (INSTL) (18") LF $6.00 172.00 0.00 172.00 $1,032.00

Contract: 090823045 Payment Estimate: 0004 Page: 18 of 29



Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:50:12 AM

Contract Line Items

Project: BR 1902(361) Control 090824052

Category: 001 Description: BRIDGE REPLACEMENT

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1750 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $2.00 172.00 0.00 0.00 $0.00

1755 05407001 0 MTL W-BEAM GD FEN (TIM POST) LF $26.00 62.50 0.00 0.00 $0.00

1760 05407006 0 MTL BEAM GD FEN TRANS (TL2) EA $1,245.50 3.00 0.00 0.00 $0.00

1765 05407015 0 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,450.00 1.00 0.00 0.00 $0.00

1770 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $3,500.00 2.00 0.00 0.00 $0.00

1775 05527001 0 WIRE FENCE (TY A) LF $18.50 158.00 0.00 0.00 $0.00

1780 05527011 0 WIRE FENCE (REMOVE) LF $4.20 230.00 0.00 0.00 $0.00

1785 06447001 0 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $1,247.50 2.00 0.00 0.00 $0.00

1790 06447073 0 REMOVE SM RD SN SUP&AM EA $195.00 2.00 0.00 2.00 $390.00

1795 06587013 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA $46.50 6.00 0.00 0.00 $0.00

1800 06587019 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $46.50 12.00 0.00 0.00 $0.00

Category 001 SubTotal $40,376.00

Total Item earnings this contract $40,376.00

Contract: 090823045 Payment Estimate: 0004 Page: 19 of 29



Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:50:12 AM

Contract Line Items

Project: BR 1902(361) Control 090823045

Category: 002 Description: REPLACE BRIDGE AND APPROACHES

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0240 04007010 0 CEM STABIL BKFL CY $265.00 41.00 0.00 0.00 $0.00

0245 04167005 0 DRILL SHAFT (30 IN) LF $175.00 132.00 0.00 0.00 $0.00

0250 04207012 0 CL C CONC (ABUT) CY $950.00 27.00 0.00 0.00 $0.00

0255 04227001 0 REINF CONC SLAB SF $22.00 1,570.00 0.00 0.00 $0.00

0260 04257026 0 PRESTR CONC BOX BEAM (4B20) LF $400.00 238.00 0.00 0.00 $0.00

0265 04257027 0 PRESTR CONC BOX BEAM (5B20) LF $300.00 119.00 0.00 0.00 $0.00

0270 04507008 0 RAIL (TY T223) LF $108.00 152.00 0.00 76.00 $8,208.00

0275 04547001 0 TYPE A JOINT LF $75.00 50.00 0.00 0.00 $0.00

Category 002 SubTotal $8,208.00

Total Item earnings this contract $8,208.00

Contract Line Items

Project: BR 1902(361) Control 090823051

Category: 002 Description: REMOVE AND REPLACE EXISTING BRIDGE AND APPROACHES

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0595 04007010 0 CEM STABIL BKFL CY $265.00 116.00 0.00 0.00 $0.00

Contract: 090823045 Payment Estimate: 0004 Page: 20 of 29



Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:50:12 AM

Contract Line Items

Project: BR 1902(361) Control 090823051

Category: 002 Description: REMOVE AND REPLACE EXISTING BRIDGE AND APPROACHES

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0600 04167002 0 DRILL SHAFT (18 IN) LF $100.00 132.00 0.00 0.00 $0.00

0605 04167005 0 DRILL SHAFT (30 IN) LF $175.00 198.00 0.00 0.00 $0.00

0610 04207012 0 CL C CONC (ABUT) CY $950.00 53.00 0.00 0.00 $0.00

0615 04227001 0 REINF CONC SLAB SF $22.00 2,600.00 0.00 1,570.00 $34,540.00

0620 04257003 0 PRESTR CONC GIRDER (TX40) LF $290.00 400.00 0.00 0.00 $0.00

0625 04507008 0 RAIL (TY T223) LF $108.00 272.00 0.00 0.00 $0.00

0630 04547001 0 TYPE A JOINT LF $75.00 58.00 0.00 0.00 $0.00

Category 002 SubTotal $34,540.00

Total Item earnings this contract $34,540.00

Contract Line Items

Project: BR 1902(361) Control 090823052

Category: 002 Description: REPLACE BRIDGE AND APPROACHES

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0910 04007010 0 CEM STABIL BKFL CY $265.00 66.00 0.00 85.50 $22,657.50

Contract: 090823045 Payment Estimate: 0004 Page: 21 of 29



Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:50:12 AM

Contract Line Items

Project: BR 1902(361) Control 090823052

Category: 002 Description: REPLACE BRIDGE AND APPROACHES

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0915 04167005 0 DRILL SHAFT (30 IN) LF $175.00 273.00 0.00 273.00 $47,775.00

0920 04207012 0 CL C CONC (ABUT) CY $950.00 32.60 0.00 43.00 $40,850.00

0925 04227001 0 REINF CONC SLAB SF $22.00 2,486.00 0.00 2,486.00 $54,692.00

0930 04257030 0 PRESTR CONC BOX BEAM (4B34) LF $455.00 380.00 0.00 380.00 $172,900.00

0935 04257031 0 PRESTR CONC BOX BEAM (5B34) LF $377.25 190.00 0.00 190.00 $71,677.50

0940 04507008 0 RAIL (TY T223) LF $108.00 234.00 0.00 234.00 $25,272.00

0945 04547001 0 TYPE A JOINT LF $75.00 49.00 0.00 49.00 $3,675.00

Category 002 SubTotal $439,499.00

Total Item earnings this contract $439,499.00

Contract Line Items

Project: BR 1902(361) Control 090823054

Category: 002 Description: BRIDGE REPLACEMENT

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1235 04007010 0 CEM STABIL BKFL CY $265.00 37.00 0.00 0.00 $0.00

1240 04037001 0 TEMPORARY SPL SHORING SF $35.00 306.00 0.00 0.00 $0.00

Contract: 090823045 Payment Estimate: 0004 Page: 22 of 29



Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:50:12 AM

Contract Line Items

Project: BR 1902(361) Control 090823054

Category: 002 Description: BRIDGE REPLACEMENT

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1245 04167005 0 DRILL SHAFT (30 IN) LF $175.00 174.00 0.00 0.00 $0.00

1250 04207012 0 CL C CONC (ABUT) CY $950.00 27.00 0.00 0.00 $0.00

1255 04227001 0 REINF CONC SLAB SF $22.00 1,570.00 0.00 0.00 $0.00

1260 04257026 0 PRESTR CONC BOX BEAM (4B20) LF $400.00 237.96 0.00 0.00 $0.00

1265 04257027 0 PRESTR CONC BOX BEAM (5B20) LF $300.00 118.98 0.00 0.00 $0.00

1270 04507008 0 RAIL (TY T223) LF $108.00 152.00 0.00 0.00 $0.00

1275 04547001 0 TYPE A JOINT LF $75.00 51.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $0.00

Contract Line Items

Project: BR 1902(361) Control 090824051

Category: 002 Description: BRIDGE REPLACEMENT

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1545 04007010 0 CEM STABIL BKFL CY $265.00 93.00 0.00 0.00 $0.00

Contract: 090823045 Payment Estimate: 0004 Page: 23 of 29



Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:50:12 AM

Contract Line Items

Project: BR 1902(361) Control 090824051

Category: 002 Description: BRIDGE REPLACEMENT

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1550 04167002 0 DRILL SHAFT (18 IN) LF $100.00 82.00 0.00 0.00 $0.00

1555 04167006 0 DRILL SHAFT (36 IN) LF $200.00 123.00 0.00 0.00 $0.00

1560 04207012 0 CL C CONC (ABUT) CY $950.00 43.40 0.00 0.00 $0.00

1565 04227001 0 REINF CONC SLAB SF $22.00 2,210.00 0.00 0.00 $0.00

1570 04257002 0 PRESTR CONC GIRDER (TX34) LF $300.00 338.00 0.00 0.00 $0.00

1575 04507008 0 RAIL (TY T223) LF $108.00 226.00 0.00 0.00 $0.00

1580 04547001 0 TYPE A JOINT LF $75.00 58.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $0.00

Contract Line Items

Project: BR 1902(361) Control 090824052

Category: 002 Description: BRIDGE REPLACEMENT

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1850 04007010 0 CEM STABIL BKFL CY $265.00 41.00 0.00 41.00 $10,865.00

1855 04167005 0 DRILL SHAFT (30 IN) LF $175.00 189.00 0.00 189.00 $33,075.00

Contract: 090823045 Payment Estimate: 0004 Page: 24 of 29



Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:50:12 AM

Contract Line Items

Project: BR 1902(361) Control 090824052

Category: 002 Description: BRIDGE REPLACEMENT

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1860 04207012 0 CL C CONC (ABUT) CY $950.00 27.00 0.00 34.00 $32,300.00

1865 04227001 0 REINF CONC SLAB SF $22.00 1,570.00 0.00 0.00 $0.00

1870 04257026 0 PRESTR CONC BOX BEAM (4B20) LF $400.00 238.00 0.00 238.00 $95,200.00

1875 04257027 0 PRESTR CONC BOX BEAM (5B20) LF $300.00 119.00 0.00 119.00 $35,700.00

1880 04507008 0 RAIL (TY T223) LF $108.00 152.00 0.00 0.00 $0.00

1885 04547001 0 TYPE A JOINT LF $75.00 50.00 0.00 50.00 $3,750.00

Category 002 SubTotal $210,890.00

Total Item earnings this contract $210,890.00

Contract Line Items

Project: BR 1902(361) Control 090823045

Category: 003 Description: REPLACE BRIDGE AND APPROACHES

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1890 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 0.00 $0.00

1895 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 0.00 $0.00

Contract: 090823045 Payment Estimate: 0004 Page: 25 of 29



Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:50:12 AM

Contract Line Items

Project: BR 1902(361) Control 090823045

Category: 003 Description: REPLACE BRIDGE AND APPROACHES

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1900 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 0.00 $0.00

1905 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 0.00 $0.00

1910 96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 159,610.98 $159,610.98

Category 003 SubTotal $159,610.98

Total Item earnings this contract $159,610.98

Contract: 090823045 Payment Estimate: 0004 Page: 26 of 29



Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01007002 PREPARING ROW STA $1,025.00 22.97 0.00 $0.00

01007002 PREPARING ROW STA $1,025.00 22.97 3.60 $3,690.00

01007002 PREPARING ROW STA $1,025.00 22.97 4.47 $4,581.75

01107001 EXCAV (ROADWAY) CY $16.00 956.00 0.00 $0.00

01107001 EXCAV (ROADWAY) CY $16.00 956.00 11.50 $184.00

01107001 EXCAV (ROADWAY) CY $16.00 956.00 66.25 $1,060.00

01107002 EXCAV (CHANNEL) CY $14.00 2,386.00 0.00 $0.00

01327003 EMBANK (FNL)(OC)(TY B) CY $30.00 2,656.00 0.00 $0.00

01647002 BROADCAST SEED (PERM_RURAL_CLAY) SY $0.74 5,006.00 0.00 $0.00

01647005 BROADCAST SEED (TEMP_WARM) SY $0.74 2,503.00 0.00 $0.00

01647006 BROADCAST SEED (TEMP_COOL) SY $0.74 2,503.00 0.00 $0.00

01687001 VEGETATIVE WATERING TGL $1.00 80.70 0.00 $0.00

02477067 FL BS (CMP IN PLC)(TY A GR 1-2) (8") SY $20.00 5,757.00 0.00 $0.00

04007010 CEM STABIL BKFL CY $265.00 394.00 0.00 $0.00

04007010 CEM STABIL BKFL CY $265.00 394.00 41.00 $10,865.00

04007010 CEM STABIL BKFL CY $265.00 394.00 85.50 $22,657.50

04037001 TEMPORARY SPL SHORING SF $35.00 306.00 0.00 $0.00

04167002 DRILL SHAFT (18 IN) LF $100.00 214.00 0.00 $0.00

04167005 DRILL SHAFT (30 IN) LF $175.00 966.00 0.00 $0.00

04167005 DRILL SHAFT (30 IN) LF $175.00 966.00 189.00 $33,075.00

04167005 DRILL SHAFT (30 IN) LF $175.00 966.00 273.00 $47,775.00

04167006 DRILL SHAFT (36 IN) LF $200.00 123.00 0.00 $0.00

04207012 CL C CONC (ABUT) CY $950.00 210.00 0.00 $0.00

04207012 CL C CONC (ABUT) CY $950.00 210.00 34.00 $32,300.00

04207012 CL C CONC (ABUT) CY $950.00 210.00 43.00 $40,850.00

04227001 REINF CONC SLAB SF $22.00 12,006.00 0.00 $0.00

04227001 REINF CONC SLAB SF $22.00 12,006.00 1,570.00 $34,540.00

04227001 REINF CONC SLAB SF $22.00 12,006.00 2,486.00 $54,692.00

Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:50:12 AM

Contract: 090823045 Payment Estimate: 0004 Page: 27 of 29



Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:50:12 AM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

04237015 RETAINING WALL (SPREAD FOOTING) SF $145.00 570.00 0.00 $0.00

04257002 PRESTR CONC GIRDER (TX34) LF $300.00 338.00 0.00 $0.00

04257003 PRESTR CONC GIRDER (TX40) LF $290.00 400.00 0.00 $0.00

04257026 PRESTR CONC BOX BEAM (4B20) LF $400.00 713.96 0.00 $0.00

04257026 PRESTR CONC BOX BEAM (4B20) LF $400.00 713.96 238.00 $95,200.00

04257027 PRESTR CONC BOX BEAM (5B20) LF $300.00 356.98 0.00 $0.00

04257027 PRESTR CONC BOX BEAM (5B20) LF $300.00 356.98 119.00 $35,700.00

04257030 PRESTR CONC BOX BEAM (4B34) LF $455.00 380.00 380.00 $172,900.00

04257031 PRESTR CONC BOX BEAM (5B34) LF $377.25 190.00 190.00 $71,677.50

04327002 RIPRAP (CONC)(5 IN) CY $500.00 150.00 0.00 $0.00

04327002 RIPRAP (CONC)(5 IN) CY $500.00 150.00 69.00 $34,500.00

04327041 RIPRAP (STONE PROTECTION)(12 IN) CY $175.00 259.00 0.00 $0.00

04327041 RIPRAP (STONE PROTECTION)(12 IN) CY $175.00 259.00 121.00 $21,175.00

04327042 RIPRAP (STONE PROTECTION)(15 IN) CY $170.00 555.00 0.00 $0.00

04327043 RIPRAP (STONE PROTECTION)(18 IN) CY $170.00 200.00 0.00 $0.00

04327048 RIPRAP (STONE PROTECTION)(36 IN) CY $182.00 755.00 0.00 $0.00

04507008 RAIL (TY T223) LF $108.00 1,188.00 0.00 $0.00

04507008 RAIL (TY T223) LF $108.00 1,188.00 76.00 $8,208.00

04507008 RAIL (TY T223) LF $108.00 1,188.00 234.00 $25,272.00

04547001 TYPE A JOINT LF $75.00 316.00 0.00 $0.00

04547001 TYPE A JOINT LF $75.00 316.00 49.00 $3,675.00

04547001 TYPE A JOINT LF $75.00 316.00 50.00 $3,750.00

04967009 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA $12,360.00 6.00 0.00 $0.00

04967009 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA $12,360.00 6.00 1.00 $12,360.00

05007001 MOBILIZATION LS $225,000.00 1.00 0.90 $202,500.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $3,850.00 12.00 4.00 $15,400.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $3.25 3,452.00 0.00 $0.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $3.25 3,452.00 532.00 $1,729.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $3.25 3,452.00 706.00 $2,294.50

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $1.50 3,452.00 0.00 $0.00
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Item Code SP NBR Description Unit Unit
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Bid
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Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05067045 BIODEG EROSN CONT LOGS (INSTL) (18") LF $6.00 1,318.00 0.00 $0.00

05067045 BIODEG EROSN CONT LOGS (INSTL) (18") LF $6.00 1,318.00 172.00 $1,032.00

05067045 BIODEG EROSN CONT LOGS (INSTL) (18") LF $6.00 1,318.00 258.00 $1,548.00

05067046 BIODEG EROSN CONT LOGS (REMOVE) LF $2.00 1,318.00 0.00 $0.00

05127017 PORT CTB (DES SOURCE)(F-SHAPE)(TY 1) LF $75.00 60.00 0.00 $0.00

05127041 PORT CTB (STKPL)(F-SHAPE)(TY 1) LF $75.00 60.00 0.00 $0.00

05407001 MTL W-BEAM GD FEN (TIM POST) LF $26.00 525.00 0.00 $0.00

05407006 MTL BEAM GD FEN TRANS (TL2) EA $1,245.50 22.00 0.00 $0.00

05407015 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,450.00 2.00 0.00 $0.00

05447001 GUARDRAIL END TREATMENT (INSTALL) EA $3,500.00 20.00 0.00 $0.00

05457004 CRASH CUSH ATTEN (REMOVE) EA $400.00 2.00 0.00 $0.00

05457017 CCA (INSTL)(N)(TL2)(WORK ZONE) EA $8,745.00 2.00 0.00 $0.00

05527001 WIRE FENCE (TY A) LF $18.50 1,907.00 0.00 $0.00

05527003 WIRE FENCE (TY C) LF $25.75 1,170.00 0.00 $0.00

05527011 WIRE FENCE (REMOVE) LF $4.20 2,214.00 0.00 $0.00

06447001 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $1,247.50 15.00 0.00 $0.00

06447073 REMOVE SM RD SN SUP&AM EA $195.00 11.00 0.00 $0.00

06447073 REMOVE SM RD SN SUP&AM EA $195.00 11.00 2.00 $390.00

06587013 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA $46.50 42.00 0.00 $0.00

06587019 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $46.50 70.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1,000.00 159,610.98 $159,610.98

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 $0.00

Total Item Earnings To Date $1,155,192.23
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