
090823049CONTRACT ID:

PROJECT: BR 1902(360)

CONTRACT:

11253218

PROJECTED AMOUNT: $1,743,544.32

CONTRACTOR:

HIGHWAY: CR

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

COPPELL CONSTRUCTION CO., INC.

Nathan Moore, P.E.

FISHER

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

11/13/2025AWARD DATE:

ESTIMATE PERIOD:

0007

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/11/2025

11/06/2025

ESTIMATE PAID:

 110

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/02/2026

$1,743,544.32

CONTRACT:

07/26/2026

AWARD AMOUNT: $1,728,544.32

ABILENE

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 62.50

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 83.50

$90,863.83 $1,364,997.84 $1,455,861.67 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$90,863.83 $1,364,997.84 $1,455,861.67 

$0.00 $0.00 $0.00 

$90,863.83 $1,455,861.67 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,364,997.84 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 110

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/02/2026

02/09/2026

 176

 0

 176

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  26  11

SATURDAY 5

SUNDAY 6

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

BR 1902(360) 090823049PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0110 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  15,000.000 $15,000.00 1.000  6.00 10.00

CATEGORY 002 DESCRIPTION BRIDGE: 080770AA0122004 [CR 309 @ CLEAR FORK BRAZOS RIVER]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0265 04507007 RAIL (TY T222)(HPC)000 LF  140.000 $91,840.00 656.000  656.00 656.00

CATEGORY 003 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0300 96017001 MATERIAL ON HAND DOL  1.000 -$15,976.17-15,976.170  0.00 1,000.00

$90,863.83TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

090823049PROJECT CONTROLBR 1902(360)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0095 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  300.000  317.000  0.000  317.00  95,100.00

0100 04967010 000 REMOV STR (BRIDGE 100 - 499 FT LENGTH) EA  58,000.000  1.000  0.000  1.00  58,000.00

0105 05007001 000 MOBILIZATION LS  150,000.000  1.000  0.000  0.90  135,000.00

0110 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  15,000.000  10.000  0.000  6.00  90,000.00

0115 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  4.000  675.000  0.000  675.00  2,700.00

0125 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  5.000  250.000  0.000  250.00  1,250.00

0170 40057001 000 RELOCATE EXISTING TRUSS BRIDGE LS  40,000.000  1.000  0.000  0.50  20,000.00

Category Subtotal $402,050.00

002 BRIDGE: 080770AA0122004 [CR 309 @ CLEAR FORK BRAZOS RIVER]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0220 04007010 000 CEM STABIL BKFL CY  342.000  77.000  0.000  77.00  26,334.00

0225 04167002 000 DRILL SHAFT (18 IN) LF  110.000  140.000  0.000  140.00  15,400.00

0230 04167006 000 DRILL SHAFT (36 IN) LF  290.000  630.000  0.000  630.00  182,700.00

0235 04207013 000 CL C CONC (ABUT)(HPC) CY  1,200.000  35.800  0.000  35.80  42,960.00

0240 04207023 000 CL C CONC (CAP)(HPC) CY  950.000  71.900  0.000  71.90  68,305.00

0245 04207039 000 CL C CONC (COLUMN)(HPC) CY  1,200.000  19.600  0.000  19.60  23,520.00

0250 04227002 000 REINF CONC SLAB (HPC) SF  29.000  9,018.000  0.000  9,018.00  261,522.00

0255 04257001 000 PRESTR CONC GIRDER (TX28) LF  219.000  1,427.680  0.000  1,427.68  312,661.92

0265 04507007 000 RAIL (TY T222)(HPC) LF  140.000  656.000  0.000  656.00  91,840.00

0270 04547004 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  260.000  86.000  0.000  86.00  22,360.00

Category Subtotal $1,047,602.92

003 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0285 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  6,208.75  6,208.75

Category Subtotal $6,208.75

090823049BR 1902(360)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01107001 000 EXCAV (ROADWAY) CY  23.000  1,167.000  0.000  0.000  0.00

0065 01327003 000 EMBANK (FNL)(OC)(TY B) CY  55.000  20.000  0.000  0.000  0.00

0070 01647018 000 HYDRO MULCH SEED (PERM_RURAL_CLAY) SY  6.200  417.000  0.000  0.000  0.00

0075 01647021 000 HYDRO MULCH SEED (TEMP_WARM) SY  10.000  209.000  0.000  0.000  0.00

0080 01647022 000 HYDRO MULCH SEED (TEMP_COOL) SY  10.000  209.000  0.000  0.000  0.00
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0085 01687001 000 VEGETATIVE WATERING TGL  50.000  4.000  0.000  0.000  0.00

0090 02477044 000 FL BS (CMP IN PLC)(TY A GR 1-2) (6") SY  36.000  1,488.000  0.000  0.000  0.00

0120 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  675.000  0.000  0.000  0.00

0130 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  250.000  0.000  0.000  0.00

0135 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  28.000  387.500  0.000  0.000  0.00

0140 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  1,900.000  4.000  0.000  0.000  0.00

0145 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,000.000  4.000  0.000  0.000  0.00

0150 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  750.000  2.000  0.000  0.000  0.00

0155 06447073 000 REMOVE SM RD SN SUP&AM EA  200.000  2.000  0.000  0.000  0.00

0160 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  42.000  28.000  0.000  0.000  0.00

0165 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  46.000  21.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 080770AA0122004 [CR 309 @ CLEAR FORK BRAZOS RIVER]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0260 04467019 000 SPOT CLEAN & PNT EXT STR(SPL PROT SYS) LS  60,000.000  1.000  0.000  0.000  0.00

0275 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  10,000.000  0.000  0.000  0.00

0280 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0290 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0295 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0300 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,455,861.67
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04007010 000 CY  342.000CEM STABIL BKFL  77.000  26,334.00 77.00

04167002 000 LF  110.000DRILL SHAFT (18 IN)  140.000  15,400.00 140.00

04167006 000 LF  290.000DRILL SHAFT (36 IN)  630.000  182,700.00 630.00

04207013 000 CY  1,200.000CL C CONC (ABUT)(HPC)  35.800  42,960.00 35.80

04207023 000 CY  950.000CL C CONC (CAP)(HPC)  71.900  68,305.00 71.90

04207039 000 CY  1,200.000CL C CONC (COLUMN)(HPC)  19.600  23,520.00 19.60

04227002 000 SF  29.000REINF CONC SLAB (HPC)  9,018.000  261,522.00 9,018.00

04257001 000 LF  219.000PRESTR CONC GIRDER (TX28)  1,427.680  312,661.92 1,427.68

04327043 000 CY  300.000RIPRAP (STONE PROTECTION)(18 IN)  317.000  95,100.00 317.00

04507007 000 LF  140.000RAIL (TY T222)(HPC)  656.000  91,840.00 656.00

04547004 000 LF  260.000SEALED EXPANSION JOINT (4 IN) (SEJ - M)  86.000  22,360.00 86.00

04967010 000 EA  58,000.000REMOV STR (BRIDGE 100 - 499 FT LENGTH)  1.000  58,000.00 1.00

05007001 000 LS  150,000.000MOBILIZATION  0.900  135,000.00 1.00

05027001 000 MO  15,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  6.000  90,000.00 10.00

05067039 000 LF  4.000TEMP SEDMT CONT FENCE (INSTALL)  675.000  2,700.00 675.00

05067044 000 LF  5.000BIODEG EROSN CONT LOGS (INSTL) (12")  250.000  1,250.00 250.00

40057001 000 LS  40,000.000RELOCATE EXISTING TRUSS BRIDGE  0.500  20,000.00 1.00

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  6,208.750  6,208.75 1,000.00

$1,455,861.67TOTAL ITEM EARNINGS TO DATE


